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C.1 Project Hanford Management Contract Overview

The Hanford Site has two major missions: (1) cleanup, and (2) science and technology.
There are two major Office of Environmental Management (EM) programs associated
with cleanup. One is the River Protection Project (RPP), which entails cleanup of
Hanford Site Tank Waste, and is managed by the Department of Energy (DOE) Office of
River Protection (ORP). The other is Project Hanford, which entails cleanup of the
remainder of the Hanford Site, and is managed by the DOE Richland Operations Office
(RL), which also manages the science and technology mission. This contract pertains to
the cleanup activities associated with Project Hanford. This work shall be accomplished
in a manner that achieves high levels of quality; protects the environment, the safety and
health of workers and the public; and complies with requirements.

The DOE and Contractor recognize that under terms of the Contract clauses titled
"Withdrawal of Work" and "Optional Services" the DOE may exercise its rights to
modify this Statement of Work. The DOE and Contractor agree to negotiate a reasonable
transition period for each change to minimize the impact on existing work being
performed.

The following sections provide an overview of the activities considered part of the
Contractor scope of work. Details are contained in Sections C.2 through C.6 and are
presented in a series of tables. There are three general types of tables as explained below:

The Scope Table contains specific scope descriptions, requirements, deliverables and the
government furnished services and items that are necessary to accomplish the scope.

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Life cycle work scope that needs to be
accomplished in support of the DOE-RL
Project Hanford mission. Completion of
the life cycle work scope may extend
beyond the Contract Period.

Contractor's key or unique requirements
for work associated with the scope,
including acceptance criteria where
available. Requirements that extend
beyond the Contract Period are identified
as "Post Contract Period". Requirement
source documents are identified in
Section J, Appendix C. The only sources
identified in these tables are those that no

longer apply after the scope is completed.

Contractor endpoints, work
scope completions,
products, reports, or
commitments that will be
delivered prior to end of
contract. Includes
enforceable TPA
milestones that have been
assigned to the Contractor.

Government furnished
services and items that the
Contractor needs to
complete assigned work
scope and deliverables.

The End State Definition table lists the buildings or waste sites assigned to the Contractor
for the work scope defined above.

End State Definition

Building/Waste
Site Number

Building/Waste Site

Description

Contract Period Scope

Post-Contract Period

Scope

End state condition of the
buildings/waste sites associated
with the life cycle work scope

Building/Waste Site
number as contained in the
Hanford Site Technical
Database.

End point condition of the
buildings/waste sites upon
completion of the Contract period

Building/Waste Site description as
contained in the Hanford Site Technical
Database.
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The Waste Site Closure table lists any waste sites that will be remediated and closed out
as part of the building cleanup activities.

Waste Site Closures

Site Number Site Description Associated Building Number
Waste site number as Waste site description as contained in the Hanford Site Technical When the cleanup work is completed on
contained in the Hanford Database. this building, the waste site will have
Site Technical Database. been remediated. The closeout

verification package will be submitted to
the lead regulatory agency for approval
and acceptance.

C.1.1 Hanford Site Cleanup Overview

The Hanford Site encompasses approximately 560 square miles and is divided into a
number of areas. The 100 Area served as the irradiation area where fuel rods were placed
in reactors and irradiated by nuclear fission reactions. The 200 Area served as the
chemical processing area where plutonium and uranium were separated from the residual
activation and fission products using liquid chemical processes, and the 300 Area served
as the fabrication area where uranium metal billets were fabricated into jacketed fuel rods
suitable for loading into nuclear reactors. The 600 Area includes portions of the Hanford
Site not included in the 100, 200, or 300 Area and served primarily as transportation
corridors and buffer zones between the fabrication, irradiation, and chemical processing
areas. Other designated areas of the Hanford Site include the 400 Area (Fast Flux Test
Facility), 700 and 3000 Areas (RL and contractor offices in Richland, and the 1100 Area
(equipment maintenance).

The cleanup activities considered part of this contract are comprised of the 100, 200, 300,
400 and 600 Areas and Groundwater. Key cleanup activities include:

e Facility Cleanup: Activities necessary to achieve a final end state for the facility (e.g.,
deactivation, decontamination, decommission, demolition, entombment or
dismantlement, and site restoration), including closure of any TSDs. Activities necessary
for safe and secure storage of Cesium and Strontium Capsules, Spent Nuclear Fuels
(SNF), Special Nuclear Material (SNM), Nuclear Material (NM), and Nuclear Fuel (NF)
until these materials can be transferred to another facility, sold, or dispositioned.
Activities also include nuclear material stabilization.

e Waste Site Cleanup: Activities necessary to complete the remediation per the
requirements of the applicable CERCLA ROD or EE/CA. Remediation of a waste site is
complete when the regulator has approved a Cleanup Verification Package.

e Facility and Waste Site Surveillance & Maintenance: Activities necessary to ensure
that a site or facility remains in a physically safe and environmentally secure condition.
Includes periodic inspections and monitoring of the property, appropriate contamination
control actions, and required maintenance of barriers controlling access.
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e Groundwater Protection: Activities necessary to protect the Columbia River and the
near-shore environment. Includes groundwater monitoring and remediation to control the
migration of plumes that threaten groundwater quality beyond the boundaries of the
Central Plateau.

C.1.2 Waste and Spent Nuclear Fuel (SNF) Management Operations
Overview

Provide centralized facilities for the treatment, storage, and disposal of solid waste;
interim safe storage for Hanford Site SNF; and treatment and disposal of liquid effluents
in support of Hanford cleanup activities and DOE complex-wide projects. This includes
the management, operations, surveillance, monitoring, and maintenance of buildings,
burial grounds, and current waste inventories. Key waste and SNF operations activities
include:

e Safe & Compliant Operations: Activities necessary to ensure facilities, structures,
operating systems and equipment, and ‘'monitoring systems are maintained within the
authorization envelope until the facilities are transferred for cleanup. Secondary waste
streams are prepared and packaged for disposition as required and disposed as
appropriate. Radiological control and access control is maintained to ensure personnel
safety.

e Treatment: Activities necessary to prepare existing waste in storage and newly
generated wastes resulting from clean up operations for disposal. This includes
preparation and packaging of SNF from dry storage for disposal. Treatment is considered
complete when the wastes are made disposition ready and transferred to interim storage
or the appropriate disposition system.

e Storage Pending Disposition: Activities necessary to provide interim storage for
treated wastes for which there are no national policies for disposition. The wastes will be
stored until such time as a national policy is determined and then disposed in accordance
with that policy. SNF and wastes for which there is a national disposal policy but for
which the disposal facility is not yet in operation will be stored until the disposal facility
is ready to accept the SNF and waste.

e Disposition: Activities necessary to dispose waste and SNF onsite at an approved
disposal facility or to transport it to sites identified by national policy to receive the

wastes and SNF. Waste and SNF is considered to be dispositioned when it is accepted at
the disposal facility or receiving site.

C.1.3 Infrastructure and Hanford Site Services
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Maintain a viable site infrastructure to support the Hanford mission beyond FY 2006.
Support the Hanford Site cleanup and science and technology missions by providing
mandatory site services to all site contractors. Key activities include:

e Analytical Services: Activities necessary to acquire samples and accurately describe
their composition or other qualities. This includes expertise in chemistry and data quality,
field and sampling services, and waste and environmental sample analysis.

e Emergency Response: Activities necessary to respond to events like fire, medical,
rescue, and hazardous materials emergencies.

e Information Resource Management: Activities necessary to provide
telecommunications; computer software, hardware, and programming support; operation
of business systems.

e Maintenance: Activities necessary to sustain performance and serviceability of
equipment, vehicles, roads, grounds, and general-purpose facilities.

e Property Disposition: Activities necessary to disposition property determined to be
excess and devalued to zero.

e Safeguards and Security: Activities necessary to provide qualified security officers,
special nuclear material control and accountability, protect site assets, control access,
track radioactive shipments, and round-the-clock threat response.

e Utilities: Activities necessary to provide electricity, water, sanitary sewer, and solid
sanitary waste disposal.

C.1.4 Other Work Scope

This Contract contains other work scope not solely associated with site cleanup, waste
and SNF management operations, or site services. Other work scope is necessary for the
successful accomplishment of the Contract. It includes Environment, Safety, Health &
Quality (ESH&Q) support and Emergency Management and Preparedness for Contract
activities and assigned facilities. It includes Contractor Project Management activities
and products. It also includes support provided directly to RL and request-for-service
activities.

C.1.5 Other Prime Contractors
The Contractor may, from time to time, provide services to and receive services from
other Prime Contractors by memoranda of agreement. The contractor is responsible for

interfacing and coordinating with other Hanford Site Prime Contractors in the
performance of its work.
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C.1.6 Government Furnished Services/Items

Within ninety (90) days after the effective date of this contract modification and by
September 1 prior to each fiscal year end, the Contractor will provide the Contracting
Officer an annual projection of needed Government Furnished Services/Items (GFS/I),
identified in the GFS/GFI column in Sections C.2 through C.5 of this contract, for DOE
approval. The Contractor will also provide quarterly updates to the Contracting Officer.
Amendments to the projection, if any, will be provided to the Contracting Officer 45 days
in advance of the need date. Each Contractor submittal (annual, quarterly, or individual)
shall be reviewed by DOE. Within 15 days after receipt, DOE shall notify the Contractor
whether it will accept the requested GFS/I. If DOE cannot accept, DOE will identify in
writing no later than 30 calendar days after receipt of Contractor's notification, the
requested GFS/I it can accept and provide. If DOE cannot accept the request for GFS/I
that is within the ranges in the GFS/GFI column in Sections C.2 through C.5, then it shall
be treated as a change in accordance with the clause entitled "Changes - Cost-
Reimbursement” in this Contract.

DOE shall review and approve authorization basis documents submitted by the contractor
as required by the terms and conditions of the contract and identified in the GFS/GFI
column in Sections C.2 through C.5 of this contract. DOE and the contractor shall use a
collaborative process in ensuring authorization basis documents are developed in a
quality manner meeting applicable laws and DOE directives and are reviewed and
approved in a timely manner. For authorization documents not contained in Sections C.2
through C.5 of this Contract, DOE will review and either approve (with or without
comments) or disapprove (with comments and basis) as follows:

— Documented safety analysis (DSA)/Technical Safety/Requirement (TSR) — 16
weeks

— Preliminary DSA — 16 weeks

— TSR -8 weeks

— Minor Safety Basis change — 6 weeks

— Annual update to DSA — 8 weeks

— Unreviewed Safety Question/justification for continued operations — 6 weeks

— Health and Safety Plan — 10 weeks

— Safety Analysis reports for packaging (on site) — 12 weeks
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C.2 Project Hanford Cleanup Work Summary

C.2.1 100 Area Cleanup Work

C.2.1.1 100 Area Facility Cleanup

C.2.1.1.1 K Basin Deactivation

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Maintain Safe & Compliant 100 K
Area Facilities

The Contractor shall design, install,
construct, manage and operate all new or

Authorization Agreement
for K-Basins (review and

Terminate the CVDF, K-
East, and K-West Nuclear

Operate and maintain assigned 100 K modified 100 K Area facilities associated ||update yearly) Facility designation
Area facilities and associated waste sites, ||with SNF stabilization, packaging and requirements upon the
structures, operating systems and transport to interim storage. shipment of the last
equipment, and monitoring systems product (fuel, scrap,
within the authorization envelope. This work scope shall be done in sludge, and basin water)
Prepare and package waste streams for compliance with: within 60 days of
disposition as required and dispose as * 61 FR 10736, March 15, 1996, Doc. 96- submission.
appropriate. Maintain radiological control ||6291
and access control to ensure personnel * DOE/EIS-0245-SA1, "Supplemental
safety. Analysis for EIS-0245F"

* HNF-5356, " Spent Nuclear Fuel Project

Authorization Agreement "
Maintain Safe & Compliant SNF The K Basin sludge shall be managed as ||None Identified None Identified

Storage in K Basins

Provide safe and compliant storage of
SNF at K Basins until it has been
removed.

SNF while in the basins, but SNM
accountability requirements shall not
apply to sludge subsequent to sludge
being loaded into large diameter casks
and safeguard requirements terminated.
This work scope shall be done in
compliance with:

* CRD M 474.1-1, "Manual for Control
and Accountability of Nuclear Materials"
* CRD 0 470.1, Chg 1 (Supp Rev 1),
"Safeguards and Security Program
Requirements"

* HNF-5356, " Spent Nuclear Fuel Project
Authorization Agreement "

Remove K Basins SNF

Remove and clean fuel elements from
existing canisters and load into separate
baskets prior to placement in the MCO.
Place tier baskets in an MCO and transfer
to the CVD Facility for drying.

All spent nuclear fuel (except additional
fuel fragments that may be discovered
during sludge removal) shall be removed
from the K Basins.

This work scope shall be done in
compliance with:

+ 61 FR 10736, March 15, 1996, Doc. 96-
6291

* CRD O 461.1, "Packaging and Transfer
or Transportation of Materials of National
Security"

* DOE/RL-89-10, "Hanford Federal
Facility Agreement and Consent Order
(Tri-Party Agreement), Revision 5"

» HNF-5356, "Spent Nuclear Fuel (SNF)
Project K Basins Authorization
Agreement"

M-034-18B: Complete
removal of all K Basin
Spent Nuclear Fuel. This
interim milestone will be
complete when all spent
nuclear fuel has been
removed from both the K
West Basin and the K East
Basin and has been
transported to the cold
vacuum drying facility. It
is understood that
additional fuel fragments
may be discovered during
removal of the sludge.
Due: 31 July 2004

Approve technical basis for
5 or 6 scrap baskets per
MCO within 42 days of
submittal

Dry K Basins SNF

Load MCOs with SNF from KE and KW
Basins, dry the MCO and the fuel to
remove free water, and transport the
loaded MCO to the Canister Storage

Spent Nuclear Fuel removed from the K
Basins shall be stabilized for on site
storage in the 200 Area.

Water from the K Basins and Cold

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Building.

Vacuum Drying Facility shall be treated
through ion-exchangers to maintain safe
conditions within the basins.

This work scope shall be done in
compliance with:

* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

Remove K Basins Sludge
Retrieve and package K Basins sludge
and transport it to T-Plant for storage.

The characteristics of K Basin sludge and
package shall meet the waste acceptance
criteria for T-Plant.

This work scope shall be done in
compliance with:

* 61 FR 10736, March 15, 1996, Doc. 96-
6291

* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

* DOE/RL-89-10, "Hanford Federal
Facility Agreement and Consent Order
(Tri-Party Agreement), Revision 5"

* HNF-5356, "Spent Nuclear Fuel (SNF)
Project K Basins Authorization
Agreement"

None Identified

Authorize start-up,
removal, transportation,
and storage of sludge in T-
Plant at completion of
operational readiness
process.

Approve Formal Deviation
(variance) to allow
safeguards measures for on
site storage of SNF Sludge,
Scrap Debris (e.g., at T
Plant) to be achieved by a
combination of application
of formal Administrative
controls and Tamper
Indicating Devices (TID)
directly to Cell Block
covers, vs. applying TIDs
to individual containers
within 60 days of
submittal.

Approve SNM
Accountability Deviation
Request to allow
Termination of SNM
Safeguards for K-East
sludge, prior to shipment to
T Plant, within 40 days of
submittal.

Remove K Basins Debris

Clean canisters and debris in the KE and
KW Basins and transfer to on site
facilities for disposition.

Debris from the 100 K Area facilities
shall be transferred for disposal to the
Environmental Restoration Disposal
Facility (ERDF).

Debris not acceptable under the ERDF
waste acceptance criteria shall be
disposed at the 200 Area Low level Burial
Grounds.

This work scope shall be done in
compliance with:

* 61 FR 10736, March 15, 1996, Doc. 96-
6291

* DOE/RL-89-10, "Hanford Federal
Facility Agreement and Consent Order
(Tri-Party Agreement), Revision 5"

* HNF-5356, "Spent Nuclear Fuel (SNF)
Project K Basins Authorization
Agreement"

Removed empty fuel
canisters (M-034-09)
Due: 31 January 2005

None Identified

Remove K Basins Water

After removal of SNF and sludge, remove
and disposition the water in the KE and
KW basins.

After treatment through ion-exchangers,
the water from K Basins shall be
transported to the 200 Area Effluent
Treatment Facility or other alternative
location.

This work scope shall be done in
compliance with:

* 61 FR 10736, March 15, 1996, Doc. 96-
6291

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

* DOE/RL-89-10, "Hanford Federal
Facility Agreement and Consent Order
(Tri-Party Agreement), Revision 5"

* HNF-5356, "Spent Nuclear Fuel (SNF)
Project K Basins Authorization
Agreement"

Transition 100 K Area Facilities
Deactivate K Basin facilities for transfer
to the organization responsible for final
disposition activities.

The Contractor shall deactivate and
interim stabilize the K Basins and
associated facilities in accordance with
the End Point Criteria agreement between
the Contractor and the River Corridor

Clean K-East Basin
(includes removal of all
spent nuclear fuel, sludge,
canisters, and water).
Due: 30 June 2005

Contractor. (To be revised)

Clean K-West Basin
(includes removal of all
spent nuclear fuel, sludge,
canisters, and water).
Due: 30 September 2005

K Basin facilities identified
in table below deactivated
and transferred to the River
Corridor Contractor.

Due: 30 October 2005

M-34-00A: Complete
Removal Of Spent Nuclear
Fuel, Sludge, Debris And
Water At DOE's K Basins
Due: 31 July 2007

Approve End-Point-
Criteria to only require the
de-inventory of
vessels/systems,
removal/shipment of
resulting de-inventoried
wastes, and the de-
energization of all systems
without the removal of
canister racks within 60
days of submittal.

End State Definition
TV T _ . Post-Contract Period
Building Number Building Description Contract Period Scope Srope
105KE Basin Spent Fuel Storage Basin » Complete Transition and Turn
Over to RCC for Final Disposition
105KE Water tunnels 105-KE \ Water tunnels » Complete Transition and Turn
Over to RCC for Final Disposition
105KW Basin Spent Fuel Storage Basin * Complete Transition and Turn
Over to RCC for Final Disposition
119KE 119-KE Exhaust Air Sampling Bldg » Complete Transition and Turn
Over to RCC for Final Disposition
142K Cold Vacuum Drying Facility » Complete Transition and Turn
Over to RCC for Final Disposition
1614KE Environmental Monitoring Station « Complete Transition and Turn
Over to RCC for Final Disposition
165KE KE Power Control Building « Complete Transition and Turn
Over to RCC for Final Disposition
166AKE Oil Storage Facility » Complete Transition and Turn
Over to RCC for Final Disposition
167K Crosstie Tunnel Building » Complete Transition and Turn
Over to RCC for Final Disposition
1705KE Effluent Water Treatment Pilot Plant * Complete Transition and Turn
Over to RCC for Final Disposition
1706KE 1706KE Water Studies Semiworks » Complete Transition and Turn
Over to RCC for Final Disposition
1706KEL Development Laboratory » Complete Transition and Turn
Over to RCC for Final Disposition
1706KER Water Studies Recirculation Bldg « Complete Transition and Turn
Over to RCC for Final Disposition
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End State Definition

Post-Contract Period

Building Number Building Description Contract Period Scope e
1713KE Shop Building « Complete Transition and Turn
Over to RCC for Final Disposition
1713KER Warehouse » Complete Transition and Turn
Over to RCC for Final Disposition
1713KW Warehouse « Complete Transition and Turn
Over to RCC for Final Disposition
1714KE Oil and Paint Storage Shed « Complete Transition and Turn
Over to RCC for Final Disposition
1714KW Oil & Paint Storage Shed » Complete Transition and Turn
Over to RCC for Final Disposition
1717K Maintenance Transportation Shop » Complete Transition and Turn
Over to RCC for Final Disposition
1724K Maintenance Shop « Complete Transition and Turn
Over to RCC for Final Disposition
1724KB Gas Bottle Storage Facility « Complete Transition and Turn
Over to RCC for Final Disposition
181KE River Pump House » Complete Transition and Turn
Over to RCC for Final Disposition
183-2KE KE Sedimentation Basins * Complete Transition and Turn
Over to RCC for Final Disposition
183-3KE KE Filter Basin « Complete Transition and Turn
Over to RCC for Final Disposition
183-4KE KE Reservoir & Clearwells » Complete Transition and Turn
Over to RCC for Final Disposition
183.1.2KW Chlorine Vault (183KW) » Complete Transition and Turn
Over to RCC for Final Disposition
183.1KE Headhouse / Chlorine * Complete Transition and Turn
Over to RCC for Final Disposition
183.5KE Lime Feeder Building « Complete Transition and Turn
Over to RCC for Final Disposition
183.6KE Lime Feeder Building » Complete Transition and Turn
Over to RCC for Final Disposition
183.7KE 183KE Pipe Tunnel * Complete Transition and Turn
Over to RCC for Final Disposition
185K Potable Water Treatment Plant « Complete Transition and Turn
Over to RCC for Final Disposition
1908K Outfall Structure » Complete Transition and Turn
Over to RCC for Final Disposition
1908KE Effluent Water Monitoring Station » Complete Transition and Turn
Over to RCC for Final Disposition
190KE Main Pump House « Complete Transition and Turn

Over to RCC for Final Disposition

The Contractor shall perform surveillance and maintenance of the following listed waste
sites. Closure of these waste sites is work scope presently external to this contract.

Waste Site Surveillance and Maintenance

Site Number

Site Description

100-K-29

100-K-29, 183-KE Sandblasting Site

100-K-35

100-K-35, 183-KE Acid Neutralization Pit
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Waste Site Surveillance and Maintenance

Site Number Site Description

100-K-36 100-K-36, 1706-KE Chemical Storage Facility Dry Well

100-K-37 100-K-37, 1706-KE Sulfuric Acid Tank

100-K-38 100-K-38, 1706-KE Caustic Soda Tank

100-K-42 100-K-42, 100 Area KE Basin, 105-KE Fuel Storage Basin, K East Basin, Irradiated Fissile
Material Storage, Metal Storage Basin, 100-K-40

100-K-43 100-K-43, KW Basin, 105-KW Fuel Storage Basin, K West Basin, Irradiated Fissile Material
Storage

100-K-46 100-K-46, 119-KE French Drain, Drywell

100-K-47 100-K-47, 1904-K Process Sewer

100-K-50 100-K-50, 1725-K & 1726-K Sanitary Sewer System Holding Tank

100-K-67 100-K-67, 165-KE Power Control Building

100-K-68 100-K-68, 105-KE Pump Gallery and Catch Tank, D Sump

100-K-69 100-K-69, 105-KE Sump C

100-K-70 100-K-70, 105-KE Waste Storage Tank, Holding Tank

100-K-71 100-K-71, 105-KE Collection Box

100-K-72 100-K-72, 105-KW Pump Gallery and Catch Tank, D Sump

100-K-73 100-K-73, 105-KW Collection Box

100-K-74 100-K-74, 105-KW Waste Storage Tank, Holding Tank

100-K-75 100-K-75, 105-KW Sump C

100-K-77 100-K-77, Underground Railroad Ties Southeast of 1706KE

116-K-3 116-K-3, 1904-K Outfall Structure, 1908-K Outfall Structure

116-KE-6A 116-KE-6A, 1706-KE Condensate Collection Tank, 1706-KE Waste Treatment System

116-KE-6B 116-KE-6B, 1706-KE Evaporation Tank, 1706-KE Waste Treatment System

116-KE-6C 116-KE-6C, 1706-KE Waste Accumulation Tank, 1706-KE Waste Treatment System

116-KE-6D 116-KE-6D, 1706-KE Ion Exchange Column, 1706-KE Waste Treatment System

120-KE-8 120-KE-8, 165-KE Brine Pit, 165-KE Brine Mixing Tank

126-KE-2 126-KE-2, 183-KE Liquid Alum Storage Tank #2

1607-K1 1607-K1, 1607-K1 Septic Tank and Associated Drain Field, 124-K-1, 1607-K1 Sanitary Sewer
System, 1607-K1 Septic Tank

1607-K2 1607-K2, 1607-K2 Septic Tank and Associated Drain Field, 124-KE-1, 1607-K2 Sanitary Sewer
System, 1607-K2 Septic Tank

1607-K5 1607-K5, 1607-K5 Septic Tank and Associated Drain Field, 124-KE-2, 1607-K5 Sanitary Sewer
System, 1607-K5 Septic Tank

1607-K6 1607-K6, 1607-K6 Septic Tank and Associated Drain Field, 124-KW-1, 1607-K6 Sanitary Sewer
System, 1607-K6 Septic Tank

UPR-100-K-1 UPR-100-K-1, 100-KE Fuel Storage Basin leak, UN-100-K-1

C.2.1.1.2 Balance of 100 Area Facilities Cleanup

SCOPE

REQUIREMENT(S) DELIVERABLES GFS/GFI

Disposition 100 Area Facilities
Perform the facility assessment and
submit for the lead regulating agency and
DOE decision. Perform transition
activities (e.g., flush, isolate and blank
process or sub-process systems; remove
radioactive and hazardous materials and
mixed wastes; deactivate non-essential
systems and utilities; remove excess
materials and equipment). Achieve the
final end state for the facility (e.g.
entombment or dismantlement and site
restoration) including closure of any

Facilities transitioned and
dispositioned as identified
in table below.

Approve end point criteria
within 60 days of submittal

The Contractor shall disposition the
assigned 100 Area facilities in
compliance with regulator and DOE
decisions.
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
TSDs. At the point where all systems and
spaces at the facility achieve their
respective end state condition, disposition
is achieved and the DOE will verify the
end state.
End State Definition
" TV a9 c Post-Contract Period
Building Number Building Description Contract Period Scope e
1112NA Microwave Tower Annex » Complete Transition
» Complete Disposition
1331IN Storage Building at 100N * Turn over to RCC for Final
Disposition
1332N Storage Building / Bottle Dock « Turn over to RCC for Final
Disposition
1506K1 Fiber Optics Computer Hut » Complete Transition
» Complete Disposition
1512N Gas Bottle Storage » Complete Transition
» Complete Disposition
1515N Fixed Metal Shop « Turn over to RCC for Final
Disposition
1516N Carpenter Shop » Complete Disposition
1517N Fixed Metal Paint Shop » Complete Disposition
1518N Electrical Shop « Complete Disposition
1519N Fixed Metal Fitters Shop » Complete Disposition
151B Primary Substation * Turn over to RCC for Final
Disposition
151D D Primary Substation Switch House « Turn over to RCC for Final
Disposition
151KW Electrical Substation (230 kV) » Complete Transition
« Complete Disposition
1601H Transfer Building » Complete Transition
» Complete Disposition
1606K Transfer Building KR3 * Complete Transition
« Complete Disposition
1607K Transfer Building 1 « Complete Transition
« Complete Disposition
1614K3 Environmental Monitoring Station * Turn over to RCC for Final
Disposition
1713H Warehouse » Complete Transition
» Complete Disposition
181B River Pump House (Serves B & C) « Complete Transition
« Complete Disposition
181D River Pump House (Serves DR) » Complete Transition
« Complete Disposition
182B Reservoir and Pump House » Complete Transition
» Complete Disposition
182D Reservoir and Pump House * Complete Transition
« Complete Disposition
183-2KW Basins / Sedimentation (Part of 183KE « Complete Transition
Water Plant) « Complete Disposition
183-3KW Basins / Filters (Part of 183KE Water » Complete Transition
Plant) » Complete Disposition
183-4KW Reservoir & Clearwells (Part of 183KE » Complete Transition
Water Plant) » Complete Disposition
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End State Definition

Post-Contract Period

Building Number Building Description Contract Period Scope e
183.5KW Lime Feeder Building « Complete Transition
« Complete Disposition
183.6KW Lime Feeder Building » Complete Transition
» Complete Disposition
183D Filter Plant Power Operation Facility » Complete Transition
» Complete Disposition
1902D Elevated Water Tank * Turn over to RCC for Final
Disposition
1926N Valve Pit » Complete Transition
« Final Disposition Completed by
RCC
« Complete Disposition
MO048 Construction Lunch Room » Complete Transition
» Complete Disposition
MO054 Administration * Complete Transition
» Complete Disposition
MO060 Operations Training Facility « Complete Transition
« Complete Disposition
MO101 Mobile Office -Document Control » Complete Transition
» Complete Disposition
MO102 Mobile Office -Ops Analysis & Waste » Complete Transition
Handling » Complete Disposition
MO214 Mobile Office -Job Control * Complete Transition
« Complete Disposition
MO236 Mobile Office -Ops/HPT Change « Complete Transition « Complete Transition
« Complete Disposition
MO237 Mobile Office -Construction Forces » Complete Transition
» Complete Disposition
MO293 Mobile Office -Projects & Training * Complete Transition
/Procedures » Complete Disposition
MO323 CVD Change Trailer « Complete Transition
« Complete Disposition
MO382 Mobile Office Radiological Control » Complete Transition
» Complete Disposition
MO401 Mobile Office -K Basins Ops/Admin » Complete Transition
» Complete Disposition
MO402 Mobile Office -K Basins Engineering * Complete Transition
« Complete Disposition
MO420 Mobile Office -Sample Trailer « Complete Transition
« Complete Disposition
MO442 Mobile Office -Training Classrooms » Complete Transition
» Complete Disposition
MO495 CVD Change Trailer * Complete Transition
» Complete Disposition
MOS500 Mobile Office « Complete Transition « Complete Transition
« Complete Disposition
MO506 CVD Lunch Room » Complete Transition
» Complete Disposition
MO507 CVD Conference Room » Complete Transition
» Complete Disposition
MO907 Mobile Office -Ops Analysis & Waste * Complete Transition
Handling « Complete Disposition
MO928 Mobile Office -Design /Drafting « Complete Transition
« Complete Disposition
MO955 Operations Office » Complete Transition » Complete Disposition
MO969 Mobile Office -Ops /HPT Change Trailer || Complete Transition « Complete Disposition
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End State Definition
Building Number Building Description Contract Period Scope POSt‘CO;g;? Period
TC1301IN N Springs Pump and Treat Facility « Complete Transition

Weather Protection

« Complete Disposition

C.2.1.2 100 Area Waste Site Cleanup

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Remediate 100 Area Waste Sites The Contractor shall disposition the Remediated waste sites as  ||Approve CVP within 30
Perform the waste site assessment and assigned 100 Area waste sites in identified in the table days of submittal
submit for the lead regulating agency and ||compliance with regulator and DOE below

DOE decision. Remediate the waste sites
in accordance with the approved record of]
decision (ROD). Submit a cleanup
verification package (CVP) for each
waste site (or groups of waste sites) to the
lead regulator and obtain regulator

approval.

decisions.

End State Definition
. . .. . Post-Contract Period

Waste Site Number Waste Site Description Contract Period Scope e
100-B-2 100-B-2, 181-B Backwash Trench, e Turn Over to RCC for Final

Backwash Trench, Undocumented Liquid ||Remedial Action

Waste Site, Miscellaneous Stream #73
100-D-27 100-D-27, 151-D Substation UPR, A-2 ¢ Turn Over to RCC for Final

Substation Transformer #A401C Leak Remedial Action
100-F-28 100-F-28, Septic Tank and Drainfield * Turn Over to RCC for Final

Remedial Action

100-N-54 100-N-54, 151-N Building Drywell, * Turn Over to RCC for Final

Miscellaneous Stream #727 Remedial Action
124-N-10 124-N-10, 124-N-10 Sanitary Sewer * Turn Over to RCC for Final

System, 100-N Central Sewer System No. |[Remedial Action

10, Project H-677, 100-N Sewage Lagoon
1607-B5 1607-BS5, 1607-B5 Septic Tank System, |[* Turn Over to RCC for Final

1607-B4, 1607-B4 Septic Tank System, |[Remedial Action

124-B-4, 1607-B4 Sanitary Sewer System
1607-B6 1607-B6, 1607-B6 Septic Tank System, || Turn Over to RCC for Final

1607-B5, 1607-B5 Septic Tank System, ||Remedial Action

124-B-5, 1607-B5 Sanitary Sewer System
1607-D5 1607-D5, 1607-D5 Septic Tank and * Turn Over to RCC for Final

Associated Drain Field, 124-D-5, 1607- ||Remedial Action

D5 Sanitary Sewer System, 1607-D5

Septic Tank
C.2.1.3 100 Area Surveillance and Maintenance

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI

Provide Surveillance and Maintenance |[The Contractor shall perform surveillance |None Identified None Identified

on 100 Area Facilities after Shutdown
Maintain assigned waste sites, facilities,
structures, operating systems and
equipment, and monitoring systems in
compliance with applicable directives and

and maintenance on the assigned 100
Area buildings, structures, and waste
sites.
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
regulatory documents until the facilities
are dispositioned. Maintain radiological
control and access control to the surplus
facilities to ensure personnel safety.
Surveillance and maintenance will also be
conducted on 100 Area general purpose
facilities.
C.2.2 200 Area Cleanup Work
C.2.2.1 200 Area Facility Cleanup
C.2.2.1.1 Surplus Canyon and Ancillary Facilities
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Disposition Surplus Canyon Facilities || The Contractor shall develop and initiate |[Plan to optimize timing and ||Obtain approval of
and Ancillary Facilities an integrated cleanup approach for the U [[sequencing for disposition |[CERCLA decision

Perform the facility assessment and
submit for the lead regulating agency and
DOE decision. Flush, isolate and blank
process or sub-process systems; remove
radioactive and hazardous materials and
mixed wastes; deactivate non-essential
systems and utilities; remove excess
materials and equipment. Achieve the
final end state for the facility (e.g.
entombment or dismantlement and site
restoration) including closure of any
TSDs. At the point where all systems and
spaces at the facility achieve their
respective end state condition, disposition
is achieved and the DOE will verify the
end state.

Plant, ancillary facilities, surrounding
waste sites, and pipelines.

The Contractor shall eliminate
inadvertent discharge by U Plant Area
water lines.

This work scope shall be done in
compliance with:

* HNF-11186, "B Plant Authorization
Agreement"

« HNF-11187, "Plutonium-Uranium
Extraction Authorization Agreement"

* HNF-5915, "PUREX Storage Tunnels
Authorization Agreement"

* HNF-5916, "224-T Authorization
Agreement"

of excess facilities and
remediation of waste sites
Due: 30 September 2003

Remedial Design
Report/Remedial Action
Work Plan for
implementation of the U
Plant ROD

Due: 30 September 2004

Eliminated discharge to U-
Plant septic system (2607-
W5).

Due: 30 September 2004

Decommissioned U Plant
Area non-compliant/unused
wells

Due: 30 September 2006

U Plant Regional Closure
(excluding U Plant
Canyon)

Due: 30 September 2006

U Plant ready for
demolition
Due: 30 September 2006

Deactivated or
dispositioned facilities as
identified in the table
below

Due: 30 September 2006

233-S (Pu Concentration
Facility) and the 233-SA
(Exhaust Filter Building)
demolished to slab-on-
grade.

Due: 30 June 2004

224-B (Concentration
Facility) demolished to
slab-on-grade

Due: 30 September 2006

documents to support
demolition of Central
Plateau excess hazardous
facilities within 60 days of
submittal.

Due: 30 September 2003

Obtain CERCLA Decision
Documents (e.g., RODs) to
support U Plant regional
area closure within 60 days
of submittal

Approve U Plant
documented safety analysis
within 60 days of
submittal.
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
224-T (Transuranic Storage
& Assay Facility)
demolished to slab-on-
grade.
Due: 30 September 2006
End State Definition
Building Number Building Description Contract Period Scope Post-Cogg:(;t Period
201C Hot Shop at Semiworks (Demolished) » Complete Disposition
202A PUREX Processing Building « Complete Disposition
2028 REDOX Canyon » Complete Disposition
203A Acid Pump House » Complete Disposition
203U Uranium Storage Tank Enclosure » Complete Disposition
203UX Concentrated Uranium Storage Tank » Complete Disposition
Enclosure
204A Acid Storage Vault, U Cell below Grade » Complete Disposition
205A Acid Storage Vault, U Cell below Grade « Complete Disposition
206A Vacuum Acid Fractionator Building » Complete Disposition
207B Cooling Water Retention Basin » Complete Disposition
207BA CBC Sampler Building « Complete Disposition
2078 Water Retention Basin (Backfilled » Complete Disposition
W/Soil)
2070 Water Retention Basin / Sample Shack » Complete Disposition
207U Retention basin Water Retention Basin » Complete Disposition
207U Sample shack Water Retention Basin Sample Shack » Complete Disposition
209E Tank Farm Waste Support Facility » Complete Deactivation
» Complete Disposition
210A Oil Drum Storage (PUREX) » Complete Disposition
211A Chemical Makeup Tank Farm, Pump « Complete Disposition
House
211B Chemical Makeup Tank Farm » Complete Disposition
211BA151 BCE Diversion / Pump Station » Complete Disposition
211BB Motor Control Center Building « Complete Disposition
2118 Cold Chemical Makeup Tank Farm « Complete Disposition
211U Cold Chemical Makeup Tank Farm « Complete Disposition
211UA Cold Chemical Makeup Tank Farm « Complete Disposition
212A Fission Product Loadout Station « Complete Disposition
212B Fission Product Loadout, Cask Transfer « Complete Disposition
Building
213A Fission Product Load-in Station « Complete Disposition
214A PUREX Warehouse « Complete Disposition
215A Sodium Hydroxide Storage Facility « Complete Disposition
215C Gas Preparation Building « Complete Disposition
216A Valve Control Facility » Complete Disposition
216A29A 216A29 Ditch Control Structure « Complete Disposition
216A524 Crib Control Structure « Complete Disposition
216E28A Contingency Pond Control Structure » Complete Disposition
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End State Definition
Building Number Building Description Contract Period Scope POSt‘CO;g:? Rl
217A SAMSCONS Surveillance for « Complete Disposition
Deactivating PUREX Bldg
217B Demineralizer Building » Complete Disposition
218E14 PUREX Plant Storage Tunnel #1 « Complete Disposition
218E15 PUREX Plant Storage Tunnel #2 « Complete Disposition
218E7 Vault - behind 222B, inactive » Complete Deactivation
» Complete Disposition
219B Hazardous Waste Emergency Equipment « Complete Disposition
Storage
221A Former KEH Pipefitter Shop « Complete Disposition
221B B Plant Canyon » Complete Disposition
221BA Cooling Water Monitoring Station » Complete Disposition
221BB Process Steam and Condensate Building « Complete Disposition
221BC SWP Change House » Complete Disposition
221BD Laundry Storage Building » Complete Disposition
221BE Fork Lift Storage Building « Complete Disposition
221BF Condensate Effluent Discharge Facility at » Complete Disposition
B Plant
221BG B Plant Cooling Water Sampling Bldg « Complete Disposition
221BK Canyon Exhaust Instrumentation « Complete Disposition
Building and Canyon Exhaust Stack
221U U Plant Canyon Building » Demolition Ready » Complete Disposition
222B Office Building « Complete Disposition
222T Office Administration Building « Complete Deactivation
« Complete Disposition
222U Office Administration Building » Complete Deactivation
» Complete Disposition
2231E Storage Building « Complete Disposition
2232E Storage Building (Ladders) « Complete Disposition
2233E Storage Building » Complete Disposition
2238E Electrical Supervisors Office * Complete Deactivation « Complete Disposition
2239E Carpenters Supervisors Office « Complete Deactivation « Complete Disposition
2240E Paint Shop » Complete Deactivation » Complete Disposition
224B Storage Building « Complete Disposition
224T Transuranic Storage and Assay Facility ||* Complete Disposition
« Complete Characterization
224U UO3 Plant Concentration and Loadout » Complete Disposition
Building
224UA UO3 Calcination and Loadout Facility » Complete Disposition
2259W Office Building « Complete Disposition
225B-BA 225B Boiler Annex » Complete Deactivation
» Complete Disposition
225EC TEDF - Local Control Unit 55C-13 « Complete Disposition
2262W Painters Storage Building « Complete Deactivation « Complete Disposition
2264W Storage Building » Complete Disposition
2306W Gas Bottle Storage Skid Shack « Complete Disposition
2312 Pu Metallurgy Lab « Complete Disposition
2314W Bench Stock Storage (Skid Shack) » Complete Disposition
2315W Ice House (Skid Shack) « Complete Disposition
2338 Plutonium Concentration Facility » Complete Disposition
233SA Exhaust Air Filter Building » Complete Disposition
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End State Definition
Building Number Building Description Contract Period Scope POSt‘COg:;:? Period

241C801 Cesium Loadout Building « Complete Disposition
241WR Vault - Thorium Storage » Complete Disposition
242B Radioactive Particle Research Laboratory » Complete Deactivation

» Complete Disposition
242BL Cask Loading Building » Complete Deactivation

» Complete Disposition
242T 242T Evaporator Building « Complete Deactivation

« Complete Disposition
245A Effluent Monitoring Lift Station #1 » Complete Disposition
252AB Electrical Substation » Complete Disposition
252AC Electrical Substation « Complete Disposition
252BY Substation 13.8 kV » Complete Disposition
252E Electrical Switching Station 13.8kV » Complete Disposition
252U 13.8kV Substation « Complete Disposition
252W Electrical Switching Station -13.8kV » Complete Disposition
2701AB PUREX Badge House « Complete Disposition
2701AC PUREX Patrol Guard Shack « Complete Disposition
2701EC Guard Station for 209E » Complete Disposition
2701M Office Building « Complete Disposition
2704W Office Building « Complete Disposition
27068 Storage Building » Complete Disposition
2707E Change House « Complete Disposition
2708S Insulator Shop / Storage Building « Complete Disposition
2709A Change House at 2714U » Complete Disposition
270E Underground Condensate Neutralization » Complete Disposition

Tank
270W Underground Condensate Neutralization « Complete Disposition
Tank
2710E Coal Handlers Shelter « Complete Disposition
27108 Inert Gas Generator Building » Complete Disposition
2710W Coal Handlers Shelter « Complete Disposition
2711A Air Compressor Building « Complete Disposition
2711B Breathing Air Compressor Bldg » Complete Disposition
27118 Stack Gas Monitoring Station « Complete Disposition
2712A Pump House « Complete Disposition
2712T Electrical Instrumentation Building » Complete Disposition
2713E Office Administration Building « Complete Disposition
2714A Dry Chemical Warehouse « Complete Disposition
2714U Warehouse » Complete Deactivation
» Complete Disposition

2715B Paint Storage Building « Complete Disposition
2715E Storage Building « Complete Disposition
2715EA Drum Storage Shed » Complete Disposition
2715EC Paint Shop * Complete Deactivation « Complete Disposition
2715M Paint Storage Building » Complete Disposition
27158 Oil Storage Building » Complete Disposition
2715U Oil Storage Shed « Complete Disposition
2715UA Insulator Shop/Adjacent Waste Shed » Complete Disposition
2716A RM Checkout Station » Complete Disposition
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End State Definition

Post-Contract Period

Building Number Building Description Contract Period Scope e
2716B RM Checkout Station, RR Tunnel « Complete Disposition
2716U UO3 Plant Fire Protection Shed » Complete Disposition
2718E Critical Mass Laboratory Fissile Storage « Complete Deactivation

Building « Complete Disposition
2718S Sand Filter Sampler Monitoring Station ||+ Complete Disposition
2719E Office Machine Storage » Complete Disposition
271AB PUREX Maintenance Support Facility « Complete Disposition
271B B Plant Support Building « Complete Disposition
271BA Laundry Storage Bldg » Complete Disposition
271U U Plant Admin Bldg * Demolition Ready « Complete Disposition
2722E Office Building » Complete Disposition
2722W Welding Laboratory Building » Complete Disposition
2723W Mask Laundry and Office Building « Complete Disposition
2724W Laundry Facility » Complete Disposition
2726U Propane Gas Storage Building » Complete Disposition
272E Fabrication, Mockup Shop Building « Complete Disposition
272U Hot Shop/Cold Maintenance Shop » Complete Disposition
272UA Hot Shop/Cold Shop » Complete Deactivation
» Complete Disposition
275EA Warehouse Essential Materials « Complete Disposition
275UR Chemical Storage Warehouse » Complete Disposition
276A Cold Solvent Storage Building, R Cell » Complete Disposition
276B Paint Shop » Complete Disposition
276BA ISO Tank Area « Complete Disposition
276C Industrial Building - Solvent Handling » Complete Disposition
Bldg
276S Cold Solvent Storage & Makeup Building » Complete Disposition
2765141 Part of 276S Solvent Handling Facility « Complete Disposition
2765142 Part of 276S Solvent Handling Facility » Complete Disposition
276U Solvent Recovery Tanks » Demolition Ready » Complete Disposition
281A Backup Generator Facility « Complete Disposition
284E 284E Power House & Steam Plant » Complete Disposition
284EB Power House Filtration Building « Complete Disposition
284W 284W Power House Steam Plant « Complete Disposition
284WB Package Boiler Plant (200W) « Complete Disposition
2901A Water Storage Tanks and Lines « Complete Disposition
2904EA Chemical Sewer Sampling Bldg. « Complete Disposition
29048160 Control Structure » Complete Disposition
2904S170 Weir Structure « Complete Disposition
2904S171 Weir Control Structure « Complete Disposition
29048172 Weir Control Structure » Complete Disposition
2904SA Cooling Water Sampling Bldg « Complete Disposition
291A Exhaust Air Filter & Stack Plenum » Complete Disposition
291A001 Stack, 202A Main » Complete Disposition
291AA Filter Cell #3 « Complete Disposition
291AB Exhaust Air Sampler House » Complete Disposition
291AC Exhaust Air Sampler House » Complete Disposition
291AD Filter Pit and Stack « Complete Disposition
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End State Definition
Building Number Building Description Contract Period Scope POSt‘CO;:;:? Period
291AE Filter Cell #4 « Complete Disposition
291AF #2 Filter and Drain Tank » Complete Disposition
291AG Sample Station #2 « Complete Disposition
291AH AOG Sample Station « Complete Disposition
291AJ Sample Station #3 » Complete Disposition
291AK Tunnel Spray Enclosure and Caisson « Complete Disposition
291B Exhaust Air Control House, Sand Filter & « Complete Disposition
Stack
291B001 Stack, 221B Main » Complete Disposition
291BA Exhaust Air Sample House « Complete Disposition
291BB Instrument Bldg - A & B Filters » Complete Disposition
291BC A and B Filters » Complete Disposition
291BD C Filter and Instrument Bldg « Complete Disposition
291BE Stack Exhaust Encapsulation, Structure « Complete Disposition
291BF D Filter » Complete Disposition
291BG D Filter Instrument Bldg « Complete Disposition
291BH Instrument Bldg - E Filter » Complete Disposition
291BJ B Plant Instrument Bldg - F Filter » Complete Disposition
291BK Instrument Bldg - E & F Filters « Complete Disposition
2918 Exhaust Fan House and Control Stack » Complete Disposition
2915001 Stack (202S Main) « Complete Disposition
291U Exhaust Fan Containment House, Sand « Complete Disposition
Filter
2910001 Exhaust Air Stack (221 Main) » Complete Disposition
292AA PR Stack Sample House « Complete Disposition
292AB PUREX Gases Effluent Monitoring Bldg « Complete Disposition
292B Stack Monitor Station » Complete Disposition
2928 Valve Pit House « Complete Disposition
292U Stack Monitoring Station « Complete Disposition
293A Off Gas Treatment Facility » Complete Disposition
293AA Hydrogen Peroxide Storage (Tanks « Complete Disposition
removed)
293S Acid Recovery and Off Gas Treatment « Complete Disposition
Facility
294A Off Gas Treatment and Monitoring » Complete Disposition
Station
295A ASD Sample Station « Complete Disposition
295A1 ASD Sample Station « Complete Disposition
295A2 ASD Sample Station » Complete Disposition
295AA SCD Sample and Pumpout Station « Complete Disposition
295AB PDD Sample Station « Complete Disposition
295AC CSL Sample Station » Complete Disposition
295AD SWL Sample Station « Complete Disposition
295AE PDD Monitoring Bldg « Complete Disposition
296A001 Stack, 202A N & Q Cells Exhaust » Complete Disposition
296A002 Stack, 202A Gallery Hoods Exhaust « Complete Disposition
296A003 Stack, 202A Sample Gallery Exhaust » Complete Disposition
296A006 Stack, 202A Sample Gallery and U Cell » Complete Disposition
Exhaust
296A007 Stack. PUREX West Samnle Gallerv and « Complete Disposition
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End State Definition
Building Number Building Description Contract Period Scope POSt‘CO;g:? Rl

R Cell Exhaust

296A008 Stack, PUREX Plant Pipe, Operating » Complete Disposition
Gallery, and White Room Exhaust

296A014 Stack, 29EA Off Gas Treatment and « Complete Disposition
Recovery Building

296A024 Stack, Ammonia-Scrubber Waste « Complete Disposition
Concentrator

296A05A Stack, 202A Laboratory Hoods Exhaust » Complete Disposition

296A05B Stack, 202A Laboratory Hoods Exhaust » Complete Disposition

296B001 Canyon Ventilation Stack « Complete Disposition

296B002 Filter Vault Passive Vent Stack « Complete Disposition

296B005 Stack, 221BB B Plant Process » Complete Disposition
Condensate Building

296B013 Stack, 221BF Condensate Effluent « Complete Disposition
Discharge Facility Ventilation

296B021 Retired Pipe Gallery Exhauster » Complete Disposition

296B022 Gallery Exhauster for 221B Pipe Gallery » Complete Disposition
Cell 8

296B023 Gallery Exhauster for 221B Pipe Gallery « Complete Disposition
Cells 12-16

296B024 Gallery Exhauster for 221B Pipe Gallery » Complete Disposition
Cells 20-24

296B025 Gallery Exhauster for 221B Pipe Gallery » Complete Disposition
Cell 28

296B026 Gallery Exhauster for 221B Pipe Gallery « Complete Disposition
Cell 32

296B027 Gallery Exhauster for 221B Pipe Gallery « Complete Disposition
Cells 36-40

2968 Gaseous Effluent Release Points » Complete Disposition

2965001 Stack « Complete Disposition

296S002 Stack (202S REDOX) « Complete Disposition

2965004 Stack (202S REDOX) » Complete Disposition

2965006 Stack (202S REDOX) « Complete Disposition

296S007 Stack « Complete Disposition

296S007W Stack » Complete Disposition

2965012 Stack « Complete Disposition

296S07E Stack » Complete Disposition

296S07W Stack » Complete Disposition

296T Gaseous Effluent Release Points « Complete Disposition

296U006 Stack » Complete Disposition

296U010 Stack » Demolition Ready « Complete Disposition

C8S49 Main B Plant 291-B Area Substation » Complete Disposition

C8S77 B Plant 291-B Area Substation » Complete Disposition

Waste Site Closures
Site Number Site Description Associated Building Number
200-E-16 200-E-16, B Plant Waste Concentrator, Low Level Waste 221B

Concentrator, Single-Stage Thermal Siphon Reboiler
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Waste Site Closures

Site Number Site Description Associated Building Number
200-E-30 200-E-30, 291-B Sand Filter, 221-B Stack Sand Filter 291B
200-W-43 200-W-43, 291-S Stack Sand Filter 2918
200-W-44 200-W-44, 291-U Stack Sand Filter 291U
201-C 201-C, 201-C Process Building 201C
202-A NU 202-A NU, 202-A Neutralization Unit, Elementary Neutralization 202A
Unit/202-A Building, PUREX

202-A-E-F11 202-A-E-F11, 202-A-TK-E-F11, PUREX Tank E-F11 202A

202-A-E5 202-A-E5, 202-A-TK-ES, PUREX Tank E5 202A

202-A-F15 202-A-F15,202-A-TK-F15, PUREX Tank F-15 202A

202-A-F16 202-A-F16, 202-A-TK-F16, PUREX Tank F16 202A

202-A-F18 202-A-F18, 202-A-TK-F18, PUREX Tank F18 202A

202-A-G7 202-A-G7, 202-A-TK-G7, PUREX Tank G7 202A

202-A-U3 202-A-U3, 202-A-TK-U3, PUREX Tank U3 202A

202-A-U4 202-A-U4, 202-A-TK-U4, PUREX Tank U4 202A

202-S 202-S, 202-S REDOX, S Plant 2028

205-A 205-A, 205-A Silica Gel Facility 205A

207-U 207-U, 207-U Retention Basin 207U

211-ANU 211-A NU, 211-A Neutralization Unit, Elementary Neutralization 211A
Unit/211-A Building, PUREX

215-C 215-C, 215-C Gas Preparation Building 215C

217-BNU 217-B NU, 217-B Neutralization Unit, Elementary Neutralization 217B
Unit/217-B Building

218-E-14 218-E-14, PUREX Tunnel No. 1 218E14

218-E-15 218-E-15, PUREX Tunnel No. 2 218E15

221-B NANU 221-B NANU, 221-B Nitric Acid Neutralization Unit, 221-B 221B
Elementary Neutralization Unit for Nitric Acid

221-B SDT 221-B SDT, 221-B Settle and Decant Tank, B Plant Settle and Decant [[221B
Tank, 221-B-8-1 and 221-B-8-2, 221-B-TK-8-1 and 221-B-TK-8-2

221-B SHNU 221-B SHNU, 221-B Sodium Hydroxide Neutralization Unit, 221-B  |[221B
Elementary Neutralization Unit for Sodium Hydroxide

221-B-26-1 221-B-26-1, 221-B-TK-26-1, B Plant Radioactive Organic Waste 221B
Solvent Tank 1

221-B-27-2 221-B-27-2, 221-B-TK-27-2, 221-B Tank 27-2 221B

221-B-27-3 221-B-27-3, 221-B-TK-27-3, B Plant Radioactive Organic Waste 221B
Solvent Tank 2

221-B-27-4 221-B-27-4, 221-B-TK-27-4, B Plant Radioactive Organic Waste 221B
Solvent Tank 3

221-B-28-3 221-B-28-3, 221-B-TK-28-3, B Plant Radioactive Organic Waste 221B
Solvent Tank 4

221-B-28-4 221-B-28-4, 221-B-TK-28-4, B Plant Radioactive Organic Waste 221B
Solvent Tank 5

221-B-29-4 221-B-29-4, 221-B-TK-29-4, B Plant Radioactive Organic Waste 221B
Storage Tank #7, 221-B TK-29-4

221-B-30-3 221-B-30-3, 221-B-TK-30-3, B Plant Radioactive Organic Waste 221B
Solvent Tank #6, 221-B TK-30-3

221-U 221-U, 221-U Canyon Building, 221-U Building, U Plant 221U

224-B 224-B, 224-B Concentration Facility 224B

224-U CNT 224-U CNT, 224-U Condensate Neutralization Tank, 224-U Process  |[224U
Condensate Neutralization Tank, Process Condensate Elementary
Neutralization Unit, Tank TK-C-5, 224-U-TK-C-5

233-S 233-S, 233-S Plutonium Concentration Facility 233S

233-SA 233-SA, 233-SA Exhaust Filter Building 233SA

242-B 242-B, 242-B Evaporator 242B

C-23




Fluor Hanford, Inc.
DE-AC06-96R1.13200
Modification M176

Waste Site Closures

Site Number Site Description Associated Building Number
271-U 271-U, 271-U Office Building, 271-U Building 271U
2711-S 2711-8,2711-S Stack Monitoring Building 27118
2718-S 2718-S, 2718-S Sand Filter Monitor, 2718-S Sand Filter Sampler, 2718S

2718-S Filter Monitoring Building
276-S 276-S, 276-S Solvent Handling Facility, 276-S Solvent Facility 276S
276-S-141 276-S-141, 276-S-TK-141, 276-S-306A, 276-S-141 Solvent Storage  [[276S
Tank, Tank 276-141, Hexone Storage Tank, 244-SX-15, IMUST,
Inactive Miscellaneous Underground Storage Tank
276-S-142 276-S-142, 276-S-TK-142, 276-S-306B, 276-S-142 Solvent Storage  |1276S
Tank, Tank 276-142, Hexone Storage Tank, 244-SX-15, IMUST,
Inactive Miscellaneous Underground Storage Tank
276-U 276-U, 276-U Solvent Handling Facility, 276-U Solvent Facility, 276- (276U
U Solvent Recovery Facility
2904-SA 2904-SA, 2904-SA Cooling Water Sampler Building, 2904-SA 2904SA
Sample Building
291-C 291-C, 291-C Filter/Fan House, 291-C Fan and Filter Building, 201-C ([202S
Air Tunnel
291-S 291-S, 291-S Fan Control Building, 291-S Fan House, 291-S Fan and [[291S
Filter Building
291-S-1 291-S-1, 291-S-1 Stack, REDOX Process and Canyon Exhaust 291S001
291-U 291-U, 291-U Fan Control House 291U
291-U-1 291-U-1, 291-U-1 Stack, 291-U Stack 2910001
292-S 292-S, 292-S Fan and Filter Building 2928
293-S 293-S, 293-S Off Gas Treatment Facility, 293-S Off Gas Treatment, 293S
293-S Off Gas Treatment and Recovery
296-S-1 296-S-1, 296-S-1 Stack 2965001
296-S-12 296-S-12, 296-S-12 Stacks 2228
2965012
296-S-2 296-S-2, REDOX North Sample Gallery, Hoods Ventilation and PR 296S002
Cage, 296-S-2 Stack
296-S-4 296-S-4, REDOX Decontamination Room, Regulated Shop, Regulated [[296S004
Tool Room, Low-Level Decontamination Sink and Special Work
Permit Lobby Vent
296-S-6 296-S-6, 296-S-6 Stack, REDOX Silo Ventilation 2965006
296-S-7 296-S-7, 296-S-7E, 296-S-7W, REDOX Product Building (233-S) 296S007
Ventilation, Dual Stacks, 296-S-7 East and West Stacks
296-U-10 296-U-10, 296-U-10 Stack 271U
C.2.2.1.2 Plutonium Finishing Plant (PFP) Cleanup
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain Safe and Secure SNM The Contractor shall meet the Annual Review of Nuclear ||Approve the safeguards

Provide safe and compliant storage of
Special Nuclear Material (SNM) at PFP
until it has been removed from the PFP
complex.

international safeguards agreements
(including TAEA requirements) for
plutonium-bearing materials at PFP
assigned to IAEA.

The Contractor shall support DOE and
the U.S. State Department nuclear non-
proliferation objectives.

The Contractor shall support on site
International Atomic Energy Agency

visits, activities, and nuclear transactions.

Immediately upon SNM de-inventory,

legacy hold up removal, Protected Area

Materials Management &
Safeguards System
(NMMSS) T-147 Project
Number worksheet,
Chapter VIII

Nuclear Materials
Allotment Status Report,
Year End (Annual)

Nuclear Materials
Inventory Assessment

Report (Annual)

PFP Protected Area

and security plan for
elimination of the PFP
protected area within 90
days of submittal

Approve requests for
reconfiguration and/or
elimination of MBAs and
MAAs within 30 days of
receipt.

Expedite non-PSAP
security clearance
processing for large
number of PFP new hires;
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
elimination, and after limited areas are no ||eliminated average Q clearance

longer required, CRD O 473.2 and CRD
5480.20A shall no longer apply to PFP.

Immediately upon SNM de-inventory
DOE 1270.2B shall no longer apply to
PFP.

This work scope shall be done in
compliance with:

» HNF-9830, "Plutonium Finishing Plant
Authorization Agreement”

* CRD 5480.20A, "Personnel Selection,
Qualification, and Training Requirements
for DOE Nuclear Facilities"

« CRD M 474.1-1, "Manual for Control
and Accountability of Nuclear Materials"
* CRD 0 461.1, "Packaging and Transfer
or Transportation of Materials of National
Security"

* CRD 0470.1, Chg 1 (Supp Rev 1),
"Safeguards and Security Program
Requirements"

* CRD 0 473.2, "Protective Force
Program"

* DOE 1270.2B, "Safeguards Agreement
with the International Atomic Energy
Agency"

Due: 30 December 2005

processing durations
reduced to 6 months;
clearances active at other
DOE sites can be
transferred to Hanford.
Approved PSAP personnel
that transfer from other
sites, complete Hanford-
specific PSAP
requirements and pre-
certification documents, are
approved into the Hanford
PSAP program within 5
working days.

Maintain Safe and Compliant PFP
Operate and maintain the PFP facilities
and associated waste sites, structures,
operating systems and equipment, and
monitoring systems within the
authorization envelope. Prepare and
package waste streams for disposition as
required and dispose as appropriate.
Maintain radiological control and access
control to ensure personnel safety.

This work scope shall be done in
compliance with:

» HNF-9830, "Plutonium Finishing Plant
Authorization Agreement" + CRD M
474.1-1, "Manual for Control and
Accountability of Nuclear Materials"

* CRD O 461.1, "Packaging and Transfer
or Transportation of Materials of National
Security"

* CRD 0470.1, Chg 1 (Supp Rev 1),
"Safeguards and Security Program
Requirements"

Authorization Agreement
for PFP (Review and
update yearly)

PFP update to Final Safety
Analysis Report (SAR)
(including Hazard Analysis
Data) (Annual)

M-83-31: Discontinue
Waste Discharges from the
241-Z Tanks to Tank
Farms

Due: 30 June 2005

Other Unicall Deliverables
Report Department
Inventory Management
System (DIMS) (Annual)

Plutonium Vulnerability
Status Report (Annual)

Approve revised
authorization agreement
within 42 days of submittal

Stabilize SNM

Stabilize and repackage Plutonium-
bearing materials in storage at PFP
(excluding fuel pins and assemblies).

PFP residues that meet the WIPP Waste
Acceptance Criteria shall be disposed as
TRU or TRU-Mixed Waste.

Low plutonium content material that
meets Hanford Solid Waste Acceptance
Criteria shall be disposed as Low Level or
Low Level-Mixed Waste.

This work scope shall be done in
compliance with:

* G-ESR-G-00035, Rev. 1, dated July 26,
2000, “Savannah River Site Stabilization
and Packaging Requirements for
Plutonium Bearing Materials in Storage”
* LA-UR-00-3245, “Integrated
Surveillance Program in Support of
Long-Term Storage of Pu-Bearing
Materialss DOE-STD-3013,
"Stabilization, Packaging and Storage of

DNFSB 1994-1/2000-1 Pu
bearing materials stabilized
and packaged

Due: 18 February 2004

M-83-13: Complete
Repackaging of PFP
Residues and Ship to CWC
Due: 30 April 2004

Formal direction as to the
disposition path for 126
items requested by LLNL
Due: 31 January 2003

If the disposition path for
the 126 items is LLNL,
LLNL must accept all
material no later than
2/18/04 or relief will be
granted from the 2/18/04
date. Further, if the
disposition path is to
LLNL, the SAFKEG
SARP (CoC) must be
approved.

Due: 1 March 2003

DOE-SR approval of PFP's
compliance with SRS
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Plutonium - Bearing Materials" acceptance criteria within
* DOE/EIS-0244-FS-1, "Supplement 60 days of submittal

Analyses"
* DOE/EIS-0244-FS-2, "Supplement
Analyses"
* DOE/EIS-0244-FS-3, "Supplement
Analyses"
* DOE/EIS-0244-FS-4, "Supplement
Analyses"
* DOE/EIS-0244-FS-5, "Supplement
Analyses"
* DOE/EIS-0244-FS-6, "Supplement
Analyses"
* DOE/EIS-0244-FS-7, "Supplement
Analyses"
* DOE/EIS-0244-FS-8, "Supplement
Analyses"
* DOE/EIS-0244-FS-9, "Supplement
Analyses"

* DOE/EIS-0244F, "Record of Decision
for Plutonium Finishing Plant
Stabilization Final EIS", June 1996

* DOE/WIPP-02-3122, Rev. 0.1,
"Contact-Handled Transuranic Waste
Acceptance Criteria for the Waste
Isolation Pilot Plant"

Approve Safeguards
Termination Limit (STL)
for low plutonium content
mixed oxides and Group II
alloys (dispose as is) within
60 days of submittal.

Obtain 9975 SARP
Certificate of Compliance
amendment allowing PFP
3013s.

Due: 28 February 2003

Expedite non-PSAP
security clearance
processing for large
number of PFP new hires;
average Q clearance
processing durations
reduced to 6 months;
clearances active at other
DOE sites can be
transferred to Hanford.
Approved PSAP personnel
that transfer from other
sites, complete Hanford-
specific PSAP
requirements and pre-
certification documents, are
approved into the Hanford
PSAP program within 5
working days.

Disposition SNM

Remove SNM from PFP and transport to
either Savannah River or alternate on site
interim storage facility. Pending final
decision from DOE, develop alternate on
site interim storage capability. Remove
legacy Pu holdup materials from PFP
buildings, equipment, ducts, and
gloveboxes.

All plutonium shall be packaged in
certified Type B accident resistant
packages for transport.

All off site shipments of plutonium shall
be by SST or commercial carrier in
compliance with applicable DOE, U.S.
Department of Transportation and U.S.
Nuclear Regulatory Commission
requirements and regulations.

Low plutonium content material that
meets Hanford Solid Waste Acceptance
Criteria shall be disposed as radioactive
solid waste.

Readily retrievable hold-up material shall
be removed, treated (if required),
packaged and dispositioned.

This work scope shall be done in
compliance with:

* G-ESR-G-00035, Rev. 1, dated July 26,
2000, “Savannah River Site Stabilization
and Packaging Requirements for
Plutonium Bearing Materials in Storage”
* CRD O 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

* CRD O 461.1, "Packaging and Transfer
or Transportation of Materials of National
Security"

* DOE-STD-3013, "Stabilization,
Packaging and Storage of Plutonium -
Bearing Materials"

Special nuclear material
transferred to Savannah
River Site or DOE
approved interim storage
Due: 30 September 2005

Legacy Pu holdup removed
and dispositioned
Due: 30 September 2005

M-83-14: Complete 100%
Legacy Pu Holdup
Removal

Due: 30 September 2006

DOE-SR approval of PFP's
compliance with SRS
acceptance criteria within
60 days of submittal.

Approve Supplement
Analysis and Record of
Decision amendment for
PFP Weapon Grade and
Fuel Grade material.
Due: 28 February 2003

Obtain 9975 SARP
Certificate of Compliance
amendment allowing PFP
3013s.

Due: 28 February 2003

At least 75 9975s certified
over packs will be made
available to PFP from
Rocky Flats.

Due: 28 February 2003

Obtain SAFKEG
Certificate of Compliance.
Due: 1 March 2003

Approve SRS/RL
Shipper/Receiver Plan
Due: 31 January 2003

Approve one-time
exception to ship FFTF
fuel to SRS in M60 and
RRSCs, or approve VA and
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

* DOE/EIS-0283, "Record of Decision for
the Surplus Plutonium Disposition Final
EIS", January 2000

deviation that supports
disposition by co-mingling
with irradiated fuels within
90 days of submittal.

Provide SST beginning 1
November 2003, at a rate
to achieve an average of
16.5-truck and trailer
shipments per quarter until
de-inventory is completed
or provide written direction
to proceed with the design,
construction and loading of
an alternate on-site storage
facility.

Approve Legacy Holdup
Removal and Disposition
plan within 60 days of
receipt.

Approve STL(s) for discard
of legacy Pu holdup within
60 days of submittal

Disposition PFP

Disposition PFP buildings (61) to

demolition-ready condition.

The PFP and associated facilities shall be
made ready for demolition.

Remediation of tank 241-Z-361 is not in
this accelerated closure work scope,
however, the Contractor shall complete
the EE/CA and Action Memorandum for
this tank.

Underground equipment and tanks (e.g.,
septic tanks, fuel tanks, waste tanks) and
utilities (e.g., drain lines, ducts, power
lines, cathodic protection, etc.) will not be
remediated and will be left in place,
unless specifically noted in the end point
criteria document.

This work scope shall be done in
compliance with:

» HNF-9830, Rev 0, "Plutonium Finishing
Plant Authorization Agreement between
US Department of Energy, Richland
Operations Office and Fluor Hanford,
Inc."

* DOE-STD-3013, "Stabilization,
Packaging and Storage of Plutonium -
Bearing Materials"

PFP Facilities (61
buildings) ready for
demolition

Due: 30 September 2006

M-83-20: Submit Facility
End Point Criteria
Document to Ecology
Due: 30 September 2003

M-83-21: Submit to
Ecology a PFP Residual
Chemical Hazards
Assessment

Due: 31 December 2002

M-83-30: Submit Closure
Plan for 241-Z Waste
Treatment Facility TSD
Unit to Ecology

Due: 31 July 2003

M-83-40: Complete
Transition &
Dismantlement of the 232-
Z Bldg Incinerator

Due: 30 September 2006

Approve 232-Z
Documented Safety
Analysis (DSA) within 60
days of submittal

Approve PFP D&D Basis
for Interim Operations
(BIO) within 60 days of
submittal

Decision on PFP Transition
Environmental Assessment
within 180 days of
submittal

Approve facility End Point
Criteria document within
90 days of submittal.

Expedite non-PSAP
security clearance
processing for large
number of PFP new hires;
average Q clearance
processing durations
reduced to 6 months;
clearances active at other
DOE sites can be
transferred to Hanford.
Approved PSAP personnel
that transfer from other
sites, complete Hanford-
specific PSAP
requirements and pre-
certification documents, are
approved into the Hanford
PSAP program within 5
working days.

No security clearances are
required for PFP complex
and all Protected Area and
internal access and egress
controls are eliminated
once legacy Pu holdup
removal and SNM De-
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
inventory are complete.
US/Russian NDA activities
will be conducted on a non-
interference basis and will
be terminated by 30
September 2003
Approve RCRA, Clean Air
Act, NHPA, NEPA,
CERCLA submittals in
accordance with standard
approval process durations.
End State Definition
Building Number Building Description Contract Period Scope POSt‘CO;g:? Rl
216Z9A Contaminated Soil Removal Building » Demolition Ready « Complete Disposition
216Z29B Z-9 Mining Facility » Demolition Ready » Complete Disposition
216Z9C 216-Z-9 Weather Enclosure * Demolition Ready « Complete Disposition
225WC PFP Wastewater Sampling Facility » Demolition Ready « Complete Disposition
2327 Waste Incinerator Facility » Complete Disposition
234-5Z PFP Pu Processing & Storage * Demolition Ready « Complete Disposition
234-5ZA PFP Change Room Addition » Demolition Ready « Complete Disposition
2347ZB Waste Material Storage Building » Demolition Ready » Complete Disposition
2347C Waste Drum Storage and Loading Dock ||* Demolition Ready
236Z Plutonium Reclamation Building » Demolition Ready « Complete Disposition
241Z Tank Farm Waste Disposal Building » Demolition Ready » Complete Disposition
241ZA Waste Disposal Sample Loadout Building ||* Demolition Ready « Complete Disposition
241ZB Bulk Chemical Storage Tank » Demolition Ready » Complete Disposition
241ZG Change Facility for 241-Z » Demolition Ready » Complete Disposition
241ZRB Retention Basins * Demolition Ready « Complete Disposition
2427 Waste Treatment & Americium * Demolition Ready « Complete Disposition
Extraction Facility
2437 Low-Level Waste Treatment Facility » Demolition Ready » Complete Disposition
243ZA Low Level Waste Treatment Facility * Demolition Ready « Complete Disposition
2437ZB Cooling Towers and Concrete Pad » Demolition Ready » Complete Disposition
267Z Fire Riser #9 Valve House » Demolition Ready » Complete Disposition
2701ZA Patrol Central Alarm Monitoring Station ||* Demolition Ready « Complete Disposition
/Z-Plant
2701ZD PFP Badge House » Demolition Ready » Complete Disposition
27027 Microwave Tower and Support Building ||* Demolition Ready » Complete Disposition
2704Z Office Administration Building » Demolition Ready « Complete Disposition
2705Z PFP Operations Control Facility » Demolition Ready » Complete Disposition
270Z PFP Operations Support Bldg » Demolition Ready » Complete Disposition
2712Z Stack Sampling & Monitoring Station » Demolition Ready « Complete Disposition
271572 Oil & Solvent Storage Building » Demolition Ready
27217 Emergency Generator Service Building ||* Demolition Ready « Complete Disposition
27272 Supply Storage Building » Demolition Ready « Complete Disposition
27297 Storage Building » Demolition Ready » Complete Disposition
273172 PR Can Storage Building * Demolition Ready « Complete Disposition
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End State Definition

Post-Contract Period

Scope

« Complete Disposition

« Complete Disposition

« Complete Disposition

» Complete Disposition

« Complete Disposition

» Complete Disposition

» Complete Disposition

« Complete Disposition

» Complete Disposition

» Complete Disposition

« Complete Disposition

» Complete Disposition

« Complete Disposition

« Complete Disposition

» Complete Disposition

« Complete Disposition

« Complete Disposition

» Complete Disposition

« Complete Disposition

« Complete Disposition

» Complete Disposition

« Complete Disposition

» Complete Disposition

» Complete Disposition

« Complete Disposition

» Complete Disposition

» Complete Disposition

« Complete Disposition

Associated Building Number

241ZRB

Building Number Building Description Contract Period Scope
2731ZA Container Storage Building * Demolition Ready
27347 Gas Cylinder Storage Building » Demolition Ready
2734ZA Gas Storage * Demolition Ready
2734ZB Gas Storage » Demolition Ready
2734ZC Gas Storage » Demolition Ready
2734ZD Process Gas Storage * Demolition Ready
2734ZF Gas Storage » Demolition Ready
2734Z2G Gas Storage » Demolition Ready
2734ZH Gas Storage * Demolition Ready
2734Z7) Liquid Nitrogen Storage Pad & Tank » Demolition Ready
2734ZK Gas Cylinder Storage » Demolition Ready
2734ZL Hydrogen Fluoride Facility » Demolition Ready
2735Z Chemical Storage Tanks and Catch Basin ||« Demolition Ready
273672 Plutonium Storage Building » Demolition Ready
2736ZA Plutonium Storage Ventilation Structure ||* Demolition Ready
2736ZB Plutonium Storage Support Facility » Demolition Ready
2736ZC Cargo Restraint Transport Dock » Demolition Ready
2736ZD Fuel Storage Cask Structure » Demolition Ready
29027 Elevated Water Storage Tank and Tower ||* Demolition Ready
2904ZA Liquid Effluent Monitoring Station » Demolition Ready
2904ZB Monitoring Building » Demolition Ready
29172 Ventilation Exhaust Fan House » Demolition Ready
MOO014 Mobile Office » Demolition Ready
MO264 Mobile Office » Demolition Ready
MO428 Mobile Office » Demolition Ready
MO429 Mobile Office » Demolition Ready
MO432 Mobile Office » Demolition Ready
MO834 Mobile Office » Demolition Ready
MOg839 Mobile Office » Demolition Ready

Waste Site Closures
Site Number Site Description
207-Z 207-Z, 207-Z Retention Basin, 241-Z Retention Basin, 241-Z-RB
232-7Z 232-7Z, 232-Z Waste Incineration Facility, 232-Z Incineration Facility, |(232Z
232-Z Incinerator

C.2.2.1.3 Waste Encapsulation and Storage Facility (WESF) Cleanup

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Maintain Safe and Compliant WESF
Safely store the cesium and strontium
capsules in the WESF pool cells. Operate
and maintain the WESF facilities and
associated waste sites, structures,
operating systems and equipment, and
monitoring systems within the

This work scope shall be done in
compliance with:

* HNF-10611, “WESF Authorization
Agreement"

* CRD N 473.8, "Security Conditions"
* CRD 0470.1, Chg 1 (Supp Rev 1),
"Safeeuards and Securitv Proeram

Waste Encapsulation and
Storage Facility Update to
Final Safety Analysis
Report (SAR) (Including
Hazard Analysis Data)
(Annual)

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES GFS/GFI

authorization envelope. Prepare and
package waste streams for disposition as
required and dispose as appropriate.
Maintain radiological control and access
control to ensure personnel safety.

Requirements"

Authorization Agreement
for WESF (review and
update yearly)

Place Capsules in Dry Storage

Remove cesium and strontium capsules
from the WESF pool cells, package the
capsules for dry storage, and transport the
capsules to a dry storage location. When
the HLW repository is made available for
disposal of HLW, the capsules will be
shipped to the repository for disposal.

The Contractor shall complete design,
procure, install, and construct dry storage
system(s) for cesium and strontium
capsules.

The Contractor shall initiate transfer of
the capsules to dry storage.

The Contractor shall complete transfer of
the cesium and strontium capsules from
the WESF pool cells to dry storage.

The Contractor shall provide safeguards
and security for the capsules in dry
storage.

Post Contract Period:

When the HLW repository is made
available for disposal of HLW, the
capsules will be packaged and shipped to
the repository for disposal.

This work scope shall be done in
compliance with:

* CRD 0O 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

* CRD 0470.1, Chg 1 (Supp Rev 1),
"Safeguards and Security Program
Requirements"

* CRD 0 473.2, "Protective Force
Program"

Gain concurrence
NEPA/SEPA, RCRA
permitting/NOC can start
based on conceptual
design.

Due: 31 March 2004

Cesium/Strontium (Cs/Sr)
capsules placed into dry
storage

Due: 30 September 2006

Approve Cs/Sr safety
analysis within 60 days of
submittal.

Approve Vulnerability
Assessment within 60 days
of submittal.

Issue authorization to
proceed no later than 1
April 2003.

Approve start of safety
analysis based on
conceptual design report.

Transition WESF Post Contract Period: None Identified None Identified

Deactivate the WESF after all the

capsules have been removed from the The Contractor shall clean close the

'WESF pool cells. permitted portions of the WESF in

compliance with the WESF RCRA
closure plan.

Disposition WESF Post Contract Period: None Identified None Identified

Disposition the WESF through

demolition of ancillary buildings and The Contractor shall complete D4 of the

demolition or entombment of the 225-B  ||WESF buildings after removal of cesium

[[process cells and filter pits. and strontium capsules.
End State Definition
TV T35 a_n . Post-Contract Period
Building Number Building Description Contract Period Scope Scope

211BA BCE Neutralization » Complete Transition
» Complete Disposition

218B Emergency Equipment Storage Shed » Complete Transition
» Complete Disposition

225B Waste Encapsulation & Storage Facility » Complete Transition
» Complete Disposition

225BA K1 Filter Pit Encapsulation Facility » Complete Transition
» Complete Disposition

225BB K3 Filter Pit Encapsulation Facility » Complete Transition
» Complete Disposition
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End State Definition

T - A . Post-Contract Period

Building Number Building Description Contract Period Scope E—

225BC Encapsulation Compressor Facility » Complete Transition
» Complete Disposition

225BD Encapsulation Waste Monitoring & » Complete Transition
Sample Bldg » Complete Disposition

225BE Encapsulation Maintenance Shop » Complete Transition
» Complete Disposition

225BF WESF Tanker Loadout Station » Complete Transition
» Complete Disposition

225BG WESF Closed Loop Cooling Equipment *» Complete Transition
Building » Complete Disposition

272B Electrical Maintenance Shop *» Complete Transition
» Complete Disposition

272BA Dry Material Storage Building » Complete Transition
» Complete Disposition

272BB Insulation Shop » Complete Transition
» Complete Disposition

282B Water Pump House South » Complete Transition
» Complete Disposition

282BA Water Pump House North » Complete Transition
» Complete Disposition

294B Backflow Preventer Building » Complete Transition
» Complete Disposition

Waste Site Closures

Site Number

Site Description

Associated Building Number

WESF

WESF, Waste Encapsulation and Storage Facility, 225-B

211BA
218B
225B
225BA
225BB
225BC
225BD
225BE
225BF
225BG
272B
272BA
272BB
282B
282BA
294B

C.2.2.1.4 Balance of 200 Area Facilities Cleanup

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Disposition Balance of the 200 Area
Facilities

Perform the facility assessment and
submit for the lead regulating agency and
DOE decision. Perform transition
activities (e.g., Flush, isolate and blank
process or sub-process systems; remove
radioactive and hazardous materials and
mixed wastes; deactivate non-essential

Post Contract Period:

The Contractor shall disposition the
assigned 200 Area facilities in
compliance with regulator and DOE
decisions.

The Hallam and SRE sodium stored in
2727-W and the South Alkali Metal

None Identified

None Identified

C-31




Fluor Hanford, Inc.
DE-AC06-96RL13200

Modification M176
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
systems and utilities; remove excess Storage Facility will be dispositioned
materials and equipment). Achieve the along with the FFTF bulk sodium as
final end state for the facility (e.g. described in Section C.2.4.1, "Disposition
entombment or dismantlement and site FFTF Sodium".
restoration) including closure of any
TSDs. At the point where all systems and
spaces at the facility achieve their
respective end state condition, disposition
is achieved and the DOE will verify the
end state.
End State Definition
o S .. . Post-Contract Period
Building Number Building Description Contract Period Scope Scope

200 Interim Storage Area
(ISA)

200 Interim Storage Area (ISA)

* Complete Transition
« Complete Disposition

200CC-BA Construction Complex Boiler Annex « Complete Transition
« Complete Disposition

200E SALDS 200E SALDS » Complete Transition
» Complete Disposition

201W Vegetation and Animal Control Shop SE * Complete Transition
CRN 200W » Complete Disposition

2025E Effluent Treatment Facility -200E « Complete Transition
« Complete Disposition

2025EA Effluent Treatment Office Bldg » Complete Transition
» Complete Disposition

2025EC ETF Truck Load-in » Complete Transition
» Complete Disposition

2025EC71 ETF LCU Building * Complete Transition
« Complete Disposition

207SL Water Retention Basin « Complete Transition
« Complete Disposition

2101HV Construction Warehouse - HWVP » Complete Transition
» Complete Disposition

2101M Spare Parts Warehouse, Office Bldg * Complete Transition
» Complete Disposition

2102HV Material Management Pad » Complete Transition
« Complete Disposition

2103HV Hazardous Waste Material Accumulation » Complete Transition
» Complete Disposition

210E CEMENT STORAGE » Complete Transition
» Complete Disposition

211T Cold Chemical Makeup Tank Farm * Complete Transition
« Complete Disposition

211T52 Instrumentation Building « Complete Transition
« Complete Disposition

2120WA CWC Equipment Storage Building » Complete Transition
» Complete Disposition

2120WB CWC Equipment Storage Building * Complete Transition

» Complete Disposition
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End State Definition

Post-Contract Period

Building Number Building Description Contract Period Scope e

212H Canister Storage Building « Complete Transition
« Complete Disposition

2128 Covered Gas Cylinder Storage Dock » Complete Transition
» Complete Disposition

2138 Oxygen Gas Storage Dock * Complete Transition
» Complete Disposition

214T Metal Chemical Storage Building « Complete Transition
« Complete Disposition

216ZP1 MAIN PROCESS FACILITY 200-ZP-1 » Complete Transition
» Complete Disposition

216ZP1A INJECTION MANIFOLD BUILDING » Complete Transition
» Complete Disposition

216ZP1B Extraction Manifold Building * Complete Transition
« Complete Disposition

216ZP1C Extraction Manifold Building « Complete Transition
« Complete Disposition

218E16 Grout Disposal Facilities » Complete Transition
» Complete Disposition

218E16101 Grout Disposal Vault #1 » Complete Transition
» Complete Disposition

218W5-252 Electrical Control Building - Trench 31 « Complete Transition
« Complete Disposition

218W5-252A Electrical Control Building - Trench 34 » Complete Transition
» Complete Disposition

2198 Rad Waste Staging & Transfer Facility » Complete Transition
» Complete Disposition

2200B Construction Portal Monitoring Building * Complete Transition
« Complete Disposition

2201B Construction Ice House at 227B « Complete Transition
« Complete Disposition

221T T-Plant Canyon » Complete Transition
» Complete Disposition

221TA Fan House * Complete Transition
» Complete Disposition

221TB Laundry Storage Skid Shack « Complete Transition
« Complete Disposition

2228 Central Analytical Laboratory » Complete Transition
» Complete Disposition

222S-BA 2228 Boiler Annex » Complete Transition
» Complete Disposition

222SA Standards/Process Development * Complete Transition
Laboratory « Complete Disposition

222SB South Filter Building « Complete Transition
« Complete Disposition

2228C North Filter Building » Complete Transition
» Complete Disposition

222SD Solid Waste Storage Pad * Complete Transition
» Complete Disposition

222SE Filter Building « Complete Transition
« Complete Disposition

2228F Equipment Storage » Complete Transition
» Complete Disposition

222S8G Gas Bottle Staging Building » Complete Transition
» Complete Disposition

222SH Office & Change Room * Complete Transition

« Complete Disposition
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End State Definition
1o e _ ] Post-Contract Period

Building Number Building Description Contract Period Scope e

2230E Materials Receiving and Distribution « Complete Transition
Warehouse « Complete Disposition

2235E Storage Building « Complete Transition
» Complete Disposition

2236E Storage Building * Complete Transition
» Complete Disposition

2237E Pipefitter's Shop « Complete Transition
« Complete Disposition

2241B Laborer's Storage » Complete Transition
» Complete Disposition

2242B Carpenter Shop » Complete Transition
» Complete Disposition

2244B Multi Craft Fabrication Shop * Complete Transition
« Complete Disposition

2245B Electrician's Lunchroom/Office « Complete Transition
« Complete Disposition

2247B Ironworker's Shop » Complete Transition
» Complete Disposition

2249B Bottle Storage * Complete Transition
» Complete Disposition

2251E Storage Building « Complete Transition
« Complete Disposition

2252E Storage Building » Complete Transition
» Complete Disposition

2253E Storage Building » Complete Transition
» Complete Disposition

2254E Storage Building * Complete Transition
« Complete Disposition

2255E Bottle Dock « Complete Transition
« Complete Disposition

2255EA CONNEX Box » Complete Transition
» Complete Disposition

2256E Storage Building * Complete Transition
» Complete Disposition

2257E Storage Building « Complete Transition
« Complete Disposition

2258E Storage Building « Complete Transition
» Complete Disposition

225E TEDF Pump Station 2 » Complete Transition
» Complete Disposition

225W TEDF Pump Station 1 * Complete Transition
« Complete Disposition

225WA Treated Effluent Monitoring Bldg at T « Complete Transition
Plant « Complete Disposition

225WB Treated Effluent Monitoring Bldg at 222S » Complete Transition
» Complete Disposition

2263W Storage Building (Bottles) * Complete Transition
» Complete Disposition

2265W Storage Building (Ice Storage) « Complete Transition
« Complete Disposition

2300W Electrician Shop / Office (Skid Shack) » Complete Transition
» Complete Disposition

2301W Pipefitter Storage (Skid Shack) » Complete Transition
» Complete Disposition

2304W Pipefitter Shop (Skid Shack) * Complete Transition
« Complete Disposition
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End State Definition
1o e _ . Post-Contract Period

Building Number Building Description Contract Period Scope e
2307W Pipefitter Storage Skid Shack « Complete Disposition

2308W Carpenters Shop (Skid Shack) » Complete Transition
» Complete Disposition

2309W Sheetmetal Shop (Skid Shack) * Complete Transition
« Complete Disposition

2310W Material Storage « Complete Transition
« Complete Disposition

2311W Insulator Shop (Skid Shack) » Complete Transition
» Complete Disposition

2312W Paint Storage (Skid Shack) » Complete Transition
» Complete Disposition

2313W Laborer Storage (Skid Shack) * Complete Transition
« Complete Disposition

2316W Heavy Equipment Operator Shack « Complete Transition
« Complete Disposition

2317W Paint Mixing Shop (Skid Shack) » Complete Transition
» Complete Disposition

2318W Painter Shop * Complete Transition
« Complete Disposition

2336W Waste Receiving & Processing Facility » Complete Transition
« Complete Disposition

234-5Z-BA PFP Boiler Annex » Complete Transition
» Complete Disposition

2401W PCB/RMW Storage at CWC » Complete Transition
» Complete Disposition

2402W Mixed Waste Storage Facility at CWC * Complete Transition
« Complete Disposition

2402WB Mixed Waste Storage Facility at CWC « Complete Transition
« Complete Disposition

2402WC Mixed Waste Storage Facility at CWC » Complete Transition
» Complete Disposition

2402WD Mixed Waste Storage Facility at CWC * Complete Transition
« Complete Disposition

2402WE Mixed Waste Storage Facility at CWC « Complete Transition
« Complete Disposition

2402WF Mixed Waste Storage Facility at CWC » Complete Transition
» Complete Disposition

2402WG RMW Storage Facility #7 » Complete Transition
» Complete Disposition

2402WH RMW Storage Facility #8 * Complete Transition
« Complete Disposition

2402WI1 RMW Storage Facility #9 » Complete Transition
« Complete Disposition

2402WJ RMW Storage Facility #10 » Complete Transition
» Complete Disposition

2402WK RMW Storage Facility #11 * Complete Transition
« Complete Disposition

2402WL RMW Storage Facility #12 « Complete Transition
« Complete Disposition

2403WA RMW Storage Facility » Complete Transition
» Complete Disposition

2403WB RMW Storage Facility » Complete Transition
» Complete Disposition

2403WC RMW Storage Facility * Complete Transition
« Complete Disposition
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End State Definition
1o e _ ] Post-Contract Period

Building Number Building Description Contract Period Scope e

2403WD RMW Storage Facility « Complete Transition
« Complete Disposition

2404WA CWC Storage Building (W-112 under « Complete Transition
Construction) » Complete Disposition

2404WB CWC Storage Building (W-112 under * Complete Transition
Construction) » Complete Disposition

2404WC Long Term Drum Storage Bldg at CWC « Complete Transition
« Complete Disposition
241A431 Tank Farm Ventilation House « Complete Disposition

241AP20 AP Farm Samples Building » Complete Transition
» Complete Disposition

241AY151 Pump Out Pits * Complete Transition
« Complete Disposition

241AY152 Sluice Transfer Boxes » Complete Transition
« Complete Disposition

241AY501 Condensate Valve Pit » Complete Transition
» Complete Disposition

241AZ153 Condensate Valve Pit » Complete Transition
« Complete Disposition

241AZ154 Condensate Pump Pit » Complete Transition
« Complete Disposition

241BR Waste Metal Recovery Facilities - B » Complete Transition
Farm » Complete Disposition

241BXR153 Waste Material Recovery Facility - » Complete Transition
Diversion Boxes » Complete Disposition

241CR Metal Recovery Facilities * Complete Transition
« Complete Disposition

241CR151 Metal Recovery Facilities » Complete Transition
« Complete Disposition

241CR152 Metal Recovery Facilities » Complete Transition
» Complete Disposition

241CR153 Metal Recovery Facilities « Complete Transition
« Complete Disposition
241SX401 Waste Disposal Condensor House - North » Complete Disposition
241SX402 Waste Disposal Condensor House - South » Complete Disposition

241TXR Waste Metal Recovery Facility - TX * Complete Transition
Farm « Complete Disposition

2420W German Logs Storage Pad at CWC « Complete Transition
« Complete Disposition

242A Evaporator » Complete Transition
» Complete Disposition

242A-BA Boiler Annex » Complete Transition
» Complete Disposition

242A702 Turbine Building * Complete Transition
« Complete Disposition

242A81 Water Service Building « Complete Transition
« Complete Disposition

242AB Evaporator Control Building » Complete Transition
» Complete Disposition

242AC Pipefitter's Shop * Complete Transition
« Complete Disposition

242AL11 LERF Storage Building « Complete Transition
« Complete Disposition

242A142 LERF Basin (PUREX PDD/ASD Stream » Complete Transition
Retention Basin #2) » Complete Disposition

242A143 LERF Basin (Evanorator Stream » Comnlete Transition
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End State Definition
1o e _ ] Post-Contract Period

Building Number Building Description Contract Period Scope e
Retention Basin #1) « Complete Disposition

242AL44 LERF Basin (Evaporator Stream » Complete Transition
Retention Basin #2) » Complete Disposition

2428 2428 Evaporator Facility * Complete Transition
« Complete Disposition

244UR Waste Disposal Vault, underground « Complete Transition
« Complete Disposition

2506E1 Telecommunications Hub » Complete Transition
» Complete Disposition

2506E2 Telecommunications Hub » Complete Transition
» Complete Disposition

2506E3 Telecommunications Hub * Complete Transition
« Complete Disposition

2506W1 Telecommunications Hub « Complete Transition
« Complete Disposition

2506W2 Telecommunications Hub » Complete Transition
» Complete Disposition

2506W3 Telecommunications Hub * Complete Transition
« Complete Disposition

2528 Electrical Switching Station -13.8kV « Complete Transition
« Complete Disposition

2620W Maintenance Facility » Complete Transition
» Complete Disposition

2701HV Guard Station » Complete Transition
» Complete Disposition

2704S Office Building * Complete Transition
« Complete Disposition

2706T Equipment Decontamination Building » Complete Transition
« Complete Disposition

2706TA Equipment Decontamination Annex » Complete Transition
» Complete Disposition

2706TB Holding Tanks Building * Complete Transition
« Complete Disposition

2707W Change House « Complete Transition
« Complete Disposition

2711E 2E Garage » Complete Transition
» Complete Disposition

2711EA Regulated Equipment Maintenance Shop » Complete Transition
» Complete Disposition

2711EB 2711 Heavy Mobile Equipment * Complete Transition
Maintenance Shop « Complete Disposition

2713W Regulated Garage - Heavy Equipment » Complete Transition
« Complete Disposition

2715ED Paint Storage Facility » Complete Transition
» Complete Disposition

2715T Paint Storage/Materials Building * Complete Transition
« Complete Disposition

2715WA Tank Farm Storage and Staging Facility « Complete Transition
« Complete Disposition

2716E Power Maintenance Storage Building » Complete Transition
» Complete Disposition

27168 Laboratory Storage » Complete Transition
» Complete Disposition

2716T RM Checkout Station Near Tunnel * Complete Transition
« Complete Disposition

C-37




Fluor Hanford, Inc.
DE-AC06-96R1L13200

Modification M176
End State Definition
1o e _ ] Post-Contract Period

Building Number Building Description Contract Period Scope e

2719EA Medical Aid Station « Complete Transition
« Complete Disposition

2719WB Modular First Aid Station » Complete Transition
» Complete Disposition

271T Office/Main Building * Complete Transition
» Complete Disposition

2721E Patrol Headquarters (Central Alarm « Complete Transition
Facility) « Complete Disposition

2721EA Fire Systems Maintenance North » Complete Transition
» Complete Disposition

2724WB Storage Building (F262271) » Complete Transition
» Complete Disposition

2727E Safeguards and Security Offices * Complete Transition
« Complete Disposition

2727TW Sodium Storage Building « Complete Transition
« Complete Disposition

2728W Dimensional Inspection Building » Complete Transition
» Complete Disposition

272BC Construction Multi-Craft Storage * Complete Transition
» Complete Disposition

272EA SWP Change Shelter « Complete Transition
« Complete Disposition

2728 Maintenance Shop » Complete Transition
» Complete Disposition

272W Machine Shop Building » Complete Transition
» Complete Disposition

272W-BA Construction Complex Boiler Annex * Complete Transition
« Complete Disposition

27348 Gas Structure « Complete Transition
« Complete Disposition

273E Material Storage » Complete Transition
» Complete Disposition

273W Material Storage * Complete Transition
» Complete Disposition

2740W Office Bldg - Central Waste Complex « Complete Transition
« Complete Disposition

274AW Office Building » Complete Transition
» Complete Disposition

274E Landlord and Maintenance Shop » Complete Transition
» Complete Disposition

2750E Waste Management Surveillance & * Complete Transition
Operating Facility « Complete Disposition

2751E Office Facility « Complete Transition
« Complete Disposition

2752E 200 East Office » Complete Transition
» Complete Disposition

2753E Office Building West of 2750E * Complete Transition
» Complete Disposition

275E Carpenter Shop Building « Complete Transition
« Complete Disposition

275W Heavy Equipment Shop » Complete Transition
» Complete Disposition

277A All-Craft Fabrication Shop » Complete Transition
» Complete Disposition

277T Blow Down Building * Complete Transition
« Complete Disposition
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End State Definition
1o e _ ] Post-Contract Period

Building Number Building Description Contract Period Scope e

27TW Fabrication Shop « Complete Transition
« Complete Disposition

278AW Tank Farm Document Control Center » Complete Transition
» Complete Disposition

278WA Tank Farm Document Control Center * Complete Transition
» Complete Disposition

282E Pump House and Reservoir « Complete Transition
« Complete Disposition

282EA Water Reservoir Inlet House, North » Complete Transition
» Complete Disposition

282EB Water Reservoir Inlet House, South » Complete Transition
» Complete Disposition

282EC EW Booster / SW Fire Pumphouse * Complete Transition
« Complete Disposition

282ED Standby Generator « Complete Transition
« Complete Disposition

282W Reservoir Pump House » Complete Transition
» Complete Disposition

282WA Water Inlet House * Complete Transition
» Complete Disposition

282WB Water Plant Seepage & Settling Pond « Complete Transition
« Complete Disposition

282WC EW Booster / SW Fire Pumphouse » Complete Transition
» Complete Disposition

282WD Standby Generator » Complete Transition
» Complete Disposition

283E Water Filtration Plant * Complete Transition
« Complete Disposition

283E-BA Construction Complex Boiler Annex « Complete Transition
« Complete Disposition

283W Water Filtration Plant » Complete Transition
» Complete Disposition

283WB Equalization Basin & Pump Station * Complete Transition
» Complete Disposition

283WD Recycle Pump Station « Complete Transition
« Complete Disposition

283WE Sludge Lagoons « Complete Transition
» Complete Disposition

283WF Sample Building » Complete Transition
» Complete Disposition

285W Backflow Prevention Building * Complete Transition
« Complete Disposition

286W RMW Backflow Preventer Bldg « Complete Transition
« Complete Disposition

201T Exhaust Fan, Sand Filter and Stack » Complete Transition
» Complete Disposition

292T Building Laboratory * Complete Transition
» Complete Disposition

296G1 TGF HVAC Exhaust Stack » Complete Transition
« Complete Disposition

Alkali Metal Waste Storage|[Alkali Metal Waste Storage Modules at » Complete Transition
Modules CWC » Complete Disposition

MOO11 Mobile Office -200W Patrol HQ » Complete Transition
» Complete Disposition

MOO015 Mobile Office * Complete Transition
« Complete Disposition
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End State Definition

Post-Contract Period

Building Number Building Description Contract Period Scope e

MOO016 Mobile Office « Complete Transition
« Complete Disposition

MOO017 Mobile Office » Complete Transition
» Complete Disposition
MOO019 Mobile Office -Janitor Staging « Complete Disposition

MO027 Mobile Office « Complete Transition
« Complete Disposition

MO028 Mobile Office -Radiation Worker » Complete Transition
Training » Complete Disposition

MO029 Mobile Office » Complete Transition
» Complete Disposition

MO031 Mobile Office * Complete Transition
« Complete Disposition

MO032 Mobile Office « Complete Transition
« Complete Disposition

MO037 Mobile Office » Complete Transition
» Complete Disposition

MO039 Mobile Office * Complete Transition
« Complete Disposition

MO040 Mobile Office (Reassigned in 2000) « Complete Transition
« Complete Disposition

MO041 Mobile Office » Complete Transition
» Complete Disposition

MO107 Mobile Office at 224U » Complete Transition
» Complete Disposition

MO110 Mobile Office at Sub Burial Pit * Complete Transition
« Complete Disposition

MO112 Mobile Office » Complete Transition
« Complete Disposition

MO211 Mobile Office » Complete Transition
» Complete Disposition

MO215 Mobile Office * Complete Transition
« Complete Disposition

MO223 Change Trailer North of 272WA Along « Complete Transition
Fence « Complete Disposition

MO232 Mobile Office » Complete Transition
» Complete Disposition

MO234 Mobile Office » Complete Transition
» Complete Disposition

MO235 Mobile Office * Complete Transition
« Complete Disposition

MO240 Mobile Office -Change Room/Office » Complete Transition
« Complete Disposition

MO244 Mobile Office -00W Patrol Change » Complete Transition
» Complete Disposition

MO245 Mobile Office * Complete Transition
« Complete Disposition

MO246 Mobile Office « Complete Transition
« Complete Disposition

MO247 Mobile Office » Complete Transition
» Complete Disposition

MO248 Mobile Office » Complete Transition
» Complete Disposition

MO249 Mobile Office * Complete Transition

« Complete Disposition
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End State Definition
1o e _ ] Post-Contract Period

Building Number Building Description Contract Period Scope e

MO250 Mobile Office « Complete Transition
« Complete Disposition

MO251 Mobile Office » Complete Transition
» Complete Disposition

MO252 Mobile Office * Complete Transition
» Complete Disposition

MO253 Mobile Office « Complete Transition
« Complete Disposition

MO254 Mobile Office at 622G » Complete Transition
» Complete Disposition

MO256 Mobile Office East of 2711E » Complete Transition
» Complete Disposition

MO257 Mobile Office East of 2711E * Complete Transition
« Complete Disposition

MO266 Mobile Office « Complete Transition
« Complete Disposition

MO267 Mobile Office » Complete Transition
» Complete Disposition

MO268 Mobile Office * Complete Transition
» Complete Disposition

MO269 Change Trailer East of Sub Burial « Complete Transition
Ground « Complete Disposition

MO272 Mobile Office - Craft Lunchroom » Complete Transition
» Complete Disposition

MO273 Mobile Office » Complete Transition
» Complete Disposition

MO276 Mobile Office at 2753E * Complete Transition
« Complete Disposition

MO277 Mobile Office at 2753E « Complete Transition
« Complete Disposition

MO278 Mobile Office West of 275W » Complete Transition
» Complete Disposition

MO279 Mobile Office West of 275W * Complete Transition
» Complete Disposition

MO281 Mobile Office « Complete Transition
« Complete Disposition

MO282 Mobile Office » Complete Transition
» Complete Disposition

MO283 Mobile Office » Complete Transition
» Complete Disposition

MO284 Mobile Office * Complete Transition
« Complete Disposition

MO285 Mobile Office « Complete Transition
« Complete Disposition

MO286 Mobile Office » Complete Transition
» Complete Disposition

MO287 Mobile Office * Complete Transition
» Complete Disposition

MO288 Mobile Change Facility at Central Waste « Complete Transition
Complex « Complete Disposition

MO289 Mobile Change Facility at 224T » Complete Transition
» Complete Disposition
MO290 Mobile Office - Computer Hub » Complete Disposition

MO291 Mobile Office * Complete Transition
« Complete Disposition
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MO29%4 Mobile Office « Complete Transition
« Complete Disposition

MO317 Mobile Office Adjacent to 233S » Complete Transition
» Complete Disposition

MO354 Mobile Office * Complete Transition
» Complete Disposition

MO377 Mobile Office « Complete Transition
« Complete Disposition

MO384 Mobile Office » Complete Transition
» Complete Disposition

MO386 Mobile Office » Complete Transition
» Complete Disposition

MO388 Mobile Office * Complete Transition
« Complete Disposition

MO398 Mobile Office -Restroom « Complete Transition
« Complete Disposition

MO400 Mobile Office » Complete Transition
» Complete Disposition
MO405 Mobile Office « Complete Disposition

MO406 Mobile Office -Change /Lunchroom « Complete Transition
« Complete Disposition

MO407 Mobile Office » Complete Transition
» Complete Disposition

MO408 Mobile Office » Complete Transition
» Complete Disposition

MO409 Mobile Office at 202S * Complete Transition
« Complete Disposition

MO410 Mobile Office » Complete Transition
« Complete Disposition

MO412 Mobile Office -Mask Cleaning Station » Complete Transition
» Complete Disposition

MO413 Mobile Office * Complete Transition
« Complete Disposition

MO414 Mobile Office « Complete Transition
« Complete Disposition

MO419 Mobile Office at UO3 Plant 224U » Complete Transition
» Complete Disposition

MO421 Field Trailer Hts Yard » Complete Transition
» Complete Disposition

MO433 Mobile/Change Office at 271T (T-Plant) * Complete Transition
« Complete Disposition

MO434 Mobile Office » Complete Transition
« Complete Disposition

MO437 Mobile Office at 272WA » Complete Transition
» Complete Disposition

MO438 Mobile Office at 272WA * Complete Transition
« Complete Disposition

MO454 Mobile Office « Complete Transition
« Complete Disposition

MO459 Women's Change Trailer at 271T » Complete Transition
» Complete Disposition

MO465 Mobile Office » Complete Transition
» Complete Disposition

MO501 Mobile Office by 233S * Complete Transition
« Complete Disposition
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End State Definition

Post-Contract Period

Building Number Building Description Contract Period Scope e

MO502 Mobile Office -Storage « Complete Transition
« Complete Disposition

MO503 Mobile Office -Storage » Complete Transition
» Complete Disposition

MO556 Mobile Office * Complete Transition
» Complete Disposition

MOS570 Mobile Office « Complete Transition
« Complete Disposition

MO571 Mobile Office -Office /Lunchroom » Complete Transition
» Complete Disposition

MO573 Mobile Office -Change Room » Complete Transition
» Complete Disposition

MO574 Mobile Office -Change Room * Complete Transition
« Complete Disposition

MO717 Mobile Office -Lunchroom « Complete Transition
« Complete Disposition

MO720 Mobile Office at 272WA at 19th & » Complete Transition
Dayton » Complete Disposition

MO721 Mobile Change Facility at 272WA at 19th * Complete Transition
& Dayton » Complete Disposition

MO722 Mobile Office « Complete Transition
« Complete Disposition

MO723 Mobile Office » Complete Transition
» Complete Disposition

MO724 Mobile Office » Complete Transition
» Complete Disposition

MO725 Mobile Office * Complete Transition
« Complete Disposition

MO727 Mobile at LERF Basins « Complete Transition
« Complete Disposition

MO728 Mobile Office - Operations Room » Complete Transition
» Complete Disposition

MO731 Mobile Office * Complete Transition
» Complete Disposition

MO738 Tank Farm Mobile Field Office West of « Complete Transition
PFP « Complete Disposition

MO739 SWP Change Trailer at 271 T North West » Complete Transition
Side » Complete Disposition

MO743 Mobile Office » Complete Transition
» Complete Disposition

MOS816 Mobile Office -Change Room * Complete Transition
« Complete Disposition

MO831 Mobile Office -Change Room « Complete Transition
« Complete Disposition

MO837 Mobile Office -Lunchroom » Complete Transition
» Complete Disposition

MO840 Mobile Office -Receiving & Distribution * Complete Transition
» Complete Disposition

MOg41 Mobile Office « Complete Transition
« Complete Disposition

MOg44 Mobile Office » Complete Transition
» Complete Disposition

MO847 Mobile Office -Restroom » Complete Transition
» Complete Disposition

MO849 Mobile Office -Change /Lunchroom * Complete Transition

« Complete Disposition
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MOg858 Mobile Office -Field Change /Lunchroom « Complete Transition
« Complete Disposition

MOS890 Mobile Office -Construction Supervisor » Complete Transition
» Complete Disposition

MO892 Mobile Office West of 271T * Complete Transition
» Complete Disposition

MO906 Mobile Office « Complete Transition
« Complete Disposition

MO919 Mobile Office » Complete Transition
» Complete Disposition

M0924 Mobile Office » Complete Transition
» Complete Disposition

MO936 Mobile Office * Complete Transition
« Complete Disposition

MO939 Mobile Office « Complete Transition
« Complete Disposition

MO9%41 Mobile Field Office West of 234-5Z » Complete Transition
» Complete Disposition

MO0O9%43 Mobile Office -Storage * Complete Transition
» Complete Disposition

MO953 Mobile Office « Complete Transition
« Complete Disposition

MO956 Mobile Office -Lunchroom /Training » Complete Transition
» Complete Disposition

MO958 Mobile Office » Complete Transition
» Complete Disposition

MO959 Mobile Office -Restroom * Complete Transition
« Complete Disposition

MO961 Mobile Office « Complete Transition
« Complete Disposition

MO962 Mobile Office -Change /Lunchroom » Complete Transition
» Complete Disposition

MO964 Mobile Office * Complete Transition
» Complete Disposition

MO965 Mobile Office -Storage « Complete Transition
« Complete Disposition

MO966 Mobile Office -Lunchroom » Complete Transition
» Complete Disposition

MO967 Mobile Office » Complete Transition
» Complete Disposition

MO968 Mobile Office -Change Room * Complete Transition
« Complete Disposition

MO970 Mobile Office at Unsecured Core Area « Complete Transition
« Complete Disposition

MO973 Mobile Office -Storage /Construction » Complete Transition
» Complete Disposition

MO975 Mobile Office -Change Room * Complete Transition
» Complete Disposition

MO976 Mobile Office -Change Room « Complete Transition
« Complete Disposition

MO977 Mobile Office -Change Room » Complete Transition
» Complete Disposition

MO991 Mobile Office at 200E Unsecured Core » Complete Transition
Area » Complete Disposition
MO995 Mobile Office at B Plant « Complete Disposition
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End State Definition
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MO996 Mobile Office « Complete Transition
« Complete Disposition

MO997 Mobile Office » Complete Transition
» Complete Disposition

X8 Motor Car Shed * Complete Transition

» Complete Disposition

Waste Site Closures

Site Number

Site Description

Associated Building Number

200 ETF 200 ETF, 200 Area Effluent Treatment Facility (ETF), 2025-E 2025E
2025EA
2025EC
2025EC71

200-W-36 200-W-36, TK-SQ-143, EP 211-143 211T

200-W-40 200-W-40, 292-T, Emission Control Lab, Stack Gas Sampling 292T

Building
200-W-45 200-W-45, 291-T Sand Filter, T Plant Stack Sand Filter 291T
200-W-64 200-W-64, 2724-W Contaminated Laundry Facility Building 2724W
Foundation
200-W-69 200-W-69, 222-S Laboratory Complex 207SL
2128
2138
2198
2228
222S-BA
222SA
222SB
222SC
222SD
222SE
222SF
222SG
222SH
225WB
2716S
2728
2734S
200-W-76 200-W-76, Room 2B 222-S Laboratory TSD 2228
213-W 213-W, 213-W Compactor Facility 213W
Double Shell Tank (DST) System
213-W-1 213-W-1, 213-W-TK-1, 213-W Compactor Facility Retention Tank 213W
Double Shell Tank (DST) System
219-S-101 219-S-101, 219-S-TK-101, TK-101 Crib Waste Receiver, 219-S, TK- ([219S
101 Receiver Tank

219-S-102 219-S-102, 219-S-TK-102, 219-S Storage Tank 102, 219-S Primary ~ [[219S
Treatment Tank TK-102

219-S-103 219-S-103, 219-S-TK-103, 219-S Storage Tank 103, 219-S Backup 2198
Treatment Tank TK-103, 219-S-104, TK-104

221-T-11-R 221-T-11-R, 221-T-TK-11-R, Tank 11-R 221-T System, T Plant 221T
Complex

221-T-15-1 221-T-15-1, 221-T-TK-15-1, Tank 15-1 221-T System, T Plant 221T
Complex

221-T-5-6 221-T-5-6, 221-T-TK-5-6, Tank 5-6 221-T System, T Plant Complex |[221T

221-T-5-7 221-T-5-7,221-T-TK-5-7, Tank 5-7 221-T System, T Plant Complex |[221T

221-T-5-9 221-T-5-9, 221-T-TK-5-9, Tank 5-9 221-T System, T Plant Complex |[221T
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Waste Site Closures

Site Number

Site Description

Associated Building Number

221-T-6-1

221-T-6-1, 221-T-TK-6-1, Tank 6-1 221-T System, T Plant Complex

221T

222-SD

222-SD, 222 SD, 222-S DMWSA, 222-S TSD Dangerous and Mixed
Waste Storage Area

222SD

224-T

224-T, 224-T Canyon

224T

242-A

242-A, 242-A Evaporator

242A

296-S-13

296-S-13, 222-S Stack

2228

296-S-16

296-S-16, 219-S Stack

2198

296-S-21

296-S-21, 222-S Stack

RMWSF

RMWSF, Radioactive Mixed Waste Storage Facility, Hanford Central
Waste Complex, 2401W, 2402W, 2402WB, 2402WC, 2402WD,
2402WE, 2402WF, 2402WG, 2402WH, 2402W1, 2402WJ, 2402WK,
2402WL, 2403WA, 2403WB, 2403WC, 2403WD, 2404 WA,
2404WB, 2404WC

2120WA
2120WB
2401W
2402W
2402WB
2402WC
2402WD
2402WE
2402WF
2402WG
2402WH
2402WI
2402WJ
2402WK
2402WL
2403WA
2403WB
2403WC
2403WD
2404WA
2404WB
2404WC
2420W
2727TW

TRUSAF

TRUSAF, 224-T TRUSAF, Transuranic Assay Facility

224T

WRAP

WRAP, Waste Receiving and Processing Facility

2336W
2620W
2740W

C.2.2.1.5 Railcar Disposition

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Disposition Railcars

Perform final disposition of the Railroad
System, including railcars, once the
Department of Energy declares the
system excess and no longer needed to
support the Hanford Site Mission.

The Contractor shall disposition the
following contaminated railcars and
equipment:

- 2 Railcars located at T-Plant

- 1 Condenser loaded on T-Plant Railcar
- 1 Drag-off burial box located on T-Plant
Railcar

- 2 Railcars located in 183-K-W

- 2 Concrete boxes containing
contaminated Ion Exchange Columns
loaded on railcars in 183-K-W

- 5 Pieces of regulated heavy equipment
currently included in the EDP.

Ownership of contaminated railcars shall
be transferred from DOE-RL or reused by
DOE-RL as documented by the title
transfer (declaration of excess and
shipping documents), completed Solid
Waste Information and Tracking System
(SWITS) document, or other mutually
agreed upon documents.

Identified contaminated
railcars and equipment
dispositioned.

Due: 30 September 2003

Approve radiological
release plans, volumetric
radiological release values,
and disposition location
within 30 days of submittal
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

The contaminated railcars shall be
physically moved from their current
location to their final disposition location
approved by the DOE-RL Contracting
Officer Representative.

Post Contract Period:

The Contractor shall disposition the
Railroad System and remaining railcars,
once the Department of Energy declares
the system excess and no longer needed
to support the Hanford Site Mission.

C.2.2.2 200 Area Waste Site Cleanup

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Remediate 200 Area Waste Sites
Perform waste site assessments and
submit Decisional Draft documents for
DOE review and Draft A documents for
regulatory review. Remediate waste sites
in accordance with approved record of
decision (ROD). Submit a cleanup
verification package (CVP) for each
waste site (or groups of waste sites) to the
lead regulator and obtain regulator
approval.

The Contractor shall initiate remedial
actions for high risk waste sites in the
Central Plateau in compliance with
regulator and DOE decisions.

Groundwater protective measures (e.g.,
installation of engineered barriers,
stabilization, and/or removal - does not
include final backfilling, re-vegetation,
and verification/closeout sampling) for
waste sites in the U Plant Regional Area
that are outside the proposed
environmental cap shall be completed in
accordance with the U Plant Area Waste
Sites Record of Decision.

BC Area cribs and trenches remediation,
pipeline remediation, and BC Controlled
Area Surface Cleanup shall be completed
as described in Hanford's Groundwater
Plan: Accelerated Cleanup and
Protection, 2002 and the Record of
Decision.

Post Contract Period:

The Contractor shall complete
remediation of the assigned 200 Area
waste sites in compliance with regulator
and DOE decisions.

Remediated BC cribs,
trenches, and Control Area.
Due: 30 September 2006

Remediated waste sites as
identified in the tables
below.

M-13-00M: 1 200 NPL
RI/FS (RFI/CMS) work
plan for the 200-IS-1,
tanks/lines/pits diversion
boxes OU includes waste
sites in the 200-ST-1,
septic tank and drain fields
ou

Due: 31 December 2002

M-13-00N: 1 200 NPL
RI/FS (RFI/CMS) work
plans for the 200-UR-1,
unplanned releases
Due: 31 December 2003

M-13-000: 1 200 NPL
RI/FS (RFI/CMS) work
plan for the 200-SW-2,
radioactive landfills and
dumps OU. includes waste
sites in the 200-SW-1,
Non-Radioactive Landfills
and Dumps OU

Due: 31 December 2004

M-15-38A: 200-CW-1
Gable Mountain Pond/B
Pond and ditch cooling
water group feasibility
study, including 216-N-1,
216-N-2,216-N-3, 216-N-
4,216-N-5, 216-N-6, 216~
N-7, UPR-200- E-34, 600-
118, 200-N-3, 600-254,
2607-N, 2607-R, UPR-
200-N-1, and UPR-200-N-
2 past practice waste sites
and 200-CW-1 gable
mountain pond/b pond and
ditch cooling water group
proposed plan/proposed

Obtain approval of
CERCLA Decision
Documents (e.g., RODs) to
support U Plant regional
area closure.

Obtain approval of
CERCLA Decision
Documents (e.g. RODs) to
support the BC Cribs and
Trenches regional closure.
Due: 30 September 2004

Approve CVP within 30
days of submittal.
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

RCRA permit modification
Due: 31 March 2003

M-15-39A: Completed
chemical sewer group field
work through sample
collection and analysis.
Due: 30 September 2003

M-15-39B: 200-CS-1
chemical sewer group RI
report

Due: 31 May 2004

M-15-39C: 200-CS-1
chemical sewer group FS
and submit 200-CS-1
chemical sewer group
proposed plan/proposed
RCRA permit modification
Due: 30 November 2005

M-15-40B: 200-CW-5 U
Pond/Z-Ditches Cooling
‘Water group RI report
including the past practice
waste sites in the 200-CW-
2 S-Ponds/Ditches Cooling
‘Water group, the 200-CW-
4 T-Ponds/Ditches Cooling
Water group, and the 200-
SC-1 Steam Condensate
group

Due: 31 May 2003

M-15-40C: 200-CW-5
Pond/Z Ditches Cooling
Water group FS and submit
200-CW-5 U Pond/Z
Ditches Cooling Water
group proposed plan
including the past practice
waste sites in the 200-CW-
2 S-Ponds/Ditches Cooling
‘Water group, the 200-CW-
4 T-Ponds/Ditches Cooling
Water group, and the 200-
SC-1 Steam Condensate
group

Due: 31 October 2004

M-15-41C: 200-TW-1 OU
and 200-TW-2 OU FS and
proposed plan to EPA and
Ecology. Includes the past
practice waste sites in the
200-PW-5 fission product-
rich process waste group.
Due: 31 March 2004

M-15-43B: 200-PW-2 OU
RI report including the past
practice waste sites in the
200-PW-4 general process
waste group

Due: 30 June 2004

M-15-43C: 200-PW-2 OU
feasibility study and
proposed plan/proposed
RCRA permit modification
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

including the past practice
waste sites in the 200-PW-
4 general process waste
group

Due: 31 December 2005

M-15-44A: 200-MW-1 OU
remedial investigation
report.

Due: 31 December 2005

M-15-46A: 200 Area
chemical laboratory waste
OUs remedial investigation
report, including the past
practice waste sites in the
200-LW-1 and 200-LW-2
200 Area chemical
laboratory groups

Due: 31 October 2005

M-15-46B: 200 Area
chemical laboratory waste
OUs feasibility study and
proposed plan/proposed
permit modification,
including the past practice
waste sites in the 200-LW-
1 and 200-LW-2 200 area
chemical laboratory
groups.

Due: 30 September 2006

M-15-47: Proposed plan to
EPA and/or Ecology to
conduct remedial action(s)
for source control at high-
risk waste site(s) which
includes an engineering
evaluation of an engineered
surface barrier.

Due: 30 June 2003

M-20-33: 216-A-10 crib,
216-A-36B crib, 216-A-37-
1 crib, and 207-A south
retention basin closure/post
closure plans to Ecology
Due: 31 December 2005

M-20-39: 216-S-10 Pond
and Ditch closure/post-
closure plan to Ecology
Due: 30 November 2005

End State Definition

Waste Site Number

Waste Site Description

Contract Period Scope

Post-Contract Period

Scope

200 CP

200 CP, 200 Area Construction Pit, 200
Area Construction Waste Site, Hanford
Site Gravel Pit #29

» Complete Remedial Action

200-E BP

200-E BP, 200-E Burning Pit, 200 East
Burning Pit

» Complete Remedial Action
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End State Definition

Waste Site Number

Waste Site Description Contract Period Scope

Post-Contract Period

Scope

200-E PAP 200-E PAP, 200-E Powerhouse Ash Pit « Complete Remedial Action
and Ash Disposal Pile, Ash Basin

200-E PD 200-E PD 200-E Powerhouse Ditch, 200 » Complete Remedial Action
East Powerhouse Pond

200-E-1 200-E-1, 284E, 284-E Landfill * Complete Remedial Action

200-E-10 200-E-10, Paint/Solvent Dump South of « Complete Remedial Action
Sub Trenches, 200-E-3 Toluene Dump
Site

200-E-100 200-E-100, Steam Trap 2P-Yard-MSS- » Complete Remedial Action
TRP-019, Miscellaneous Stream #571

200-E-101 200-E-101, 200 East Deep Lysimeter Site » Complete Remedial Action

200-E-102 200-E-102, Contaminated Soil Trench * Complete Remedial Action

200-E-103 200-E-103, Radiologically Controlled » Complete Remedial Action
Area - South Side of PUREX, PUREX
Stabilized Area

200-E-105 200-E-1035, Soil Contamination Area on » Complete Remedial Action
the 216-B-61 Crib

200-E-107 200-E-107, Contamination Area East of * Complete Remedial Action
PUREX, PUREX E Field

200-E-109 200-E-109, Contamination Spread in « Complete Remedial Action
Northeast Corner of 200 East Area

200-E-110 200-E-110, Contaminated Tumbleweed « Complete Remedial Action
Dump Site

200-E-112 200-E-112; B Plant Process Sewers, » Complete Remedial Action
2904-E-1- Pipeline from B Plant to 207-B
Retention Basin; 2904-E-2 - Pipeline
from B Plant to 207-B or 216-B Ditches

200-E-113 200-E-113; Pipeline from PUREX to * Complete Remedial Action
216-A-30 Crib, 216-A-42C Valve Box

200-E-117 200-E-117, Contamination Zone South of « Complete Remedial Action
B Plant

200-E-118 200-E-118, 216-B-3 Diverter Station and » Complete Remedial Action
Shack, Main Diverter Structure #3

200-E-123 200-E-123, Contamination Area South of » Complete Remedial Action
216-B-2 Stabilized Ditches.

200-E-124 200-E-124, URM on East Side of 275-EA * Complete Remedial Action

200-E-126 200-E-126, Underground Pipeline From « Complete Remedial Action
207-B to 216-B-3 Ditch and B Pond
Disposal System

200-E-127 200-E-127, PUREX Cooling Water Line, » Complete Remedial Action
Pipeline From PUREX to Gable and B-
Ponds

200-E-13 200-E-13, Rubble Piles from RCRA * Complete Remedial Action
General Inspection #200EFY95 Item #7

200-E-14 200-E-14, 216-BC-201 Siphon Tank, « Complete Remedial Action
216-B-201, IMUST, Inactive
Miscellaneous Underground Storage
Tank

200-E-17 200-E-17, 200 Area Liquid Effluent « Complete Remedial Action
Retention Facility (LERF)

200-E-2 200-E-2, Soil Stains at the 2101-M SW » Complete Remedial Action
Parking Lot, MO-234 parking Lot

200-E-24 200-E-24, 6607-11, 2704-HV Septic * Complete Remedial Action
System

200-E-25 200-E-25, 272-BB French Drain, « Complete Remedial Action

Insulation Shop French Drain,
Miscellaneous Stream #659
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End State Definition

Waste Site Number

Waste Site Description Contract Period Scope

Post-Contract Period

Scope

200-E-26 200-E-26, Heavy Equipment Storage « Complete Remedial Action
Area, Diesel Fuel Contaminated Soil

200-E-28 200-E-28, 221-B Building Steam » Complete Remedial Action
Condensate Release

200-E-29 200-E-29, Unplanned Release From 241- * Complete Remedial Action
ER-152 Diversion Box

200-E-3 200-E-3, Toluene Dump Site, 200-E-10 « Complete Remedial Action
Paint/Solvent Dump

200-E-4 200-E-4, Critical Mass Laboratory Dry » Complete Remedial Action
Well North, 209-E North Dry Well,
Miscellaneous Stream #730

200-E-41 200-E-41, Stabilized Hot Semiworks » Complete Remedial Action
Area, UN-216-E-38, Strontium Semi-
Works Stabilized Area

200-E-42 200-E-42, UN-216-E-34, PUREX Stack * Complete Remedial Action
Release, 291-A Release

200-E-43 200-E-43, Tank Car Storage Area, « Complete Remedial Action
Regulated Equipment Storage Area, TC-4
Spur Tank Car Storage Area

200-E-44 200-E-44, PUREX Railroad Cut » Complete Remedial Action

200-E-45 200-E-45, HI Shaft, Health Instrument » Complete Remedial Action
Shaft, Contaminated Pump Run-in
Caisson

200-E-46 200-E-46, RCRA Permit General * Complete Remedial Action
Inspection #200EFY96 Item #3

200-E-5 200-E-5, 2607-E2, 2607-E2 Septic Tank « Complete Remedial Action
& Tile Field

200-E-52 200-E-52, 200 East Powerhouse Coal Pile « Complete Remedial Action

200-E-53 200-E-53, Contaminated Zone Adjacent * Complete Remedial Action
to 218-E-12B and 218-E-8

200-E-54 200-E-54, Liquid Release to the « Complete Remedial Action
Environment from PUREX Deep Filter
Bed #1

200-E-55 200-E-55, Effluent Drain East of 291-B » Complete Remedial Action
Sand Filter, Miscellaneous Stream #322

200-E-56 200-E-56, 241-C Waste Line Leak » Complete Remedial Action
adjacent to 201-C, Waste Line Leak #1

200-E-57 200-E-57, 241-C Waste Line Leak east of * Complete Remedial Action
201-C, Waste Line Leak #2

200-E-58 200-E-58, 216-A-5 Neutralization Tank, « Complete Remedial Action
Tank A5, IMUST, Inactive Miscellaneous
Underground Storage Tank

200-E-6 200-E-6, Septic Tank, Sanitary Sewer « Complete Remedial Action
Repair and Replacement 2607-E4

200-E-61 200-E-61, 202A Building Stormwater » Complete Remedial Action
Runoff, Miscellaneous Stream #467

200-E-62 200-E-62, 202A Building Steam * Complete Remedial Action
Condensate, Miscellaneous Stream #71,
Injection Well (Z)

200-E-63 200-E-63, Line #8801 Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #72, Injection Well
(AA)

200-E-64 200-E-64, Line #8801 Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #69, Injection Well
W)

200-E-65 200-E-65, 202 A Building Steam » Complete Remedial Action

Condensate, Miscellaneous Stream #466
Injection Well (R)
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End State Definition

Waste Site Number

Waste Site Description Contract Period Scope

Post-Contract Period

Scope

200-E-67

200-E-67, 202A Building Steam
Condensate, Miscellaneous Stream #494

« Complete Remedial Action

200-E-68

200-E-68, 291 A Control House Steam
Condensate, Miscellaneous Stream #59,
Injection Well (L)

» Complete Remedial Action

200-E-69

200-E-69, Line #8801 Steam Condensate,
Miscellaneous Stream #56, Injection Well

(A)

» Complete Remedial Action

200-E-7

200-E-7, 2607-EO Septic Tank & Tile
Field

* Complete Remedial Action

200-E-70

200-E-70, Line #8801 Steam Condensate,
Miscellaneous Stream #64, Injection Well

Q

« Complete Remedial Action

200-E-71

200-E-71, Line #8801 Steam Condensate,
Miscellaneous Stream #63, Injection Well

(©)

» Complete Remedial Action

200-E-72

200-E-72, Line #8801 Steam Condensate,
Miscellaneous Stream #60, Injection Well

(©)

» Complete Remedial Action

200-E-73

200-E-73, Line #8801 Steam Condensate,
Miscellaneous Stream #61, Injection Well
M)

* Complete Remedial Action

200-E-74

200-E-74, Line #8801 Steam Condensate,
Miscellaneous Stream #62, Injection Well
™)

« Complete Remedial Action

200-E-75

200-E-75, Line #8801 Steam Condensate,
Miscellaneous Stream #57, Injection Well
®B)

» Complete Remedial Action

200-E-76

200-E-76, Line #8801 Steam Condensate,
Miscellaneous Stream #67, Injection Well
()]

» Complete Remedial Action

200-E-77

200-E-77, Line #8801 Steam Condensate,
Miscellaneous Stream #65, Injection Well

S

» Complete Remedial Action

200-E-78

200-E-78, Line #8801 Steam Condensate,
Miscellaneous Stream #70, Injection Well

)

* Complete Remedial Action

200-E-79

200-E-79, Line #8801 Steam Condensate,
Miscellaneous Stream #66, Injection Well
(T)

« Complete Remedial Action

200-E-80

200-E-80, Line #8801 Steam Condensate,
Miscellaneous Stream #68, Injection Well
W)

« Complete Remedial Action

200-E-81

200-E-81, MO-035 Facility Water Valve,
Miscellaneous Stream #533

» Complete Remedial Action

200-E-82

200-E-82, Steam Trap 2P, Yard-MSS-
TRP-040, Miscellaneous Stream #1135

* Complete Remedial Action

200-E-84

200-E-84, 202A Building Steam
Condensate, Miscellaneous Stream #58,
Injection Well (C)

« Complete Remedial Action

200-E-85

200-E-85, 202A Building Pump Seal
Water, Miscellaneous Stream #459

» Complete Remedial Action

200-E-88

200-E-88, B Plant Yard Steam
Condensate, Miscellaneous Stream #3

» Complete Remedial Action

200-E-89

200-E-89, B Plant Yard Steam
Condensate, Miscellaneous Stream #4

* Complete Remedial Action

200-E-9

200-E-9, 2607-EN, 2727-E Septic
System, 2607-EN Septic Tank/Pump
Station

« Complete Remedial Action
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200-E-90 200-E-90, B Plant Yard Steam « Complete Remedial Action
Condensate, Miscellaneous Stream #5

200-E-91 200-E-91, B Plant Yard Steam » Complete Remedial Action
Condensate, Miscellaneous Stream #6

200-E-92 200-E-92, B Plant Yard Steam * Complete Remedial Action
Condensate, Miscellaneous Stream #7

200-E-93 200-E-93, B Plant Yard Steam « Complete Remedial Action
Condensate, Miscellaneous Stream #8

200-E-94 200-E-94, B Plant Yard Steam » Complete Remedial Action
Condensate, Miscellaneous Stream #9

200-E-95 200-E-95, 222B Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #308

200-E-97 200-E-97, 212B Building Steam * Complete Remedial Action
Condensate, Miscellaneous Stream #470

200-E-98 200-E-98, 271B Building Ice Machine « Complete Remedial Action
Overflow, Miscellaneous Stream #490

200-E-99 200-E-99, Steam Trap 2P-Yard-MSS- « Complete Remedial Action
TRP-017, Miscellaneous Stream #570

200-W ADB 200-W ADB, 200-W Ash Disposal Basin * Complete Remedial Action

200-W BP 200-W BP, 200-W Burning Pit, Pit 34 » Complete Remedial Action

200-W PAP 200-W PAP, 200-W Powerhouse Ash Pit « Complete Remedial Action

200-W-1 200-W-1, REDOX Mud Pit West * Complete Remedial Action

200-W-10 200-W-10, Item 10 (RCRA General « Complete Remedial Action
Inspection), Grout Wall Test

200-W-11 200-W-11, Concrete Foundation South of » Complete Remedial Action
241-S, S-Farm Foundation and Dump
Site

200-W-12 200-W-12, 201-W Soil Mound and » Complete Remedial Action
Plastic Pipe

200-W-13 200-W-13, 2713-WB Green Hut Complex * Complete Remedial Action

200-W-14 200-W-14, 200 West Heavy Equipment « Complete Remedial Action
Storage Area

200-W-15 200-W-15, S-Plant Project W-087 » Complete Remedial Action
Hexone Discovery

200-W-16 200-W-16, 292-T Underground Tanks, * Complete Remedial Action
IMUST, Inactive Miscellaneous
Underground Storage Tank, 292-TK-1,
292-TK-2

200-W-17 200-W-17, S-Plant Project W-087 « Complete Remedial Action
Aluminum Silicate Discovery

200-W-18 200-W-18, S-Plant Project W-087 » Complete Remedial Action
Aluminum Oxide Discovery

200-W-2 200-W-2, REDOX Berms West » Complete Remedial Action

200-W-20 200-W-20, T Plant Complex * Complete Remedial Action

200-W-21 200-W-21, 204-T Unloading Station, T- » Complete Remedial Action
Plant Waste Railcar Unloading Facility

200-W-22 200-W-22, 203-S/204-S/205-S Stabilized » Complete Remedial Action
Area

200-W-3 200-W-3, 2713-W North Parking Lot, * Complete Remedial Action
220-W-1

200-W-33 200-W-33, Solid Waste Dumping Area « Complete Remedial Action

200-W-4 200-W-4, U-Farm Landfill » Complete Remedial Action

200-W-41 200-W-41, Abandoned Drums * Complete Remedial Action
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200-W-42 200-W-42, U Plant Radioactive Process ||* Complete Remedial Action
Sewer from 221-U to 216-U-8 & 216-U-
12 Cribs

200-W-5 200-W-5, Burial Ground/Burning Pit, U « Complete Remedial Action
Plant Burning Pit, UPR-200-W-8

200-W-55 200-W-55, Dumping Area North of 231- » Complete Remedial Action
Z

200-W-56 200-W-56, Debris North of 221-U « Complete Groundwater « Complete Remaining Remedial

Protective Measures Actions

200-W-57 200-W-57, Excess Equipment Laydown ||« Complete Groundwater » Complete Remaining Remedial
(T Hopper) Area from RCRA General Protective Measures Actions
Inspection #200WFY97

200-W-58 200-W-58, Z-Plant Diversion Box #1 « Complete Remedial Action

200-W-59 200-W-59, Z-Plant Diversion Box #2 » Complete Remedial Action

200-W-6 200-W-6, 200-W Painter Shop paint « Complete Remedial Action
solvent disposal area

200-W-62 200-W-62, 200 West Powerhouse Coal « Complete Remedial Action
Pile

200-W-63 200-W-63, Contaminated Concrete Pad * Complete Remedial Action

200-W-67 200-W-67, Contaminated Soil at the « Complete Remedial Action
Corner of Cooper and 16th Street

200-W-7 200-W-7, 246-L, 241-S-TK-1, 243S-TK- « Complete Remedial Action
1, 243-S-TK1, 200-W Personnel
Decontamination Facility Catch Tank,
IMUST, Inactive Miscellaneous
Underground Storage Tank

200-W-71 200-W-71, Undocumented Trench » Complete Groundwater » Complete Remaining Remedial

Protective Measures Actions

200-W-72 200-W-72, 200-ZP-1 Pump and Treat * Complete Remedial Action
Unplanned Release

200-W-73 200-W-73, Contaminated Debris near « Complete Remedial Action
Railroad Track (east of 218-W-2A)

200-W-75 200-W-75, Radiological Logging System » Complete Remedial Action
(RLS) Calibration Silos

200-W-77 200-W-77, Posted Contamination Area  |[* Complete Groundwater » Complete Remaining Remedial
East of 216-U-14 Ditch Protective Measures Actions

200-W-79 200-W-79; 216-T-36 Crib pipeline » Complete Remedial Action

200-W-80 200-W-80; Mound of Contaminated Soil » Complete Remedial Action
Southwest of T Plant

200-W-81 200-W-81; Contaminated Tumbleweed » Complete Remedial Action
Fragments Along Railroad Track East of
218-W-3AE

200-W-83 200-W-83, Contamination Area North of * Complete Remedial Action
2727 W

200-W-84 200-W-84, U Plant Process Sewer » Complete Remedial Action

200-W-85 200-W-85, Soil Contamination Area East ||« Complete Groundwater » Complete Remaining Remedial
of 2727 W Protective Measures Actions

200-W-86 200-W-86, Contamination Area Around » Complete Remedial Action
Light Pole

200-W-89 200-W-89, 252-U, U Plant Electrical « Complete Groundwater * Complete Remaining Remedial
Substation, C8S17 Substation, U-Cat Protective Measures Actions
Substation

200-W-9 200-W-9, Project W291 Excavation VCP « Complete Remedial Action
Contamination

200-W-90 200-W-90, Underground Radioactive « Complete Remedial Action

Material Areas posted along 23rd Street
in 200 West Area
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202-A-WS-1 202-A-WS-1, PUREX Waste Piles « Complete Remedial Action

203-S & 205-S 203-S & 205-S, 203-S/204-S/205-S » Complete Remedial Action
Stabilized Area, 203-S Uranyl Nitrate
Hexahydrate Tank Farm, 204-S Tank
Farm & Pump House, 205-S Process
Vault & Chemical Makeup Building,
205-S Uranyl Nitrate Hexahydrate
Processing Facility

207-A-NORTH 207-A-NORTH, 207-A, 207-A Retention » Complete Remedial Action
Basin, 207-A-NORTH Retention Basin,
207-A North

207-A-SOUTH 207-A-SOUTH, 207-A, 207-A Retention » Complete Remedial Action
Basin, 207-A-SOUTH Retention Basin,
207-A South

207-B 207-B, B Plant Retention Basin, 207-B * Complete Remedial Action
Retention Basin

207-S 207-S, REDOX Retention Basin, 207-S « Complete Remedial Action
Retention Basin

207-SL 207-SL, 222-S Retention Basin, REDOX » Complete Remedial Action
Lab Retention Basin, 207-SL Retention
Basin

207-T 207-T, T Plant Retention Basin, 207-T, » Complete Remedial Action
207-T Retention Basin

216-A-1 216-A-1, 216-A-1 Cavern, 216-A-1 « Complete Remedial Action
Trench

216-A-10 216-A-10, 216-A-10 Crib » Complete Remedial Action

216-A-11 216-A-11 French Drain, Miscellaneous » Complete Remedial Action
Stream #465

216-A-12 216-A-12, Miscellaneous Stream #463 * Complete Remedial Action

216-A-13 216-A-13, 216-A-13 French Drain, « Complete Remedial Action
Miscellaneous Stream #460

216-A-14 216-A-14, French Drain - Vacuum » Complete Remedial Action
Cleaner Filter Pit, Miscellaneous Stream
#462

216-A-15 216-A-15, Miscellaneous Stream #461 * Complete Remedial Action

216-A-18 216-A-18, 216-A-18 Excavation, 216-A- « Complete Remedial Action
18 Grave, 216-A-18 Sump, 216-A-18
Crib

216-A-19 216-A-19, 216-A-19 Test Hole, 216-A-19 » Complete Remedial Action
Grave, 216-A-19 Sump, 216-A-19 Crib

216-A-2 216-A-2, 216-A-2 Cavern, 216-A-2 Crib » Complete Remedial Action

216-A-20 216-A-20, 216-A-20 Test Hole, 216-A-20 « Complete Remedial Action
Grave, 216-A-20 Sump, 216-A-20 Crib

216-A-21 216-A-21, 216-A-21 Crib » Complete Remedial Action

216-A-22 216-A-22, 216-A-22 French Drain, 216- » Complete Remedial Action
A-22 Crib

216-A-24 216-A-24, 216-A-24 Crib * Complete Remedial Action

216-A-25 216-A-25, Gable Mountain Swamp, 216- » Complete Remedial Action
A-25 Swamp, Gable Mountain Pond

216-A-26 216-A-26, 216-A-26 French Drain, 216- » Complete Remedial Action
A-26B, Miscellaneous Stream #464

216-A-26A 216-A-26A, 216-A-25 Crib, 216-A-26 » Complete Remedial Action
French Drain, 291-A French Drain

216-A-27 216-A-27,216-A-27 Crib » Complete Remedial Action

216-A-28 216-A-28, 216-A-28 French Drain, 216- » Complete Remedial Action

A-28 Crib
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216-A-29 216-A-29, Snow's Canyon, PUREX « Complete Remedial Action
Chemical Sewer (CSL)
216-A-3 216-A-3, 216-A-3 Cavern, 216-A-3 Crib » Complete Remedial Action
216-A-30 216-A-30, 216-A-30 Crib * Complete Remedial Action
216-A-31 216-A-31 Crib « Complete Remedial Action
216-A-32 216-A-32, 216-A-32 Crib » Complete Remedial Action
216-A-33 216-A-33, 216-A-33 Dry Well, 216-A- * Complete Remedial Action
26B
216-A-34 216-A-34, 216-A-34 Ditch, 216-A-34 « Complete Remedial Action
Crib
216-A-35 216-A-35 French Drain, 216-A-35 Dry » Complete Remedial Action
Well
216-A-36A 216-A-36A, 216-A-36 Crib » Complete Remedial Action
216-A-36B 216-A-36B, 216-A-36 Crib, PUREX « Complete Remedial Action
Ammonia Scrubber Distillate (ASD)
216-A-37-1 216-A-37-1, 216-A-37 Crib » Complete Remedial Action
216-A-37-2 216-A-37-2, 216-A-37-2 Crib » Complete Remedial Action
216-A-38-1 216-A-38-1, 216-A-38 Crib » Complete Remedial Action
216-A-4 216-A-4,216-A-4 Cavern » Complete Remedial Action
216-A-41 216-A-41, Crib, 291-AR Stack Drain, * Complete Remedial Action
296-A-13 Stack Drain
216-A-42 216-A-42, 207-AA Retention Basin, 216- « Complete Remedial Action
A-42 Trench, 216-A-42 Retention Basin
216-A-45 216-A-45, 216-A-45 Crib » Complete Remedial Action
216-A-5 216-A-5, 216-A-5 Cavern » Complete Remedial Action
216-A-524 216-A-524, 216-A-524 Control Structure, « Complete Remedial Action
216-A 524 Weir, 216-A-24 Control
Structure
216-A-6 216-A-6, 216-A-6 Cavern » Complete Remedial Action
216-A-7 216-A-7, 216-A-7 Cavern » Complete Remedial Action
216-A-8 216-A-8, 216-A-8 Crib and Overflow * Complete Remedial Action
Pond
216-A-9 216-A-9, 216-A-9 Crib » Complete Remedial Action
216-B-10A 216-B-10A, 222-B-1 Crib, 216-B-10 » Complete Remedial Action
Crib, 292-B
216-B-10B 216-B-10B, 222-B-2 Crib, 216-B-10 Crib * Complete Remedial Action
216-B-11A&B 216-B-11A&B, 216-B-11 Crib, 242-B-1 » Complete Remedial Action
Crib, 216-B-11A & B, 216-B-11B
216-B-12 216-B-12, 216-ER Crib, 216-ER-1,2,3 » Complete Remedial Action
Cribs
216-B-13 216-B-13, 216-B-13 French Drain, 291-B * Complete Remedial Action
Crib, 216-B-B, 216-B-13 Crib
216-B-14 216-B-14, 216-BC-1 Crib « Complete Groundwater » Complete Remaining Remedial
Protective Measures Actions
216-B-15 216-B-15, 216-BC-2 Crib » Complete Groundwater » Complete Remaining Remedial
Protective Measures Actions
216-B-16 216-B-16, 216-BC-3 Crib » Complete Groundwater » Complete Remaining Remedial
Protective Measures Actions
216-B-17 216-B-17,216-BC-4 Crib « Complete Groundwater * Complete Remaining Remedial
Protective Measures Actions
216-B-18 216-B-18, 216-BC-5 Crib » Complete Groundwater » Complete Remaining Remedial
Protective Measures Actions
216-B-19 216-B-19, 216-BC-6 Crib » Complete Groundwater » Complete Remaining Remedial

Protective Measures

Actions
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216-B-2-1 216-B-2-1, 216-B-1, B Swamp Ditch, « Complete Remedial Action
216-B-2, B Ditch

216-B-2-2 216-B-2-2, 216-B-2-2W, 216-B-1 Ditch » Complete Remedial Action

216-B-2-3 216-B-2-3, B Pond Ditch, B Swamp * Complete Remedial Action
Ditch, 216-B-2-2E

216-B-20 216-B-20, 216-BC-7 Trench, 216-B-20  ||* Complete Groundwater « Complete Remaining Remedial
Trench Protective Measures Actions

216-B-21 216-B-21, 216-BC-8 Trench, 216-B-21 ||+ Complete Groundwater » Complete Remaining Remedial
Trench Protective Measures Actions

216-B-22 216-B-22, 216-BC-9 Trench, 216-B-22  ||» Complete Groundwater » Complete Remaining Remedial
Trench Protective Measures Actions

216-B-23 216-B-23,216-BC-10 Trench, 216-B-23 ||» Complete Groundwater * Complete Remaining Remedial
Trench Protective Measures Actions

216-B-24 216-B-24, 216-BC-11 Trench, 216-B-24 ||+ Complete Groundwater » Complete Remaining Remedial
Trench Protective Measures Actions

216-B-25 216-B-25, 216-BC-12 Trench, 216-B-25 ||* Complete Groundwater » Complete Remaining Remedial
Trench Protective Measures Actions

216-B-26 216-B-26, 216-BC-13 Trench, 216-B-26 ||» Complete Groundwater * Complete Remaining Remedial
Trench Protective Measures Actions

216-B-27 216-B-27,216-BC-14 Trench, 216-B-27 ||» Complete Groundwater « Complete Remaining Remedial
Trench Protective Measures Actions

216-B-28 216-B-28, 216-BC-15 Trench, 216-B-28 ||+ Complete Groundwater » Complete Remaining Remedial
Trench Protective Measures Actions

216-B-29 216-B-29, 216-BC-16 Trench » Complete Groundwater » Complete Remaining Remedial

Protective Measures Actions

216-B-3 216-B-3, B Pond, B-3 Pond, 216-B-3 * Complete Remedial Action
Main Pond, B Swamp, 216-B-3 Swamp,
B Plant Swamp

216-B-3-1 216-B-3-1, B Swamp Ditch, 216-B-2, « Complete Remedial Action
216-B-3 Ditch

216-B-3-2 216-B-3-2, 216-B Ditch, 216-B-1 Ditch, » Complete Remedial Action
B Swamp Ditch, 216-B-2-2E

216-B-3-3 216-B-3-3, B Swamp Ditch, 216-B-3-3 * Complete Remedial Action
Ditch

216-B-30 216-B-30, 216-BC-17 Trench, 216-B-30 ||* Complete Groundwater « Complete Remaining Remedial
Trench Protective Measures Actions

216-B-31 216-B-31, 216-BC-18 Trench, 216-B-31 ||+ Complete Groundwater » Complete Remaining Remedial
Trench Protective Measures Actions

216-B-32 216-B-32, 216-BC-19 Trench, 216-B-32 ||* Complete Groundwater » Complete Remaining Remedial
Trench Protective Measures Actions

216-B-33 216-B-33,216-BC-20 Trench, 216-B-33 ||» Complete Groundwater * Complete Remaining Remedial
Trench Protective Measures Actions

216-B-34 216-B-34, 216-BC-21 Trench » Complete Groundwater « Complete Remaining Remedial

Protective Measures Actions

216-B-35 216-B-35, 241-BX-1 Grave, 216-BX-1 » Complete Remedial Action
Trench, 216-B-35 Trench

216-B-36 216-B-36, 241-BX-2 Grave, 216-BX-2 * Complete Remedial Action
Trench, 216-B-36 Trench

216-B-37 216-B-37, 241-BX-3 Grave, 216-BX-3 « Complete Remedial Action
Trench, 216-B-37 Trench

216-B-38 216-B-38, 241-BX-4 Grave, 216-BX-4 » Complete Remedial Action
Trench, 216-B-38 Trench

216-B-39 216-B-39, 241-BX-5 Grave, 216-BX-5 » Complete Remedial Action
Trench, 216-B-39 Trench

216-B-3B RAD 216-B-3B RAD, 216-B-3B Expansion * Complete Remedial Action

Lobe Residual Radioactive Waste
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216-B-3C RAD 216-B-3C RAD, 216-B-3C Expansion « Complete Remedial Action
Lobe Residual Radioactive Waste

216-B-4 216-B-4, 216-B-4 French Drain, 216-B-4 » Complete Remedial Action
Dry Well, 216-B-4 Reverse Well

216-B-40 216-B-40, 241-BX-6 Grave, 241-BX-6 * Complete Remedial Action
Trench, 216-B-40 Trench, 216-BX-6
Trench

216-B-41 216-B-41, 241-BX-7 Grave, 216-BX-7 * Complete Remedial Action
Trench, 216-B-41 Trench

216-B-42 216-B-42, 241-BX-8 Grave, 216-BX-8 « Complete Remedial Action
Trench, 216-B-42 Trench

216-B-43 216-B-43,216-BY-1 Crib, 216-BY-1 » Complete Remedial Action
Cavern

216-B-44 216-B-44,216-BY-2 Crib, 216-BY-2 * Complete Remedial Action
Cavern

216-B-45 216-B-45,216-BY-3 Crib, 216-BY-3 « Complete Remedial Action
Cavern

216-B-46 216-B-46, 216-BY-4 Crib, 216-BY-4 » Complete Remedial Action
Cavern

216-B-47 216-B-47,216-BY-5 Crib, 216-BY-5 » Complete Remedial Action
Cavern

216-B-48 216-B-48, 216-BY-6 Crib, 216-BY-6 * Complete Remedial Action
Cavern

216-B-49 216-B-49,216-BY-7 Crib, 216-BY-7 « Complete Remedial Action
Cavern

216-B-5 216-B-5, 241-B-361 Reverse Well, 241- » Complete Remedial Action
B-361 Dry Well, 241-B-5 Dry Well, 299-
E28-29

216-B-50 216-B-50, 216-BY-8 Crib, 216-BY-8 * Complete Remedial Action
Cavern

216-B-51 216-B-51, 216-BY-9 Crib » Complete Remedial Action

216-B-52 216-B-52, 216-B-52 Trench, 216-BC-22 » Complete Remedial Action

216-B-53A 216-B-53A, 216-B-53A Trench, PRTR  ||* Complete Groundwater « Complete Remaining Remedial
Trench Protective Measures Actions

216-B-53B 216-B-53B, 216-B-53 Trench, 216-B- « Complete Groundwater « Complete Remaining Remedial
53B Trench Protective Measures Actions

216-B-54 216-B-54, 216-B-54 Trench » Complete Groundwater » Complete Remaining Remedial

Protective Measures Actions

216-B-55 216-B-55, 216-B-55 Enclosed Trench, » Complete Remedial Action
216-B-55 Crib

216-B-57 216-B-57, 216-B-57 Enclosed Trench, * Complete Remedial Action
Hanford Prototype Barrier

216-B-58 216-B-58, 216-B-58 Trench, 216-B-59 « Complete Groundwater « Complete Remaining Remedial
Crib Protective Measures Actions

216-B-59 216-B-59, 216-B-58 Trench, 216-B-58 » Complete Remedial Action
Ditch

216-B-59B 216-B-59B, 216-B-59 Retention Basin * Complete Remedial Action

216-B-6 216-B-6, 222-B-110 Reverse Well, 216- « Complete Remedial Action
B-6 Dry Well, 216-B-6 Crib, 222-B-110
Dry Well

216-B-60 216-B-60, 216-B-60 Crib » Complete Remedial Action

216-B-62 216-B-62, 216-B-62 Enclosed Trench, » Complete Remedial Action
216-B-62 Crib

216-B-63 216-B-63, B Plant Chemical Sewer, 216- * Complete Remedial Action

B-63 Trench, 216-B-63 Ditch
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216-B-64 216-B-64, 216-B-64 Retention Basin, « Complete Remedial Action
216-B-64 Trench, 216-B-64 Crib
216-B-7A&B 216-B-7A&B, 241-B-201 Crib, 216-B-7 » Complete Remedial Action
Crib, 216-B-7A Sump, 216-B-7B Sump,
241-B-1 and 2 Cribs, 216-B-7A & B
216-B-8 216-B-8, 241-B-3 Crib, 216-B-8, 216-B- » Complete Remedial Action
8TF
216-B-9 216-B-9, 241-B-361 Crib, 5-6 Crib and * Complete Remedial Action
Tile Field, 216-B-361 Crib, 216-B-9TF
216-BY-201 216-BY-201, 241-BY Flush Tank, 216- « Complete Remedial Action
BY-47, Supernatant Disposal Flush Tank,
IMUST, Inactive Miscellaneous
Underground Storage Tank
216-C-1 216-C-1, 216-C-1 Crib, 216-C Crib » Complete Remedial Action
216-C-10 216-C-10, 216-C-10 Crib * Complete Remedial Action
216-C-2 216-C-2, 291-C Dry Well, 216-C-2 Dry « Complete Remedial Action
Well
216-C-3 216-C-3, 201-C Leaching Pit, 216-C-3 » Complete Remedial Action
Crib
216-C-4 216-C-4,216-C-4 Crib » Complete Remedial Action
216-C-5 216-C-5, 216-C-5 Crib » Complete Remedial Action
216-C-6 216-C-6, 241-CX Crib » Complete Remedial Action
216-C-7 216-C-7,216-C-7 Crib » Complete Remedial Action
216-C-9 216-C-9, 216-C-7 Swamp, Former 221-C « Complete Remedial Action
Canyon Excavation, 216-C-9 Swamp,
Semi-Works Swamp, 216-C-9 C Canyon
Excavation Semiworks Swamp
216-S-1&2 216-S-1&2, 216-S-5 Crib, 216-S-1 & 2 » Complete Remedial Action
216-S-10D 216-S-10D, 216-S-10D Ditch, 202 » Complete Remedial Action
Chemical Sump #1 and Ditch, Chemical
Sewer Trench, Open Ditch to the
Chemical Sewer Trench, 216-S-10 Ditch
216-S-10P 216-S-10P, 216-S-10P Pond, 202-S * Complete Remedial Action
Chemical Sump #1 and Ditch, Chemical
Sewer Trench
216-S-11 216-S-11, 202-S Chemical Sump #2, * Complete Remedial Action
Chemical Sewer Trenches, 216-S-11
Swamp
216-S-12 216-S-12, UPR-200-W-30, 291-S Stack « Complete Remedial Action
Wash Sump, REDOX Stack Flush Trench
216-S-13 216-S-13, 276-S Crib, 216-S-6 » Complete Remedial Action
216-S-14 216-S-14, Buried Contaminated Hexone, * Complete Remedial Action
Cold Organic Trench or Grave, 216-S-4
Burial Contaminated Hexone
216-S-16D 216-S-16D, 202-S Swamp (New) and « Complete Remedial Action
Ditch, 202-S Swamp #1, REDOX Pond
#2, 216-S-24 Ditch
216-S-16P 216-S-16P, 202-S Swamp and Ditch, » Complete Remedial Action
202-S Swamp #1, REDOX Pond #2
216-S-17 216-S-17, 202-S Swamp, 202-S REDOX » Complete Remedial Action
Swamp, 216-S-1 REDOX Pond No. 1,
REDOX Swamp, 216-S-1
216-S-172 216-S-172, 216-S-172 Weir Box and * Complete Remedial Action
Control Structure, 2904-S-172 Weir, 216-
S-172 Control Structure
216-S-18 216-S-18, 241-SX Steam Cleaning Pit, « Complete Remedial Action

216-S-14 Steam Cleaning Pit
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216-S-19 216-S-19, 222-S Lab Swamp, 216-SL-1, « Complete Remedial Action
REDOX Lab Swamp, 216-S-19 Pond

216-S-20 216-S-20, 216-SL-1&2 Crib, 216-SL-2 » Complete Remedial Action

216-S-21 216-S-21, 216-SX-1, 216-SX-1 Cavern or * Complete Remedial Action
Crib

216-S-22 216-S-22, 216-S-22 Crib » Complete Remedial Action

216-S-23 216-S-23, 216-S-23 Crib « Complete Remedial Action

216-S-25 216-S-25, 216-S-25 Crib * Complete Remedial Action

216-S-26 216-S-26, 216-S-19 Replacement « Complete Remedial Action
Facility, 216-S-26 Crib

216-S-4 216-S-4, 216-S-7, 216-S-4 Sump or Crib, « Complete Remedial Action
UN-216-W-1

216-S-5 216-S-5, 216-S-5 Cavern #1, 216-S-6 » Complete Remedial Action
Crib, 216-S-9

216-S-6 216-S-6, 216-S-6 Cavern #2, 216-S-5 « Complete Remedial Action
Crib, 216-S-13 Crib

216-S-7 216-S-7, 216-S-7 Crib, 216-S-15 » Complete Remedial Action

216-S-8 216-S-8, Cold Aqueous Trench, Cold » Complete Remedial Action
Aqueous Crib, 216-S-3, Unirradiated
Uranium Waste Trench, Cold Aqueous
Grave

216-S-9 216-S-9 * Complete Remedial Action

216-SX-2 216-SX-2,216-SX-2 Crib » Complete Remedial Action

216-T-1 216-T-1, 221-T Ditch, 221-T Trench, » Complete Remedial Action
216-T-1 Trench

216-T-10 216-T-10, Decontamination Trenches, * Complete Remedial Action
Equipment Decontamination Area

216-T-11 216-T-11, Decontamination Trenches, « Complete Remedial Action
Equipment Decontamination Area

216-T-12 216-T-12, 207-T Sludge Grave, 207-T « Complete Remedial Action
Sludge Pit, 216-T-11

216-T-13 216-T-13, 269-W Regulated Garage, 269- » Complete Remedial Action
W Decontamination Pit or Trench, 216-T-
12, 269-W Regulated Garage
Decontamination Pit

216-T-14 216-T-14, 241-T-1 Trench, 216-T-1 * Complete Remedial Action
Grave, 216-T-13

216-T-15 216-T-15, 241-T-2 Trench, 241-T-2 « Complete Remedial Action
Grave, 216-T-14, 216-T-15 Crib

216-T-16 216-T-16, 241-T-3 Trench, 241-T-3 » Complete Remedial Action
Grave, 216-T-15, 216-T-16 Crib

216-T-17 216-T-17, 241-T-4 Trench, 216-T-4 » Complete Remedial Action
Grave, 216-T-16

216-T-18 216-T-18, Test Crib for 221-U Building, * Complete Remedial Action
Scavenged TBP Waste, 216-T-17, 241-T-
17 Crib

216-T-19 216-T-19, 241-TX-153 Crib and Tile « Complete Remedial Action
Field, 216-TX-1, 241-TX-3, 216-T-19TF

216-T-2 216-T-2,222-T-110 Dry Well, 222-T » Complete Remedial Action
Reverse Well

216-T-20 216-T-20, 216-TX-2, 216-T-20 Crib, * Complete Remedial Action
241-TX-155 Contaminated Acid Grave

216-T-21 216-T-21, 241-TX-1 Trench, 216-TX-1 « Complete Remedial Action
Grave, 216-TX-3

216-T-22 216-T-22, 241-TX-2 Trench, 216-TX-2 » Complete Remedial Action

Grave, 216-TX-4
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216-T-23 216-T-23, 241-TX-3 Trench, 216-TX-3 « Complete Remedial Action
Grave, 216-TX-5, 241-TX-3 Grave

216-T-24 216-T-24, 241-TX-4 Trench, 216-TX-4 » Complete Remedial Action
Grave, 216-TX-6

216-T-25 216-T-25, 241-TX-5 Trench, 216-TX-5 * Complete Remedial Action
Grave, 216-TX-7

216-T-26 216-T-26, 216-TY-1 Cavern, 216-TY-1 « Complete Remedial Action
Crib, 241-TX-1 Cavern, 216-TX-1 Crib

216-T-27 216-T-27,216-TY-2 Cavern, 216-TY-2 » Complete Remedial Action
Crib, 216-TX-2 Cavern, 216-TX-2 Crib

216-T-28 216-T-28, 216-TY-3 Cavern, 216-TY-3 » Complete Remedial Action
Crib, 216-TX-3 Cavern, 216-TX-3 Crib

216-T-29 216-T-29, 291-T Sand Filter Sewer, 216- * Complete Remedial Action
T-29 French Drain

216-T-3 216-T-3, 241-T-361-A Reverse Well, « Complete Remedial Action
361-T Reverse Well

216-T-31 216-T-31, 216-T-31 French Drain « Complete Remedial Action

216-T-32 216-T-32,241-T #1 & 2 Cribs, 216-T-6 * Complete Remedial Action

216-T-33 216-T-33, 216-T-33 Crib « Complete Remedial Action

216-T-34 216-T-34, 216-T-34 Crib » Complete Remedial Action

216-T-35 216-T-35, 216-T-35 Crib * Complete Remedial Action

216-T-36 216-T-36 Crib « Complete Remedial Action

216-T-4-1D 216-T-4-1D, 216-T-4 Ditch, 216-T-4 » Complete Remedial Action
Swamp

216-T-4-2 216-T-4-2, 216-T-4-2 Ditch * Complete Remedial Action

216-T-4A 216-T-4A, 216-T-4 Swamp, 216-T-4-1 « Complete Remedial Action
(P), 216-T-4-1 Pond

216-T-4B 216-T-4B, 216-T-4 New Pond, 216-T-4-2 » Complete Remedial Action
(P), 216-T-4-2 Pond

216-T-5 216-T-5, 216-T-5 Grave, 216-T-12, 216- * Complete Remedial Action
T-5 Trench, 241-T-5 Trench

216-T-6 216-T-6, 241-T-361 (1&2 Cribs), 216-T- « Complete Remedial Action
5,361-T-1&2 Cribs

216-T-7 216-T-7,216-T-7TF, 216-T-7 Tile Field, » Complete Remedial Action
241-T-3 Tile Field

216-T-8 216-T-8,222-T-1 & 2 Cribs » Complete Remedial Action

216-T-9 216-T-9, Decontamination Trenches, « Complete Remedial Action
Equipment Decontamination Area

216-TY-201 216-TY-201, Supernatant Disposal Flush » Complete Remedial Action
Tank, IMUST, Inactive Miscellaneous
Underground Storage Tank

216-U-1&2 216-U-1&2, 361-WR (Crib 2), 216-U-3, ||* Complete Groundwater » Complete Remaining Remedial
216-UR #1&2 Cribs, 216-U-1 & 2 Protective Measures Actions

216-U-10 216-U-10, U Swamp, 216-U-1, 216-U-10 * Complete Remedial Action
Pond, 231 Swamp

216-U-11 216-U-11, U Swamp Extension Ditch, « Complete Remedial Action
216-U-12, 216-U-11 Trench, 216-U-11
Ditch, 216-U-11 (old ditch), 216-U-11
(new ditch)

216-U-12 216-U-12, 216-U-12 Crib » Complete Groundwater « Complete Remaining Remedial

Protective Measures Actions

216-U-13 216-U-13, 216-U-13 Cribs, 216-U-13, » Complete Remedial Action
Vehicle Steam Cleaning Pit

216-U-14 216-U-14, 216-U-14 Ditch, Laundry * Complete Remedial Action

Ditch
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216-U-15 216-U-15, UN-216-W-10, 388-U Tank « Complete Remedial Action
Dumping, UPR-200-W-125, UN-200-W-
158, U-152 Interface Crud Burial
216-U-16 216-U-16, UO3 Crib » Complete Groundwater » Complete Remaining Remedial
Protective Measures Actions
216-U-17 216-U-17, 216-U-17 Crib » Complete Groundwater » Complete Remaining Remedial
Protective Measures Actions
216-U-3 216-U-3, 216-U-11, 216-U-3 French * Complete Remedial Action
Drain
216-U-4 216-U-4, 222-U Dry Well, 222-U-110 « Complete Remedial Action
Dry Well, 216-U-2, 216-U-4 Dry Well
216-U-4A 216-U-4A, 216-U-4 Reverse Well/4a » Complete Remedial Action
French Drain, 216-U-4 Dry Well
216-U-4B 216-U-4B, 216-U-4B Dry Well, 216-U- ||» Complete Remedial Action
4B French Drain
216-U-5 216-U-5, 216-U-4, 221-U Cold U Trench ||* Complete Remedial Action
#2
216-U-6 216-U-6, U Facility Unirradiated » Complete Remedial Action
Uranium Waste Trench, 221-U Cold U
Trench, 216-U Cold U Trench #1, 216-U-
5,221-U Cold U Grave #1
216-U-7 216-U-7, 221-U Counting Box French » Complete Remedial Action
Drain, 221-U Vessel Vent Blower Pit
French Drain
216-U-8 216-U-8, 216-WR-1,2,3 Cribs, 216-U-9 ||» Complete Groundwater * Complete Remaining Remedial
Protective Measures Actions
216-U-9 216-U-9, U Swamp-S Swamp Ditch, 216- « Complete Remedial Action
U-6
216-W-LWC 216-W-LWC, 216-W-LC, Laundry Waste » Complete Remedial Action
Crib, 216-W-LWC Crib, 216-W-1
216-Z-1&2 216-Z-1&2, 234-5 No. 1 Crib, 216-Z-7, » Complete Remedial Action
234-5 No. 2 Crib, 216-Z-1 & 2TF, 216-Z-
1 and 216-Z-2 Cribs
216-Z-10 216-Z-10, 216-Z-2, 231-W Reverse Well, * Complete Remedial Action
231-W-150 Dry Well or Reverse Well
216-Z-11 216-Z-11, 216-Z-11 Ditch, Z Plant Ditch » Complete Remedial Action
216-Z-12 216-Z-12,241-Z-12 Crib » Complete Remedial Action
216-Z-13 216-Z-13, 234-5 Dry Well #1, 216-Z-13 * Complete Remedial Action
Dry Well, Miscellaneous Stream 261
216-Z-14 216-Z-14,234-5 Dry Well #2, 216-Z-14 « Complete Remedial Action
Dry Well, Miscellaneous Stream #262
216-Z-15 216-Z-15, 234-5 Dry Well #3, 216-Z-15 « Complete Remedial Action
Dry Well, Miscellaneous Stream #263
216-Z-16 216-Z-16 » Complete Remedial Action
216-Z-17 216-Z-17, 216-Z-17 Ditch « Complete Remedial Action
216-Z-18 216-Z-18,216-Z-18 Crib » Complete Remedial Action
216-Z-19 216-Z-19, 216-U-10 Ditch, Z Plant Ditch, * Complete Remedial Action
216-Z-19 Ditch
216-Z-1A 216-Z-1A, 216-Z-1A Tile Field, 216-Z-7, « Complete Remedial Action
234-5 Tile Field, 216-Z-1AA, 216-Z-
1AB, 216-Z-1AC
216-Z-1D 216-Z-1D, 216-Z-1, Drain Ditch to U « Complete Remedial Action
Swamp, Z Plant Ditch
216-Z-20 216-Z-20, Z-19 Ditch Replacement Tile » Complete Remedial Action

Field
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216-Z-21 216-Z-21, 216-Z-21 Seepage Basin, PFP « Complete Remedial Action
Cold Waste Pond

216-Z-3 216-Z-3, 216-Z-3 Culvert, 216-Z-8, 234-5 » Complete Remedial Action
No. 3 & 4 Cribs

216-Z-4 216-Z-4,231-W-3 Pit, 231-W-3 Sump, * Complete Remedial Action
231-W-3 Crib, 216-Z-3, 216-Z-4 Crib

216-Z-5 216-Z-5,231-W Sumps, 231-W-1 & 2 « Complete Remedial Action
Cribs

216-Z-6 216-Z-6,231-W-4 Crib, 231-Z-6, 216-W- » Complete Remedial Action
4,231-W Crib, 216-Z-4, 216-Z-6 & 6A
Crib

216-2-7 216-Z-7,231-W Crib, 231-W Trench, » Complete Remedial Action
216-2-6

216-Z-8 216-Z-8, 234-5 Recuplex French Drain, * Complete Remedial Action
216-Z-9, 216-Z-8 Crib

216-Z-9 216-Z-9, 216-Z-9 Cavern, 234-5 « Complete Remedial Action
Recuplex Cavern, 216-Z-10, 216-Z-9
Crib, 216-Z-9 Covered Trench

218-C-9 218-C-9, Dry Waste No.0C9, 218-C-9 » Complete Remedial Action
Burial Ground

218-E-1 218-E-1, 200 East Dry Waste No. 001 » Complete Remedial Action

218-E-10 218-E-10, 200 East Industrial Waste No. * Complete Remedial Action
10, Equipment Burial Ground #10

218-E-12A 218-E-12A, 200 East Dry Waste No. 12A » Complete Remedial Action

218-E-12B 218-E-12B, 200 East Dry Waste No. 12B, » Complete Remedial Action
218-E-12B Burial Ground - Trench 94

218-E-2 218-E-2, 200 East Industrial Waste No. * Complete Remedial Action
002, Equipment Burial Ground #2

218-E-2A 218-E-2A, Regulated Equipment Storage « Complete Remedial Action
Site No. 02A, Burial Trench

218-E-4 218-E-4, 200 East Minor Construction » Complete Remedial Action
No. 4, Equipment Burial Ground #4

218-E-5 218-E-5, 200 East Industrial Waste No. * Complete Remedial Action
05, Equipment Burial Ground #5

218-E-5A 218-E-5A, 200 East Industrial Waste No. « Complete Remedial Action
005A, Equipment Burial Ground #5A

218-E-7 218-E-7, 200 East 222-B Vaults » Complete Remedial Action

218-E-8 218-E-8, 200 East Construction Burial » Complete Remedial Action
Grounds

218-E-9 218-E-9, 200 East Regulated Equipment * Complete Remedial Action
Storage Site No. 009, Burial Vault (HISS)

218-W-1 218-W-1, 200-W Area Dry Waste No. » Complete Remedial Action
001, Solid Waste Burial Ground #1

218-W-11 218-W-11, Regulated Storage Site » Complete Remedial Action

218-W-1A 218-W-1A, 200-W Area Industrial Waste * Complete Remedial Action
Burial Ground #1, Equipment Burial
Ground #1

218-W-2 218-W-2, 200-W Area Dry Waste No. « Complete Remedial Action
002, Dry Waste Burial Ground No. 2

218-W-2A 218-W-2A, Industrial Waste No. 02A, » Complete Remedial Action
Equipment Burial Ground #2

218-W-3 218-W-3, Dry Waste No. 003 » Complete Remedial Action

218-W-3A 218-W-3A, Dry Waste No. 003A « Complete Remedial Action

218-W-3AE 218-W-3AE, Industrial Waste No. 3AE, « Complete Remedial Action
Dry Waste No. 3AE

218-W-4A 218-W-4A, Dry Waste No. 04A » Complete Remedial Action
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218-W-4B 218-W-4B, Dry Waste No. 04B « Complete Remedial Action
218-W-4C 218-W-4C, Dry Waste No. 004C » Complete Remedial Action
218-W-5 218-W-5, Dry Waste Burial Ground, * Complete Remedial Action

Low-Level Radioactive Mixed Waste
Burial Grounds
218-W-6 218-W-6 Burial Ground » Complete Remedial Action
218-W-7 218-W-7, 222-S Vault « Complete Remedial Action
218-W-8 218-W-8, 222-T Vault * Complete Remedial Action
218-W-9 218-W-9, Dry Waste Burial Ground No. « Complete Remedial Action
9, Non-TRU Dry Waste No. 009
221-B-WS-1 221-B-WS-1, B Plant Storage » Complete Remedial Action
221-B-WS-2 221-B-WS-2, B Plant Waste Piles * Complete Remedial Action
231-W-151 231-W-151, 231-W-151 Vault, 231-W- « Complete Remedial Action
151-001 (Tank), 231-W-151-002 (Tank),
231-W-151 Sump, 231-Z-151 Sump,
IMUST, Inactive Miscellaneous
Underground Storage Tank
240-S-151 240-S-151, 240-S-151 Diversion Box » Complete Remedial Action
240-S-152 240-S-152, 240-S-152 Diversion Box » Complete Remedial Action
240-S-302 240-S-302, 240-S-302 Catch Tank, * Complete Remedial Action
IMUST, Inactive Miscellaneous
Underground Storage Tank
241-A-151 241-A-151, 241-A-151 Diversion Box « Complete Remedial Action
241-A-302A 241-A-302A, 241-A-302-A Catch Tank » Complete Remedial Action
241-A-302B 241-A-302B, 241-A-302-B Catch Tank, * Complete Remedial Action
IMUST, Inactive Miscellaneous
Underground Storage Tank
241-B-154 241-B-154, 241-B-154 Diversion Box » Complete Remedial Action
241-B-302B 241-B-302B, 241-B-302-B Catch Tank, » Complete Remedial Action
241-B-302, IMUST, Inactive
Miscellaneous Underground Storage
Tank
241-B-361 241-B-361, 241-B-361 Settling Tank, » Complete Remedial Action
IMUST, Inactive Miscellaneous
Underground Storage Tank
241-BX-154 241-BX-154, 241-BX-154 Diversion Box * Complete Remedial Action
241-BX-155 241-BX-155, 241-BX-155 Diversion Box » Complete Remedial Action
241-BX-302B 241-BX-302B, 241-BX-302-B Catch » Complete Remedial Action
Tank, IMUST, Inactive Miscellaneous
Underground Storage Tank
241-BX-302C 241-BX-302C, 241-BX-302-C Catch » Complete Remedial Action
Tank, IMUST, Inactive Miscellaneous
Underground Storage Tank
241-C-154 241-C-154, 241-C-154 Diversion Box * Complete Remedial Action
241-CX-70 241-CX-70, 241-CX-TK-70 Tank, » Complete Remedial Action
Strontium Hot Semi-works, IMUST,
Inactive Miscellaneous Underground
Storage Tank
241-CX-71 241-CX-71, 241-CX-TK-71, 241-CX » Complete Remedial Action

Neutralization Tank, Strontium Hot
Semi-works, IMUST, Inactive
Miscellaneous Underground Storage
Tank
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241-CX-72 241-CX-72, 241-CX-TK-72 Vault and « Complete Remedial Action
Tank, 241-CX-72 Waste Self
Concentrator, Strontium Hot Semi-works,
IMUST, Inactive Miscellaneous
Underground Storage Tank
241-ER-151 241-ER-151, 241-ER-151 Diversion Box » Complete Remedial Action
241-ER-152 241-ER-152, 241-ER-152 Diversion Box » Complete Remedial Action
241-ER-311 241-ER-311, 241-ER-311 Catch Tank, * Complete Remedial Action
241-ER-311A Replacement Tank
241-ER-311A 241-ER-311A, 241-ER-311A Catch « Complete Remedial Action
Tank, old 241-ER-311, Original 241-ER-
311 Catch Tank, IMUST, Inactive
Miscellaneous Underground Storage
Tank
241-SX-302 241-SX-302, 241-SX-302 Catch Tank, » Complete Remedial Action
SX-304, IMUST, Inactive Miscellaneous
Underground Storage Tank
241-T-361 241-T-361, 241-T-361 Settling Tank, » Complete Remedial Action
361-T-TANK, IMUST, Inactive
Miscellaneous Underground Storage
Tank
241-TX-152 241-TX-152, 241-TX-152 Diversion Box » Complete Remedial Action
241-TX-154 241-TX-154, 241-TX-154 Diversion Box » Complete Remedial Action
241-TX-155 241-TX-155, 241-TX-155 Diversion Box » Complete Remedial Action
241-TX-302B 241-TX-302B, 241-TX-302-B Catch * Complete Remedial Action

Tank, IMUST, Inactive Miscellaneous
Underground Storage Tank

241-TX-302BR

241-TX-302BR, 241-TX-302BR Catch
Tank, 241-TXR-302BR, IMUST, Inactive
Miscellaneous Underground Storage

« Complete Remedial Action

Tank
241-TX-302C 241-TX-302C, 241-TX-302-C Catch « Complete Remedial Action
Tank
241-U-151 241-U-151, 241-U-151 Diversion Box « Complete Remedial Action
241-U-152 241-U-152, 241-U-152 Diversion Box * Complete Remedial Action
241-U-361 241-U-361, 241-U-361 Settling Tank, » Complete Groundwater « Complete Remaining Remedial
361-U-TANK, IMUST, Inactive Protective Measures Actions
Miscellaneous Underground Storage
Tank
241-UX-154 241-UX-154, 241-UX-154 Diversion Box » Complete Remedial Action
241-UX-302A 241-UX-302A, 241-U-302 Catch Tank, » Complete Remedial Action

241-UX-302 Catch Tank, 241-UX-302

241-WR VAULT

241-WR VAULT, 241-WR Vault (Tanks
-001 through -009), 241-WR-01 thru 09,
241-WR Diversion Station Vault, 244-
WR Vault, 296-U-6 Stack, IMUST,
Inactive Miscellaneous Underground
Storage Tank

* Complete Remedial Action

241-Z

241-Z, 241-Z Treatment and Storage
Tanks, 241-Z Tank Farm, 241-Z
Treatment and Storage System, 241-Z-D-
4,241-Z-D-5, 241-Z-D-7, 241-Z-D-8,
241-Z Sump, 241-Z Tank Pit

* Complete Remedial Action

241-7Z-361

241-Z-361,241-Z-361 Settling Tank,
IMUST, Inactive Miscellaneous
Underground Storage Tank

« Complete Remedial Action

241-Z-8

241-Z-8, 241-Z-TK-8, Silica Slurry Tank,
216-Z-8, IMUST, Inactive Miscellaneous
Underground Storage Tank

« Complete Remedial Action
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2607-E1 2607-E1 « Complete Remedial Action
2607-E11 2607-E11 » Complete Remedial Action
2607-E12 2607-E12, 2607-E12 Septic System * Complete Remedial Action
2607-E3 2607-E3, 2607-E3 Septic Tank and Drain « Complete Remedial Action
Field, 2607-E3 Septic System, TFS of
218-E-4, Tile Field South of 218-E-4
2607-E4 2607-E4, 2607-E4 Septic Tank and Tile » Complete Remedial Action
Field
2607-ES 2607-E5 » Complete Remedial Action
2607-E6 2607-E6 » Complete Remedial Action
2607-E7A 2607-E7A, 2607-E7 « Complete Remedial Action
2607-E7B 2607-E7B, 2607-E7B Septic System, * Complete Remedial Action
2607-E7
2607-E8 2607-E8 « Complete Remedial Action
2607-E9 2607-E9, 242B/BL Septic Tank « Complete Remedial Action
2607-EA 2607-EA, 2607-EA Septic Tank and * Complete Remedial Action
Drywell
2607-EC 2607-EC » Complete Remedial Action
2607-EE 2607-EE Septic System » Complete Remedial Action
2607-EL 2607-EL, 2607-EL Septic Tank/Pump * Complete Remedial Action
Station
2607-EM 2607-EM » Complete Remedial Action
2607-EP 2607-EP » Complete Remedial Action
2607-EQ 2607-EQ * Complete Remedial Action
2607-W1 2607-W1 » Complete Remedial Action
2607-W2 2607-W2 » Complete Remedial Action
2607-W3 2607-W3 * Complete Remedial Action
2607-W4 2607-W4, T Plant Septic Tank and Drain « Complete Remedial Action
Field
2607-W5 2607-W5, Septic Tank » Complete Groundwater » Complete Remaining Remedial
Protective Measures Actions
2607-W6 2607-W6 * Complete Remedial Action
2607-W7 2607-W7, Septic Tank « Complete Remaining Remedial
Action
2607-W8 2607-W8 » Complete Remedial Action
2607-W9 2607-W9, 2707-SX Septic Tank » Complete Remedial Action
2607-WA 2607-WA « Complete Remedial Action
2607-WC 2607-WC, 2607-WC Septic System » Complete Remedial Action
2607-WL 2607-WL, 2607-WL Septic System * Complete Remedial Action
2607-WWA 2607-WWA, 2607-WWA Septic System » Complete Remedial Action
2607-WZ 2607-WZ » Complete Remedial Action
2607-Z 2607-Z * Complete Remedial Action
2607-Z1 2607-Z1, Septic Tank and Drain Field « Complete Remedial Action
270-E-1 270-E-1, 270-E CNT, 270-E Condensate » Complete Remedial Action
Neutralization Tank, 216-ER-1, IMUST,
Inactive Miscellaneous Underground
Storage Tank
270-W 270-W, 270-W Tank, 270-W » Complete Remedial Action
Neutralization Tank, IMUST, Inactive
Miscellaneous Underground Storage
Tank
2704-C-WS-1 2704-C-WS-1, 2704-C French Drain, * Complete Remedial Action

Gatehouse French Drain
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2904-S-160 2904-S-160, 2904-S-160 Control « Complete Remedial Action
Structure, 2904-S-160 Weir

2904-S-170 2904-S-170, 2904-S-170 Weir Box, » Complete Remedial Action
2904-S-170 Control Structure

2904-S-171 2904-S-171, 2904-S-171 Weir Box, * Complete Remedial Action
2904-S-171 Control Structure, 216-S-171

291-C-1 291-C-1, 291-C-1 Stack, 291-C Stack « Complete Remedial Action
Burial Trench

299-E24-111 299-E24-111, Experimental Test Well « Complete Remedial Action
Site, Miscellaneous Stream 803

B PLANT FILTER B PLANT FILTER, B Plant Filter, 221- » Complete Remedial Action
B-TK-34-2 Decant Filter, Filter F-34-4

CTFN 2703-E CTFN 2703-E, Chemical Tile Field North * Complete Remedial Action
of 2703-E

HSVP HSVP, Hot Semiworks Valve Pit, 201-C « Complete Remedial Action

Diversion Box, Semiworks Valve Pit

TFS OF 218-E-4

TFS OF 218-E-4, Tile Field South of
218-E-4, 2607-E3 Tile Field

« Complete Remedial Action

UPR-200-E-1 UPR-200-E-1, Waste Line Failure on * Complete Remedial Action
South Side of 221-B
UPR-200-E-10 UPR-200-E-10, Contaminated PUREX « Complete Remedial Action

Railroad Spur, UN-200-E-10

UPR-200-E-101

UPR-200-E-101, UN-216-E-30, UN-216-
E-101, UN-200-E-101, Radioactive Spill
Near 242-B Evaporator

» Complete Remedial Action

UPR-200-E-103

UPR-200-E-103, UN-200-E-103, BCS
Line Leak South of R-17 at 221-B

» Complete Remedial Action

UPR-200-E-106

UPR-200-E-106, Contamination at a
Burning Ground, UN-200-E-106

* Complete Remedial Action

UPR-200-E-11

UPR-200-E-11, Railroad Track
Contamination Spread, UN-200-E-11

« Complete Remedial Action

UPR-200-E-112

UPR-200-E-112, UN-200-E-112,
Contaminated Railroad Track from B-
Plant to the Burial Ground

» Complete Remedial Action

UPR-200-E-117

UPR-200-E-117, Contaminated Liquid
Spill, UN-200-E-117

» Complete Remedial Action

UPR-200-E-12

UPR-200-E-12, Contaminated PUREX
Railroad Spur, UN-200-E-12

* Complete Remedial Action

UPR-200-E-140

UPR-200-E-140, PCB Oil Spill at 211-B
Bulk Chemical Storage Area, UN-200-E-
140

« Complete Remedial Action

UPR-200-E-141

UPR-200-E-141, 2718-E Building Uranyl
Nitrate Spill to Ground, UN-200-E-141

« Complete Remedial Action

UPR-200-E-142

UPR-200-E-142, 202-A Diesel Fuel Spill,
UN-200-E-142

» Complete Remedial Action

UPR-200-E-143

UPR-200-E-143, Contamination Adjacent
to 244-A Lift Station, UN-216-E-43

* Complete Remedial Action

UPR-200-E-144

UPR-200-E-144, Soil Contamination
North of 241-B, UN-216-E-44

» Complete Remedial Action

UPR-200-E-17 UPR-200-E-17, Overflow at 216-A-22, » Complete Remedial Action
UN-200-E-17

UPR-200-E-19 UPR-200-E-19, Contamination Release at * Complete Remedial Action
216-A-6 Sampler, UN-200-E-19

UPR-200-E-2 UPR-200-E-2, UN-200-E-2, Spotty « Complete Remedial Action

Contamination Around the B and T Plant
Stacks
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UPR-200-E-20 UPR-200-E-20, Contaminated PUREX « Complete Remedial Action
Railroad Spur, UN-200-E-20

UPR-200-E-21 UPR-200-E-21, 216-A-6 Overflow, UN- » Complete Remedial Action
200-E-21

UPR-200-E-22 UPR-200-E-22, 291-A-1 Stack Fallout * Complete Remedial Action
Area, UN-200-E-22,

UPR-200-E-23 UPR-200-E-23, Burial Box Collapse at « Complete Remedial Action
218-E-10, UPR-200-W-158

UPR-200-E-24 UPR-200-E-24, Contamination Plume » Complete Remedial Action
from the 218-E-10 Burial Ground, UN-
200-E-24

UPR-200-E-26 UPR-200-E-26, 241-A-151 Release, UN- » Complete Remedial Action
200-E-26

UPR-200-E-28 UPR-200-E-28, Contamination Release * Complete Remedial Action
Inside the PUREX Exclusion Area, UN-
200-E-28

UPR-200-E-29 UPR-200-E-29, 216-A-6 Overflow, UN- « Complete Remedial Action
200-E-29

UPR-200-E-3 UPR-200-E-3, Line leak from 221-B to » Complete Remedial Action
241-BX-154, UN-200-E-3

UPR-200-E-30 UPR-200-E-30, Contamination Within » Complete Remedial Action
218-E-12A, UN-200-E-30

UPR-200-E-31 UPR-200-E-31, 241-A-151 Release, UN- * Complete Remedial Action
200-E-31

UPR-200-E-33 UPR-200-E-33, Contaminated PUREX « Complete Remedial Action
Railroad tracks, UN-200-E-33

UPR-200-E-35 UPR-200-E-35, Buried Contaminated » Complete Remedial Action
Pipe, UN-218-E-1, 218-E-13

UPR-200-E-36 UPR-200-E-36, Road Contamination * Complete Remedial Action
North of Semiworks, UN-200-E-36

UPR-200-E-37 UPR-200-E-37, Contamination East of « Complete Remedial Action
Hot Semi-Works, UN-200-E-37, UN-
216-E-37

UPR-200-E-39 UPR-200-E-39, Release from 216-A-36B » Complete Remedial Action
Crib Sampler (295-A), UN-200-E-39

UPR-200-E-41 UPR-200-E-41, UN-200-E-41 Soil » Complete Remedial Action
Contamination in the Vicinity of R-13
Stairwell (221-B), UPR-200-E-85

UPR-200-E-42 UPR-200-E-42, 241-AX-151 Release, * Complete Remedial Action
UN-200-E-42

UPR-200-E-43 UPR-200-E-43, Road Contamination near « Complete Remedial Action
241-BY Tank Farm, UN-200-E-43

UPR-200-E-44 UPR-200-E-44, UN-200-E-44, BCS « Complete Remedial Action
Waste Line Leak South of 221-B

UPR-200-E-45 UPR-200-E-45, UN-200-E-45, » Complete Remedial Action
Contamination Spread from the 241-B-
154 Diversion Box

UPR-200-E-49 UPR-200-E-49, Roadway Contamination, * Complete Remedial Action
UN-200-E-49

UPR-200-E-50 UPR-200-E-50, Soil Contamination at the « Complete Remedial Action
Overground Equipment Storage Yard,
UN-200-E-50

UPR-200-E-52 UPR-200-E-52, UN-200-E-52, » Complete Remedial Action
Contamination Spread Outside the North
Side of 221-B

UPR-200-E-53 UPR-200-E-53, UN-200-E-53, » Complete Remedial Action

Contamination at 218-E-1
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UPR-200-E-54

UPR-200-E-54, UN-200-E-54,
Contamination Outside 225-B Doorway

« Complete Remedial Action

UPR-200-E-55

UPR-200-E-55, UN-200-E-55,
Contamination Spread South of B Plant

» Complete Remedial Action

UPR-200-E-56

UPR-200-E-56, 216-A-24 Crib
Excavation, Excavated Contamination
Adjacent to 216-A-24 Crib, UN-200-E-
56, UN-216-E-33

* Complete Remedial Action

UPR-200-E-58

UPR-200-E-58, Contaminated
Tumbleweeds found on dirt road, UN-
200-E-58

* Complete Remedial Action

UPR-200-E-60

UPR-200-E-60, UN-216-E-60,
Radioactively Contaminated Dirt Spill,
UN-200-E-60

« Complete Remedial Action

UPR-200-E-62

UPR-200-E-62, Transportation spill near
200-E Burning Ground, UN-216-E-62,
UN-200-E-62,

» Complete Remedial Action

UPR-200-E-63

UPR-200-E-63, Radioactively
Contaminated Tumbleweeds, UN-216-E-
63, UN-200-E-63

» Complete Remedial Action

UPR-200-E-64

UPR-200-E-64, Radioactive Soil and Ant
Hills, UN-200-E-64, UN-216-E-36

* Complete Remedial Action

UPR-200-E-66

UPR-200-E-66, 216-A-42 Basin
Contamination Release, UN-216-E-66,
UN-200-E-66

« Complete Remedial Action

UPR-200-E-69

UPR-200-E-69, UN-216-E-69, Railroad
Car Flush Water Radioactive Spill, UN-
200-E-69

» Complete Remedial Action

UPR-200-E-7

UPR-200-E-7, UN-200-E-7, Cave-In
Near 219-B-9 (241-B-361 Crib)

» Complete Remedial Action

UPR-200-E-77

UPR-200-E-77, UN-216-E-5, 241-B-154
Diversion Box Ground Contamination,
UN-200-E-77

* Complete Remedial Action

UPR-200-E-78

UPR-200-E-78, UN-216-E-6, 241-BX-
155 Diversion Box ground
contamination, UN-200-E-78

« Complete Remedial Action

UPR-200-E-79

UPR-200-E-79, UN-216-E-7, 242-B to
207-B Line Break, UN-200-E-79

« Complete Remedial Action

UPR-200-E-80

UPR-200-E-80, UN-216-E-8, 221-B R-3
Line Break, R-3 Radiation Zone, UN-
200-E-80

» Complete Remedial Action

UPR-200-E-83

UPR-200-E-83, UN-216-E-11, BC Cribs
Controlled Area, BC Controlled Area,
UN-200-E-83

* Complete Remedial Action

UPR-200-E-84

UPR-200-E-84,241-ER-151 Catch Tank
Leak, UN-200-E-84, UN-216-E-12

* Complete Remedial Action

UPR-200-E-85

UPR-200-E-85, Line Leak at 221-B
Stairwell R-13, UN-216-E-13, UPR-200-
E-41, UN-200-E-85, UN-200-E-41

» Complete Remedial Action

UPR-200-E-87

UPR-200-E-87, UN-216-E-15, 224-B
South Side Plutonium Ground
Contamination, UN-200-E-87, 216-E-15

» Complete Remedial Action

UPR-200-E-88

UPR-200-E-88, TC-4 Spur Contaminated
Railroad Track, UN-216-E-88, UN-216-
E-16, UN-200-E-88. Ground
Contamination Around the Western
PUREX Railroad Spur

» Complete Remedial Action

C-69




Fluor Hanford, Inc.
DE-AC06-96R1.13200
Modification M176

End State Definition

Waste Site Number

Waste Site Description Contract Period Scope

Post-Contract Period

Scope

UPR-200-E-89

UPR-200-E-89, UN-216-E-17, UN-200-
E-89, Contamination Migration to the
North, East & West of BX-BY Tank
Farms

« Complete Remedial Action

UPR-200-E-9

UPR-200-E-9, Liquid Overflow at 216-
BY-201, UN-200-E-9

» Complete Remedial Action

UPR-200-E-90

UPR-200-E-90, UN-216-E-18, Ground
Contamination around B Plant Sand
Filter, UN-216-E-90, Radioactive Spill
Near 221-B Building, UN-200-E-90

» Complete Remedial Action

UPR-200-E-92

UPR-200-E-92, 216-E-20, UN-216-E-20,
UN-216-20, Ground Contamination
Outside 200 East Fence, UN-200-E-92,
UN-216-E-92

* Complete Remedial Action

UPR-200-E-93

UPR-200-E-93, UN-216-E-21 Ground
contamination along 200 East Area fence

* Complete Remedial Action

UPR-200-E-95

UPR-200-E-95, UN-216-E-23, UN-200-
E-95, Ground Contamination Around RR
Spur Between 218-E-2A and 218-E-2

« Complete Remedial Action

UPR-200-E-96

UPR-200-E-96, Ground Contamination
SE of PUREX, UN-216-E-24, UN-200-E-
96

» Complete Remedial Action

UPR-200-E-97

UPR-200-E-97, PUREX Railroad Tunnel
Contamination, UN-216-E-25, UN-200-
E-97

» Complete Remedial Action

UPR-200-E-98

UPR-200-E-98, UN-216-E-26, Ground
Contamination East of C Plant, UN-200-
E-98

* Complete Remedial Action

UPR-200-W-10

UPR-200-W-10, UN-200-W-10,
Contamination Spread at 203-S UNH
Tanks

« Complete Remedial Action

UPR-200-W-101

UPR-200-W-101, UN-216-W-9, 221-U
Acid Spill R-1 through R-5, UN-200-W-
101

» Complete Remedial Action

UPR-200-W-102

UPR-200-W-102, UN-216-W-12, UN-
200-W-102, 224-T Underground Line
Leak

» Complete Remedial Action

UPR-200-W-103

UPR-200-W-103, 216-Z-18 Line Break,
UN-216-W-13, UN-200-W-103

* Complete Remedial Action

UPR-200-W-108

UPR-200-W-108, Line leak at 216-S-9
Crib, UN-216-W-18, UN-200-W-108

« Complete Remedial Action

UPR-200-W-109

UPR-200-W-109, Waste Line Leak near
218-W-9, UN-216-W-19, UN-200-W-109

» Complete Remedial Action

UPR-200-W-11

UPR-200-W-11, Burial Ground Fire, UN-
200-W-11, UPR-200-W-16

» Complete Remedial Action

UPR-200-W-110

UPR-200-W-110, Contaminated Soil
from 216-Z-1, UN-216-W-20 Spoil
Trench

* Complete Remedial Action

UPR-200-W-111

UPR-200-W-111, Sludge Trench at 207-
U, UN-216-W-21

« Complete Remedial Action

UPR-200-W-112

UPR-200-W-112, Sludge Trench at 207-
U, UN-216-W-22

» Complete Remedial Action

UPR-200-W-113

UPR-200-W-113, Soil Contamination
East of 241-TX, UN-216-W-23,
Contamination Areas Around 241-TX-
155 Diversion Box, UN-200-W-113

» Complete Remedial Action

UPR-200-W-114

UPR-200-W-114, UN-216-W-24, Ground
Contamination East of 241-SX Tank
Farm, UN-200-W-114

* Complete Remedial Action
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UPR-200-W-116

UPR-200-W-116, UN-216-W-26, Ground
Contamination North of 202-S, UN-200-
W-116

« Complete Remedial Action

UPR-200-W-117

UPR-200-W-117, Railroad Track
Contamination, UN-216-W-27, UN-200-
W-117

« Complete Remedial Action

UPR-200-W-118

UPR-200-W-118, Contamination at 211-
U, UN-216-W-28, UN-200-W-118

» Complete Remedial Action

UPR-200-W-123

UPR-200-W-123, 204-S Unloading
Facility Frozen Discharge Line, UN-200-
W-123

* Complete Remedial Action

UPR-200-W-124

UPR-200-W-124, Dike Break at the
REDOX Pond, UN-200-W-124

« Complete Remedial Action

UPR-200-W-130

UPR-200-W-130, Line Leak at 231-W-
151 Sump, UN-200-W-130

» Complete Remedial Action

UPR-200-W-131

UPR-200-W-131, Release from 241-TX-
155

» Complete Remedial Action

UPR-200-W-134

UPR-200-W-134, Improper Drum Burial

* Complete Remedial Action

UPR-200-W-135

UPR-200-W-135, Release from 241-TX-
155, UN-200-W-135

» Complete Remedial Action

UPR-200-W-137

UPR-200-W-137, 218-W-7, UN-200-W-
137

» Complete Remedial Action

UPR-200-W-138

UPR-200-W-138, 221-U Vessel Vent
Blower Pit French Drain, UN-216-W-11,
UN-200-W-138, UN-200-W-22, UPR-
200-W-22

* Complete Remedial Action

UPR-200-W-14

UPR-200-W-14, Waste Line Leak at 242-
T Evaporator, UN-200-W-14

« Complete Remedial Action

UPR-200-W-159

UPR-200-W-159, Caustic Spill at
Plutonium Finishing Plant, UN-200-W-

» Complete Remedial Action

159

UPR-200-W-16 UPR-200-W-16, Fire at 218-W-1 Burial » Complete Remedial Action
Ground

UPR-200-W-161 UPR-200-W-161, UN-216-W-35, UN- * Complete Remedial Action
200-W-161

UPR-200-W-162

UPR-200-W-162, Contaminated Area on
East Side of 221-U, UN-216-W-37

« Complete Remedial Action

UPR-200-W-163

UPR-200-W-163, Contaminated
Vegetation at the 216-U-8 Pipeline, UN-
216-W-33

» Complete Groundwater
Protective Measures

» Complete Remaining Remedial

Actions

UPR-200-W-164

UPR-200-W-164, Overhead UNH Line
Leak, UN-216-W-29

» Complete Remedial Action

UPR-200-W-165

UPR-200-W-165, Contamination Area
East of 241-S, UN-216-W-30

* Complete Remedial Action

UPR-200-W-166

UPR-200-W-166, Contamination
Migration from 241-T Tank Farm, UN-
216-W-31

« Complete Remedial Action

UPR-200-W-167

UPR-200-W-167, Contamination
Migration from 241-TY, UN-216-W-32

» Complete Remedial Action

UPR-200-W-19 UPR-200-W-19, 241-U-361 Overflow, » Complete Groundwater » Complete Remaining Remedial
UN-200-W-19 Protective Measures Actions

UPR-200-W-2 UPR-200-W-2, UN-200-W-2, « Complete Remedial Action
Underground Waste Line Leak

UPR-200-W-20 UPR-200-W-20, UN-200-W-20, Spread » Complete Remedial Action
of Contamination from a Diversion Box

UPR-200-W-21 UPR-200-W-21, UN-200-W-21, UN-216- » Complete Remedial Action

W-36, Process Line Cave-in at 241-TX-
154 Diversion Box
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UPR-200-W-23 UPR-200-W-23, Waste Box Fire at 234- « Complete Remedial Action
5Z, UN-200-W-23

UPR-200-W-26 UPR-200-W-26, Contamination Spread » Complete Remedial Action
During Burial Operation

UPR-200-W-27 UPR-200-W-27, Transfer Line Leak at * Complete Remedial Action
23rd and Camden, UN-200-W-27, UN-
216-W-5

UPR-200-W-28 UPR-200-W-28, Release from 241-TX- * Complete Remedial Action
155 Diversion Box, UN-200-W-28

UPR-200-W-29 UPR-200-W-29, Transfer Line Leak, UN- « Complete Remedial Action
200-W-29, UPR-200-W-27, UN-200-W-
27, UN-216-W-5, 23rd and Camden Line
Break

UPR-200-W-3 UPR-200-W-3, Railroad Contamination, » Complete Remedial Action
UN-200-W-3

UPR-200-W-32 UPR-200-W-32, UNH Transfer Line » Complete Remedial Action
Break, UN-200-W-32

UPR-200-W-33 UPR-200-W-33, Ground Contamination ||* Complete Groundwater * Complete Remaining Remedial
at 224-U, UN-200-W-33 Protective Measures Actions

UPR-200-W-35 UPR-200-W-35, Ground Contamination » Complete Remedial Action
Near UNH Process Line, UN-200-W-35,
REDOX to 224-U UNH Line Leak

UPR-200-W-36 UPR-200-W-36, Groundwater » Complete Remedial Action
Contamination at 216-S-1 and 216-S-2

UPR-200-W-37 UPR-200-W-37, Contaminated Boxes * Complete Remedial Action
Found in a Burn Pit

UPR-200-W-39 UPR-200-W-39, UN-200-W-39, 224-U  ||» Complete Groundwater « Complete Remaining Remedial
Buried Contamination Protective Measures Actions

UPR-200-W-4 UPR-200-W-4, Railroad Contamination, » Complete Remedial Action
UN-200-W-4

UPR-200-W-41 UPR-200-W-41, Railroad Contamination, » Complete Remedial Action
UN-200-W-41, REDOX Railroad Cut
Contamination

UPR-200-W-42 UPR-200-W-42, Contamination found at * Complete Remedial Action
2706-S, UN-200-W-42

UPR-200-W-43 UPR-200-W-43, Contaminated Blacktop « Complete Remedial Action
East of 233-S, UN-200-W-43

UPR-200-W-44 UPR-200-W-44, Railroad Track » Complete Remedial Action
Contamination, UN-200-W-44

UPR-200-W-45 UPR-200-W-45, Burial Box Collapse » Complete Remedial Action

UPR-200-W-46 UPR-200-W-46, Contaminated Railroad « Complete Remedial Action
Track, UN-200-W-46

UPR-200-W-48 UPR-200-W-48, Contaminated Railroad |[+ Complete Groundwater » Complete Remaining Remedial
Track near 221-U, UN-200-W-48 Protective Measures Actions

UPR-200-W-5 UPR-200-W-5, Overflow at 241-TX-155, » Complete Remedial Action
UN-200-W-5

UPR-200-W-51 UPR-200-W-51, Release from 241-S * Complete Remedial Action
Diversion Box, UN-200-W-51, UPR-200-
W-52

UPR-200-W-52 UPR-200-W-52, Release from 241-S « Complete Remedial Action
Diversion Box, UN-200-W-52

UPR-200-W-53 UPR-200-W-53, Burial Box Collapse » Complete Remedial Action

UPR-200-W-55 UPR-200-W-55, Uranium Powder Spill at * Complete Remedial Action
224-U, UN-200-W-55

UPR-200-W-56 UPR-200-W-56, Contamination at the « Complete Remedial Action

REDOX Column Carrier Trench, UN-
200-W-56
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UPR-200-W-57 UPR-200-W-57, UPR-200-E-120 « Complete Remedial Action
(misassignment of E-W area number),
UN-200-W-57

UPR-200-W-58 UPR-200-W-58, Railroad Track « Complete Remedial Action
Contamination, UN-200-W-58

UPR-200-W-6 UPR-200-W-6, UN-200-W-6, » Complete Remedial Action
Contamination Spread from 241-U-151
and 241-U-152 Diversion Boxes

UPR-200-W-60 UPR-200-W-60, Railroad Contamination, * Complete Remedial Action
UN-200-W-60

UPR-200-W-61 UPR-200-W-61, REDOX Ground « Complete Remedial Action
Contamination, UN-200-W-61

UPR-200-W-63 UPR-200-W-63, Road Contamination « Complete Remedial Action
along the South Shoulder of 23rd Street,
UN-200-W-63

UPR-200-W-64 UPR-200-W-64, Road Contamination at » Complete Remedial Action
23rd and Camden, UN-200-W-64

UPR-200-W-65 UPR-200-W-65, Contamination in the T- * Complete Remedial Action
Plant Railroad Cut, UN-200-W-65

UPR-200-W-67 UPR-200-W-67, Contamination near » Complete Remedial Action
2706-T, UN-200-W-67

UPR-200-W-68 UPR-200-W-68, Road Contamination, » Complete Remedial Action
UN-200-W-68

UPR-200-W-69 UPR-200-W-69, Railroad Contamination, * Complete Remedial Action
UN-200-W-69

UPR-200-W-70 UPR-200-W-70, Contamination Found at « Complete Remedial Action
the 200 West Burning Ground

UPR-200-W-71 UPR-200-W-71, UN-200-W-71, « Complete Remedial Action
Contamination Spread along 16th Street

UPR-200-W-72 UPR-200-W-72, Contamination at 218- » Complete Remedial Action
W-4A

UPR-200-W-73 UPR-200-W-73, Contaminated Railroad * Complete Remedial Action
Track at 221-T, UN-200-W-73

UPR-200-W-74 UPR-200-W-74, Overground Line Leak » Complete Remedial Action
at 241-Z, UN-200-W-74

UPR-200-W-75 UPR-200-W-75, Contamination Spread at » Complete Remedial Action
241-Z, UN-200-W-75

UPR-200-W-76 UPR-200-W-76, UN-200-W-76, * Complete Remedial Action
Contamination Found at 241-TX-155

UPR-200-W-77 UPR-200-W-77, Contaminated Coyote « Complete Remedial Action
Feces, UN-200-W-77

UPR-200-W-78 UPR-200-W-78, UO3 Powder Spill at « Complete Remedial Action
224-U, UN-200-W-78

UPR-200-W-79 UPR-200-W-79, Contamination Spread at » Complete Remedial Action
241-Z, UN-200-W-79

UPR-200-W-8 UPR-200-W-8, UN-200-W-8, 200-W-5, ||* Complete Groundwater * Complete Remaining Remedial
Old Burial/Burning Pit, U-Plant Burning ||Protective Measures Actions
Pit/Burial Ground

UPR-200-W-83 UPR-200-W-83, Radioactive Spill Near « Complete Remedial Action
204-S Radiation Zone, UN-216-W-82,
UN-200-W-83

UPR-200-W-84 UPR-200-W-84, Ground Contamination » Complete Remedial Action
During Burial Operation

UPR-200-W-85 UPR-200-W-85, Radioactive Spill from » Complete Remedial Action

Multipurpose Transfer Box, UN-216-W-
85, UN-200-W-85
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End State Definition

q c A . Post-Contract Period
Waste Site Number Waste Site Description Contract Period Scope e
UPR-200-W-86 UPR-200-W-86, Contaminated Pigeon « Complete Remedial Action
Feces at 221-U and 204-S, UN-200-W-
86, UN-216-W-86
UPR-200-W-87 UPR-200-W-87, UN-216-W-87, » Complete Remedial Action
Radioactive Spill from Filter Housing,
UN-200-W-87
UPR-200-W-88 UPR-200-W-88, Radioactive Spill from » Complete Remedial Action
Uranyl Nitrate (UNH) Trailer, UN-216-
W-88, UN-200-W-88
UPR-200-W-89 UPR-200-W-89, Radioactive * Complete Remedial Action
Contamination Southwest of 236-Z
Building, UN-216-W-89, UN-200-W-89
UPR-200-W-90 UPR-200-W-90, Radioactive « Complete Remedial Action
Contamination South of 236-Z Building,
UN-216-N-90, UN-200-W-90
UPR-200-W-91 UPR-200-W-91, Radioactive » Complete Remedial Action
Contamination near 234-5Z Building,
UN-216-W-91, UN-200-W-91
UPR-200-W-96 UPR-200-W-96, UN-216-W-4, 233-S » Complete Remedial Action
Floor Overflow, 233-SA Floor Overflow
UPR-200-W-97 UPR-200-W-97, Transfer Line Leak, UN- * Complete Remedial Action
216-W-5, UN-200-W-97
UPR-200-W-98 UPR-200-W-98, UN-216-W-6, 221-T « Complete Remedial Action
Waste Line Break at R-19, UN-200-W-98
UPR-200-W-99 UPR-200-W-99, UN-216-W-7, 241-153- » Complete Remedial Action
TX Diversion Box Contamination
Spread, UN-200-W-99
C.2.2.3 200 Area Surveillance and Maintenance
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Provide Surveillance and Maintenance || The Contractor shall perform surveillance |[Installed PUREX roof None Identified
on Surplus Canyon Facilities and maintenance on the surplus canyon |(Due: 30 November 2002
Maintain assigned waste sites, facilities, ||buildings and structures.
structures, operating systems and Installed B Plant Roof
equipment, and monitoring systems This work scope shall be done in Due: 30 November 2002
within the authorization envelope until compliance with:
the facilities are dispositioned. Maintain Authorization Agreement
radiological control and access control to || HNF-5915, Rev. 2, "PUREX Storage for PUREX (Review and
the surplus canyon and ancillary facilities || Tunnels Authorization Agreement" update yearly)
to ensure personnel safety.
Authorization Agreement
for 233-S (review and
update yearly)
Authorization Agreement
for B Plant (review and
update yearly)
Authorization Agreement
for PUREX Facility
Storage Tunnels (review
and update yearly)
Authorization Agreement
for 224-T (review and
update yearly)
Provide Surveillance and Maintenance |[The Contractor shall perform surveillance |None Identified None Identified
on 200 Area Facilities after Shutdown |[and maintenance on the assigned 200
Maintain assigned facilities, structures,  ||Area buildings and structures.
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

operating systems and equipment, and
monitoring systems in compliance with
applicable directives and regulatory
documents until the facilities are
dispositioned. Maintain radiological
control and access control to the surplus
facilities to ensure personnel safety.
Surveillance and maintenance will also be
conducted on 200 Area general purpose
facilities.

Provide Surveillance and Maintenance
of 200 Area Waste Sites

Perform surveillance and maintenance on
assigned waste sites.

Provide Surveillance and Maintenance on
200 Area Facilities after shutdown

None Identified

None Identified

C.2.3 300 Area Cleanup Work

C.2.3.1 300 Area Facility Cleanup

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Disposition 300 Area Facilities

Perform the facility assessment and
submit for the lead regulating agency and
DOE decision. Perform transition
activities (e.g., Flush, isolate and blank
process or sub-process systems; remove
radioactive and hazardous materials and
mixed wastes; deactivate non-essential
systems and utilities; remove excess
materials and equipment). Achieve the
final end state for the facility (e.g.
entombment or dismantlement and site
restoration) including closure of any
TSDs. At the point where all systems and
spaces at the facility achieve their
respective end state condition, disposition
is achieved and the DOE will verify the
end state.

The Contractor shall disposition the
assigned 300 Area facilities in
compliance with regulator and DOE
decisions.

This work scope shall be done in
compliance with:

* DOE/EA-0987, "Disposition of Alkali
Metal Test Loops, Hanford Site,
Richland, Washington"

Facilities transitioned and
dispositioned as identified
in table below.

Obtain approval of
CERCLA EE/CA and
Action Memorandum for
dismantlement of assigned
300 Area facilities within
30 days of submittal

End State Definition
" TV a9 c Post-Contract Period
Building Number Building Description Contract Period Scope Scope
300LYS 300 Area Lysimeter Plot » Complete Transition » Complete Disposition
3020 Environmental Molecular Sciences * Complete Transition
Laboratory « Complete Disposition
305AA 1251 Yard Shed « Complete Disposition
310 Treated Effluent Disposal Facility » Complete Transition
» Complete Disposition
3108 Drum Storage Area at 300 TEDF * Complete Transition
» Complete Disposition
312 River Pump House « Complete Transition
« Complete Disposition
314A Gas Bonding Autoclave Pit » Complete Disposition
315 Filter Water Plant Building » Complete Transition
» Complete Disposition
315A Backwash Disposal Pond « Complete Disposition
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End State Definition
1o e _ ] Post-Contract Period

Building Number Building Description Contract Period Scope e

315C Backwash Lift Station & Sedimentation « Complete Transition
Pond « Complete Disposition

315D Backwash Recycle Pump Station « Complete Transition
» Complete Disposition

318 Radiological Calibrations Laboratory * Complete Transition
» Complete Disposition
318B HTLTR Stack « Complete Disposition

318-BA 318 Boiler Annex » Complete Transition
» Complete Disposition
318C HTLTR Filter Facility » Complete Disposition

320 Physical Sciences Laboratory « Complete Transition
« Complete Disposition

320-BA 320 Boiler Annex » Complete Transition
« Complete Disposition

3220 Telephone Exchange Building » Complete Transition
» Complete Disposition

325 Radiochemical Processing Laboratory * Complete Transition
« Complete Disposition
325A Cesium Recovery Facility « Complete Disposition
325B Shielded Lab Annex » Complete Disposition

325-BA Boiler Annex * Complete Transition
« Complete Disposition
325C Fluorine Gas Storage « Complete Disposition
325D Maintenance Shop Addition » Complete Disposition

325E Fire Riser/Backflow Preventer Building * Complete Transition
« Complete Disposition

326 Material Science Laboratory « Complete Transition
« Complete Disposition

326-BA 326 Boiler Annex » Complete Transition
» Complete Disposition

329 Chemical Sciences Laboratory » Complete Transition
» Complete Disposition

331 Life Sciences Laboratory « Complete Transition
« Complete Disposition

331-BA 331 Boiler Annex » Complete Transition
« Complete Disposition

331C Animal Care Facility Storage Building » Complete Transition
» Complete Disposition

331D Biomagnetic Effects Laboratory * Complete Transition
« Complete Disposition

331G Interim Tissue Repository « Complete Transition
« Complete Disposition

331H Aerosol Wind Tunnel Research Facility » Complete Transition
» Complete Disposition

336 High Bay Testing Facility » Complete Transition
» Complete Disposition

337 Technical Management Center « Complete Transition
« Complete Disposition

337B 337 Bldg High-Bay & Service Wing » Complete Transition
« Complete Disposition

337-BA 337 Boiler Annex » Complete Transition
» Complete Disposition

338 Maintenance Building * Complete Transition
« Complete Disposition

339A Computer Facility » Comnlete Transition
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End State Definition
1o e _ . Post-Contract Period
Building Number Building Description Contract Period Scope e
« Complete Disposition
342 Waste Collection Sump 1 » Complete Transition
» Complete Disposition
342A 300 TEDF Electrical / Instrumentation * Complete Transition
Building « Complete Disposition
342B Transformer Pad / Vault - TEDF « Complete Transition
« Complete Disposition
342C Generator Pad - TEDF Sump » Complete Transition
» Complete Disposition
350 Plant Operations and Maintenance » Complete Transition
Facility » Complete Disposition
3503B Electrical Cable Pit No. 3 « Complete Disposition
3506C Telecommunications Hub » Complete Transition
« Complete Disposition
3507 Microwave Tower and Building » Complete Transition
» Complete Disposition
350A Paint Shop * Complete Transition
» Complete Disposition
350B ‘Warehouse - Maintenance Materials « Complete Transition
» Complete Disposition
350C Storage Building (Temporary) » Complete Transition
» Complete Disposition
350D Oil Storage Facility » Complete Transition
» Complete Disposition
351 Substation, 115kV « Complete Disposition
351A Meter and Testing Building » Complete Transition
» Complete Disposition
351B Meter Testing and Switchgear Facility » Complete Transition
» Complete Disposition
351C FMIT Master Substation « Complete Disposition
352C Electrical Switch House, 2.4 kV » Complete Disposition
352E Switch Station East Side » Complete Transition
» Complete Disposition
352F Electrical Substation 2.4kV * Complete Transition
« Complete Disposition
352G Switch Station, 13.8 kV « Complete Disposition
3614B Process Water Trenches » Complete Transition
» Complete Disposition
3621D Emergency Generator Building & Shop * Complete Transition
« Complete Disposition
366 Fuel Oil Bunker « Complete Disposition
3709A Fire Station » Complete Transition » Complete Disposition
3709B Fire Equipment Storage * Complete Transition « Complete Disposition
3710A Oil Storage Building « Complete Disposition
3718M Sodium Storage Facility » Complete Transition
» Complete Disposition
37180 HEPA Filter Storage « Complete Disposition
3726 Propane Storage Tanks Structure « Complete Disposition
3734A Paint Storage Building » Complete Disposition
3763 Office Building * Complete Transition
« Complete Disposition
3766 Office Building « Complete Transition
« Complete Disposition
3790 Security Office Building » Complete Transition » Complete Disposition
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End State Definition

1o e _ . Post-Contract Period

Building Number Building Description Contract Period Scope e

382 Pump House Building « Complete Transition
« Complete Disposition

382B Fire Pump Station » Complete Transition
» Complete Disposition

382-BA 382 Boiler Annex * Complete Transition
» Complete Disposition

3906 Sanitary & Process Lift Station « Complete Transition
« Complete Disposition

3906B Process Lift Station » Complete Transition
» Complete Disposition

3906C Sanitary Sewer Monitoring Station » Complete Transition
» Complete Disposition

MO226 Office Building * Complete Transition
« Complete Disposition

MO258 Mobile Office at FMIT Area « Complete Transition
« Complete Disposition

MO262 Mobile Office at FMIT Area » Complete Transition
» Complete Disposition

MO263 Mobile Office at FMIT Area * Complete Transition
» Complete Disposition

MO265 Mobile Office at FMIT Area « Complete Transition
« Complete Disposition
MO337 Mobile Office -Change Room » Complete Disposition

MO443 Mobile Office » Complete Transition
» Complete Disposition

MO744 Mobile Office at 310 TEDF * Complete Transition
« Complete Disposition

MO745 Mobile Office » Complete Transition
« Complete Disposition

C.2.3.2 300 Area Waste Site Cleanup

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Remediate 300 Area Waste Sites
Perform the waste site assessment and
submit for the lead regulating agency and
DOE decision. Remediate the waste sites
in accordance with the approved record of]
decision (ROD). Submit a cleanup
verification package (CVP) for each
waste site (or groups of waste sites) to the
lead regulator and obtain regulator

approval.

Post Contract Period:

The Contractor shall remediate assigned
300 Area soil sites in accordance with the
Record of Decision for the 300-FF-2
Operable Unit.

Remediated waste sites as
identified in table below

Approve CVP within 30
days of submittal.

End State Definition

Waste Site Number

Waste Site Description

Contract Period Scope

Post-Contract Period

Scope

300-265

300-265, Pipe Trench Between 324 and
325 Buildings

» Complete Remedial Action
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End State Definition

Waste Site Description

Contract Period Scope

Post-Contract Period

Scope

600-117, 300 Area Treated Effluent
Disposal Facility (TEDF), 310 Building

* Complete Remedial Action

UPR-300-10, Contamination Under 325

» Complete Remedial Action

UPR-300-12, UN-300-12, Contaminated

* Complete Remedial Action

UPR-300-48, 325 Building Basement

* Complete Remedial Action

Waste Site Number
600-117
UPR-300-10

Bldg., UN-300-10
UPR-300-12

Soil Beneath the 325 Building
UPR-300-48

Topsy Pit

C.2.3.3 300 Area Surveillance and Maintenance

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide Surveillance and Maintenance
on 300 Area Facilities after Shutdown
Maintain assigned waste sites, facilities,
structures, operating systems and
equipment, and monitoring systems in
compliance with applicable directives and
regulatory documents until the facilities
are dispositioned. Maintain radiological
control and access control to the surplus
facilities to ensure personnel safety.
Surveillance and maintenance will also be
conducted on 300 Area general purpose
facilities.

The Contractor shall perform surveillance
and maintenance on the assigned 300
Area buildings, structures, and waste
sites.

None Identified

None Identified

C.2.3.4 300 ACP Facilities Deactivation Pending Transfer to River

Corridor Contract

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain Safe and Compliant 300 ACP || The Contractor shall provide minimum  ||None Identified None Identified
Facilities safe surveillance and maintenance of the
Maintain the facilities and associated assigned 300 Area facilities to reduce
waste sites, structures, operating systems ||risks to workers, the public, and the
and equipment, and monitoring systems ||environment pending eventual
within the authorization envelope until decontamination and decommissioning,
the facilities are transferred to and removal or closure.
decommissioning activities. Prepare and
package waste streams for disposition as || This work scope shall be done in
required and dispose as appropriate. compliance with:
Maintain radiological control and access ||* HNF-5810, "324 Building Deactivation
control to ensure personnel safety. Project Authorization Agreement"
* HNF-5811, "327 Building Deactivation
Project Authorization Agreement"
Deactivate 300 ACP Contaminated The 324 Facility shall be transitioned to  ||Authorization Agreement ||None Identified

Facilities

Deactivate facility structure operating and
monitoring systems. Identify, isolate,
stabilize and remove building hazards
(i.e. nuclear materials, chemicals) and
place the building in a state that is ready
for commencement of D&D.

low-cost, stable, deactivated conditions
(requiring minimal surveillance and
maintenance) by August 31, 2006.

Non-permitted mixed waste units in the
324 Building REC B-cell, REC D-cell
and high level vault shall be closed by
October 31, 2005.

The Radiochemical Engineering Cells
(REC), the high-level vault (HLV) and
low-level vault (LLV), the piping, and the
associated areas shall be closed in

324 (review and update
yearly)

Authorization Agreement
327 (review and update
yearly)

M-89-00: Completed
closure of non-permitted
mixed waste units in the
324 building Rec B-Cell,
Rec D-Cell, and high level
vault.
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
compliance with DOE/RL 96-73, rev. 1. ||Due: 31 October 2005
The 327 Facility shall be transitioned to  ||M-92-12: Completed
low-cost, stable, deactivated conditions  [facquisition of new
(requiring minimal surveillance and facilities, modification of
maintenance) by April 30, 2007. existing facilities, and/or
300 Area Special Case Waste (SCW) modification of planned
shall be removed and transferred for on  ||facilities necessary for
site storage by September 30, 2006. consolidated storage prior
to disposal of Hanford Site
This work scope shall be done in 300 Area Special Case
compliance with: Waste (SCW).
* DOE/EA-1319, "Disposition of Surplus ||Due: 30 September 2006
Hanford Site Uranium, Hanford Site,
Richland Washington" M-92-16: Completed
* DOE/RL-96-73, Rev 1, "The 324 removal and transfer, and
Radiochemical Engineering Cells, High- ||initiated storage of Phase
Level Vault, Low-Level Vault, and 111 300 Area SCW and
Associated Areas Closure Plan" materials.
Due: 30 September 2006
Deactivate 300 ACP Non-contaminated ||Non-radiological assigned facilities None Identified None Identified
Facilities without identified future uses shall be
Deactivate facility operating and transitioned to low-cost, stable
monitoring systems. Identify, isolate, deactivated conditions (requiring minimal
stabilize and remove facility hazards (i.e. ||surveillance and maintenance) pending
chemicals, industrial hazards) and place |[eventual D&D and removal or closure.
the building in state that is ready for
commencement of D&D.
Deactivate 300 ACP Mobile Offices None Identified None Identified

Characterize to determine the radiological
conditions, particularly those of the roof.
‘When contaminated roofs are found, the
roof either will be decontaminated or the
radiological contamination fixed in place.
The mobile offices will be relocated for
reutilization within the Hanford Site
complex or excessed.

End State Definition

115 T _ . Post-Contract Period
Building Number Building Description Contract Period Scope Scope
303A Storage Building * Turned over to RCC for final
disposition
303B Storage Building * Turned over to RCC for final
disposition
303C Material Evaluation Laboratory * Turned over to RCC for final
disposition
303E Storage Building * Turned over to RCC for final
disposition
303F Pump House * Turned over to RCC for final
disposition
303G Storage Building * Turned over to RCC for final
disposition
303J Material Storage Building * Turned over to RCC for final
disposition
303M 303M Uranium Oxide Facility * Turned over to RCC for final
disposition
304 Uranium Concretion Facility * Turned over to RCC for final
disposition
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End State Definition

Post-Contract Period

Building Number Building Description Contract Period Scope e
304A Uranium Concretion Facility Change * Turned over to RCC for final
Room disposition
305 Engineering Testing Facility * Turned over to RCC for final
disposition
305-BA Boiler Annex * Turned over to RCC for final
disposition
305A Electrician & Pipefitter Shop * Turned over to RCC for final
disposition
305P Engineering Test Support Bldg * Turned over to RCC for final
disposition
306E Development, Fabrication, & Test Lab * Turned over to RCC for final
disposition
307 300 Area Retention Process Sewer * Turned over to RCC for final
System disposition
309 Plutonium Recycle Test Reactor - Offices ||* Turned over to RCC for final
- Shop disposition
311TF 311 TANK FARM * Turned over to RCC for final
disposition
313 Reactor Fuel Manufacturing Support * Turned over to RCC for final
Building disposition
314 Engineering Development Laboratory * Turned over to RCC for final
disposition
314B Stress Rupture Test Facility * Turned over to RCC for final
disposition
315B Chlorine Storage Building * Turned over to RCC for final
disposition
321 Hydromechanical / Seismic Facility * Turned over to RCC for final
disposition
321B Hydromechanical / Seismic (Part of 321 ||* Turned over to RCC for final
Bldg) disposition
321C Core Pump Shelter, Part of 321 Bldg * Turned over to RCC for final
disposition
321D Seismic Testing Facility * Turned over to RCC for final
disposition
3225 Bottle Dock * Turned over to RCC for final
disposition
3229 Storage Building * Turned over to RCC for final
disposition
3231 Electrician Shop * Turned over to RCC for final
disposition
3232 Storage Building * Turned over to RCC for final
disposition
324 Waste Technology Engineering * Turned over to RCC for final
Laboratory disposition
324A Chemical Engineering Bldg * Turned over to RCC for final
disposition
324B Chemical Engineering Lab Exhaust Stack ||* Turned over to RCC for final
disposition
324C Experimental Lithium Enclosure * Turned over to RCC for final
disposition
324D Exhaust Stack Sampling Building * Turned over to RCC for final
disposition
3248 Concrete Basin * Turned over to RCC for final
disposition
327 Post-irradiation Testing Laboratory * Turned over to RCC for final

disposition
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End State Definition

Post-Contract Period

Building Number Building Description Contract Period Scope e
328 Engineering Services & Safety Building * Turned over to RCC for final
disposition
328A Sheet Metal Shop * Turned over to RCC for final
disposition
333 N-Fuels Manufacturing Building * Turned over to RCC for final
disposition
334 Process Sewer Monitor Facility * Turned over to RCC for final
disposition
334A Waste Acid Storage Building * Turned over to RCC for final
disposition
335 Sodium Test Facility * Turned over to RCC for final
disposition
340 Waste Neutralization Facility. * Turned over to RCC for final
disposition
340A Waste Retention Building * Turned over to RCC for final
disposition
340B Waste Loadout Building * Turned over to RCC for final
disposition
3503A Electrical Cable Pit No. 2 * Turned over to RCC for final
disposition
3506A Powerhouse Maintenance Shop * Turned over to RCC for final
disposition
3506B Maintenance Shop * Turned over to RCC for final
disposition
3614A River Monitoring Station * Turned over to RCC for final
disposition
3621BC Emergency Generator Building * Turned over to RCC for final
disposition
366A Underground Fuel Oil Bunker * Turned over to RCC for final
disposition
3701D Office Building * Turned over to RCC for final
disposition
3701U Office Building * Turned over to RCC for final
disposition
3703A Modular Offices * Turned over to RCC for final
disposition
3704 Insulators Storage * Turned over to RCC for final
disposition
3705 Photography Building * Turned over to RCC for final
disposition
3706 Communication and Documentation * Turned over to RCC for final
Services Bldg disposition
3706A Ventilation Equipment Room for 3706 * Turned over to RCC for final
Bldg disposition
3707D Office Building * Turned over to RCC for final
disposition
3707E Construction Storage * Turned over to RCC for final
disposition
3707F Radiation Monitoring Bldg * Turned over to RCC for final
disposition
3707H Change House * Turned over to RCC for final
disposition
3708 Radioanalytical Laboratory * Turned over to RCC for final
disposition
3709 Paint Shop * Turned over to RCC for final

disposition
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End State Definition

Post-Contract Period

Building Number Building Description Contract Period Scope e
3711 Maintenance Storage Building * Turned over to RCC for final
disposition
3712 Storage Building * Turned over to RCC for final
disposition
3713 Carpenter Shop * Turned over to RCC for final
disposition
3714 Soil & Cement Laboratory * Turned over to RCC for final
disposition
3715 Storage Building * Turned over to RCC for final
disposition
3716 Storage Building * Turned over to RCC for final
disposition
3717 Spare Parts Warehouse * Turned over to RCC for final
disposition
3717B Hanford Standards Lab * Turned over to RCC for final
disposition
3717C Materials Archive Building * Turned over to RCC for final
disposition
3718 Office & Storage Building * Turned over to RCC for final
disposition
3718A Laboratory Equipment Central Pool Bldg ||* Turned over to RCC for final
disposition
3718B Laboratory Equipment Central Pool Bldg ||* Turned over to RCC for final
disposition
3718C Storage Building * Turned over to RCC for final
disposition
3718E Laboratory Equipment Central Pool * Turned over to RCC for final
Storage Bldg disposition
3718G Laboratory Equipment Central Pool * Turned over to RCC for final
Storage Bldg disposition
3718N Insulation Shop * Turned over to RCC for final
disposition
3719 Computer Facility * Turned over to RCC for final
disposition
3721 Classified Shredder Facility * Turned over to RCC for final
disposition
3722 Construction Shop * Turned over to RCC for final
disposition
3723 Solvent / Acid Storage * Turned over to RCC for final
disposition
3727 Classified Vault * Turned over to RCC for final
disposition
3728 Geotechnical High Bay * Turned over to RCC for final
disposition
3731 Laboratory Equipment Central Pool * Turned over to RCC for final
disposition
3731A Graphite Machine Shop * Turned over to RCC for final
disposition
3745 Radiological Calibrations and Standards ||* Turned over to RCC for final
disposition
3745A Electron Accelerator Facility * Turned over to RCC for final
disposition
3745B Positive Ton Accelerator Facility * Turned over to RCC for final
disposition
3746 Irradiation Physics Building * Turned over to RCC for final

disposition
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End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period
Scope

3746A

Radiological Physics Lab

* Turned over to RCC for final
disposition

3746D Technical Service Annex * Turned over to RCC for final
disposition
3762 Offices * Turned over to RCC for final
disposition
3764 Offices * Turned over to RCC for final
disposition
3768 Office Building * Turned over to RCC for final
disposition
3769 Office Building * Turned over to RCC for final
disposition
377 Geotechnical Engineering Laboratory * Turned over to RCC for final
disposition
3770 Office Building * Turned over to RCC for final
disposition
3802A Steam PRV Station * Turned over to RCC for final
disposition
384 Powerhouse Building * Turned over to RCC for final
disposition
3906A Sanitary Sewer Lift Station #1 * Turned over to RCC for final
disposition
MO026 Mobile Office * Turned over to RCC for final
disposition
MO036 Mobile Office East of 3718 * Turned over to RCC for final
disposition
MO052 Office Building * Turned over to RCC for final
disposition
MO103 Mobile Office * Turned over to RCC for final
disposition
MO105 Mobile Office * Turned over to RCC for final
disposition
MO270 Mobile Office NE of 3764 * Turned over to RCC for final
disposition
MO271 Mobile Office NE of 3764 * Turned over to RCC for final
disposition
MO274 Mobile Office SE of 324 (324TRL1) * Turned over to RCC for final
disposition
MO275 Mobile Office NE of 324 (324TRL2) * Turned over to RCC for final
disposition
MO557 Mobile Office -CF * Turned over to RCC for final
disposition
MO558 Mobile Office -CM * Turned over to RCC for final
disposition
MO741 HPT Office by 3762 * Turned over to RCC for final
disposition
MOS830 Mobile Office -Lunchroom * Turned over to RCC for final
disposition
MO842 Mobile Office -Lunchroom * Turned over to RCC for final

disposition

The Contractor shall perform surveillance and maintenance of the following listed waste
sites pending direction by the DOE-RL Contracting Officer to transition the waste sites to
the River Corridor Contractor.
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Waste Site Surveillance and Maintenance

Site Number Site Description

300 RLWS 300 RLWS, 300 Area RLWS, 300 Area Radioactive Liquid Waste Sewer

300 RRLWS 300 RRLWS, 300 Area Retired RLWS, 300 Area Retired Radioactive Liquid Waste Sewer System,
Crib Waste System, Contaminated Sewer, Intermediate Level Radioactive Liquid Waste System

300-109 300-109, 333 Building Storm Water Runoff, Miscellaneous Stream #455

300-11 300-11, Pump House Underground Gasoline Tank, 382 Pump House UGT, 382-1

300-110 300-110, 333 Building Storm Water Runoff, Miscellaneous Stream #456

300-121 300-121, 3621D Building Storm Water Runoff, Miscellaneous Stream #403, Injection Well #26

300-123 300-123, 366 Building Fuel Oil Bunker Loading Station Steam Condensate, Miscellaneous Stream
#342

300-15 300-15, 300 Area Process Sewer System

300-16 300-16, Solid Waste Near 314 Building, Contamination Found During Utility Pole Replacements

300-175 300-175, 3714 Building Steam Condensate, Miscellaneous Stream #434

300-2 300-2, Contaminated Light Water Disposal

300-214 300-214, 300 Area Retention Process Sewer

300-218 300-218, 314 Building, Engineering Development Laboratory

300-219 300-219, 300 Area Waste Acid Transfer Line

300-22 300-22, 309 Building B-Cell Cleanout Leak

300-223 300-223, 384 Powerhouse Fuel Oil Day Tanks #1 and #2

300-224 300-224, WATS and U-Bearing Piping Trench

300-24 300-24, Soil Contamination at the 314 Metal Extrusion Building

300-249 300-249, 304 Building, Residual Rad Contamination

300-25 300-25, 324 Building

300-251 300-251, Unplanned Release Outside the 303-K Building

300-255 300-255, 309 Tank Farm Contaminated Soil

300-256 300-256, 306E Fabrication and Testing Laboratory Releases

300-257 300-257, 309 Process Sewer To River

300-258 300-258, Abandoned Pipe Trench Between 334 Tank Farm and 306E

300-259 300-259, Contaminated Area Surrounding 618-1 Burial Ground

300-260 300-260, Contaminated Soil West of 313 Building

300-263 300-263, 324 Building Diversion Tank

300-264 300-264, 327 Building, Post-Irradiation Testing Laboratory (PTL)

300-270 300-270, Unplanned Release at 313 Building

300-28 300-28, Contamination Found Along Ginko Street, Solid Waste Site Near 303-G Building

300-32 300-32, 333 Building, 333 N Fuels Manufacturing Building, New Fuel Cladding Facility

300-34 300-34, 300 Area Process Sewer Leak (found during Project L-070 excavation at manhole PS-87)

300-39 300-39, 309 Building Ex-vessel Irradiated Fuel Storage Basin, 309 Building Irradiated Fuel Storage
Basin, 309 Fuel Storage Basin

300-4 300-4, DOE 351 Substation Soil Contamination

300-40 300-40, Corrosion of Vitrified Clay Sewer Pipe

300-41 300-41, 306E Neutralization Tank, Underground Lime Tank and Valve Pit

300-43 300-43, Unplanned Release Outside the 304 Building

300-46 300-46, Soil contamination surrounding 3706 Building

300-48 300-48, Thorium Oxide and Fuel Fabrication Chemical Wastes Around 3732 Building

300-5 300-5, 300 Area Fire Station Fuel Tanks, 3709A Fire Station

300-6 300-6, 366/366A Fuel Oil Bunkers

300-80 300-80, 314 Building Storm Water Runoff and Steam Condensate, Miscellaneous Stream #268

303-K CWS 303-K CWS, 303-K Contaminated Waste Storage

303-M SA 303-M SA, 303-M Storage Area, 303-M Building Storage Area

303-M UOF 303-M UOF, 303-M Uranium Oxide Facility

307 RB 307 RB, 307 Retention Basins

C-85




Fluor Hanford, Inc.

DE-AC06-96RL13200

Modification M176

Waste Site Surveillance and Maintenance

Site Number Site Description

309-TW-1 309-TW-1, 309-TW Tank #1, 309 Holdup Tanks

309-TW-2 309-TW-2, 309-TW Tank #2, 309 Holdup Tanks

309-TW-3 309-TW-3, 309-TW Tank #3, 309 Holdup Tank

309-WS-1 309-WS-1, 309 Plutonium Recycle Test Reactor Ion Exchanger Vault, Reactor Ion Exchange Pit,
PRTR Ion Exchange Vault

309-WS-2 309-WS-2, Rupture Loop Ion Exchange Pit, Ion Exchange Vault, Rupture Loop Annex Ion
Exchange Loop Vault, RLAIX, PRTR Rupture Loop

309-WS-3 309-WS-3, 309 Brine Tank

313 ESSP 313 ESSP, 313 East Side Storage Pad, 313 Building East Site Storage Pad

316-3 316-3, 307 Disposal Trenches, Process Water Trenches

333 ESHWSA 333 ESHWSA, 333 East Side HWSA, 333 Building East Side Hazardous Waste Storage Area

333 WSTF 333 WSTF, 333 West Side Tank Farm, 333 West Side Waste Oil Tank, 333 West Side Uranium
Bearing Acid Tanks, 333 WSWOT

340 COMPLEX 340 COMPLEX, 340 Radioactive Liquid Waste Handling Facility

3712 USSA 3712 USSA, 3712 Uranium Scrap Storage Area, 3712 Building Uranium Scrap Storage Area, 3712
Fuels Warehouse

UPR-300-1 UPR-300-1, 316-1A, 307-340 Waste Line Leak, UN-300-1

UPR-300-11 UPR-300-11, Underground Radioactive Liquid Line Leak, UN-300-11

UPR-300-17 UPR-300-17, UN-300-17, Metal Shavings Fire

UPR-300-2 UPR-300-2, Releases at the 340 Facility, UN-300-2, UN-316-2

UPR-300-38 UPR-300-38, Soil Contamination Beneath the 313 Building

UPR-300-39 UPR-300-39, UN-300-39, Sodium Hydroxide Leak at 311 Tank Farm

UPR-300-4 UPR-300-4, UN-300-4, Contaminated Soil Beneath the 321 Building

UPR-300-40 UPR-300-40, Acid Release at the 303-F Pipe Trench, UN-300-40, UPR-300-31, UN-300-31

UPR-300-42 UPR-300-42, 300 Area Powerhouse Fuel Oil Spill, UN-300-42

UPR-300-45 UPR-300-45, 303-F Building Uranium-Bearing Acid Spill, UN-300-45

UPR-300-46 UPR-300-46, Contamination North of 333 Building

UPR-300-5 UPR-300-5, UN-300-5, Spill at 309 Storage Basin

C.2.4 400 Area Cleanup Work

C.2.4.1 Fast Flux Test Facility (FFTF) Cleanup

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain Safe & Compliant FFTF FFTF Update to Final Review and approve annual
Complex Safety Analysis Report updates to the FFTF FSAR.

Maintain assigned facilities, structures,
operating systems and equipment, and
monitoring systems in compliance with
applicable directives and regulatory
documents until the facilities are
decommissioned. Prepare and package
waste streams for disposition as required
and dispose as appropriate. Maintain
radiological control and access control to
ensure personnel safety.

(FSAR) (Including Hazard
Analysis Data) (Annual)

Discharge Monitoring
Report for State Waste
Discharge Permit ST 4051
(Quarterly)

Authorization Agreements
for FFTF (review and
update yearly)

Anniversary date for
submittals is August 31.

Transition FFTF Complex

Remove 376 irradiated and unirradiated
fuel components from the FETF
Complex, package and ship to a secure
storage area. Drain approximately
260,000 gallons of liquid metal (mostly
sodium) from the reactor systems, the two

The Contractor shall transition the Fast
Flux Test Facility to low-cost, stable,
deactivated conditions (requiring minimal
surveillance and maintenance) pending
final disposition.

The Contractor shall shut down the FFTF

Facilities transitioned as
identified in table below.
(M-081-00)

Secondary and primary
heat transport system loops
drained of sodium (Due:

Approve the FFTF fuel
offload security plan that
the Contractor will submit
by December 31, 2002
Due: 1 April 2003

Approve the SARP that
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
fuel storage vessels, and their auxiliary auxiliary systems not required to support || TBD) addresses technical

systems and store in tanks located in the
Sodium Storage Facility (SSF). Provide a
protective blanket of inert gas over the
approximately 3,600 gallons of residual
sodium remaining temporarily in plant
components until sodium is dispositioned.
Drain and de-energize support systems as
appropriate, in both the reactor and the
support buildings in order to remove
potential hazards.

immediate sodium residuals disposition
and decommissioning.

The Contractor shall upgrade the FFTF
closed loop ex-vessel handling machine.

The Contractor shall drain secondary heat
transport sodium from the FFTF.

The Contractor shall drain the sodium
from the FFTF reactor vessel, heat
transport loops, and the two fuel storage
vessels.

The Contractor shall complete repairs and
upgrades to the FFTF Solid Waste Cask.

The Contractor shall procure Interim
Storage Casks.

The Contractor shall wash the remaining
fuel in FFTF and place it in Interim
Storage Casks (ISCs).

This work scope shall be done in
compliance with:

* DOE/EA-0993, "Environmental
Assessment, Shutdown of the Fast Flux
Test Facility, Hanford Site, Richland,
Washington"

* DOE/RL-89-10, "Hanford Federal
Facility Agreement and Consent Order
(Tri-Party Agreement), Revision 5"

81 fuel assemblies removed,
from FFTF (Due: TBD)

Deliverables for FFTF
beyond 31 December 2003
are TBD

changes for the ISC and the
transporter system for on
site shipments within 60
days of submittal

Expedite processing of § -
12 security clearances for
FFTF persons in critical
positions within 90 days of
submittal. Estimated
submittal date April 1 -
July 1, 2003.

Approve the T-3 license for
shipment of sodium bonded
fuel assemblies. The
Contractor will submit the
request for the revised
Certificate of Compliance
by March 31, 2003.

Due: 31 December 2003

Disposition FFTF Sodium

Operate the Sodium Storage Facility until
sodium is dispositioned. Transport the
bulk sodium by truck to Argonne
National Laboratory - West (ANL-W)
Sodium Processing Facility in Idaho,
where it will be converted to sodium
hydroxide. Return the sodium hydroxide
to Hanford by truck where it will be used
by the DOE Office of River Protection in
the treatment of high-level tank waste at
Hanford. Remove the residual sodium
from the plant systems by a combination
of in-situ cleaning and physical
component removal for cleaning or
storage.

Post Contract Period:

Remove the residual sodium from the
plant systems. Ship sodium to the ANL-
W Sodium Processing Facility for
conversion to usable sodium hydroxide.

Sodium residuals shall be accommodated
to a stabilized condition such that long-
term monitoring and surveillance of the
FFTF could be conducted in a safe and
environmentally sound manner.

The retrieved sodium from FFTF shall be
stored in the Sodium Storage Facility.

This work scope shall be done in
compliance with:

* CRD O 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

Final sodium disposition
evaluation report (Due:
TBD)

Hanford Site Sodium
Project Management Plan
(Due: TBD)

Deliverables for FFTF
beyond 31 December 2003
are TBD

None Identified

Decommission FFTF Complex

Upon direction, decommission the FFTF
complex in accordance with approved
Environmental documentation. At the
point where all systems and spaces at the
facility achieve their respective end state
condition, disposition is achieved and the
DOE will verify the end state.

The Contractor shall disposition the
assigned FFTF buildings and structures in
compliance with regulator and DOE
decisions.

Prepare analysis, including development
of alternative descriptions and waste
plans, as may be useful to either prepare
appropriate NEPA or CERCLA
documentation for decommissioning the
FFTE.

Facilities dispositioned as
identified in table below.

Draft document to include
environmental and cost
analyses and alternative
descriptions to be used in
preparing appropriate
NEPA or CERCLA
documentation for
decommissioning the
FFTF.

Obtain approval of
appropriate NEPA or
CERCLA documents for
decommissioning assigned
400 Area facilities.
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Due: 30 September 2003
Deliverables for FFTF
beyond 31 December 2003
are TBD
End State Definition
T T n . Post-Contract Period
Building Number Building Description Contract Period Scope Scope
402 Sodium Storage Facility * Complete Transition
« Complete Disposition
403 Fuel Storage Facility « Complete Transition
« Complete Disposition
405 FFTF Reactor Containment Building » Complete Transition
» Complete Disposition
408A Main Heat Dump, East * Complete Transition
» Complete Disposition
408B Main Heat Dump, South « Complete Transition
« Complete Disposition
408C Main Heat Dump, West » Complete Transition
» Complete Disposition
409A Closed Loop Heat Dump, East #1 » Complete Transition
» Complete Disposition
409B Closed Loop Heat Dump, East #2 * Complete Transition
« Complete Disposition
432A ISA Covered Equipment Storage « Complete Transition
« Complete Disposition
436 Training Facility » Complete Transition
» Complete Disposition
437 Maintenance & Storage Facility (MASF) * Complete Transition
« Complete Disposition
440 90-day Covered Storage Pad « Complete Transition
« Complete Disposition
453A Transformer Station, East DHX A1 » Complete Transition
2.4kV » Complete Disposition
453B Transformer Station, South DHX A2 » Complete Transition
2.4kV » Complete Disposition
453C Transformer Station, West DHX A3 * Complete Transition
2.4kV « Complete Disposition
4621E Auxiliary Equipment Building, East « Complete Transition
« Complete Disposition
4621W Auxiliary Equipment Building, West » Complete Transition
» Complete Disposition
4701A Former FFTF Guard Station * Complete Transition
« Complete Disposition
4703 FFTF Control Building « Complete Transition
« Complete Disposition
4710 FFTF Office Bldg » Complete Transition
» Complete Disposition
4713A Riggers & Drivers Operations Facility » Complete Transition

» Complete Disposition
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End State Definition

Post-Contract Period

Building Number Building Description Contract Period Scope e

4713B FFTF Maintenance Shop « Complete Transition
« Complete Disposition

4713C Contaminated Storage Warehouse » Complete Transition
» Complete Disposition

4713D Interim Maintenance and Storage Facility * Complete Transition
» Complete Disposition

4716 FFTF Rigging Loft « Complete Transition
« Complete Disposition

4717 Reactor Service Building » Complete Transition
» Complete Disposition

4718 400 Area Interim Storage Area Pad » Complete Transition
» Complete Disposition

4721 FFTF Emergency Generator Building * Complete Transition
« Complete Disposition

4734A FFTF Argon/Nitrogen DEWAR Pad « Complete Transition
« Complete Disposition

480A Water Supply Well House (P-14) » Complete Transition
» Complete Disposition

480B Water Supply Well House (P-15) * Complete Transition
» Complete Disposition

480D Water Supply Well House (P-16) « Complete Transition
« Complete Disposition

481 Water Pump House » Complete Transition
» Complete Disposition

4814 Warehouse » Complete Transition
» Complete Disposition

481A Water Pump House * Complete Transition
« Complete Disposition

482A Water Storage Tank (T-58) « Complete Transition
« Complete Disposition

482B Water Storage Tank (T-87) « Complete Transition
» Complete Disposition

482C Water Storage Tank (T-330) * Complete Transition
» Complete Disposition

483 Cooling Towers Chemical Addition Bldg « Complete Transition
« Complete Disposition

484 FFTF In-Containment Chiller Water » Complete Transition
Equipment Bldg » Complete Disposition

491E HTS Service Building, East » Complete Transition
» Complete Disposition

4918 HTS Service Building, South * Complete Transition
« Complete Disposition

491W HTS Service Building, West « Complete Transition
« Complete Disposition

Waste Site Closures
Site Number Site Description Associated Building Number
400-31 400-31, Sodium Storage Facility, 402 Building 402
437 MASF 437 MASF, 400 Area Maintenance and Storage Facility, 437 437

Maintenance and Storage Facility
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C.2.4.2 Balance of 400 Area Facilities Cleanup
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Disposition balance of 400 Area The Contractor shall disposition the Facilities transitioned and ||Obtain approval of
Facilities assigned 400 Area buildings and dispositioned as identified ||CERCLA EE/CA and

Perform the facility assessment and
submit for the lead regulating agency and
DOE decision. Perform transition
activities (e.g., Flush, isolate and blank
process or sub-process systems; remove
radioactive and hazardous materials and
mixed wastes; deactivate non-essential
systems and utilities; remove excess
materials and equipment). Achieve the
final end state for the facility (e.g.
entombment or dismantlement and site
restoration) including closure of any
TSDs. At the point where all systems and
spaces at the facility achieve their
respective end state condition, disposition
is achieved and the DOE will verify the
end state.

structures in compliance with regulator
and DOE decisions.

Action Memorandum for
dismantlement of assigned
400 Area Facilities within
60 days of submittal

in table below.

End State Definition
R . < e . Post-Contract Period

Building Number Building Description Contract Period Scope Scope

427 Fuels and Materials Examination Facility » Complete Transition
(FMEF) « Complete Disposition

427A Argon / Hydrogen Mixing Bldg » Complete Transition
» Complete Disposition

451A FFTF Substation, 115kV « Complete Transition
« Complete Disposition
4607 Sewage Treatment Plant » Complete Disposition

4608B Control Structure & Process Sewer » Complete Transition
Sampling Station » Complete Disposition

4622 Meterology Building and Tower « Complete Transition
» Complete Disposition
4701B Former Guard Station » Complete Transition » Complete Disposition

4701C FMEF Gate Bldg » Complete Transition
» Complete Disposition
4702 Office Building * Complete Transition « Complete Disposition

4704N Security Maintenance Shop » Complete Transition
« Complete Disposition

47048 400 Area Fire Station » Complete Transition
» Complete Disposition

4706 Office Building » Complete Transition
« Complete Disposition

4707 400 Area Site Support Office « Complete Transition
« Complete Disposition

4708 Sewer Sampling Station « Complete Transition
» Complete Disposition
4719 Medical Aid Station » Complete Transition » Complete Disposition
4722B Carpenter Shop « Complete Transition « Complete Disposition
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End State Definition

Post-Contract Period

Building Number Building Description Contract Period Scope e

4722C Painters Shop « Complete Transition
« Complete Disposition

4726 Carpenter Supply Storage Bldg « Complete Transition
» Complete Disposition

4727 Maintenance Flammable Storage * Complete Transition
Building » Complete Disposition

4732A Warehouse « Complete Transition
« Complete Disposition

4732B Warehouse » Complete Transition
» Complete Disposition

4732C Warehouse » Complete Transition
» Complete Disposition

4734B Site Service Maintenance Shop * Complete Transition
« Complete Disposition

4734C Warehouse « Complete Transition
« Complete Disposition
4734D Warehouse » Complete Transition » Complete Disposition

4760 Construction Shop * Complete Transition
« Complete Disposition

4790 Patrol Headquarters Building « Complete Transition
« Complete Disposition

4790A Microwave Tower Storage » Complete Transition
» Complete Disposition

4791TC Warehouse (General Storage) » Complete Transition
» Complete Disposition

4802 Office / Warehouse * Complete Transition
« Complete Disposition

4831 Flammable Storage » Complete Transition
« Complete Disposition

483A FMEEF Cooling Tower » Complete Transition
» Complete Disposition

483B FMEM Water Treatment Building * Complete Transition
« Complete Disposition

4842A 451B Electrical Substation - Switchgear « Complete Transition
« Complete Disposition

4842B Switchgear Bldg for Pump Houses » Complete Transition
» Complete Disposition

4843 Interim Solid Sanitary Waste Transfer » Complete Transition
Facility » Complete Disposition

4862 FMEF Office Wing * Complete Transition
« Complete Disposition

MO509 Mobile Office at 4843 » Complete Transition
« Complete Disposition

Waste Site Closures
Site Number Site Description Associated Building Number
400-36 400-36, 4843 Building Temporary Transfer Station 4843
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C.2.4.3 400 Area Waste Site Cleanup
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Remediate 400 Area Waste Sites The Contractor shall remediate the Remediated waste sites as || Approve CVP within 30

Perform the waste site assessment and
submit for the lead regulating agency and
DOE decision. Remediate the waste sites
in accordance with the approved record of]
decision (ROD). Submit a cleanup
verification package (CVP) for each
waste site (or groups of waste sites) to the
lead regulator and obtain regulator

approval.

assigned 400 Area waste sites in
compliance with regulator and DOE
decisions.

identified in the table
below

days of submittal.

End State Definition

Waste Site Number

Waste Site Description

Contract Period Scope

Post-Contract Period

Scope

400 PPSS

Site

400 PPSS, 400 Area Process Pond and
Sewer System, 4904 Process Sewer
System, 4904 Process Sewer Main, 4608
Percolation Pond, 4608B Control
Structure and Process Sewer Sampling

» Complete Remedial Action

400-15

400-15, Diesel Fuel Tank Fitting Leak

» Complete Remedial Action

C.2.4.4 400 Area Surveillance and Maintenance

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Provide Surveillance and Maintenance || The Contractor shall perform surveillance [[None Identified None Identified
on 400 Area Facilities after Shutdown |[and maintenance on the assigned 400
Maintain assigned waste sites, facilities, ||Area buildings, structures, and waste
structures, operating systems and sites.
equipment, and monitoring systems in
compliance with applicable directives and
regulatory documents until the facilities
are dispositioned. Maintain radiological
control and access control to the surplus
facilities to ensure personnel safety.
Surveillance and maintenance will also be
conducted on 400 Area general purpose
facilities.
C.2.5 600 Area Cleanup Work
C.2.5.1 600 Area Facility Cleanup
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Disposition 600 Area Facilities The Contractor shall disposition the Facilities transitioned and  ||Obtain approval of
Perform the facility assessment and assigned 600 Area buildings and dispositioned as identified ||[CERCLA EE/CA and

submit for the lead regulating agency and
DOE decision. Perform transition
activities (e.g., Flush, isolate and blank
process or sub-process systems; remove
radioactive and hazardous materials and
mixed wastes; deactivate non-essential
systems and utilities; remove excess
materials and equipment). Achieve the

structures in compliance with regulator
and DOE decisions.

in table below.

Action Memorandum for
dismantlement of assigned
600 Area Facilities within
90 days of submittal
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
final end state for the facility (e.g.
entombment or dismantlement and site
restoration) including closure of any
TSDs. At the point where all systems and
spaces at the facility achieve their
respective end state condition, disposition
is achieved and the DOE will verify the
end state.
End State Definition
Buildin ApT A Contract Period 5
g Building Description Post-Contract Period Scope
Number Scope
1901Y Valve House » Complete Transition
« Complete Disposition
212N Storage Building « Complete Disposition
212pP Electrical Storage & « Complete Deactivation
Transformer Shop « Complete Disposition
212R Storage Building « Complete Disposition
213J Storage Vault « Complete Deactivation
» Complete Disposition
213K Sodium Storage Bldg « Complete Transition
» Complete Disposition
216E28C PUREX Cooling Water Line « Complete Disposition
Flow Meter
216E43A Pond A at 200 Area TEDF « Complete Transition
» Complete Disposition
216E43B Pond B at 200 Area TEDF » Complete Transition
« Complete Disposition
251W Primary 230kV Switching « Complete Transition
Station « Complete Disposition
2901Y Valve House « Complete Transition
« Complete Disposition
506B Telephone Storage Building « Complete Transition
» Complete Disposition
506BA Telecommunications Facility « Complete Transition
North « Complete Disposition
604A Yakima Barricade Patrol « Complete Transition
Sentry House « Complete Disposition
604G WYE Barricade Patrol Utility » Complete Disposition
Building
604H Patrol Utility Building « Complete Transition
« Complete Disposition
607 Storage Shed « Complete Disposition
609 Central Fire Station - 100 » Complete Transition » Complete Disposition
Areas
6091 HAMMER Administration « Complete Disposition
Building
6092 HAMMER Training Support « Complete Disposition
Building
6092A HAMMER Training Tower « Complete Disposition
6092B HAMMER Burn Structure » Complete Disposition
6092C HAZMAT Pad at HAMMER « Complete Disposition
6092D Above Ground Pipeline Pad at « Complete Disposition
HAMMER
6092E 90 Day Storage Pad at » Complete Disposition
HAMMER
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End State Definition
Buildin e - Contract Period ]
g Building Description Post-Contract Period Scope
Number Scope
6092F LPG Tank & Dumpster Burn « Complete Disposition
Pad at HAMMER
6092G Flammable Liquids Burn Pad » Complete Disposition
at HAMMER
6092H HAMMER Comfort Station « Complete Disposition
60921 HAMMER Pump House « Complete Disposition
6092] HAMMER Fall Protection Pad « Complete Disposition
6092K Waste Tank Prop at « Complete Disposition
HAMMER
60921 Buried and Above Ground « Complete Disposition
Tanks at HAMMER
6092M Tipped and Upright Railroad « Complete Disposition
Tank Cars at HAMMER
6092N LPG Storage Tank at « Complete Disposition
HAMMER
60920 Railcar Leak/Fuel Truck « Complete Disposition
Burn/Tanker Trailer Leak at
HAMMER
6092P HAMMER SCBA Search & « Complete Disposition
Rescue Training Pad
6092Q Trench and Utility Confined » Complete Disposition
Space Prop at HAMMER
6092R HAMMER Crane & Rigging « Complete Disposition
Training Pad
60928 Department of State port of « Complete Disposition
entry training facility
6092U Vehicle Burn Prop at » Complete Disposition
HAMMER
6093 HAMMER Storage Building » Complete Disposition
6094 Training Support Building « Complete Disposition
(TSB) Annex
609A Fire Station - 200 Areas « Complete Transition
« Complete Disposition
609B Storage Building » Complete Transition
» Complete Disposition
609C Fire Department Training « Complete Transition
Facility « Complete Disposition
609D Fire Department Training « Complete Transition
Tower « Complete Disposition
609E Fire Station Storage Facility » Complete Transition
» Complete Disposition
609G Fire Alarm and Testing Office » Complete Transition
Facility « Complete Disposition
609H Emergency Vehicle Storage « Complete Transition
« Complete Disposition
610 Office And Chlorinator « Complete Transition
Storage Shelter, Near 609 « Complete Disposition
Bldg
611 Hanford Cold Test Facility » Complete Transition
Warehouse « Complete Disposition
613 Storage Shelter * Complete Transition « Complete Disposition
614 Monitor Station « Complete Transition
« Complete Disposition
614A1 Water Sampling Station « Complete Transition

» Complete Disposition
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End State Definition

Buildin e - Contract Period ]
g Building Description Post-Contract Period Scope
Number Scope
614B1 Water Sampling Station « Complete Transition
« Complete Disposition
621A Yakima Barricade Emergency » Complete Transition
Generator Shelter » Complete Disposition
621B Wye Barricade Emergency « Complete Transition
Generator Shelter » Complete Disposition
622 Meteorology Tower « Complete Transition
« Complete Disposition
6221NA 6221N Tower Building » Complete Transition
» Complete Disposition
6223A 6223 Tower Building » Complete Transition
» Complete Disposition
6224A 6224 Tower Building « Complete Transition
« Complete Disposition
622A Elevator Control Building « Complete Transition
« Complete Disposition
622B Pilot Balloon Release Building » Complete Transition
» Complete Disposition
622C Environmental Support « Complete Transition
Storage Building « Complete Disposition
622D Environmental Support « Complete Disposition
Storage Building
622F Environmental Support Field « Complete Deactivation
Office Bldg » Complete Disposition
622G Atmosphere Science Annex « Complete Disposition
622R Meteorology Lab « Complete Transition
« Complete Disposition
623 Seismic Relay Building « Complete Transition
« Complete Disposition
623A Plant Radio Relay Building « Complete Transition
» Complete Disposition
623B Backup Radio Repeater Bldg, « Complete Transition
Gable Mountain « Complete Disposition
626 Scale House At ERDF « Complete Transition
« Complete Disposition
6265 Utility Building WSCF « Complete Transition
» Complete Disposition
6265A WSC Covered Solid Waste « Complete Transition
Storage Pad « Complete Disposition
6266 Environmental Support « Complete Transition
Laboratory « Complete Disposition
6266A Contaminated Liquid Waste » Complete Transition
Retention Vault « Complete Disposition
6266B VAS Pump Bldg * Complete Transition
» Complete Disposition
6267 WSCF Cold Sample « Complete Transition
Archiving Facility « Complete Disposition
6268 WSCF Sample Equipment « Complete Transition
Cleaning Facility « Complete Disposition
6269 WSCF Mobile Laboratory » Complete Transition
Storage Facility » Complete Disposition
6270 Environmental Data Remedial » Complete Transition
Tracking System Facility « Complete Disposition
6290 Rigging Services Facility « Complete Transition

« Complete Disposition
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End State Definition

Buildin o Ao Contract Period .
g Building Description Post-Contract Period Scope
Number Scope

630 Plant Microwave « Complete Transition
Tower/Equipment Facility « Complete Disposition

646 Radioecology Field « Complete Transition
Laboratory » Complete Disposition

652 Sub-station / Riverland « Complete Transition
« Complete Disposition

6618 Facility Environmental Restoration « Complete Transition
Disposal Facility « Complete Disposition

661A Target Range Control « Complete Transition
Building « Complete Disposition

662 Patrol Training Building « Complete Transition
» Complete Disposition

662A Patrol Exercise & Training « Complete Transition
Facility « Complete Disposition

6652C Space Science Laboratory « Complete Transition
« Complete Disposition

6652CSHED Storage Building « Complete Transition
« Complete Disposition

6652D Pump House « Complete Transition
« Complete Disposition

6652DOME2 PNNL Atmospheric Facility « Complete Transition
« Complete Disposition

6652E PNNL Lysimeter Preparation » Complete Transition
Building « Complete Disposition

6652G ALE Field Storage Building « Complete Transition
« Complete Disposition

6652H ALE Laboratory 1 « Complete Transition
« Complete Disposition

66521 ALE Headquarters « Complete Transition
« Complete Disposition

6652] ALE Laboratory II « Complete Transition
« Complete Disposition

6652K Pump House « Complete Transition
« Complete Disposition

66521 Missile Bunker « Complete Transition
« Complete Disposition

6652LP Fire Protection Pump House » Complete Transition
» Complete Disposition

6652M Fallout Laboratory « Complete Transition
« Complete Disposition

66520 Storage Building « Complete Transition
« Complete Disposition

6652PH Fire Protection Pump House « Complete Transition
« Complete Disposition

6652R Acid Storage Shed - Inactive « Complete Transition
« Complete Disposition

6652T Fire Protection Lower Pump « Complete Transition
House « Complete Disposition

6652U Upper Pump House « Complete Transition
« Complete Disposition

6652UP Rattlesnake Mountain Upper » Complete Transition
Pump House » Complete Disposition

6653 Sample & Monitoring « Complete Transition
Building * Complete Disposition

6653A TEDF Pump Station #3 « Complete Transition

« Complete Disposition
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End State Definition

Buildin R - Contract Period ]
g Building Description Post-Contract Period Scope
Number Scope
6654 AT&T Wireless Services « Complete Transition
Equip Shelter « Complete Disposition
668 Instrument Calibration » Complete Transition
Monitoring Station « Complete Disposition
6701 WYE Barricade Guard House « Complete Transition
» Complete Disposition
6701A Guardhouse WYE Barricade « Complete Transition
« Complete Disposition
6701B Rattlesnake Barricade » Complete Transition
SR240/Beloit Access » Complete Disposition
6701C Rattlesnake Barricade Off Of » Complete Transition
240 « Complete Disposition
671 Central Landfill Disposal « Complete Transition
Storage « Complete Disposition
672 Hanford Cold Test Facility « Complete Transition
Admin Building « Complete Disposition
676 Communications Support « Complete Transition
Building « Complete Disposition
712 Records Center Printing and « Complete Transition
Reproduction Plant « Complete Disposition
712B IRM Litigation Support « Complete Transition
Facility « Complete Disposition
748 Radiosurgery Facility « Complete Transition
» Complete Disposition
MO001 Mobile Office » Complete Transition
« Complete Disposition
MO002 Mobile Office « Complete Transition
« Complete Disposition
MO005 Mobile Office @ Hts Pipeyard « Complete Transition
« Complete Disposition
MO222 Mobile Office -Gun Cleaning » Complete Transition
» Complete Disposition
MO259 Mobile Office Classroom at « Complete Disposition
HAMMER
MO260 Mobile Office at HAMMER « Complete Disposition
MO261 Mobile Office at HAMMER » Complete Disposition
MO280 Mobile Office « Complete Transition
« Complete Disposition
MO292 Mobile Office « Complete Transition
« Complete Disposition
MO302 Mobile Office -Armorer Shop » Complete Transition
» Complete Disposition
MO304 Mobile Office @ Hts Pipeyard « Complete Transition
« Complete Disposition
MO315 Mobile Office -Storage « Complete Transition
« Complete Disposition
MO368 Mobile Office - Patrol « Complete Transition
Training « Complete Disposition
MO370 Mobile Office » Complete Disposition
MO505 Mobile Office At Wye « Complete Transition
Barricade « Complete Disposition
MOS536 Mobile Office -Warehouse « Complete Transition
« Complete Disposition
MO702 Mobile Office @ Hts Pipeyard « Complete Transition

» Complete Disposition
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End State Definition

Buildin e - Contract Period ]
g Building Description Post-Contract Period Scope
Number Scope
MO998 Field Trailer Hts Yard « Complete Transition
« Complete Disposition
T520-6 Navy Mars Radio Station » Complete Transition
» Complete Disposition
TC66 2427 Temporary Access « Complete Transition
» Complete Disposition
X7 Railroad Tools Shed, Outside « Complete Transition
200e (Inactive) « Complete Disposition

Waste Site Closures

Site Number Site Description Associated Building Number
212-N 212-N, 212-N Building, Metal and Fuel Storage Basin Facility, 212-N ||212N
Fissile Storage Facility

212-P 212-P, 212-P Building PCB Storage Facility, 212-P Storage Facility ||212P

212-R 212-R, 212-R Storage Facility 212R

C.2.5.2 600 Area Waste Site Cleanup

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI

Remediate 600 Area Waste Sites The Contractor shall complete Remediated waste sites as  ||Approve CVP within 30

Perform the waste site assessment and
submit for the lead regulating agency and
DOE decision. Remediate the waste sites
in accordance with the approved record of]
decision (ROD). Submit a cleanup
verification package (CVP) for each
waste site (or groups of waste sites) to the
lead regulator and obtain regulator
approval.

assessments for the 618-10 and 618-11
burial grounds.

Post Contract Period:

The Contractor shall complete
remediation of the assigned 600 Area
waste sites in compliance with regulator
and DOE decisions.

This work scope shall be done in
compliance with:

* 53 FR 12449, April 14, 1988, Vol. 53,
pp. 12449; “Disposal of Hanford Defense
High-Level, Transuranic, and Tank
Waste, Hanford Site, Washington; Record
of Decision”

* Interim Action ROD for the DOE
Hanford 300-FF-2 Operable Unit, April
2001

identified in the table
below

M-16-66: Initiate
intermediate design and
authorization safety
analysis for remedial
actions at the 618-10 and
618-11 burial grounds.
Due: 30 September 2004

days of submittal.

End State Definition

Post-Contract Period

Waste Site Number Waste Site Description Contract Period Scope e
200-A TEDF 200-A TEDF, 200 Area Treated Effluent « Complete Remedial Action
Disposal Facility, TEDF, 600-145, 216-
E-43A and 216-E-43B
200-N-3 200-N-3, Ballast Pits » Complete Remedial Action
216-N-1 216-N-1, 212-N Swamp, 216-N-1 * Complete Remedial Action

Swamp, 216-N-1 Covered Pond

C-98




Fluor Hanford, Inc.
DE-AC06-96R1.13200
Modification M176

End State Definition

Waste Site Number

Waste Site Description

Contract Period Scope

Post-Contract Period

Scope

216-N-2

216-N-2, 212-N Storage Basin Crib #1,
212-N #1 Trench, 216-N-1 Trench, 216-
N-2 Trench

« Complete Remedial Action

216-N-3

216-N-3, 212-N Storage Basin Crib #2,
212-N #2 Trench, 212-N #2 Grave, 212-
N-2 Trench, 212-N-3 Trench

« Complete Remedial Action

216-N-4

216-N-4, 216-N-2, 216-N-4 Swamp, 212-
P Swamp

» Complete Remedial Action

216-N-5

216-N-5, 212-P Storage Basin Crib, 212-
P Trench, 212-P Grave, 216-N-5 Trench

* Complete Remedial Action

216-N-6

216-N-6, 212-R Swamp, 216-N-6 Swamp

» Complete Remedial Action

216-N-7

216-N-7, 212-R Storage Basin Crib, 212-
R Trench, 212-R Grave, 216-N-7 Trench

» Complete Remedial Action

216-N-8

216-N-8, West Lake, West Pond, 216-N-
8 Pond, Honeyhill Pond, Seepage Pond

* Complete Remedial Action

241-EW-151

241-EW-151, 241-EW-151 Vent Station
Catch Tank, 241-EW-151 Vent Station,
Vent Station, 200 Area East-West Vent
Station

« Complete Remedial Action

2607-FSM

2607-FSM, 609 Building Septic Tank
2607-FSM, 100 Area Fire Station Septic
Tank, 1607-FSM, 6607-FSM

« Complete Remedial Action

2607-FSN

2607-FSN, 609A Building Septic Tank
2607-FSN

» Complete Remedial Action

2607-N

2607-N, 212-N Septic Tank and Tile
Field

* Complete Remedial Action

2607-P

2607-P, 212-P Septic Tank and Tile Field

» Complete Remedial Action

2607-R

2607-R, 212-R Septic Tank and Tile
Field

» Complete Remedial Action

600 CL

600 CL, 600 Area Central Landfill,
Central Landfill, Central Waste Landfill,
CWL, Solid Waste Landfill, SWL, 671

» Complete Remedial Action

600 NRDWL

600 NRDWL, 600 Area Nonradioactive
Dangerous Waste Landfill, NRDW
Landfill, Nonradioactive Dangerous
Waste Landfill (Central Landfill),
NRDWL

* Complete Remedial Action

600 OCL

600 OCL, 600 Area Original Central
Landfill, Original CLF

« Complete Remedial Action

600-146

600-146, Steel Structure on Northwest
Side of Gable Mountain

» Complete Remedial Action

600-148

600-148, ERDF, Environmental
Restoration Disposal Facility

» Complete Remedial Action

600-151

600-151, Dumping Areas 50 yards and
200 yards Downstream of River Mile 14,
Military installation NW of 100H Area

* Turned over to RCC for final
disposition

600-152

600-152, Military Septic Tanks

« Turned over to RCC for final
disposition

600-156

600-156, Construction Debris Dump Site

» Complete Remedial Action

600-187

600-187, West Lake Honey Dump Station

» Complete Remedial Action

600-211

600-211, State Approved Land Disposal
Site, SALDS, 616A, 616-A

« Complete Remedial Action

600-212

600-212, Relocatable Latrine Facility
Holding Tank System

« Complete Remedial Action

600-214

600-214, 600 Area Purgewater Storage
and Treatment Facility, MODU-Tanks,
600-PSTF

» Complete Remedial Action
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End State Definition

Post-Contract Period

Waste Site Number Waste Site Description Contract Period Scope e

600-217 600-217, H-61-H Anti-Aircraft Artillery « Complete Remedial Action
Site Sewer System

600-218 600-218, H-61-H Anti-Aircraft Artillery » Complete Remedial Action
Site Dumping Area

600-220 600-220, H-51 Anti-Aircraft Artillery Site * Complete Remedial Action
Dumping Area

600-222 600-222, H-60 Gun Site » Complete Remedial Action

600-226 600-226, Gun Site H-42 Dumping Area » Complete Remedial Action

600-227 600-227, H-40 Gun Site Building » Complete Remedial Action
Foundations

600-228 600-228, H-40 Gun Site Dumping Area » Complete Remedial Action

600-230 600-230, RCRA General Inspection * Turned over to RCC for final
200WFY97 Item #4 Historic Disposal disposition
Site

600-232 600-232, 100B Electrical Laydown Area ||* Turned over to RCC for final

disposition

600-235 600-235, Lead Sheathed Telephone * Complete Remedial Action
Cables

600-236 600-236, Soil Cell 607 Site; Petroleum « Complete Remedial Action
Contaminated Soil

600-243 600-243, Petroleum Contaminated Soil « Complete Remedial Action
Bioremediation Pad

600-25 600-25, Susie Junction » Complete Remedial Action

600-256 600-256, Atmospheric Dispersion « Complete Remedial Action
Modeling Towers, Ethylene Glycol
Release

600-260 600-260, Roped Off Area Near » Complete Remedial Action
Meteorological Tower

600-261 600-261, Standard Gauge Railroad Track, » Complete Remedial Action
601 Structures

600-262 600-262, West Lake Test Crib * Complete Remedial Action

600-36 600-36, Ethel Railroad Siding (Burn Pit) » Complete Remedial Action

600-37 600-37, Browns Wells, Johnson's Wells » Complete Remedial Action

600-38 600-38, Railroad Siding Susie, 600-25, * Complete Remedial Action
Susie Junction

600-40 600-40, West of West Lake Dumping « Complete Remedial Action
Area

600-51 600-51, Chemical Dump, Pile of White » Complete Remedial Action
Powder

600-58 600-58, H.J. Ashe Substation Oil/Water * Complete Remedial Action
Separator & Drywells, BPA SWMU #13

600-59 600-59, H.J. Ashe Substation Storage « Complete Remedial Action
Area, BPA SWMU #12, Generator
Storage Area Sump

600-60 600-60, H.J. Ashe Substation Switchyard » Complete Remedial Action
Facility

600-61 600-61, White Bluffs Substation » Complete Remedial Action

600-62 600-62, Benton Switch Substation * Complete Remedial Action
Releases

600-63 600-63, 300-N Lysimeter Area, Recharge « Complete Remedial Action
Study Site, Buried Waste Test Facility,
Vadose Zone Field Study - 300 North,
VZFS300N

600-65 600-65, 607 Batch Plant Drum Site « Complete Remedial Action

600-66 600-66, 607 Batch Plant Orphan Drums » Complete Remedial Action
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End State Definition

Waste Site Description

Contract Period Scope

Post-Contract Period

Scope

600-70, Solid Waste Management Unit
(SWMU) #2 - Miscellaneous Solid Waste

« Complete Remedial Action

600-71, 607 Batch Plant Burn Pit

« Complete Remedial Action

618-1, Solid Waste Burial Ground No. 1,

* Turned over to RCC for final
disposition

618-10, 300 North Solid Waste Burial

« Complete Remedial Action

618-11, Y Burial Ground, 318-11, 300

» Complete Remedial Action

622-R ST, 622-R Septic Tank, 622-R
Atmospheric Physics Laboratory Septic

» Complete Remedial Action

628-2, 100 Area Fire Station Burn Pit

* Complete Remedial Action

6607-1, H-40 Gun Site Septic Tank

» Complete Remedial Action

6607-16, Septic Tank, Project C-018H,

» Complete Remedial Action

6607-2, Gun Site H-42 Septic Tank

* Complete Remedial Action

6607-3, Anti-Aircraft Artillery Site H-51

« Complete Remedial Action

6607-5, 616 Building Septic System

» Complete Remedial Action

6607-9, Septic Tank 6607-9 Large On-
Site Sewage System, Project W-011H

* Complete Remedial Action

OCSA, Old Central Shop Area, Central

« Complete Remedial Action

UPR-200-N-1, Unplanned Release at the

« Complete Remedial Action

UPR-200-N-2, 200-N-2, Unplanned
Release near Well Pump House No. 2,

» Complete Remedial Action

UPR-600-12, UN-600-12, UNH Spill to

* Complete Remedial Action

UPR-600-20, UN-216-E-41, Cross
Country Transfer Line Contamination,

« Complete Remedial Action

UPR-600-21, Contamination found
Northeast of 200 East Area, UN-216-E-

Waste Site Number
600-70
600-71
618-1

318-1
618-10

Ground, 318-10
618-11

Wye Burial Ground
622-R ST

Tank
628-2
6607-1
6607-16

ECN-C018H-040
6607-2
6607-3

Septic Tank
6607-5
6607-9
OCSA

Shop Area
UPR-200-N-1

212-R railroad spur
UPR-200-N-2

Well Pump House East of 212-R
UPR-600-12

Route 4S
UPR-600-20

Cross Site Transfer Line
UPR-600-21

31

« Complete Remedial Action

C.2.5.3 600 Area Surveillance and Maintenance

SCOPE

DELIVERABLES

GFS/GFI

REQUIREMENT(S)

Provide Surveillance and Maintenance
on 600 Area Facilities after Shutdown
Maintain assigned waste sites, facilities,
structures, operating systems and
equipment, and monitoring systems until
the facilities are dispositioned. Maintain
radiological control and access control to
the surplus facilities to ensure personnel
safety.

The Contractor shall perform surveillance
and maintenance on the assigned 600
Area buildings, structures, and waste
sites.

None Identified

None Identified
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C.2.6 Groundwater Protection
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Manage and Integrate Hanford Site The Contractor shall manage and Complete Site-Wide Well |[None Identified

Groundwater Protection

Manage and integrate the Hanford
Groundwater Protection efforts by all site
contractors, including groundwater
monitoring and investigations
(characterization, assessment, and
technology needs) to identify and
implement groundwater remedial
alternatives, protective measures, and
closure.

integrate site groundwater science and
technology requirements, groundwater
assessments, groundwater migration
modeling, and annual review/summary of
200 Area Performance Assessments.
Comply with the Disposal Authorization
Statement.

The Contractor shall manage and
integrate human health and ecological
assessments and other modeling studies
to determine impacts to the regional
ecology of Hanford's past and present
operations as well as impacts of any
specific groundwater cleanup,
operational, or closure actions.

Management Plan
including assignment of all
monitoring wells to the
Contractor.

Due: 30 September 2003

Complete Vadose Zone
monitoring study. Interim
Report Due 28 February
2003 and final report due
30 July 2003.

Prevent Further Degradation
Limit and control the migration of
contaminants already in the soil and
groundwater by reducing natural and
artificial recharge.

The Contractor shall initiate actions to
eliminate sources of water infiltration
contributing to migration of contaminates
in the Hanford Site Vadose zone.

Post Contract Period:
Remaining recharge conditions that

contribute to migration of groundwater
contamination shall be eliminated.

Eliminated discharge to U-
Plant septic system (2607-
W5).

Due: 30 September 2004

Activities (TBD) derived
from the Hanford
Groundwater Plan:
Accelerated Cleanup and
Protection, 2002.

Decommissioned high risk,
non-compliant wells.
Due: 30 September 2006

200 Area Waste Sites Berm
Construction.
Due: 30 September 2004

Decisions, requirements
and approvals for
constructing surface
barriers.

Due: 30 September 2003

Monitor Groundwater

Manage and integrate the site-wide
groundwater monitoring program
conducted by the groundwater monitoring
contractor (PNNL). Prepare DQOs,
sampling and analysis plans, waste
management plans and other regulatory
documentation as needed for existing
groundwater operable units where active
groundwater remediation is occurring.
Perform activities required to maintain or
refurbish the wells used to monitor the
groundwater in the vicinity of facilities
and contaminant sources that could
potentially impact groundwater.

The Contractor shall provide technical
planning and reporting for groundwater
long term monitoring and CERCLA
monitoring, and purge water truck
support.

The Contractor shall operate the
Modutanks for disposal of extracted
groundwater from site well sampling and
maintenance activities, and associated
groundwater characterization and
remediation tasks.

The Contractor shall submit and obtain
approval of regulatory documents to
support Modutanks closure activities.

The Contractor shall upgrade the Effluent
Treatment Facilities to accept purge
water.

Modutank closure in FY
2004.

M-24-00N: Install RCRA
groundwater monitoring
wells at the rate of up to 50
(if required).

Due: 31 December 2002

M-24-000: Install RCRA
groundwater monitoring
wells at the rate of up to 50
(if required).

Due: 31 December 2003

M-24-00P: Install RCRA
groundwater monitoring
wells at the rate of up to 50
(if required).

Due: 31 December 2004

M-24-00Q: Install RCRA
groundwater monitoring
wells at the rate of up to 50
(if required).

Due: 31 December 2005

M-24-56: Two additional
wells installed at SST
waste management area
TX-TY; location 1: well
installed down gradient

Approve Modutank
regulatory documents
within 30 days of
submittal.
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SCOPE

REQUIREMENT(S)

DELIVERABLES GFS/GFI

(perimeter) between well
299-W 14-6 and 299-W
14-14. location 2: well
installed approximately
180 ft south of well W-15-
22.

Due: 31 December 2002

Remediate Hanford Site Groundwater
Implement groundwater remediation
actions resulting from interim and final
Records Of Decision and Action
Memorandum.

The Contractor shall implement
groundwater remedial actions in
accordance with approved records of
decision (e.g., pump and treat).

This work scope shall be done in
compliance with:

* 200-ZP-1 Interim Action Declaration of
the ROD

* Action Memorandum: Expedited
Response Proposal for 200 West Carbon
Tetrachloride Plume

* Interim Action ROD for the 200-UP-1
Operable Unit

* Interim Action ROD for the DOE
Hanford 100-HR-3 and 100-KR-4
Operable Units

* Interim Action ROD for the DOE
Hanford 100-NR-1 and 100-NR-2
Operable Units

Activities (TBD) derived  ||None Identified
from the Hanford
Groundwater Plan:
Accelerated Cleanup and

Protection, 2002.

Complete 100-H Area
pump and treat operations.
Due: 30 September 2006

Complete UP-1, 200 Area
pump and treat operations.
Due: 30 September 2006

Complete baseline efforts
for delineation of DNAPL
sources associated with the
Carbon Tetrachloride
plume in 200 West (ZP-1).
Due: 30 September 2004

Prepare EPA CERCLA 5
year review for all active
and no action groundwater
operable units.

Due: 30 May 2005

Complete RI/FS proposed
plans for UP-1.
Due: 30 May 2006

M-16-27C: Completed
100-HR-3 PHASE III,
ISRM barrier
emplacement, planning,
well installation, and
barrier emplacement.
Due: 30 June 2003

M-16-28A: Connection
well 199-K-126 to the 100-
KR-4 pump and treat
extraction system.

Due: 15 January 2003

End State Definition

Waste Site Number Waste Site Description Contract Period Scope POSt-Cogng Rl
100-BC-5 100-BC-5 OU * Complete Remedial Action
100-FR-3 100-FR-3 OU » Complete Remedial Action
100-HR-3 100-HR-3 OU » Complete Remedial Action
100-KR-4 100-KR-4 OU » Complete Remedial Action
100-NR-2 100-NR-2 OU » Complete Remedial Action
200-BP-5 200-BP-5 OU » Complete Remedial Action
200-PO-1 200-PO-1 OU » Complete Remedial Action
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End State Definition

. . e . Post-Contract Period
Waste Site Number Waste Site Description Contract Period Scope e
200-UP-1 200-UP-1 OU « Complete Remedial Action
200-ZP-1 200-ZP-1 OU » Complete Remedial Action
300-FF-5 300-FF-5 OU * Complete Remedial Action
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Consolidate Side-Wide Spent Nuclear
Fuel for Interim Storage

Manage and coordinate the movement of
all Hanford SNF for interim storage in the
200 Area.

The Contractor shall prepare all of the
Hanford Site SNF, as defined in Hanford
Spent Fuel Inventory Baseline, WHC-
SD-SNF-TI-001, (except irradiated fuel
material classified otherwise by formal
direction from RL) for interim onsite
storage.

Non-Defense Production Reactor Spent
Fuel shall be consolidated and stored in
the Central Plateau.

The Contractor shall store non-defense
production reactor spent fuels NRF
TRIGA fuel from the 400 Area in the 200
Interim Storage Area.

Non-defense production reactor spent
fuels from FFTF shall be stored in the
200 Interim Storage Area.

RINM removed from the 200 West Area
Low-Level Burial Grounds shall be stored
in the 200 Interim Storage Area.

This work scope shall be done in
compliance with:

* CRD M 474.1-1, "Manual for Control
and Accountability of Nuclear Materials"
* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

» SNF-4894, "Spent Nuclear Fuel Project
Acceptance Criteria for LWR Spent Fuel
Storage System"

* WHC-SD-SNF-TI-001, "Hanford Spent
Fuel Inventory Baseline"

None Identified

None Identified

Maintain Safe & Compliant CSB
Operations

Operate and maintain the Canister
Storage Building within the authorization
envelope. Sufficient technical and
operational personnel shall be provided
and trained to perform operational and
maintenance activities and to maintain
baseline documentation. Prepare and
package waste streams for disposition as
required and dispose as appropriate.
Maintain radiological control and access
control to ensure personnel safety.

The Contractor shall facilitate safe and
cost effective installation of facility
modifications necessary for receipt and
storage of HLW.

Post-Contract Period:

The CSB shall perform operational and
maintenance activities required to support
handling and storage of THLW.

The CSB shall perform operational
activities required to support the
preparation and packaging of the MCOs
and HLW canisters for transportation to
the Monitored Geologic Repository
(MGR) for their ultimate disposition.

This work scope shall be done in
compliance with:

* 61 FR 10736, March 15, 1996, Doc. 96-
6291

* CRD 0 470.1, Chg 1 (Supp Rev 1),
"Safeguards and Security Program
Requirements"

Spent Nuclear Fuel Project
Update to Final Safety
Analysis Report (SAR)
Including Hazard Analysis
Data (Annual)

None Identified
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
* DOE/EA-1185, "Management of
Hanford Site Non-Defense Production
Reactor Spent Fuel"
* HNF-5356, "Spent Nuclear Fuel Project
Authorization Agreement"
Modify CSB to Receive IHLW For The CSB shall be modified to receive, Modified CSB in sufficient || None Identified
Storage inspect, place into interim storage, and time to support WTP
Receive immobilized high-level waste monitor IHLW. CSB staff shall ensure operation milestones (Due:
(IHLW) from the Waste Treatment Plant ||that all modifications are accomplished || TBD)
for interim storage. within DOE guidance and direction
provided for operation of a Hazard
Specifically Excluded Scope: Category 2 Nuclear Facility.
Costs associated with the design,
installation, acceptance, and project
management of modifications to the CSB
necessary for receipt of HLW are
presently not included within the CSB
operational baseline.
Receive Shippingport SNF Shippingport Pressurized Water Reactor ||Shippingport fuel stored in ||None Identified
Receive Shippingport SNF transferred Core 2 Spent Nuclear Fuel shall be CSB (DUE: TBD)
from storage at T-Plant. consolidated and interim stored in the
Central Plateau.
This work scope shall be done in
compliance with:
* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"
* SNF-7199, "Shippingport PWR Core 2
Blanket Fuel Assemblies Acceptance
Criteria"
Receive Defense Production Reactor The CSB operations shall receive, SNF dried and stored at None Identified
Spent Nuclear Fuel inspect, weld, and place into storage CSB
Receive MCOs containing K Basin SNF. ||multi-canister over packs (MCO) Due: 30 October 2005
containing K Basin SNF.
This work scope shall be done in
compliance with:
* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"
* HNF-5356, " Spent Nuclear Fuel Project
Authorization Agreement "
* HNF-SD-SNF-OCD-001, Rev. 6,
"Spent Nuclear Fuel Project Product
Specification"
Store and Monitor SNF and THLW None Identified None Identified
Monitor and ensure safe interim storage
of SNF and THLW until all stored
materials are appropriately dispositioned.
Disposition IHLW Post Contract Period: None Identified None Identified
Prepare and load out stored IHLW for The Contractor shall establish interface
transport by others to the national controls for transport of IHLW canisters
repository for final disposition. to the repository. Retrieve IHLW
canisters from the CSB storage tubes,
package and load on transport vehicle,
and transport waste package in
accordance with established interface
controls.
This work scope shall be done in
compliance with:
* DOE/RW-0351 Rev 3, "Waste
Acceptance System Requirements
Document, E000000000-00811-1708-
0001 REV 03"
Disposition SNF Stored in the CSB Post Contract Period: None Identified None Identified

Prenare and load out stored SNF for

The Contractor shall establish interface
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
transport by others to the national controls for transport of SNF canisters to
repository for final disposition. the repository.
This work scope shall be done in
compliance with:
* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"
* DOE/RW-0351 Rev 3, "Waste
Acceptance System Requirements
Document, E000000000-00811-1708-
0001 REV 03"
Maintain Safe & Compliant 200 Area || This work scope shall be done in None Identified None Identified
ISA Facility Operations compliance with:
Operate and maintain the 200 Area ISA ||+ 61 FR 10736, March 15, 1996, Doc. 96-
within the authorization envelope. 6291
Sufficient technical and operational * HNF-5356, " Spent Nuclear Fuel Project
personnel shall be provided and trained to ||Authorization Agreement "
perform operational and maintenance
activities and to maintain baseline
documentation. Prepare and package
waste streams for disposition as required
and dispose as appropriate. Maintain
radiological control and access control to
ensure personnel safety.
Disposition SNF Stored in the 200 Area ||Na bonded FFTF Spent Nuclear Fuel None Identified None Identified
ISA shall be shipped to Argonne West
Prepare, stage, load out, and transport (Idaho). This fuel shall be removed from
site-wide SNF stored at the 200 Area ISA ||the 200 ISA, and moved into the CSB
to final disposition. where it will be transferred into
transportation casks prior to shipment to
Idaho.
Post Contract Period:
Materials stored at the 200 ISA shall be
either directly transferred to disposition or
relocated to a temporary location for
packaging prior to shipment for final
disposition.
This work scope shall be done in
compliance with:
* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"
C.3.2 Central Waste Complex (CWC)
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain Safe & Compliant Central The Central Waste Complex shall remain ||Authorization Agreement ||None Identified
‘Waste Complex Facility Operations a contamination free facility. for CWC and LLBG
Operate and maintain the Central Waste (review and update yearly)
Complex structures, operating systems
and equipment, and monitoring systems
within the authorization envelope.
Prepare and package waste streams for
disposition as required and dispose as
appropriate. Maintain radiological control
and access control to ensure personnel
safety.
Receive and Store Radioactive Solid Low-level and mixed low-level waste that||None Identified None Identified
‘Wastes does not meet the Hanford Site Solid
Store existing quantities of low-level Waste Acceptance Criteria, HNF-EP-
waste, mixed low-level waste, and TRU  ||0063, for disposal shall be stored at the
waste, including retrieved suspect TRU  ||CWC.
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waste. Receive and store newly generated
waste from Hanford Site generators and ||Newly generated waste shall be
from off site generators approved by RL. ||confirmed to be in compliance with the
Hanford Site Solid Waste Acceptance
Criteria, HNF-EP-0063.
Mixed waste shall be treated each year to
meet LDR criteria.
Store newly generated transuranic waste
after WIPP closes until a determination is
made on disposition of transuranic waste
after WIPP closure.
C.3.3 Waste Receiving and Processing Facility (WRAP)
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain Safe & Compliant WRAP This work scope shall be done in Authorization Agreement ||None Identified
Facility Operations compliance with: for WRAP (review and
Operate and maintain the WRAP * 03-ABD-0022, "The Waste Receiving |[update yearly)
structures, operating systems and and Processing (WRAP) Facility
equipment, and monitoring systems Authorization Agreement (AA)"
within the authorization envelope.
Prepare and package waste streams for
disposition as required and dispose as
appropriate. Maintain radiological control
and access control to ensure personnel
safety.
Perform WRAP TRU Processing Contact Handled TRU in drums shall be  |[None Identified None Identified
Process CH TRU/TRUM waste received ||certified (and processed as needed) to
in drums and standard waste boxes for meet WIPP requirements.
disposal at WIPP. Perform NDE/NDA
and visual inspection. As necessary, Contact Handled TRU in standard waste
repackage low-level waste (LLW), mixed ||boxes shall be certified (and processed as
low-level waste (MLLW), transuranic needed) to meet WIPP requirements.
waste (TRU), and TRU mixed waste
(TRUM). Verify LLW and send to the This work scope shall be done in
burial grounds for disposal. Segregate compliance with:
MLLW and send to storage, treatment, or ||* DOE/WIPP-02-3122, Rev. 0.1,
disposal, as appropriate. Verify/certify "Contact-Handled Transuranic Waste
TRU and TRUM waste for shipment to  [[Acceptance Criteria for the Waste
the Waste Isolation Pilot Project (WIPP). ||Isolation Pilot Plant"
Disposition Transuranic Waste from || TRU waste that has been processed shall ||All above ground legacy || TRUPACT shipping casks,

‘WRAP Processing to WIPP
Load TRU waste packages into
appropriate transport containers for
shipment to WIPP.

be shipped to WIPP.

TRU shipments shall be complete upon
departure of the TRUPACT's from the
Hanford Site.

TRU waste shall be transported to WIPP
in containers certified by the Nuclear
Regulatory Commission, as required by
the WIPP Land Withdrawal Act.

This work scope shall be done in
compliance with:

* DOE/WIPP-02-3122, Rev. 0.1,
"Contact-Handled Transuranic Waste
Acceptance Criteria for the Waste
Isolation Pilot Plant"

TRU waste shipped to
WIPP
Due: 30 June 2005

1,000 cubic meters newly
generated TRU waste
shipped to WIPP

Due: 30 September 2006

trailers, drivers, TRUPACT
spare parts to perform up to
250 shipments per year by
2005.

Accelerated CBFO waste
stream certification
processes.

Provide Accelerated
Process Line (APL)
equipment, personnel, and
funding for WIPP
certification and shipment
to include: 2 drum
nondestructive examination
(NDE) units, 2 drum
nondestructive assay
(NDA) units, 2 headspace
gas sampling and analysis
units, 2 drum repackaging
gloveboxes, and 1 mobile
TRUPACT loadout station.
Due: 1 January 2004
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Provide Accelerated
Process Line (APL)
equipment for WIPP
certification and shipment:
1 box nondestructive
examination (NDE) units, 1
box nondestructive assay
(NDA) unit, and 1 box
repackaging glovebox.
Due: 1 July 2004
Certified WIPP Solids
Sampling program.
Due: 30 June 2004
Approve MDSA/Safety
analysis within 60 days of
submittal.
Approval to ship TRU
‘Waste through the State of
Oregon during winter
months (December through
March).
Due: 30 September 2003
Approve the
Environmental Assessment
for the Carlsbad APL
within 60 days of
submittal.
Approve WRAP LLW
glovebox conversion safety
analysis within 60 days of
submittal.
Certification audit priority
from CBFO.
C.3.4 T-Plant
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GF1
Operate and Maintain the T-Plant Preparations to provide M-91 treatment  ||Authorization Agreement ||None Identified
Facility capabilities at T Plant shall be initiated, |[for T Plant (review and
Operate and maintain the T Plant including clearing stored equipment from |[update yearly)
structures, operating systems and the canyon deck.
equipment, and monitoring systems
within the authorization envelope. Oversized packages requiring special
processing shall be processed.
Maintain T Plant Complex capabilities to
support Hanford decontamination needs, ||TRU waste processed at T Plant shall be
waste storage, repackaging and shipped to WIPP.
verification, TRU characterization
(headspace gas sampling), and waste This work scope shall be done in
treatment activities. compliance with:
* DOE/WIPP-02-3122, Rev. 0.1,
"Contact-Handled Transuranic Waste
Acceptance Criteria for the Waste
Isolation Pilot Plant"
*02-ABD-0139, " Approval of the T Plant
Authorization Agreement (AA) Annual
Update "
Remove Shippingport Fuel from T Pending transfer to the Canister Storage |[None Identified None Identified

Plant
Retrieve, package, and ship Shippingport

Building, Shippingport Pressurized Water
Reactor Core 2 Spent Nuclear Fuel shall
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Reactor Fuel from T Plant to the Canister
Storage Building.

be stored at T Plant.

Spent fuels from the T-Plant shall be
consolidated in the 200 Area for interim
storage pending national decisions on
their ultimate disposition.

The Contractor shall operate fuel removal
systems to remove Shippingport Fuel
from T-Plant pool cell.

Receive and Store SNF Sludge

Receive sludge from K-Basins and store
as TRU waste. Provide dry storage for
floor and pit sludge from the K-Basins.
Provide wet storage for containerized
sludge. Retrieve and package the sludge
from storage, as necessary, for transfer to
treatment when treatment is made
available.

The Contractor shall modify T Plant to
receive and store canister and fuel wash
sludge from K Basins.

T Plant ready to receive the
first canister of K Basin
floor pit sludge (M-091-20)
Due: 31 December 2002

T Plant ready to receive
canister and fuel wash
sludge from the K Basins
(M-091-22)

Due: 29 February 2004

Approve safety analyses
for storage of dry and wet
sludge at T Plant within 42
days of submittal

C.3.5 242-A Evaporator

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Maintain Safe & Compliant 242-A
Evaporator Facility Operations
Operate and maintain the 242-A
Evaporator structures, operating systems
and equipment, and monitoring systems
within the authorization envelope.
Prepare and package waste streams for
disposition as required and dispose as
appropriate. Maintain radiological control
and access control to ensure personnel
safety.

This work scope shall be done in
compliance with:

* 02-ABD-0117, "242-A Evaporator
Authorization Agreement (AA) Annual
Update "

Authorization Agreement
for 242-A Evaporator
Facility (review and update
yearly)

None Identified

Concentrate Liquid Tank Waste
Concentrate liquid tank waste using the
242-A Evaporator. Return the
concentrated tank waste to tank farms and
transfer the process condensate to the
LERF.

None Identified

None Identified

C.3.6 Liquid Effluent Retention Facility (LERF)

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Maintain Safe & Compliant Liquid
Effluent Retention Facility Operations
Operate and maintain the Liquid Effluent
Retention Facility (LERF) structures,
operating systems and equipment, and
monitoring systems in compliance with
applicable directives and regulatory
documents. Prepare and package waste
streams for disposition as required and
dispose as appropriate. Maintain
radiological control and access control to
ensure personnel safety.

None Identified

None Identified

Store Liquid Effluents in the LERF
Collect and store liquid effluents in the
LERF for subsequent treatment in the
ETF.

None Identified

None Identified
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C.3.7 200 Area Effluent Treatment Facility (ETF)
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain Safe & Compliant 200 Area | The Contractor shall prepare for submittal |[M-26-05J : Evaluation of |[None Identified
Effluent Treatment Facility Operations ||to the US Environmental Protection development status of
Operate and maintain the 200 Area Agency and the Washington Department ||tritium treatment
Effluent Treatment Facility (ETF) of Ecology an evaluation of the technology that would be
structures, operating systems and development status of tritium treatment  ||pertinent to the cleanup and
equipment, and monitoring systems in technology that would be pertinent to the ||management of tritiated
compliance with applicable directives and |[cleanup and management of tritiated waste water
regulatory documents. Prepare and wastewater. Due: 31 August 2003
package waste streams for disposition as
required and dispose as appropriate. M-26-05L: Evaluation of
Maintain radiological control and access development status of
control to ensure personnel safety. tritium treatment
technology that would be
pertinent to the cleanup and
management of tritiated
waste water
Due: 31 August 2005
Treat Liquid Effluents in the ETF The Contractor shall operate the ETF to  ||None Identified None Identified
Treat liquid effluents in the ETF by support groundwater pump and treat
removing or destroying contaminants operations.
sufficient to meet discharge requirements.
Dispose of Liquid Effluents Treated by ||Constituents not identified in the permit ||None Identified None Identified
the ETF are subject to the limits in WAC 173-200,
Dispose liquid effluents treated by the Water Quality Standards for Ground
ETF that meet discharge requirements to ||Waters of the State of Washington, and 4
the 200 West Area SALDS. Provide percent of the derived concentration guide
holdup of treated effluent in storage tanks ||values in DOE Order 5400.5, Radiation
to allow verification that the effluent has |[Protection of the Public and Environment,
been treated to acceptable levels prior to ||as applicable.
discharge.
C.3.8 200 Area Treated Effluent Disposal Facility (TEDF)
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain Safe & Compliant 200 Area None Identified None Identified
TEDF Operations
Operate and maintain the 200 Area TEDF
structures, operating systems and
equipment, and monitoring systems in
compliance with applicable directives and
regulatory documents. Prepare and
package waste streams for disposition as
required and dispose as appropriate.
Maintain radiological control and access
control to ensure personnel safety.
Receive Liquid Effluents in the 200 The 200 TEDF shall be operated to meet ||None Identified None Identified
Area TEDF 200 Area radiological industrial
Collect and dispose liquid effluents that || wastewater disposal needs.
meet discharge requirements for the 200
Area State Approved Land Disposal Site,
from generators in the 200 Areas.
C.3.9 300 Area Treated Effluent Disposal Facility (TEDF)
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI1
Maintain Safe & Compliant 300 Area | The 310 TEDF shall be maintained as a  ||Submittal of Department of ||None Identified
TEDF Operations non-radiological facility. Natural Resources Land

Operate and maintain the 300 Area

Lease Monitoring Renort
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
TEDF, structures, operating systems and (Monthly)
equipment, and monitoring systems in
compliance with applicable directives and
regulatory documents. Prepare and
package waste streams for disposition as
required and dispose as appropriate.
Maintain radiological control and access
control to ensure personnel safety.
Treat and Dispose Liquid Effluents in |[Liquid effluent from the 300 Area shall ||None Identified None Identified
the 300 Area TEDF be collected, treated and disposed at the
Treat liquid effluents in the 300 Area 300 Area TEDF.
TEDF by removing or destroying
contaminants sufficient to meet discharge
requirements, and dispose treated waste
water to the Columbia River.
C.3.10 Low-Level Waste Burial Grounds (LLBG)
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain Safe & Compliant LLW Reactor Irradiated Nuclear Material None Identified None Identified
Burial Ground Operations (RINM) in the 200 West Area Low-Level
Operate and maintain the LLW Burial Burial Grounds (LLBG) shall be managed
Grounds within the authorization as transuranic waste.
envelope.
Post 1970 suspect TRU waste containers
in the LLBG shall be managed in
retrievable storage in the LLBG.
Baseline forecasted volume (SWIFT
Report 2002.1) of DOE titled Low-Level
Waste shall be disposed.
Disposal of Greater than Category 3 Low-
Level Waste shall be evaluated on a case-
by-case basis.
This work scope shall be done in
compliance with:
* 02-ABD-0120, " Approval of the
Central Waste Complex (CWC) and Low
Level Burial Ground (LLBG)
Authorization Agreement Annual
Updates"
Remove RINM from LLBG Post Contract Period: None Identified None Identified

Procure, install, and operate systems and
equipment to retrieve RINM from the
LLBG to prepare for transfer to the 200
Area Interim Storage Area.

Drums of suspect RINM shall be
retrieved from the LLBG.

Retrieve Suspect TRU from LLBG
Retrieve suspect post 1970 TRU
containers from retrievable storage in the
LLBG.

The Contractor shall retrieve suspect
TRU from locations with the highest Pu
concentration.

The Contractor shall prepare a Buried
TRU Waste Disposition Plan following
the "Hanford Federal Facility Agreement
and Consent Order" (TPA) provisions for
RCRA/CERCLA integration and
coordination.

Retrieved TRU drums or boxes shall be
removed from the stack, and designated
as TRU, LLW, or MLLW. Drums and
boxes shall be permanently disposed or
stored, as process capabilities allow.

Disposition suspect TRU
waste (~3040 m3) retrieved
from locations with highest
Pu concentrations.

Due: 30 September 2006

Buried TRU Waste
Disposition Plan
Due: 1 December 2003

Specific tasks derived from
the Buried TRU Waste
Disposition Plan (Due:
TBD)

Approve Solid Waste
Security Plan for any
security interest exhumed
from low-level burial
grounds within 30 days of
submittal.

Approve TRU retrieval
safety analysis within 60
days of submittal.

Approve key decision
documents.
Due: 15 March 2003
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C.3.11 Mixed Waste Disposal Trenches (MWDT)
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI

Maintain Safe & Compliant Mixed Baseline forecasted volume (SWIFT Stored mixed waste treated |[Authorize disposal of some
Waste Disposal Trench Operations Report 2002.1) of DOE titled mixed and/or disposed. of the MLLW off the
Operate and maintain the mixed waste waste shall be disposed. Due: 30 September 2006 ||Hanford Site (e.g.,
disposal trenches in compliance with Envirocare).
applicable directives and regulatory All newly generated mixed low-level Mixed Waste newly Due: 31 December 2002
documents. waste shall be disposed within one year of||generated through 30

treatment. March 2006 treated and/or ||Approve the 200 ETF

disposed. Delisting Modification

This work scope shall be done in
compliance with:

* 61 FR 41956, August 9, 1996, Doc. 96-
20237

Due: 30 September 2006

Actions (TBD) derived
from the Solid Waste EIS
(Due: TBD)

Petition for acceptance of
unrestricted F039 multi-
source leachate for
Hanford's RCRA Subtitle-
C disposal units.

Due: 31 January 2003

Approve disposal of the
183-H Basin waste in
ERDF.

Due: 31 March 2003

Authorize MLLW
shipment off the Hanford
Site utilizing the existing
waste
characterization/process
knowledge for RCRA and
DOT requirements.

Due: 31 July 2003

Approve Hanford Solid
Waste EIS (Issue Record of’
Decision)

Due: 31 July 2003

Authorize in-trench RCRA
treatment, including
alternative treatment of
MLLW

Due: 1 September 2003

Approve the Master
Documented Safety
Analysis (MDSA/Safety
Analysis) within 60 days of
submittal.

Enforce non-contractor
generators to deliver LDR
compliant waste.

The Contractor controls
waste scheduling for all
waste types.
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C.4 Infrastructure and Hanford Site Services
C.4.1 Infrastructure Key Areas Beyond FY 2006
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Infrastructure Key Areas Beyond FY || The Contractor shall develop and List of Contractor assigned |[None Identified

2006

The Contractor shall identify facilities,
equipment, and systems currently
evaluated by CAS and valued at greater
than $25,000 required for cleanup in
2012, and keep those assigned to the
Contractor in a minimally acceptable
condition at the end of fiscal year (FY)
2006. The Contractor shall institute a
condition-based maintenance, major
repair, and replacement program to
achieve the minimum acceptable
condition through FY 2006. The scope is
generally the facilities, equipment, and
systems for the following key areas:

Utilities

- Electrical

- Water

- Sewer and Septic

Roads & Grounds
- Roads
- Grounds

Major Equipment
- Cranes
- Heavy Equipment

The Contractor shall determine the
current assigned Contractor assets valued
at greater than $25,000 not needed to
support cleanup in 2012 and
decommission/abandon them and
determine which assets can be removed
from service as cleanup events are
accomplished to reduce the active
infrastructure and related costs. The
Contractor shall institute a maintenance
program that allows "run to failure"
without compromising safety, health,
environmental compliance, and cleanup
milestones.

The condition of nuclear facilities that
provide site services such as analytical
laboratories and waste management will
be maintained and assessed in accordance
with the authorization basis process.

maintain a list of Contractor assigned
assets valued at greater than $25,000
required in 2012 to support cleanup.

The Contractor shall use a Contractor-
wide rating system to annually assess the
condition of 25% of the facilities and
personal property assets. This system
shall contain these categories:

- Excellent (1) - New or lightly used that
can be used without repairs,

- Usable (4) - Shows some wear, but can
be used with normal maintenance,

- Minor Repairs (5) - Facilities/Systems:
Up to 25% of replacement value,
Equipment: Up to 10% of replacement
value. These repairs will normally be
accomplished routinely,

- Major Repairs (7) - Facilities/Systems:
26-60% of replacement value,
Equipment: 11-40% of replacement
value,

- Replace (X) - Required for cleanup, but
repair or rehabilitation is impractical
and/or uneconomical, requiring
replacement, and

- Disposition (D) - Not required for
cleanup.

The Contractor shall use an evaluation
system based on the Condition
Assessment Survey (CAS) approach to
determine asset condition, needed major
repairs or replacement, and for follow-on
assessments to determine change in
condition. The CAS approach focused on
assets needed for cleanup in 2012 and the
definitions above shall be used to provide
periodic evaluations of the condition of
facilities, equipment, and systems. The
following shall be used as criteria for the
minimum acceptable asset condition for
those assets at the end of FY 2006: (A)
Meets intended purposes, including
safety, health, environmental compliance,
and mission needs. (B) A majority of
elements with evaluation ratings in
Category (1) - Excellent, Category (4) -
Usable, and Category (5) - Minor
Repairs. (C) For elements rated Category
(7) - Major Repairs and Category (X) -
Replace, a planned repair/replacement
cycle to meet intended purposes, over
multiple fiscal years. (D) For elements
rated Category (D) - Disposition, not
required for cleanup.

assets valued at greater
than $25,000 required in
2012 to support cleanup.
Due: 30 March 2003

Infrastructure Ratings for
Key Areas (Semi-Annual)
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The Contractor shall provide the following services that will be used by all site
contractors. The Contractor shall provide the requisite managerial ability and technical
expertise to integrate contractor services that support the site mission requirements. The
Contractor shall participate on the Site Services Board and the Site Financial Board.

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Analytical Sample Analysis

Provide a full range of organic, inorganic,
and radiochemical analytical capabilities.
Analyze highly radioactive samples at the
222-S Laboratory in support of tank
waste characterization, retrieval, and
pretreatment, and other site projects.
Support all major site programs and
projects at the Waste Sampling and
Characterization Facility (WSCF) with
the analysis of process control accredited
environmental and accredited industrial
hygiene, environmental, and industrial
hygiene samples with low radioactivity
levels. Operate and maintain the 222-S
Laboratory and WSCF in compliance
with applicable directives and regulatory
documents.

The Contractor shall maintain laboratory
accreditation for on-site labs, including
those providing mobile in-field analytical
services.

The Contractor shall provide a full range
of organic, inorganic, and radiochemical
analytical capabilities.

None Identified

None Identified

Asset Disposition (Investment
Recovery Operations)

Provide receipt and disposition services
for personal property assets no longer
required in support of the Hanford Site
mission. Provide processes and support
services for DOE mandated
donations/transfers (i.e., School Gift
Program, Energy Related Lab Equipment
Program, Economic Development, etc.)

The Contractor shall provide receipt and
disposition services for personal property
assets no longer required in support of the
Hanford Site Mission.

The Contractor shall support asset
transfers from the Site to potential
customers via the Tri-Cities Asset
Reinvestment Corporation (TARC).

Personal Property
Furnished to Non-Federal
Recipients Report (Annual)

Quarterly Report of
Personal Property Sales

Utilization and Disposal of
Excess & Surplus Personal
Property Report (Annual)

None Identified

Badging

Process and account for permanent
security badges and the Hanford Site
temporary (self-expiring) security badge
program for employees, contractors,
visitors, vendors and others for access to
Site contractors and facilities. Issue
badges for foreign nationals and verify
security clearance levels for cleared
visitors from other DOE sites. Manage
the DOE and Hanford Site badging
system - Personnel Security Clearance
Reports Plus (PSCR+).

The Contractor shall manage the DOE
and Hanford Site badging system -
PSCR+.

None Identified

None Identified

Biological Control Program

Provide a site-wide biological control
program that is systematically integrated
with environmental, safety, health and
quality principles across the Contractor
Projects, and with other Hanford Prime
Contractors, consistent with the goals of
the Hanford Strategic Plan. This includes
the control of noxious weeds, industrial
weeds, other vegetation, and animal pests
for the purposes of protecting employees,
the public, and Site cultural and
environmental (including biological)
resources.

The Contractor shall provide a site-wide
biological control program to control
noxious weeds, industrial weeds, other
vegetation, and animal pests.

None Identified

None Identified

Calibration Services
Provide for the calibration of non-
radiological Measuring and Test

The Contractor shall provide for the
calibration of non-radiological Measuring
and Test Equipment (M&TE).

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Equipment (M&TE) that requires
calibration to meet quality, safety or
compliance requirements. Provide In Situ
calibration services. Does not include the
calibration of Radio Services' instruments
that are used to "tune" radio controllers,
and occupational radiation instruments
and repair.

Centralized Consolidated Recycling
Center (CCRC)

Operate and maintain the CCRC. The
following materials are aggregated for
recycling at CCRC: aerosol products;
mercury and mercury containing
equipment; universal waste lamps and
batteries; crushed fluorescent lamps; lead-
acid batteries; electric ballasts or
capacitors; used shop towels; used oil,
and spent antifreeze.

Minimize hazardous waste disposal
through reuse of chemicals and/or
recycling performed by off site vendors.

None Identified

None Identified

Classified Document Management
Provide document control and
management services for active and
inactive classified material generated or
received by DOE and Hanford
contractors. Includes receiving classified
matter, assigning control numbers,
maintaining the classified document
tracking system, copy distribution, record
copy retention and retrieval, providing
pickup and delivery service, destruction,
and conducting inventories.

The Contractor shall provide document
control and management services for
active and inactive classified material
generated or received by DOE and
Hanford contractors.

None Identified

None Identified

Courier Services

Provide support for priority/emergency
documents and materials including, but
not limited to, payroll, cost accounting
and accounts payable data. Provide
support to the medical aid stations in
transporting serum blood samples,
medical supplies and x-rays, pickup and
delivery of instruments being calibrated,
transport of new and used office
machines as well as machines to and from
repair facilities, and pickup and shredding
of classified documents.

The Contractor shall provide pickup,
delivery, and destruction support for
priority/emergency documents and
materials.

None Identified

None Identified

Crane and Rigging

Provide management, administrative, and
planning and scheduling support for
movable cranes and Crane and Rigging
Services operations. Coordinate rental
and movement of cranes ranging from 9
to 250 ton capacity. Support preventive
maintenance inspections and schedule
necessary repairs. Provide technical
support and guidance in the procurement
of hoisting and rigging equipment.
Perform critical lift planning (develop
alternative and innovative methods for
lifting and scaffolding tasks). Supervise
crane crews, riggers (performing complex
rigging, ironwork, and scaffold erection
and dismantling), crane operators, and
drivers (performing heavy hauling and
forklift operations).

The Contractor shall provide:

- Operations of movable cranes;

- Critical lift planning;

- Complex rigging, ironwork, and
scaffold erection and dismantling; and

- Heavy hauling and forklift operations.

None Identified

None Identified

Desktop Services
Provide a single point of contact for

The Contractor shall provide technical
support for PC software and hardware.

None Identified

None Identified
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technical support for software and
hardware via e-mail, web, or telephone.
Provide dispatch for problems that cannot
be resolved by help desk staff. Provide
for computer maintenance, software,
computer network, business machine
repair, computer support, redeployment
of computer hardware, integration, desk
side software support, PC procurement
support, PC and related peripheral
maintenance, moves/adds/changes,
installation of new standard and
nationalized PCs and related peripherals
and related services.

Emergency Preparedness -
Support the Occurrence Reporting
process.

None Identified

None Identified

Engineering Drawing Management
Manage the Hanford Site engineering
drawing repository and provide
associated services to DOE and all
Hanford contractors. Maintain the
Hanford drawing accountability system,
assignment of unique drawing
identification numbers for new drawings,
maintenance and storage services for all
original site drawings and drawing
aperture cards for site distribution and
record capture, and maintenance of
custody control and drawing checkout to
authorized personnel for revision.

The Contractor shall manage the Hanford
Site engineering drawing repository and
provide associated services.

None Identified

None Identified

Fabrication Services

Provide fabricated parts, components, and
equipment of a routine, prototypical,
production or emergency nature meeting
specified QA/QC standards. Provide
welder qualification and weld procedure
programs for HAMTC work;
procurement, maintenance, handling and
disposal of hazardous materials used in
support of fabrication services; and
facility support to the 272W and 277W
buildings housing fabrication services.
Does not include the fabrication of
incidental construction parts, equipment,
and aids on a field level maintenance
basis.

The Contractor shall provide fabricated
parts, components, and equipment of a
routine, prototypical, or production
nature.

None Identified

None Identified

Fire Department

Provide a full range of emergency
services for DOE Assets. These services
include incident management, fire
suppression, fire systems testing, fire
prevention, technical rescue, emergency
medical service and patient transport, and
hazardous materials and
chemical/biological/radiological
emergency response. Deal with and
terminate emergency situations that could
threaten the operations, employees, the
general public, or interest of the U. S.
Department of Energy-operated Hanford
Site. Respond to surrounding fire
departments/districts under mutual aid
and state mobilization agreements and
fire fighting; hazardous materials. Provide
site fire marshal overview authority,
building tours and inspections, ignitable
and reactive waste site inspections, pre-
fire planning, hazardous chemical

The Contractor shall provide emergency
services including incident management,
fire suppression, fire systems testing and
maintenance, fire prevention, technical
rescue, emergency medical service and
patient transport, and hazardous materials
and chemical/biological/radiological
emergency response.

The Contractor shall respond to
surrounding fire departments/districts
under mutual aid and state mobilization
agreements.

The Contractor shall provide Site fire
marshal overview authority.

Summary of Fire and Other
Property Damage
Experience/Report (Annual
or as required)

None Identified
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inventory updates, and employee fire
prevention education.

EXCLUSION: No liability will be
accepted nor will any services be
provided to BNI/WTP with the exception
of those services covered under either: 1)
an authorized RFS accepted by FH, or 2)
an FH accepted task order from BNI or a
contract release from CH2M Hill Hanford
Group.

Fire Systems Maintenance

Provide corrective and preventive
maintenance (includes
deactivation/reactivation services) and
functional tests on fire life safety
protection systems, including all
components of these systems, and
maintain factory certification for all
brands of systems.

The Contractor shall provide corrective
and preventive maintenance and
functional tests on fire life safety
protection systems.

None Identified

None Identified

Fleet Maintenance

Provide management, maintenance, and
repair of GSA vehicles/equipment and
Fleet vehicles/equipment with property
numbers beginning with the letters "HO".
Provide engineering support, technical
procedures, control of suspect/counterfeit
fasteners, equipment modification control
and facility safety (OSHA), fuel costing
and invoicing, fuel delivery to areas not
accessible to on-site fueling stations, and
commercial equipment rental contracts.

The Contractor shall provide maintenance
and repair of GSA and HO coded
vehicles/equipment.

The Contractor shall provide fuel delivery
services to areas not accessible to on-site
fueling stations.

Federal Automotive
Statistical Tool (FAST)
Report (Annual)

OMB Circular A-11
Exhibit 33 Agency Motor
Vehicle Fleet Report
(Annual)

None Identified

Forms Management

Administer the Hanford Site forms
management system and process, and
design electronic forms for interactive use
as well as conventional hard copy forms.
Develop/design/revise electronic and hard
copy forms, eliminate obsolete or
duplicate forms, maintain site forms
historical records, and maintain the
system for centralized configuration
management of site electronic and
conventional hard copy forms.

None Identified

None Identified

Grounds Maintenance

Provide maintenance of common grounds
and grounds directly associated with Site
Occupancy Pool facilities. Includes
perimeter fence maintenance, lawn and
landscape care, annual inspection of
facilities, management and maintenance
of gravel pits, parking lot and sidewalk
cleanup, washing down facilities, signage,
and general area cleanup. Provide
surveillance and maintenance to ensure
the safety and environmental integrity of
the 200, 300 and 600 Landlord Areas.
Provide radiological surveillance and
monitoring of the road system, 600 Area
cleanup sites and within the 200 and 300
Landlord Areas; environmental
inspections, monitoring and assistance;
annual high and low-water riverbank
inspection to ensure environmental
integrity; and support to spill responses to
assure environmental safety.

The Contractor shall provide grounds
maintenance for 712, north Federal
Building parking lot and grass strips in
parking area, section of lawn across from
703, and west Federal Building parking
lot (shared with City of Richland).

The Contractor shall provide grounds
maintenance for the 400 Area outside the
limited area.

The Contractor shall provide grounds
maintenance for MO 404 Radio
Maintenance and 2355 parking lot.

None Identified

None Identified

Hanford Employee Welfare Trust
Benefits/Human Resources
Provide administration for various

None Identified

None Identified
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medical, dental, disability, other
insurances, pension and savings plans to
the employees of several site contractors.

Hanford Environmental Information
Databases

Provide data management services for
three environmental databases: the
Hanford Environmental Information
System, the Hanford Geographical
Information System, and the Waste
Information Data System.

Hanford Local Area Network (HLAN)
Operation, Maintenance and
Integration

Provide for the engineering, operation
and maintenance of the Hanford Local
Area Network (HLAN) infrastructure.
Provide Network Administration,
coordinate HLAN Intranet and Internet
website configuration control and
standards, Network Operations Center
(NOC), UNIX/NT/WIN2000 SQL/WEB
server administration, file server backup
and recovery, E-Mail Administration and
Support, Internet Support, dial-up and
VPN Remote Access Services,
Maintenance and Software Management,
Technology Support for Hardware and
Software, maintain virus protection
software, electronic distribution and
deployment of software applications
running in the HLAN environment, and
testing and evaluation of new computer
and information technologies. HLAN
network services include Network
Management and Network Maintenance.

Hanford Patrol

Provide security services to the Hanford
Site (including those of PNNL, but
excluding the WTP construction site.
Once construction of the WTP is
complete, Hanford Patrol will provide
protective force service for the WTP), and
respond to alarms and other
emergencies/incidents 24 hours a day,
seven days a week. Provide qualified
Security Police Officers II and III for
protection of Site targets, government
assets, and access control at Site
Barricades. Provide the certified
explosive detection K-9 and Search
Teams. Mutual aid of K-9 or law
enforcement backup support units may be
made available on a non-mission
interference basis to local, regional, state,
and federal police agencies and to school
systems in response to threats of violence.
Provide 911 dispatch and emergency
communications, and operate Washington
State "ASSESS" law enforcement
computer systems, and dispatch of the
Benton County Sheriffs Office on the
Hanford Site. Provide the mandated
minimum number of responders as
stipulated in the Site Safeguards and
Security Plan (SSSP) to maintain
protection for Site facilities. Provide
alarm and duress monitoring for Hanford
Site alarmed facilities as required.
Provide in-region tracking for radioactive

The Contractor shall provide security
services to the Hanford Site.

The Contractor shall provide qualified
staff for protection of site targets,
government assets and access control.

The Contractor shall provide the certified
explosive detection.

The Contractor shall provide 911 dispatch
and emergency communications.

The Contractor shall implement the Site
Safeguards and Security Plan (SSSP).

The Contractor shall provide in-region
tracking for radioactive shipments.

The Contractor shall provide crash phone,
siren, and traffic and crowd control.

The Contractor shall provide access
control.

Modification M176
DELIVERABLES GFS/GFI
None Identified None Identified
None Identified None Identified
None Identified None Identified
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shipments and single point of contact for
all outbound Hanford-related
radioactive/hazardous material shipments.
Provide crash phone, siren, and traffic
and crowd control during emergencies.
Provide access control, conduct badge
checks, issue temporary badges, and
search for prohibited articles. These
provided services must interface directly
with DOE-RL, and in the event of an
emergency involving the Site Safeguards
and Security forces, DOE-RL may
assume command and control of the
forces and the event, if the Emergency
Operations Center is activated.

Industrial Hygiene Laboratory
Calibrate and repair various monitoring
equipment used by safety and industrial
hygiene for evaluating worker protection.
Provide evaluations of equipment and
technical assistance to support projects
with specific sampling process needs.

None Identified

None Identified

Information Resource Management
(IRM)

Manage, operate and maintain site
applications and services that support
Hanford, including the following:

- Hanford PeopleCore database--the
central, integrated source of key Hanford
site personnel and facility data for nearly
100 site applications.

- Hanford Identification Number (HID)
system--the central source for the
generation of new HID numbers and for
the maintenance of all HID numbers
assigned

- Hanford Information System Inventory
(HISI)--the central repository for the
registration of applications/systems

- Software configuration tools--A
centralized repository for software and
documentation used

- Hanford PopFon--the site-wide
telephone directory utility program,
which provides users of the Hanford
Local Area Network (HLAN) with the
capability to look-up telephone and
organizational information pertaining to
active employees on the Hanford Site.

The Contractor shall manage, operate and
maintain existing Site applications and
services.

Cybersecurity Program
Plan Update (Bi-Annual)

Plan to listen-in to or
record telephone/radio
conversations on any
Government or contractor-
procured telephone or radio
system (Bi-Annual).

None Identified

Infrastructure Reliability

Provide essential replacements,
renovations, and upgrades to the water
system, sewer system, electrical
distribution system, transportation
system, telecommunications system,
emergency services system (Fire
Department, and Emergency Operations
Center), and General Purpose Facilities,
including contracting and project
management functions. Provide capital
equipment replacements (e.g., emergency
response vehicles, cranes, or other
equipment that exceeds thresholds for
expense funding, currently $25,000) for
non-project specific, site service and
general infrastructure mission activities.

Deferred and Annual
Maintenance Cost Data
(Annual)

None Identified
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Land Management (day-to-day)
Support RL for implementing the controls
described in Chapter 6 of the "Final
Hanford Comprehensive Land Use Plan
Environmental Impact Statement".

Support RL for use, outgrants (easements,
licenses, permits, leases) and disposal of
real property, conveyance documents,
boundary determination, title searches,
appraisals, NEPA reviews,
characterization assessments, site
selection and excavation permit reviews
and approvals, and facility preparation.

The Contractor shall assist RL with land
use determinations.

None Identified

Transfer real property as
identified - Due annually
until final transfer or as
needed

Locksmith Services

Provides locksmith support for the
installation, replacement and maintenance
of locks, keys and access control systems
for the protection of SNM, nuclear
materials, classified matter and
government property.

None Identified

None Identified

Mail

Provide site-wide delivery and pickup of
interplant and U.S. Postal mail;
maintenance of the mail stop
identification number (MSIN); obtain and
maintain receipts on accountable mail
(registered, certified, priority and
insured); and address services for mail
distribution.

None Identified

None Identified

Mapping Services

Provide general and business-specific
Hanford Site maps. Specific data systems
supported include Hanford Geographical
Information System/WIDS, E911,
Electrical Utilities, Environmental
Permitting, Telecommunications
mapping, and others. Provide and
maintain geographically defined data sets
of the Hanford Site. Provide copies of
standard maps and the Hanford Site Data
Sets on request. Provide custom maps.

None Identified

None Identified

Micrographics

Manage the Hanford micrographics
operations and provide services for the
conversion of records to microfilm,
including both 35mm and 16mm formats.
Convert Site engineering drawings to
35mm silver and diazo microfilm aperture
cards for record and daily-use purposes.

None Identified

None Identified

Occupancy Pool - Government
Owned/Leased Facilities

Provide management, maintenance, and
custodial services for government-owned
(office space, mobile structures, and other
general purpose facilities), commercial
and GSA leases for general-purpose
facilities (office, training spaces, etc.) that
can be used to house
programs/contractors. Occupancy Pool
includes facilities as approved by DOE
RL and ORP.

None Identified

None Identified

Paging Services

Provide pager services including
engineering, maintenance, operation radio
spectrum licensing, and other related
services for the on site, Government-
owned Hanford Site pager infrastructure.

The Contractor shall provide pager
services.

None Identified

None Identified
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Provide administration of the regional
paging contract and the national paging
contract.
Post-Closure Transition The Contractor shall provide up to one None Identified None Identified
Support RL in preparing for post-closure ||half FTE labor support and $150K in
transition. subcontract support for Post-Closure

Transition.
Property System Management The Contractor shall provide for the Activities Generating None Identified
Provide for the maintenance and maintenance and operations of the Site Precious Metals/Report
operations of the Site Property property management system. (Annual)
Management System (SAMS), and the Physical Inventory Report
integrated reporting of the DOE-owned || The Contractor shall collect the (Annual)
property located on the Hanford Site. volumetric printing/duplicating

information and load it into the electronic ||Property Data Statistics -

media for the annual JCP Report and the ||Mandatory Annual

annual report on copying activities to Physical Inventory of

OSTIL Sensitive Property

(Annual)

Radio Services The Contractor shall provide radio None Identified None Identified
Provide engineering, maintenance and communications services.
operations for radio communication
services including two-way, fire dispatch,
safety and emergency preparedness, and
security systems and infrastructure
services including spectrum licensing and
management and National
Telecommunications and Information
Administration (NTIA) registration of
radio frequencies.
Records Management The Contractor shall provide records None Identified None Identified
Manage the vital records program, management services for government
provide records restoration, and records.
records/document management systems.
Records Storage The Contractor shall provide long-term  ||None Identified None Identified
Provide long-term records storage records storage services for government
services for government records records.
generated by DOE and Hanford
contractors. Includes receipt of boxed
records for inactive retention, processing
for storage, search and retrieval for use,
and eventual disposition. Administer the
local records holding area storage facility
and associated systems, and maintenance
of the interface with the Federal Records
Center in Seattle for effective inventory
management.
Refrigerated Equipment Services The Contractor shall provide corrective  |[None Identified None Identified
(RES) and preventive maintenance of
Provide site-wide corrective and government owned refrigeration / heating
preventive maintenance of government  |lequipment.
owned refrigeration / heating equipment
(including Refrigerant Gas removal from ||The Contractor shall maintain and operate
deactivated equipment). Maintain the site refrigerant gases repository.
documentation as required by the EPA.
Operate the site repository for refrigerant
gases.
Respiratory Protection None Identified None Identified
Provide factory certified maintenance,
inspection, and testing for all self
contained breathing apparatus, breathing
air carts, and powered air-purifying
respirators.
Road Services The Contractor shall maintain site roads. ||None Identified None Identified

Provide accident and spill cleanup,
grading and sweeping of roads and
shoulders, removal of road debris, minor
road maintenance including crack sealing,
patching, minor paving of potholes, road
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striping, and snow removal from primary
and secondary roads. Establish snow
removal priorities each season.
Safeguards & Security Nuclear Material None Identified
Provide for the protection of SAS Accountability Transaction
interests involving the use, identification, Data Report (Monthly)
processing, possession, receipt, shipment, Nuclear Material Balance
storage and disposition of special nuclear Report (Monthly)
material (SNM), classified and sensitive Operations Security
matter, and protection of personnel and (OPSEC) Program Status
government property. Integrate security Report (Annual)
operations on the Hanford Site.

Patrol Contingency Plan
Provide Program Planning and (Annual)
Administration: (e.g., Vulnerability
Assessments, Safeguards and Security Plutonium Vulnerability
Plans, SAS Strategic Plans, technical Quarterly Status Report
analysis/security upgrade cost estimates, (Annual)
and special studies to ensure cost-
effective SAS applications); Protection Protective Force Strength
Program Management (Physical Security, Report (Quarterly)
Security Systems, Badging); Information
Security (protect classified and Quarterly Category of
unclassified sensitive information Ending Inventory Report
generated, processed, and stored on the
Hanford Site from loss, damage, and Quarterly Classification
unauthorized disclosure; and integrate Officers ReportSite
Operations Security, Classified Safeguards and Security
Information Systems Security, Classified Plan - (as required)
Matter Protection and Control, the
Classification Office, Unclassified Cyber Status Report on DOE
Security, Telecommunications Security, Findings (Quarterly)
Technical Surveillance countermeasures,
and the Foreign National Visits and
Assignments Program); and
Safeguards/Material Control and
Accountability, Security Awareness, and
Personnel Security.
Provide technical expertise and
emergency response personnel and
equipment for the mitigation and joint
Incident Command and control with site
security forces for the control of any
weapons of mass destruction (WMD) and
chemical/biological weapons (CBW)
incidents affecting the interest of the US
Government.
Sanitary Waste Disposal The Contractor shall dispose of sanitary ||Solid Waste Landfill None Identified
Provide for the collection and disposal of ||solid waste, non-radioactive, non- Monitoring Report
sanitary solid waste from the Hanford dangerous drummed waste, medical (Annual)
Site and for the disposal of non- waste, and asbestos waste.
radioactive non-dangerous drummed
waste, medical waste, and asbestos waste.
Monitor and maintain the closed Hanford
Solid Waste Landfill including periodic
inspections, soil gas monitoring and
leachate management and monitoring.
Operate the inert and demolition landfill
at Pit 9 and administer contracts for
disposal of solid waste, asbestos, medical
waste, and drummed non-hazardous
waste.
Solid Waste Storage and Disposal The Contractor shall dispose of baseline ||Waste Management None Identified

Provide disposal of low-level waste
(excludes operation of the Environmental
Restoration Disposal Facility);
designation and shipment of hazardous
waste; manage the off site treatment,
storage and disposal facility contracts;

volumes of LLW and RMW (MLLW), as
defined in the SWIFT 2002.1 Report,
from DOE and DOD generators as
approved by RL

The Contractor shall support waste

Hanford Project Update to
Final Safety Analysis
Report (SAR) (Including
Hazard Analysis Data)

M-26-01M: Annual
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identity classified solid waste and treatment/storage/disposal requests from ||Hanford land disposal
properly segregate; provide product generators approved by RL. restrictions report to cover
determinations; manage orphan wastes; the period from 1-1 of the
store mixed and transuranic wastes. The Contractor shall manage orphan previous year through 12-
Segregated classified wastes should be wastes, and store mixed and transuranic  |[31 of the reporting year.
put in an unclassified configuration prior |[wastes. Due: 30 April 2003
to disposal off site.
The Contractor shall designate and ship || M-26-01N: Annual
hazardous waste. Hazardous waste Hanford land disposal
leaving the Hanford Site for disposal restrictions report to cover
must follow RL approved radiological the period from 1-1 of the
moratorium limits. previous year through 12-
31 of the reporting year.
The Contractor shall maintain the Solid  ||Due: 30 April 2004
Waste and Liquid Waste Acceptance
Criteria. Modifications of the Solid Waste||M-26-010: Annual
Acceptance Criteria shall be concurred Hanford land disposal
upon by RL. restrictions report to cover
the period from 1-1 of the
The Contractor shall maintain the Solid  |[previous year through 12-
Waste Forecast. The Solid Waste 31 of the reporting year.
Forecast shall be maintained in an Due: 30 April 2005
internet accessible basis.
M-26-01P: Annual
Post Contract Period: Hanford land disposal
Non-regulated LLW, stored in the CWC, ||restrictions report to cover
that does not meet the Hanford Site Solid ||the period from 1-1 of the
Waste Acceptance Criteria for disposal, ||previous year through 12-
shall be treated as capability becomes 31 of the reporting year.
available. Due: 30 April 2006
Telecommunication Service The Contractor shall provide engineering, [[None Identified None Identified
Provide engineering, operation and operation and maintenance of the Hanford!
maintenance of the Hanford Site Site Telephone Exchange services.
Telephone Exchange services (voice,
data, special circuits, 911 support, FTS
and commercial long-distance features,
and attendant/operator services) including
inside plant and outside plant wiring,
transport (backbone) systems, switching
equipment, infrastructure, and associated
equipment.
Tours The Contractor shall provide None Identified None Identified
Conduct road tours of the Hanford Site  ||transportation for large tour groups.
for large groups of internal and external
stakeholders that require buses for
transportation.
Traffic Engineering The Contractor shall provide technical None Identified None Identified
Provide technical direction for traffic direction for traffic control as they apply
control related issues as they apply to the ||to the Hanford roads.
Hanford roads.
Traffic Manager The Contractor shall: None Identified None Identified

- Serve as the Site Traffic Manager by
coordinating on site and off site
shipments, including hazardous materials.
- Serve as the agent for the Government
as designated shipper for the site.

- Manage overnight small package
delivery.

- Manage export/ import/ services with
U.S. Customs and freight rate
negotiations with carriers.

- Relocate household goods for site
personnel related to the work performed
by the Contractor and subcontractors
under this contract.

- Manage inbound and outbound freight
including, but not limited to, LTL, TL,
and Air.

- Serve as the Site Traffic Manager by
coordinating on site and off site
shipments, including hazardous materials.
- Serve as the agent for the Government
as designated shipper for the site.

- Manage overnight small package
delivery.

- Manage export/ import/ services with
U.S. Customs and freight rate
negotiations with carriers.

- Relocate household goods for site
personnel related to the work performed
by the Contractor and subcontractors
under this contract.

- Manage inbound and outbound freight
including, but not limited to, LTL, TL,
and Air.
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Transportation and Packaging The contractor shall maintain DOE/RL-  |[None Identified None Identified
Provide technical support for the Hanford [|2001-0036, Hanford Sitewide
Site for on site and off site transportation |[Transportation Safety Document.
and packaging of hazardous materials and
hazardous wastes, including those that are || This work scope shall be done in
classified as radioactive. compliance with:
- DOE/RL-2001-0036, REV. 0, “Hanford
Sitewide Transportation Safety
Document.”
Tri-Party Agreement/Site The Contractor shall manage documents |[None Identified None Identified
Administrative Record/Public that are required by the Tri-Party
Information Repositories Agreement (TPA) and other legal
Receive and manage the documents requirements.
generated as a result of permitting or
closure of Hanford treatment, storage, or
disposal units (TSD) or Operable Units or
expedited response action (ERA) that are
required by the Tri-Party Agreement
(TPA) and other legal requirements, such
as RCRA and CERCLA, to be maintained
in the Hanford Site Administrative
Record (AR) File and Public Information
Repositories (PIR). Support review
process for determining documents to be
included in the AR, manage files, retrieve
records, and make records available to the
public, including maintaining the four
Public Information Repositories (PIRs) in
the Pacific Northwest.
Utilities Operations and Maintenance-- | The Contractor shall operate the Hanford ||Hanford Site 10-Year Load ||None Identified
Electrical Utilities Site electrical transmission and Forecast (Annual)
Provide for the safe and reliable operation ||distribution (T&D) system.
of the Hanford Site electrical transmission
and distribution (T&D) system in the 100, | The Contractor shall collect the necessary
200, 300, and 600 Areas. Interface with  |lelectrical load forecast information from
the Bonneville Power Administration all Hanford Site contractors.
(BPA) to ensure that electrical power and
transmission related needs are met. Use || The Contractor shall provide Load Shift
meter reading and BPA cost allocation to ||[Reports to BPA and RL as required.
determine customer billing.
The Contractor shall provide RL with the
monthly breakdown (by contractor) of the
BPA power and transmission billing.
Utilities Operations and Maintenance-- | The Contractor shall operate Hanford Site |300 Area Sanitary Sewer ||None Identified
Sewer Utilities sanitary sewer systems. Radiological Analysis
Provide for the safe and reliable operation Report (Monthly)
of the 100, 200, 300 and 600 Area
sanitary sewer systems including Inspection Record Reports
Subsurface Absorption Systems (SSAS), (Sewer System O&M
temporary holding tanks, distribution Activities to DOH)
piping and a lagoon treatment plant. (Annual)
Quarterly Discharge
Monitoring Reports
(Lagoon
Activities/Discharges)
Review/Review of Lagoon
Operations & Maintenance
Manual U1-0-16.01
(Annual)
Utilities Operations and Maintenance-- | The Contractor shall maintain a drinking ||Lead and Copper None Identified
‘Water Compliance and Sampling water program for the Hanford Site. Monitoring Report (Tri-
Maintain a drinking water program that Yearly)
includes source, production, distribution,
monitoring, and cross-connection control Quarterly Cross-
programs in accordance with federal Connection Control Master
drinking water laws and the Site Deficiency List/Report

apoplicable Washington Administrative
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Code (WAC).

Water Quality Monitoring
Report (Annual)

200E, 200W, 300, 400
Aread Drinking Water
Report (Monthly)

Utilities Operations and Maintenance--
Water Utilities

Provide for the safe and reliable operation
and maintenance of the 100, 200, 300,
and 600 Area water treatment and
distribution systems and facilities on the
Hanford site.

The Contractor shall operate and maintain
water treatment and distribution systems
and facilities on the Hanford site.

Water Facility Inventory
Report Forms (Annual)

None Identified
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C.5 Other Work Scope

This Contract contains other work scope not solely associated with site cleanup, waste
and SNF management operations, or site services. Work scope described in this section is
necessary for the successful accomplishment of the Contract. It includes ESH&Q support

and Emergency Management and Preparedness for Contract activities and assigned
facilities. It includes Contractor Project Management activities and products. It also
includes support provided directly to RL and request-for-service activities.

C.5.1 Environment, Safety, Health and Quality Assurance (ESH&Q)

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Environmental Protection

Provide an environmental compliance
program that includes
preparation/coordination of regulatory
required site-wide environmental reports,
permits, permit applications;
addressing/tracking of regulator issues;
performance of near-field monitoring;
providing technical support for TPA
compliance and regulatory analysis; and
managing of chemicals. Ensure
compliance with applicable
environmental laws and regulations.

The Contractor shall manage assigned
facilities and operable units to assure
compliance with environmental permits,
requirements, and agreements.

The Contractor shall provide legally and
regulatory required environmental
monitoring of near facility, air, and liquid
effluents.

The Contractor shall collect, compile, and
integrate environmental monitoring data
from operations and activities under its
control and from other Hanford Site
Contractors. This data will be used in
preparation of mandatory state and
federal environmental reports for the
Hanford Site.

The Contractor shall provide management
of chemicals in accordance with DOE
orders and directives.

The Contractor shall provide technical
support to manage the Tri-Party
Agreement.

The Contractor shall evaluate the impacts
of new environmental laws and
regulations and provide an assessment of
the cost of implementation.

The Contractor shall compare the
monitoring data with regulatory and/or
permit standards and provide reports to
the other contractors for their use in
assessing compliance with the standards.
The data shall also be compiled, collated,
and/or consolidated, as necessary, into the
mandatory State and Federal
environmental reports for the Hanford
Site.

The Contractor shall provide appropriate
environmental data for its facilities and
operable units to support Hanford Site
assessments and preparation for the
Hanford Site Environmental Report.

The Contractor shall prepare, maintain
and comply with Hanford site-wide
environmental requirements and permits,

Annual BCAA Asbestos
Notification of Intent

Annual Environmental
Release Report

Annual Noncompliance
Report

Annual Nonradioactive
Airborne Emissions
Reports

Annual Permitting Status
Report

Annual Radionuclide Air
Emissions Report

AOP Annual Compliance
Certification Report
Class V Underground
Injection Control Well
Registration (As required)

Closure/Post-Closure Cost
Estimate (Annual)

Environmental Monitoring
Plan (EMP) to PNNL
(every three years)

EPCRA Section 312 Tier
Two Emergency and
Hazardous Chemical
Inventory Report (Annual)

EPCRA Section 313 TRI
Report (Annual)

Hanford AOP Semi-
Annual Report

Hanford Site Annual
Dangerous Waste Reports

Hanford Site Annual PCB
Document Log

Hanford Site Annual PCB
Report

None Identified
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as directed by RL. This includes site-
wide regulatory analysis, reports and
assessments associated with the Hanford
environmental program.

The Contractor shall provide technical
support to manage the Hanford site-wide
permits and assist in resolving regulatory
agency enforcement actions.

M-20-00A: Part B Permit
applications or closure/post
closure plans for all RCRA
TSD Units except 216-A-
10, 216-A-36B, 216-A-37-
1, 207-A South Retention
Basin, 216-S-10 Pond, 216-
S-10 Ditch, 241-CX-70,
241-CX-71, AND 241-CX-
72.

Due: 28 February 2004

National Pollutant
Discharge Elimination
System Discharge
Monitoring Report
(Monthly)

Quarterly RCRA Permit
Class I Modification
Notification

RCRA Pipe Mapping and
Marking Report

RCRA Section 3016
Report (Biennial)

ST-4508 Log of Significant
Discharges (Annual)

PTRAEU & HVU Annual
Report

Quarterly NESHAP Status
Report

Underground Storage Tank
Master License Renewal
Application (Annual)

Integrated Safety Management System
Maintain a single project wide ISM
system.

Annual Performance
Objectives, Measures, and
Commitments Report

FH Management
Assessment Summary
Report (Quarterly)

Approve updates within 30
days of submittal

Nuclear Safety

Maintain a Nuclear Safety Program that
includes criticality safety and nuclear
facility safety.

Readiness determinations for restart of
nuclear activities and for start-up of new
nuclear activities shall be performed to
demonstrate readiness to safely start the
activity.

Project Hanford - FY200X
Criticality Safety Self
Assessment Report
(Annual)

Quarterly Update of the
Startup Notification Report
for Fluor Hanford Managed
Facilities

Unreviewed Safety
Question Summary Report
for FH managed category
1,2, and 3 nuclear facilities
(Annual)

Approve updates within 30
days of submittal

Occupational Safety & Health
Maintain an Occupational Safety and
Health Program.

The Contractor shall meet all
occupational safety and health
requirements (including but not limited to
industrial safety, fire protection,
construction safety, firearms safety,
explosive safety, industrial hygiene,
pressure safety and motor vehicle safety)
for all site-related operations and
conditions.

Occupational Safety and
Health 300 Log Annual
Summary Report

OSHA 2001 Log Summary
Report (Annual)

Calendar Year 200X —
Computerized

None Identified

C-128




Fluor Hanford, Inc.

DE-AC06-96RL13200

Modification M176
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Accident/Incident
The Contractor shall provide Material Reporting System
Safety Data Sheet management services |[Tabulation of Work Hours
for the PHMC, CHG, RL, and HEHF. and Vehicle Usage, and
Property Evaluations
The Contractor shall provide technical (Quarterly)
interface with the Site Occupational
Medical Contractor for occupational
health services.
Quality Assurance Update to the approved Approve updates within 30

Maintain a Quality Assurance Program.

Quality Assurance Program
Description QAPD
(Annual)

days of submittal

Radiation Protection

Maintain an environmental and
occupational radiation protection
program.

Radiation Protection
Program Plan (Annual
review and update)

Approve volumetric and
real property release
documentation within 60
days of receipt or in
accordance with approved
Project Plan milestones.

C.5.2 Emergency Management/Preparedness

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Emergency Management/Preparedness
Provide an emergency response capability
for assigned facilities that implements the
Hanford Emergency Management Plan,
DOE/RL-94-02.

None Identified

None Identified

C.5.3 Management Products and Controls

This section describes the management products and controls required during the

Contract period.

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Accounting System The Contractor’s accounting system must ||Added Factor Report None Identified
Maintain a contractor accounting system. ||have the electronic capability to generate ||(Annual)

and transmit by acceptable mode, the
periodic detailed accounting information,
at a minimum monthly and at year-end, to
the DOE’s Primary Accounting System
for reporting financial activity under this
contract in accordance with DOE
requirements and the DOE Accounting
Handbook except for Chapters 3, 5, 8, 14,
16, 18, 19, and 20.

NOTE: RL has modified, with HQ
knowledge and approval, the instructions
in Accounting Handbook Chapter 21,
“Financial Closeout”. These guidelines
are followed, except that the final audit is
not completed by DOE, rather it is
completed by the Defense Contract Audit
Agency. Consistent with FAR and
DEAR requirements, the final audit and
contractor certifications are received and
the Contracting Officer prepares a final
contract modification and closing
documentation. RL Finance retires
records according to RL PRO guidelines

Annual Estimated Property
Valuation

Annual Report on
Contractor Workforce
Restructuring

Conference Management
Report (Quarterly)

Contract Funds Status
Report (Monthly)

Cost Accounting Standards
Change Report (As
required; 60 days prior to
implementation)
Department of Labor Form
5500 (Annual)
Depreciation Charges
(Monthly)

Disclosure Statement (As
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for that contract.

The Contractor shall maintain and
administer a financial management
system as described in the Contractor
Management Plan that (1) is suitable to
provide proper accounting in accordance
with Generally Accepted Accounting
Principles, and Cost Accounting
Standards, except as modified by DOE
requirements; (2) supports financial
planning and budget formulation,
validation, execution, and the recasting or
changing of DOE funding or task codes
such as Budget and Reporting Numbers
(B&R), activity data sheet numbers
(ADS), and local projects/tasks; (3)
maintains proper funding authorization
including submittal of a Funding Change
Proposal when Approved Funding
Program changes between PBS’s or
changes between Operating, Capital
Equipment, or General Plant Projects
within a PBS are required; (4) integrates
and reports the financial information for
subcontractors; and (5) provides all other
necessary financial reports, which shall
include accumulating and reporting
indirect and support costs by function.
The Contractor will be requested,
periodically, to provide certain functional
cost information not normally provided
to DOE on a routine basis, but should be
otherwise available through query of the
Contractor’s accounting system.

The Contractor will assume existing
responsibilities for accounting control of
special nuclear materials. The Contractor
will continue to operate the classified
Departmental Inventory Management
System (DIMS), which reports the
financial aspects of special nuclear
material inventory changes and status.

The financial management systems of
Major Subcontractors shall have the same
level of detail required of the Contractor
and be consistent with the requirements
of this clause.

required)

Erroneous Payment Report
(Quarterly)

FAS 106 Valuation
(Annual)

FAS 87 Valuation (Annual)

Financial Information
System (FIS) Management
& Reporting System
(MARS) (Month-End
Deadlines)

Fiscal Year 200X
Contractor Post Retirement
Benefits Other Than
Pensions Data for DOE
Financial Statement
Disclosures (Annual)

Fiscal Year 200X Financial
Statement Disclosures on
Contract Pension
Obligations and Post
Retirement Benefits Other
Than Pensions (Annual)

Fiscal Year 200X
Workman’s Compensation
with Rate of 2% (As
required)

Fiscal Year 200X Year-
End Requirements and
FY200X Planning
Requirements (Annual)

Fiscal Year 200X Travel
Target Fourth Quarter
Report and Fiscal Year
200X Travel Target
Request (Annual)

Fluor Hanford, Inc., Cost
Submittal FHXXXX
(Monthly)

Functional Support Cost
Reporting (FSCR) for
FY200X (Annual)

Quarterly Reconciling
Transfers (Transfers To
and Transfers From)

Reconciliation of Activities
Charged to Suspense
Debits and Budget and
Reporting (B&R) Number
(Monthly)

Report of Compensation
(Form DOE-F-3230.6a)
(Annual)

Report of Contractor Hours
and Earnings (Annual)
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Transfer To and From
Report (Reconciling
Transfer)
Baseline The Contractor shall implement an GFS/GFI Report Formal direction to update

Maintain an integrated, traceable scope,
schedule, and cost life-cycle baseline as
described in the Management Plan.

interim reporting baseline for FY 2003
and revise the life-cycle baseline.

The Contractor shall provide a high-level
crosswalk from the FY 2003 baseline to
the revised baseline at the PBS level.

The Contractor shall not be required to
update the life-cycle baseline more than
once per year.

The life-cycle baseline shall contain
scope, schedule, and cost information to
support development and maintenance of
an integrated DOE/RL baseline and
support the Federal annual budget,
planning, and execution processes.

The Contractor shall maintain vertical and
horizontal traceability between technical,
schedule and cost at all levels of the WBS
structure.
The life-cycle baseline shall contain the
following elements:
1. General

a. An electronic baseline available in
HANDI
2. Technical Baseline

a. WBS Hierarchy

b. PBS Mission Objectives

c. WBS Dictionaries

d. Waste and Material Forecasts

e. Functions and Requirements by PBS

f. Gold Metrics by PBS

g. RAM Tables for Waste Sites and
Facilities
3. Schedule Baseline

a. Critical Path Schedules

b. Milestone Listing
4. Cost Baseline

a. Life-Cycle Cost Profiles by PBS

Contract period (FY03 to FY06) planning
shall be based on the scope requirements,
interfaces, endpoints, performance
objectives, and funding provided in this
Contract.

Contract period (FYO03 to FY06) planning
shall be maintained through rigorous
change control, life cycle impacts shall be
reflected through the annual update.

Integral to lifecycle planning, the
Contractor shall identify, evaluate, and
manage programmatic risks associated
with the Contract workscope and
establish priorities based on life-cycle
considerations.

The Contractor shall maintain a single
baseline for all EM-funded work covered
by this contract. The baseline products
will be consistent across all EM-funded
PBS's and will be developed in
accordance with Contractor-established
guidance, processes, and procedures.

(Quarterly)

Interim Reporting Baseline
Due: 30 January 2003

Letter to RL with
notification of baseline
availability on HANDI and
a crosswalk from BCR FH-
2003-001 to new baseline
Due: 30 June 2003

Revised Life-Cycle
Baseline
Due: 30 June 2003

the life cycle baseline 60
days prior to need
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The Contractor shall maintain the
Hanford Site Technical baseline data
(now in the Hanford Site Technical
Database) for all Hanford site cleanup
work.

The Contractor shall incorporate all
GF$S/1 that is critical path to achieving
performance incentives into baseline
schedules.

The Contractor shall provide support to
RL for the occasional budgetary ("what
if") exercises. $100K will be allocated for
this support each fiscal year. Budgetary
exercises include:

- PBS changes and scope transfers

- Funding level changes

- Mission objective changes

- Schedule changes

Budgetary exercises that require support
beyond the $100K allocation will be
managed and funded through an RL
Request for Service. The Contractor shall
also provide up to 1800 hours per year
from its central budget integration
function to support other RL special
initiatives or exercises.

The Contractor shall support DOE
Unicall request at a level consistent with
the FY 2004 budget submittal.

Change Control

Maintain disciplined change control
according to the methods described in the
Management Plan, HNF-MP-001.

The Contractor shall maintain the
Contract Baseline through the Contract
period (FYO03 to FY06)

Baseline changes that result in one or
more of the following must be submitted
to the Joint RL/Contractor Change Board
for disposition:

1) changes to the contract statement of
work;

2) changes to performance incentive
objectives, definitions, or completion
criteria;

3) changes to end state definitions;

4) changes to contract funding levels; 5)
changes to annual gold metrics;

6) changes which result in impacts to
other site contractors;

7) changes that increase the execution
year PBS value by 15% and $5 million;
and

8) changes to any PBS total life-cycle
cost of more than 2%.

Baseline Change Requests

Joint RL/Contractor
Change Control Board

Formal direction for any
change to contract
statement of work;
performance incentive
objectives, definitions, or
completion criteria; end
state definitions; contract
funding levels; or gold
chart metrics.

Contract Reporting

Report performance for the technical
work scope, schedule, and cost profile
defined in the Contract Baseline. Provide
contract reports to RL, as listed in
deliverables for Sections C.2 through C.5.

Each month, the Contractor shall prepare
and transmit to DOE the Project Hanford
Management Contract Performance
Report at the PBS level or higher. This
report shall include the FH information to
support the DOE Environmental
Management Performance Report.

The Contractor shall conduct quarterly
contract status meetings to include the
Gold Metrics, issues, and overall cost and
schedule performance at the PBS level or
higher.

Annual Recruitment and
Retention Report

Procurement Balanced
ScoreCard (Annual)

Compensation Increase
Plan (Annual)

Diversity Plan Update
(Annual update)

EEO-1 Report - Required

by and sent to the U.S.

Formal direction for any
change to IPABS-IS or
PARS format or content 60
days prior to need

Formal direction and
guidance for reporting of
EM Corporate Performance
Measures by 31 January
2003.
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The Contractor shall provide their internal||Department of Labor
dashboard indicators to RL for (Annual)
information on a monthly basis.
FY200X Annual Audit
The Contractor shall report cost Activities Report
information for all contract funds,
including work for others. (FY03 to Internal Audit Quarterly
FY06) Status Report
The Contractor shall provide RL input for | Make-or-Buy Plan (Annual
IPABS-IS. update)
The Contractor shall submit to DOE the ||Minority and Female
accident reports provided for by RCW Personnel Inventory and
Title 51, Section 51.28.010 (as required) ||Evaluation for Promotional
Opportunities Report
Conduct a review, at least yearly, of all  ||(Annual)
supervisors adherence to and performance
under the Contractor's equal employment ||Recruitment and Retention
policy and affirmative action obligations. ||[Pool Amount Update
(Annual)
RL/Contractor
Performance Management
Meeting (PMM)
(Quarterly)
Small Business
Subcontracting Plan
(Annual)
Project Hanford
Management Contract
Performance Report
(Monthly)
Standard Form 294,
Subcontracting Report for
Individual Contracts
(Semi-Annual)
Fiscal Year (FY)200X
Contractor Assurance on
the Adequacy of the
Internal Management
Control Program (Annual)
Salary Guidelines
(Annual)
VETS-100 Report -
Required by and sent to the
U.S. Department of Labor
(Annual)
Contractor Management Plan The management plan shall describe the ||Fluor Management Plan None Identified
Maintain a management plan describing ||approach (e.g., summary roles and (HNF-MP-001) (review
the approach for managing and responsibilities, organizational structure) |land update yearly)
controlling the project. the contractor will use to accomplish the
contract work scope.
The management plan shall utilize
systems engineering techniques that
assure the Contractor's work scope is
integrated internally, with the other
Hanford Prime Contractors, and the EM
Complex as applicable.
The management plan shall describe the
contractor's requirements management
system.
Interface Management Interface control documentation shall None Identified None Identified

‘Work with DOE-RL, DOE-ORP and

clearly define the roles and
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other site contractors to establish and responsibilities of the various parties
maintain interface documentation that (DOE and Contractor) with respect to the
defines the various interfaces and interface.
associated agreements.
The Contractor shall comply with
established interface agreements and
manage changes to interface documents
using an approved change control
process.
Project Controls and Estimating The PCES shall follow the guidelines of |[None Identified None Identified
Systems (PCES) ANSI EIA-748-1998, Earned Value
Implement, maintain and use project Management Systems and this contract.
controls systems and work processes that
support successful execution and
completion of the contract work scope.
C.5.4 Legal Services and Litigation Management
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Legal Services and Litigation Legal Services shall be provided to staff ||Disclosure of Inventions  ||Identify deficiencies in the

Management

Provide legal services to Contractor staff
and managers; control the risk of
litigation in operation of this contract; and
administer the Contractor Legal and
Ethical Conduct Program.

and managers to enable them to make
informed decisions and to operate within
the applicable laws and regulations.

Litigation Services for the Contractor
shall be provided in cases of actual or
threatened litigation, regulatory matters,
or third-party claims in accordance with
the RL approved Legal Resources
Management Plan.

The Contractor shall submit the Legal
Resources Management Plan to DOE for
review.

The Contractor shall manage litigation
actions in accordance with the Legal
Resources Management Plan.

(as needed)

Legal Resources
Management Plan (Annual)

Lessons Learned Report
(Legal) (Quarterly)

Quarterly RL Law Report

Subject Inventions/Patents
Reports (Annual)

Legal Resources
Management Plan within
45 days of submittal.

State objections to staffing
and resource plan within 30
days of submittal.

C.5.5 Science and Technology Planning and Integration Management

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GF1
Science and Technology The Contractor shall track demonstrations [[None Identified None Identified
Plan and integrate the application of and deployments of new or innovative
science and technology (S&T) directly technologies.
into projects and services to reduce
schedule, cost and risk. The Contractor shall communicate and
cooperate with DOE National Office of
Science and Technology Program (e.g.,
RL, HQ, Hanford Site Contractors,
National Laboratories) and build
partnership with the science and
technology community.
C.5.6 Training
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Training Program None Identified None Identified

Develop, implement and manage a
training program that maintains a

C-134




Fluor Hanford, Inc.

DE-AC06-96RL13200

Modification M176

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

qualified workforce in sufficient numbers
and skill levels to meet the Hanford Site
requirements.

C.5.7 HAMMER (Hazardous Materials Management and Emergency

Response)
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
HAMMER The Contractor shall manage, operate and ||None Identified None Identified
Manage, operate and maintain the maintain the Law Enforcement and
Volpentest HAMMER Training and Security Training Center (LESTC) (as an
Education Center to provide training and |[integral part of HAMMER) in such a
education programs for hazardous manner that the Hanford Site's protective
material, waste management, and force, Hanford Patrol, has first priority in
emergency response to Hanford workers ||the use of the facilities/ranges to meet
as a first priority but also for workers mandated training.
nationwide. Continue partnerships with
HAMMER stakeholders. The Contractor shall coordinate and
schedule off site law enforcement and
private security entities to utilize excess
capacity of the LESTC.
C.5.8 Architect Engineer/Construction Management
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Architect Engineering and None Identified None Identified

Construction Services

Provide Architect Engineering and
Construction Management services
necessary to accomplish the contract
scope of work.

C.5.9 Direct Support to DOE/RL (Department of Energy, Richland Office)

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Communications and Media Support
Provide a wide range of communications
support to include, but not be limited to,
media relations, printed materials,
electronic products (including audio,
video and CD productions), the Hanford
website, Tribal Government participation,
public participation and outreach, tours,
employee communications, and
emergency preparedness planning and
execution.

Press releases and media briefings shall
be coordinated with RL and be factual,
proactive, and incorporate the Hanford
key messages and cleanup outcomes.

Publications and websites shall be
developed in consultation with RL and
shall include the Hanford brand.

All communications activities shall
comply with the DOE Openness Policy,
DOE American Indian and Alaska Native
Tribal Government Policy, and the
Hanford Site Tri Party Agreement Public
Involvement Community Relations Plan.

The Contractor shall ensure that
interactions with Tribal Nations are
consistent with the principles of the DOE
American Indian and Alaska Native
Tribal Government Policy and are open,
up-front, and coordinated with the RL
Indian Nations Program manager.

The Contractor shall coordinate

None Identified

None Identified
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communications with the
Communications Manager on interactions
with Congressional, state, local
government, and elected officials
regarding its contract scope.

The Contractor shall provide a timely,
accurate, thorough and detailed response
to information requested by DOE to
comply with Freedom of Information Act
and Privacy Act requirements.

The Contractor shall provide support for
emergency communications activities,
including ensuring well-trained staff is
available for all pertinent positions in the
JIC or EOC for an extended emergency.

The Contractor shall support tours of the
site, including transportation,
food/beverages, tour guides, etc. as
requested by DOE.

The Contractor shall assist RL in
preparations for the Congressional
Cleanup Caucus.

The Contractor shall provide strategic
communication products, as requested, up
to one half FTE annually.

The Contractor shall provide a weekly
status on communications, community
programs and public involvement
activities, either verbally or via email

Direct RL Support
The contractor shall provide support to
RL on specific activities.

Litigation Services support to RL shall be
provided in cases of actual or threatened
litigation, regulatory matters, or third-
party claims in accordance with the
Department of Energy Office of General
Counsel, Legal Services and Litigation
Management Policies and Procedures, as
requested by the Contracting Officer.

Assist RL in preparing Regulatory
documents to meet state and federal
regulations.

None Identified

RL OCC/RL CO approve
contractor defense of
appeals per the Litigation
Management Plan
requirements.

Emergency Preparedness

Provide support to RL on specific
activities. Provide operational, technical
and administrative emergency
management services. Coordinate with
DOE EP and DOE Office of
Communications (includes ORP) staff in
supporting the Hanford Emergency
Operations Center (EOC); maintain and
operate the Joint Information Center (JIC)
and Occurrence Notification Center
(ONC); and manage the Transportation
and Radiological Emergency
Preparedness Programs. In support of the
DOE EP Program, integrate Hanford's
Site-wide EP Program, including
maintenance of the Hanford Emergency
Management Plan and implementing
procedures, managing the Hanford Site
Emergency Exercise Program,
maintaining the Site Emergency response
organization and facilities, maintaining
the Hanford Site Emergency Alerting

The Contractor shall assist DOE with EP
program management.

The Contractor shall assist DOE with
integration of Hanford's Sitewide EP
Program.

The Contractor shall maintain Hanford's
Emergency Management Plan and
implementing procedures.

The Contractor shall assist DOE in
managing Hanford's Site Emergency
Exercise Program.

The Contractor shall maintain the
Hanford Emergency Operations Center,
Joint Information Center, and Occurrence
Notification Center.

The Contractor shall maintain the
Hanford Site Emergency Alerting
System.

Annual Field Emergency
Preparedness Exercise
Evaluation Reports
(Annual)

Quarterly Limited
Emergency Preparedness
Exercise Evaluation
Reports

Emergency Readiness
Assurance Plan/Report
(ERAP) (Annual)

Quarterly Emergency
Management Metrics Data

None Identified

C-136




Fluor Hanford, Inc.

DE-AC06-96RL13200

Modification M176

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

System, training site emergency response
members, assisting RL in program
management, assisting in the off site
interface program, and provide support in
managing the emergency public
information program.

The Contractor shall train the Site
emergency response members.

The Contractor shall assist DOE in
managing the off site interface program.

The Contractor shall assist DOE in
managing emergency public information.

The Contractor shall assist DOE in
managing the Transportation Emergency
Preparedness Program.

Energy Management

Manage the Contractor’s facilities and
activities in an energy efficient manner
and in accordance with the Contractor’s
Energy Management Plan, and support
RL in gathering Hanford Site energy
resource cost and consumption data.

The Contractor shall complete an annual
Energy Management Report (consistent
with guidance from the DOE Federal
Energy Management Program) and
submit the Report to RL.

The Contractor shall collect the required
energy resource (e.g. electrical, natural
gas, fuel oil, etc.) cost and consumption
data and input the data no later than 40
days after the end of each fiscal year
quarter into the DOE Federal Energy
Management Program (FEMP) Energy
Management System (EMS) database (i.e.
Quarterly Energy Conservation
Performance Report); notify RL Energy
Manager upon completion of each quarter
data entry. The data shall also be included
in the Annual Energy Management
Report.

The Contractor shall collect the required
water usage data for the FH and include
the information in the Annual Energy
Management Report.

Energy Conservation
Analysis Report for New
Building or Building
Addition Projects (as
required)

FH Annual Energy
Management Report

None Identified

Geospatial Information Management
Support RL in disseminating Hanford
geographical data.

The Contractor shall operate and maintain
a Hanford geospatial clearinghouse web
site.

The Contractor shall support the Site
Spatial Data Council.

The Contractor shall be RL's point-of-
contact and provide geospatial
information for off site requests.

None Identified

None Identified

Site-Wide RL Support

Provide support to RL for site-wide
activities -- pollution prevention, traffic
management, operation of the Sample
Management Office, and emergency
preparedness. (Emergency Preparedness
is described below.)

Develop and implement the Hanford Site
Pollution Prevention Program
incorporating waste prevention, recycling,
reuse, and affirmative procurement
program.

Act as the Site Traffic Manager by
coordinating on site and off site
shipments and serve as the designated
shipping agent for DOE.

The Contractor shall operate the Sample
Management Office for DOE-RL.

Fluor Hanford Fiscal Year
200X Pollution Prevention
Goal Status (Annual)

Hanford Site Guide for
Preparing and Maintaining
Generator Group Pollution
Program Documentation
(Annual)

Hanford Site Waste
Minimization and Pollution
Prevention Awareness
Program Plan (Annual)

Waste Minimization and
Pollution Prevention
Progress Report and Yearly
Accomplishments (Annual)

Waste Minimization
Proeram Plan (Waste

Approval of inspection
plans to be obtained within
30 days of submittal.
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Stream Priority) (Annual)
TPA Support Support DOE and Hanford Site M-035-09: Conduct None Identified
Support RL in the management of the Tri-||Contractor Project staff in Tri-Party biennial assessments of
Party Agreement. Agreement negotiations. information and data access
Develop strategy, process, and procedures||needs with EPA and
for Tri-Party Agreement change Ecology. DOE will
packages. Assist the responsible project ||propose implementation
in the development of the change schedules (TPA
packages and discussions with the lead milestones) for
regulatory agency. enhancements as a result of
the biennial assessments.
Support the TPA dispute resolution Due: 31 March 2006
process. Develop strategy, process and
procedures for the Tri-Party Agreement  |[M-035-09D: Conduct
Dispute Resolution Process. Assist RL biennial assessments of
and the responsible Hanford Site information and data access
Contractor Project Offices in the needs with EPA and
development of the Statement of Dispute ||Ecology. DOE will
to ensure Tri-Party Agreement and other |[propose implementation
regulatory requirements are not impacted ||schedules (TPA
by the proposed resolution contained in  ||milestones) for
the Statement of Dispute. enhancements as a result of
the biennial assessments.
Due: 31 March 2004
Resolution of Disputes (As
required)
TPA Change Packages (As
required)
C.5.10 Request For Services Support
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GF1
Request For Services Support Develop a Statement of Work with an RL approval request and  |[RL Contracting Officer
Manage and administer the Request for  ||associated cost estimate, when requested |[RFS package authorizes the RFS

Services (RFS) and work for others
program.

by RL.

Review request for resource availability
and impact to on-going work and transmit

package to RL for approval.

workscope and provides
funding via contract
obligation/ modification.

C.5.11 Mutual Aid Agreements

The contractor will make certain personnel available on a non-mission interference basis
in response to requests for aid and assistance from those entities outside of the Hanford
site with which DOE has signed Mutual Aid Agreements (MAAs). Services for aid and
assistance include, but are not limited to, fire protection/suppression, emergency medical
services, and police assistance. Contract Section J, Appendix C contains the current list of

MAAs.

When such request for aid and assistance impact the Contractor's ability to perform work
in support of required deliverables or performance incentives, they may be considered a
"change" and handled in accordance with the clause entitled, "Changes -- Cost
Reimbursement" of the contract.
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C.5.12 Contract Transition
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Contract Transition Transition Plan None Identified

The DOE and Contractor recognize that
prior to the end of the Contractor's
performance period, a transition period
will be necessary to allow a transition to a
new Contractor. The Contractor agrees to
work with the DOE to establish an
acceptable transition plan that supports
the new Contractor in assuming their
Contract responsibilities. The DOE agrees
that any requirements placed upon the
incumbent Contractor to perform any
transition activities should not impact
funding or the Contractor's ability to earn
fee.
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C.6 Other Contractors

The Contractor may, from time to time, provide services to and receive services from
other Prime Contractors by Memoranda of Agreement (MOA). An MOA is used to
establish a solid framework for providing work between Prime Contractors, to clarify the
responsibilities and processes, and to create consistency among the Parties. The MOA
will include standard definitions, work request elements, generalized decision analysis,
and a rigorous dispute resolution process. The use of an MOA, and/or the use of any term
contained within, does not create a subcontractor or supplier relationship.

Site Services are required or encouraged for use by the Prime Contractors. Those
services, equipment or supplies that the Prime Contractor chooses to use or those DOE
directs the Prime Contractor to use, will be considered Government-furnished.
Government-furnished field equipment will be identified. These Government-furnished
property/services shall be utilized, costed, and reimbursed under the terms of this
Contract.

DOE has determined that the Government-furnished service provider has an approved
Integrated Environment, Safety, and Health Management System that amalgamates the
Quality Assurance Program, Environmental Protection Program, Worker Safety and
Health Program, Standards and Requirements Program, Price Anderson Amendments Act
(PAAA) Compliance Program, etc., for the protection of the workers, the public, and the
environment. Since the service is provided as Government-furnished, oversight by the
requesting Contractor is limited to final acceptance of work performed, unless otherwise
specified in the Statement of Work. With the exception of directed Site Services, vendor
qualification may be performed, if required, based on the quality services needs for
unique requirements.

A Prime Contractor pre-qualified by the Government to provide a Government-furnished
service may be held solely responsible for poor performance or failure to provide the
service in a manner that is consistent with the terms and conditions of a statement of
work. A Prime Contractor that has received Government-furnished services that fail to
meet, or are otherwise inconsistent with the terms and conditions of a clear and concise
statement of work, and who has not been negligent and/or otherwise a contributing factor
to the failure or poor performance, shall not be held responsible by DOE for the failure
and/or poor performance.

The relationship between the Performing Contractor of Government-furnished services
and the Government provides the legal basis for assuring that the Performing Contractor
has performed consistent with its contract with the Government. The Performing
Contractor should therefore be the prime focus on any adverse actions taken by the
Government in the event such services prove to be defective or contrary to contract
requirements.
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The Contractor shall work with the other Prime Contractors in identifying yearly
requirements for services and shall also work with each of these Contractors to further the
progress in cleaning up the Hanford Site.

C.6.1 Battelle Memorial Institute (BMI)

Battelle Memorial Institute (BMI), under a separate prime contract, operates the Pacific
Northwest National Laboratory (PNNL). PNNL is one of five Office of Science multi-
program laboratories that conduct research and development activities under prime
contracts to DOE. Some of the programs conducted in the Laboratory are part of the
Office of Science laboratory system and require no integration with Hanford's
Environmental Management (EM) programs; however, many of the research and
technology development programs have direct relevance to the Hanford cleanup mission.
As applicable, the Contractor is encouraged to utilize the scientific and technical
capabilities available from PNNL and shall work directly with PNNL to maximize the
benefit to Hanford from the National research and development program.

PNNL monitors the Hanford environment to protect the public safety and the Hanford
Site ecological and cultural resources. This includes providing real time localized weather
information for routine safety operations and emergency response, performing Hanford
Site and off site environmental monitoring, as well as determining radiological exposure
to the public and the environment.

Battelle provides the following services:
e (alibration of hand held and small portable radiological instruments,

e Coordination and control of all aviation activities on the Hanford Site. Assists in
validation of Site compliance with FAA rules for hazards to aviation,

e Detection and increased employee awareness of potential site-specific intelligence
threats directed against Site employees, information, facilities, and technologies,
conducts pre and post visit briefings with employees who visit sensitive countries, trains
employees who will host or escort foreign national visitors from sensitive countries, and
interviews Site employees who report any contact with individuals from sensitive
countries or any contact with individuals seeking unauthorized access to classified matter
or special nuclear materials,

e Meteorological data and forecasting information,
e Public reading room of DOE literature,

e Services related to the monitoring and assessment of employee exposure to radiation
at the Site, and

e Technical Library located at the Richland WSU Campus.
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C.6.2 Bechtel Hanford Incorporated (BHI)

Bechtel Hanford Incorporated (BHI), under a separate prime contract, is the
Environmental Restoration Contractor at the Hanford Site. BHI plans, manages, executes,
and integrates a full range of activities for the cleanup of contaminated soils, and inactive
nuclear facilities under DOE's Environmental Restoration Program. These activities
include decontamination and decommissioning (D&D) of old production facilities;
managing remedial action projects; developing an Environmental Restoration Disposal
Facility (ERDF); and providing technology demonstration projects.

C.6.3 Bechtel National, Inc. (BNI)

Bechtel National, Inc. (BNI), under a separate prime contract to DOE as managed by the
Office of River Protection, is responsible for designing, constructing, commissioning, and
supporting the transition of the Waste Treatment and Immobilization Plant (WTP). The
WTP will treat the wastes being managed by CHG.

C.6.4 CH2M HILL Hanford Group, Inc. (CH2M HILL)

CH2M HILL Hanford Group (CH2M HILL), under a separate prime contract to DOE as
managed by the Office of River Protection, is responsible for managing the River
Protection Project. CH2M HILL is responsible for safely managing and retrieving for
disposal the radioactive waste stored in 177 underground tanks and related facilities.

CH2M HILL also provides, as a variable service, testing of ventilation and filters, and
ventilation balance to maintain established flows and pressures on systems. Specifics
include Ventilation Stack Flow testing, Fume Hood Flow testing, HEPA Vacuum
testing/Certification and HEPA Filter Efficiency testing.

C.6.5 Hanford Environmental Health Foundation (HEHF)

The Hanford Environmental Health Foundation (HEHF), under a separate prime contract,
manages the Site Occupational Medical Contract to provide occupational health services
through health risk management and occupational health services to personnel at
Hanford. Through these services, HEHF strives to maximize the health and safety of
Hanford personnel while minimizing personal and occupational health risks. HEHF's
Health Risk Management program teams with the site in identifying and analyzing the
hazards that Hanford personnel face in the work environment and brings an awareness of
health and safety issues to Hanford's personnel. In support of DOE and all prime
contractors, HEHF's occupational health services provide occupational medicine and
nursing, medical surveillance, ergonomics assessment, exercise physiology, case
management, psychology and counseling, fitness for duty evaluations, health education,
infection control, immediate health care, industrial hygiene, and health, safety, and risk
assessments.

HEHF provides the following services to other site contractors:
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e Medical monitoring and qualification evaluations, tests and services;

e Assessment of employees based on-job task analysis and subsequent data
management;

e Field and facility visits for health related purposes;

e Diagnosis and treatment of injury or disease;

e Medical records and medical data extraction;

e Formal monitoring of the medical status of an employee who is either absent from
work or has limitations on their ability to work;

e Wellness and immunizations;

e Medical surveillance;

e Psychological services; and

e Employee physical examinations.

C.6.6 Johnson Controls Incorporated (JCI)

Johnson Controls Incorporated (JCI), under a separate prime contract, is responsible for
the Energy Savings Performance Contract, which currently includes steam service to
support heating and other operations at the Site and air compressors for twenty 300 Area
facilities. JCI can also propose additional energy conservation measures. These may
include but are not limited to lighting system upgrades; pumping system upgrades;
automation; heating, ventilation, and air conditioning upgrade; and addition of utility
monitoring and control systems.
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C.7 Acronyms

300 ACP
ALE
BMI

BHI

BNI

BIO
CBW
CCRC
CERCLA

CFR

CH2M HILL

CSB
CVDF
CVP
CWC
D4
D&D
DNFSB
DOD
DOE
DSA
EE/CA
EM
ERDF
ESH&Q
ETF
FAA
FFTF
GSA
HAMMER

HAMTC
HLAN

300 Area Accelerated Closure Project

(Fitzner Eberhardt) Arid Lands Ecology (Reserve)
Battelle Memorial Institute

Bechtel Hanford, Inc.

Bechtel National, Inc.

Basis for Interim Operations

chemical/biological weapons

Centralized Consolidated Recycling Center

Comprehensive Environmental Response, Compensation, and Liability
Act of 1980

Code of Federal Regulations

CH2M HILL Hanford Group, Inc.

Canister Storage Building

Cold Vacuum Drying Facility

Cleanup Verification Package

Central Waste Complex

Deactivation, Decontamination, Decommissioning, and Demolishing
Decontamination and Decommissioning

Defense Nuclear Facilities Safety Board
Department of Defense

Department of Energy

Documented Safety Analysis

Engineering Evaluation/Cost Analysis
Environmental Management

Environmental Restoration Disposal Facility
Environment, Safety, Health & Quality Assurance
Effluent Treatment Facility

Federal Aviation Administration

Fast Flux Test Facility

General Services Administration

Hazardous Materials Management and Emergency Response Training
and Education Center

Hanford Atomic Metal Trades Council
Hanford Local Area Network
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HLV
HLW
[AEA
ISC
ISM
JCI

KE
KW
LERF
LESTC
LLBG
LLNL
LLV
LWR
MAA
MBA
MOA
MOU
MWDT
NEPA
NF
NHPA
NM
NOC
NOC
NTIA
OCRWM
ORP
ORR
PAAA
PARS
PBS
PC
PUREX
PFP
PHMC
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High-Level Vault

High-Level Waste

International Atomic Energy Agency
Interim Storage Cask

Integrated Safety Management

Johnson Controls, Inc.

100 K East

100 K West

Liquid Effluent Retention Facility

Law Enforcement and Security Training Center
Low-Level Burial Grounds

Lawrence Livermore National Laboratory
Low Level Vault

Light-Water Reactor

Material Access Area

Material Balance Area

Memorandum of Agreement

Memorandum of Understanding

Mixed Waste Disposal Trenches

National Environmental Policy Act of 1969
Nuclear Fuel

National Historic Preservation Act of 1966
Nuclear material

Network Operations Center

Notice of Construction

National Telecommunications and Information Administration
Office of Civilian Radioactive Waste Management (DOE)
Office of River Protection

Operational Readiness Review

Price Anderson Amendments Act

Project Assessment & Reporting System
Project Baseline Summary

Personal Computer

Plutonium-Uranium Extraction Facility
Plutonium Finishing Plant

Project Hanford Management Contract
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PSAP
QA/QC
RCRA
REC
RINM
RL
ROD
RPP
S&T
S&M
SAFKEG
SAMS
SARP
SEPA
SNF
SNM
SRS
SSAS
SSF
SSSP
SST
SWITS
TEDF
TID
TPA
TRIGA
TRU
TSD
WAC
WESF
WIPP
WRAP
WTP
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Personnel Security Assurance Program
Quality Assurance/Quality Control
Resource Conservation and Recovery Act of 1976
Radiochemical Engineering Cells

Reactor Irradiated Nuclear Material

U.S. Department of Energy Richland Operations Office
Record of Decision

River Protection Project

Science and Technology

Surveillance and Maintenance

Safekeg; radioactive materials packaging
Sunflower Asset Management System
Safety Analysis Report for Packaging
State Environmental Policy Act

Spent Nuclear Fuel

Special Nuclear Material

Savannah River Site

Subsurface Absorption Systems

Sodium Storage Facility

Site Safeguards and Security Plan

Single Shell Tank

Solid Waste Information Tracking System
Treated Effluent Disposal Facility
Tamper Indicating Devices

Tri-Party Agreement

Training, Research, Isotopes, General Atomics
Transuranic

Treatment, Storage, and Disposal
Washington Administrative Code

Waste Encapsulation and Storage Facility
Waste Isolation Pilot Plant

Waste Receiving and Processing Facility

Waste Treatment Plant
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Compensation Increase Plan for exempt employees and a Compensation Increase
Plan for non-exempt, non-bargaining employees for review and approval. The
funds are calculated as a percentage of exempt and non-exempt, non-bargaining
base payroll at the end of the prior salary year, expressed as an annualized
amount. The plans will include a separate fund for retention and recruitment
incentives as defined under 4.1.8.

All increases are charged to the fund on an annualized basis. Once an
individual’s salary increase is charged to the fund, reuse of that amount, i.e.,
recovery, for any other purpose during the salary year is unallowable. If an
individual terminates before receiving an increase, the portion of the fund
allocated for that increase may remain in the fund.

The Contractor shall also provide a copy of the annually developed salary
guidelines prepared for supervisory use, indicating the parameters for granting
various increases based on employee performance and current salary.

The dollar amounts of the funds shall be subject to review and adjustment by the
Contracting Officer upon a significant reduction in Contractor employment levels,
as in a reduction-in-force.

Top Management Official Salary Approval — The base annual salary for the
Contractor's Top Management Official is reimbursable only to the extent the
salary has been approved on DOE Form 3220.5, Application for Contractor
Compensation Approval, or other approved form, by the Contracting Officer.

The Contractor will provide supporting information with DOE Form 3220.5 (or
other approved form) 30 days in advance of the effective date.

Incentive Compensation, Bonuses and Project Assignment Allowances — Except
as specifically set forth in 4.1.8 "Recruitment and Retention Incentives", other
forms of Incentive Compensation, Bonuses, and Project Assignment Allowances
will not be allowable costs under this Contract unless specifically approved in
advance by the Contracting Officer.

Salary Structures — The Contractor shall establish separate salary structures
containing position grades, classifications, and salary ranges for exempt and for
non-exempt, non-bargaining employees who are assigned to work on the
Contract. The structures shall be submitted to the Contracting Officer for review
and approval in advance of incurrence of costs. No salary above the maximum of
the salary range shall be allowable except in those cases where a “red circle” rate
is authorized by the Contracting Officer.

Overtime Control Plan — The Contractor shall submit to the Contracting Officer
for approval an annual overtime control plan that includes at a minimum (1) an
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E. The Contractor will take no action concerning termination, merger, spin-off, or
other action affecting the status of the plans as separate, contract-only plans
without the approval of DOE.

4.5 PAID ABSENCES

4.5.1 Personal Time Off — A Personal Time Bank (PTB) is established for eligible employees.
Absences for leisure time off, personal time off, facility closure days (holidays), time
away from work due to illness or injury, family emergencies or medical/dental
appointments will be charged to the employee’s PTB account if the employee wishes to
receive pay for the absence. All absences for exempt employees will be charged to the
PTB account in full day increments.

Eligible Employee:  Regular full-time or part-time exempt and salaried non-exempt
employees.

Pay Rate: Hours taken as time off will be paid at the employee’s base salary
rate in effect at the time of absence.

Composition: Accrual rates will include the following:
Vacation: 0-5 years service 80 hrs/yr
>5 years service 120 hrs/yr
>10 years service 160 hrs/yr
>20 years service 200 hrs/yr
Holidays: 72 hours designated as facility closure

Days; 8 hours designated by employee as floater

The facility closure days include New Year’s Day,
President’s Day*, Memorial Day*, July 4™, Labor Day,
Thanksgiving Day, Friday After Thanksgiving,
December 24, and Christmas Day.

*These days are observed on the day specified by
Federal Law

Sick Personnel: Exempt 40 hrs/yr
Salaried non-exempt 56 hrs/yr

Time Not Included:  Absences for the following will not be taken from an
employee’s PTB account: Death in the Family (up to 5 days
per event); absences of less than full day increments for
exempt employees, excused absence (EA) Time (8 hours per
year for employees who work north of the Wye Barricade),
Jury Duty, Military, Road Conditions, Plant Injury,
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Volunteerism, and miscellaneous absences as defined in the
PTB Policy.

Cash Out Provision: During periods of active service, eligible employees may
request a partial cash out of accrued PTB hours.

* Employees will be allowed one cash out in a calendar year
except in those cases where the employee is terminating.

® Atleast 120 hours must remain in the employee’s account
after the cash out.

* The maximum hours which may be cashed out in a
calendar year are 120 hours in 2000 and thereafter.

® The rate of cash out will be at the base salary at the time of
cash out. Cash out will be in one-hour increments.

* Employees may opt to put the cash directly into their after-
tax Savings Plan account.

Maximum PTB Hours:  An employee may accumulate up to a maximum number of

PTB hours as follows:
* In 2000 900 hours
® In 2001 and thereafter 1000 hours

EXEMPT ACCRUALS (hours per biweekly pay period)

2000 and thereafter
0-5 years of service 7.69
5-10 years of service 9.23
10 to 20 years of service 10.77
More than 20 years of service 12.31

SALARIED NONEXEMPT ACCRUALS (hours per biweekly pay period)

2000 and thereafter
0-5 years of service 8.31
5-10 years of service 9.85
10-20 years of service 11.38
More than 20 years of service 12.92
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4.6 CORPORATE EMPLOYEES

Certain employees of the Contractor and Major Subcontractors transferred from an affiliate to
work under the Contract may continue to participate in their corporate group insurance, pension
and savings, and severance pay plans. Costs for such continued participation while assigned to
work under the Contract shall be billed to the Contract pursuant to applicable FAR cost
principles and/or Cost Accounting Standards. The DOE shall have no further obligation for
costs incurred by the parent organizations on behalf of such employees after reassignment or
termination from Contract work.

5.0 TRAVEL AND RELOCATION COSTS

Necessary and reasonable expenses incurred by employees and prospective employees for travel
and relocation at the request of the company in connection with work under this Contract are
allowable, subject to applicable provisions of FAR Subpart 31.2. Project Assignment
Allowances and outbound relocation costs upon termination or expiration are unallowable
beyond that recognized under Section 3161 (see H Clause, Transfer Relocation Allowance). In
accordance with these regulations, Contractor employees, including Major Subcontractors,
transferred from corporate entities will be administered under the Contractor’s common
Relocation and Travel policies which are subject to the review and approval of the Contracting
Officer. Special allowances for relocation of employees of Numatec shall be as set out in
Schedule 1., attached hereto.

6.0 COLLECTIVE BARGAINING AGREEMENTS
The Contractor will consult with DOE on all parameters before and during negotiations.
7.0  WORK FORCE RESTRUCTURING

The contractor is authorized to implement workforce restructuring actions, including involuntary
reductions of force, as set forth by the limits herein. Reductions impacting less than 50
employees in a rolling twelve-month period shall require verbal notification to the DOE
Contracting Officer at least fifteen calendars days in advance. Reductions impacting 50 or more
employees in a rolling twelve-month period shall require formal written pre-approval from the
DOE Contracting Officer. The request for approval is to include a listing of the number of
impacted employees by job position and an adverse impact analysis of protected class
employees.

8.0 EMPLOYEE MORALE, RECREATION, SERVICE AWARDS, AND WELFARE
PROGRAMS

Costs incurred for such programs are allowable in an amount not to exceed thirty-five dollars
($35.00) per employee per year.
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SCHEDULE 1
SPECIAL ALLOWANCES FOR COGEMA/SGN EMPLOYEES
ASSIGNED TO NUMATEC

Changes were made to this schedule as a result of Modification M086. The changes and
Schedule are considered business sensitive and have been redacted. The schedule contains the
changes that were redacted and approved by the Contracting Officer.

J-B-14



Fluor Hanford, Inc.
DE-AC06-96R1.13200
Modification M176

PART III - LIST OF DOCUMENTS
EXHIBITS AND OTHER ATTACHMENTS

SECTION J
APPENDIX C

REQUIREMENT SOURCES AND IMPLEMENTING DOCUMENTS

This appendix lists the Federal, State and local laws and regulations, DOE Directives,

Site-specific manuals for functions and programs, and other agreements that contribute to
the planning basis required for the work scope set forth in Section C. The list of laws and
regulations is not comprehensive. Omission of any applicable law or regulation from this
list does not affect the obligation of the Contractor to comply with such law or regulation.

The Contractor will use a "graded approach" to determine applicable sets of requirements
for use in design, management and operation of the individual facilities, and execution of
projects and programs, with due consideration for industry standards, elimination of
redundant requirements, value added, and the level of risk associated with each facility or
program.

New requirements or changes to the requirements identified below will be assessed for
impact by the Contractor. The Contractor will as appropriate, request elimination, a
waiver or submit a Baseline Change Request before incorporating and working to the
new or changed requirement.

The requirements listed in this section will be applied to discrete work activities as the
Contractor determines to be applicable. The Contractor will maintain an applicability
matrix to manage requirements in direct support of cleanup and closure work. The matrix
will be subject to RL assessment. Facility-specific agreements will establish the work
specific applicability.
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J.C.1 FEDERAL, STATE AND LOCAL LAWS AND
REGULATIONS

J.C.1.1 Code of Federal Regulations (CFR)

Document Number Title

10 CFR 71 Packaging And Transportation Of Radioactive Material

10 CFR 72 Licensing Requirements For The Independent Storage Of Spent Nuclear Fuel

10 CFR 73 Physical Protection Of Plants And Materials

10 CFR 436 Federal Energy Management And Planning Programs

10 CFR 707 Workplace Substance Abuse Programs At DOE Sites

10 CFR 708 DOE Contractor Employee Protection Program

10 CFR 710 Criteria And Procedures For Determining Eligibility For Access To Classified Matter Or Special
Nuclear Material

10 CFR 820 Procedural Rules For DOE Nuclear Activities

10 CFR 830 Nuclear Safety Management

10 CFR 835 Occupational Radiation Protection

10 CFR 850 Chronic Beryllium Disease Prevention Program

10 CFR 1021 National Environmental Policy Act Implementing Procedures

29 CFR 1904 Recording And Reporting Occupational Injuries And Illnesses

29 CFR 1910 Occupational Safety And Health Standards

29 CFR 1926 Safety And Health Regulations For Construction

36 CFR 1220 Federal Records, General

36 CFR 1222 Creation And Maintenance Of Federal Records

36 CFR 1228 Disposition Of Federal Records

36 CFR 1230 Micrographic Records Management

36 CFR 1232 Audiovisual Records Management

36 CFR 1234 Electronic Records Management

36 CFR 1236 Management of Vital Records

36 CFR 60 National Register Of Historic Places

40 CFR 61 National Emission Standards for Hazardous Air Pollutants

40 CFR 82 Protection of Stratospheric Ozone

40 CFR 122 EPA Administered Permit Programs: The National Pollutant Discharge Elimination System

40 CFR 262 Standards Applicable To Generators Of Hazardous Waste

40 CFR 264 Standards For Owners And Operators Of Hazardous Waste Treatment, Storage, And Disposal
Facilities

40 CFR 265 Interim Status Standards For Owners And Operators Of Hazardous Waste Treatment, Storage, And
Disposal Facilities

40 CFR 268 Land Disposal Restrictions

40 CFR 302 Designation, Reportable Quantities, and Notification

40 CFR 355 Emergency Planning And Notification

40 CFR 370 Hazardous Chemical Reporting: Community Right-To-Know

40 CFR 372 Toxic Chemical Release Reporting: Community Right-To-Know

40 CFR 761 Polychlorinated Biphenyls (PCBs) Manufacturing, Processing, Distribution in Commerce, and use
Prohibitions

40 CFR 763 Asbestos

40 CFR 60.150 Standards Of Performance For New Stationary Sources

41 CFR 101 Federal Property Management Regulations

41 CFR 102-200 Public Contracts and Property Management

48 CFR 970 DOE Management and Operating Contracts

49 CFR 40 Procedures For Transportation Workplace Drug Testing Programs
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49 CFR 130
49 CFR 107
49 CFR 171
49 CFR 172

49 CFR 173
49 CFR 174
49 CFR 177
49 CFR 178
49 CFR 179
49 CFR 180
49 CFR 383
49 CFR 387
49 CFR 390
49 CFR 391
49 CFR 392
49 CFR 393
49 CFR 395
49 CFR 396
49 CFR 397
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Title

Oil Spill Prevention And Response Plans
Hazardous Materials Program Procedures

General Information, Regulations, and Definitions

Hazardous Materials Table, Special Provisions, Hazardous Materials Communications, Emergency
Response Information and Training Requirements

Shippers -- General Requirements for Shipments and Packagings
Carriage By Rail

Carriage by Public Highway.

Specifications For Packagings

Specifications For Tank Cars

Continuing Qualification And Maintenance Of Packagings
Commercial Driver's License Standards, Requirements and Penalties
Minimum Levels Of Financial Responsibility For Motor Carriers
Federal Motor Carrier Safety Regulations: General
Qualifications of Drivers

Driving of Commercial Motor Vehicles

Parts and Accessories Necessary for Safe Operations

Hours Of Service Of Drivers

Inspection, Repair and Maintenance

Transportation of Hazardous Materials, Driving and Parking Rules

J.C.1.2 U.S. Code (USC)

Document Number
17 USC 506

18 USC 2319

33 USC 1251-1376
42 USC 13101

42 USC 13106

42 USC 6962

42 USC 7401

43 USC 1701

44 USC 3103

44 USC 3105

44 USC 3309

44 USC 3312

44 USC 3506
5USC 552
5 USC 552A

Title

Copyright Infringement and Remedies, Criminal Offences
Stolen Property, Criminal Infringement of a Copyright
Clean Water Act

Findings & Policy

Source Reduction & Recycling Data Collection

Resource Conservation And Recovery Act (RCRA) Of 1976
Clean Air Act

Federal Land Policy And Management Act Of 1976
Transfer Of Records To Records Center

Safeguards

Preservations of Claims of Government Until Settled in General Accounting Office; Disposal
Authorized Upon Written Approval of Comptroller General

Photographs or Microphotographs of Records Considered as Originals; Certified Reproductions
Admissible in Evidence

Federal Agency Responsibilities
Public Information; Agency Rules, Opinions, Orders, Records, and Proceedings

Records Maintained on Individuals
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J.C.1.3 Executive Orders
Document Number Title
Executive Order 12516 Final Guidance on Administrative Records for Selecting CERCLA Response Actions
Executive Order 13101 Greening the Government Through Waste Prevention, Recycling, and Federal Acquisition
Executive Order 13123 Greening the Government Through Efficient Energy Management
Executive Order 13148 Greening the Government Through Leadership in Environmental Management
Executive Order 13221 Energy Efficient Standby Power Devices

J.C.1.4 Office of Management and Budget Circulars (OMB)

Document Number Title

OMB Circular A-130 Management of Federal Information Resources

J.C.1.5 Washington Administrative Code (WAC)

Document Number Title

WAC 46-48 Transportation Of Hazardous Materials

WAC 173-200 Water Quality Standards for Ground Waters of the State of Washington
WAC 173-216 State Waste Discharge Permit Program

WAC 173-218 Underground Injection Control Program

WAC 173-240 Submission of Plans and Reports for Construction of Wastewater Facilities
WAC 173-303 Dangerous Waste Regulations

WAC 173-304 Minimum Function Standards for Solid Waste Handling

WAC 173-340 Model Toxics Control Act -- Cleanup

WAC 173-360 Underground Storage Tank Regulations

WAC 173-400 General Regulations For Air Pollution Sources

WAC 173-401 Operating Permit Regulation

WAC 173-460 Controls for New Sources of Toxic Air Pollutants

WAC 173-480 Ambient Air Quality Standards and Emission Limits for Radionuclide
WAC 197-11 SEPA Rules

WAC 246-247 Radiation Protection -- Air Emissions

WAC 246-272 On-Site Sewage Systems

WAC 246-290 Public Water Supplies

WAC 246-291 Group B Public Water Systems

WAC 246-292 Water Works Operator Certification Regulations

WAC 296- 65 Asbestos Removal and Encapsulation

WAC 446-65 WAC Commercial Motor Vehicle Regulations

WAC 470-12 Transporting Rules
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J.C.1.6 Permits

Document Number
AOP 00-05-006
WA-000374-3
WA-002591-7
WA780008967

Fluor Hanford, Inc.
DE-AC06-96R1.13200
Modification M176

Title

Hanford Site Air Operating Permit

National Pollutant Discharge Elimination System Permit for the 100 K Area Water Treatment Plant
National Pollutant Discharge Elimination System Permit for the 300 Area TEDF

Hanford Facility Resource Conservation and Recovery Act (RCRA) Permit

J.C.1.7 Local Laws and Regulations

Document Number
BCAA REGULATION

Title
County Air Pollution Control Authority

J-C-5



Fluor Hanford, Inc.
DE-AC06-96R1.13200
Modification M176

J.C.2 DOE DIRECTIVES AND AGREEMENTS

J.C.2.1 Directives, Regulations, Policies, and Standards

Document Number

CRD M 140.1-1B
CRD O 151.1A

DOE M 200.1-1 (except Chapter 2)

CRD N 205.2
CRD N 205.3

DOE 2110.1A, Chg 2
CRD O 221.1
CRD 0 221.2
CRD O 225.1A
CRD O 231.1, Chg 2
CRD O 232.1A
CRD O 241.1

CRD 0 350.1, Chg 1
CRD O 413.1A
CRD O 414.1A
CRD 0O 433.1
CRD O 440.1A
CRD N 450.4

CRD O 460.1A
CRD 0 460.2, Chg 1

CRD 0 461.1
CRD O 470.2A
CRD M 471.2-1B

CRDM 471.2-2
CRD O 471.2A
CRD 0 472.1B
CRD 0 473.2
CRD M 473.2-1A
CRD N 473.6
CRD M 474.1-1
CRD M 474.1-2, Chg 2
CRD 0 474.1A
CRD M 475.1-1A
DOE 1270.2B
DOE 1340.1B

DOE 1350.1, Chg 1
DOE 1450.4

DOE 5400.1, Chg 1
DOE 5400.5, Chg 1&2
DOE 5480.19, Chg 1
DOE 5480.20A

DOE 5530.3, Chg 1

Title

Classified Matter Protection and Control Manual (Chapter III, paragraph 1 and 2, and Chapter IV)
Comprehensive Emergency Management System

Telecommunications Security Manual

Foreign National Access to DOE Cyber Systems

Password Generation, Protection, and Use

Pricing of Departmental Materials and Services

Reporting Fraud, Waste, and Abuse to the Office of Inspector General
Cooperation With the Office of the Inspector General

Accident Investigations

Environment, Safety And Health Reporting

Occurrence Reporting and Processing of Operations Information

Scientific and Technical Information Management

Contractor Human Resources Management Program

Management Control Program

Quality Assurance

Maintenance Management Program for DOE Nuclear Facilities

Worker Protection Management For Doe Federal And Contractor Employees

Assignment of Responsibilities for Executive Order 13148, Greening the Government Through
Leadership in Environmental Management

Packaging and Transportation Safety

Contractor Requirements Document Departmental Materials Transportation & Packaging
Management

Packaging and Transfer or Transportation of Materials of National Security
Security and Emergency Management Independent Oversight and Performance Assurance Program

Classified Matter Protection and Control Manual (Only Chapter III, Paragraphs 1 and 2, and
Chapter IV are applicable)

Classified Information Systems Security Manual

Information Security Program

Personnel Security Activities Contractor Requirements Document
Protective Force Program

Firearms Qualification Courses Manual

Security Conditions

Manual for Control and Accountability of Nuclear Materials

Nuclear Materials Management and Safeguards System Reporting and Data Submission
Control and Accountability of Nuclear Materials

Identifying Classified Information

Safeguards Agreement with the International Atomic Energy Agency

Management of Public Communications Publications and Scientific, Technical and Engineering
Publications

Audiovisual and Exhibits Management

Consensual Listening-In To Or Recording Telephone/Radio Conversations

General Environmental Protection Program

Radiation Protection of the Public and the Environment

Conduct of Operations Requirements for DOE Facilities

Personnel Selection, Qualifications, and Training Requirements of DOE Nuclear Facilities

Radiological Assistance Program
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Document Number Title
DOE 5610.2, Chg 1 Control of Weapon Data
DOE 5632.1C Protection and Control of Safeguards and Security Interests

J.C.2.2 DOE-RL Supplemented Contractor Requirement Documents

Document Number Title

CRD O 110.3 (5/8/00) Conference Management

CRD N 142.1 (Supp Rev 0) Unclassified Foreign Visits and Assignments

CRD M 200.1-1, Chapter 9, (Supp Rev 0) Public Key Cryptography and Key Management

CRD N 205.1 (Supp Rev 0) Unclassified Cyber Security Program

CRD N 205.4 (Supp Rev 0) Handling Cyber Security Alerts and Advisories and Reporting Cyber Security Incidents
CRD O 420.1, Chg 3 (Supp Rev 0) Facility Safety

CRD O 425.1B (Supp Rev 1) Startup And Restart Of Nuclear Facilities

CRD O 430.1A (Supp Rev 2) Life Cycle Asset Management

CRD O 435.1, Chg 1 (Supp Rev 0) Radioactive Waste Management

CRD O 440.2A (Supp Rev 1) Aviation Management and Safety

CRD O 442.1A (Supp Rev 0) Department Of Energy Employee Concerns Program

CRD O 470.1, Chg 1 (Supp Rev 1) Safeguards and Security Program Requirements

CRD O 471.1A (Supp Rev 0) Identification and Protection of Unclassified Controlled Nuclear Information
CRD M 471.2-1C (Supp Rev 0) Classified Matter Protection and Control Manual

CRD N 471.3 (Supp Rev 0) Reporting Incidents of Security Concern

CRD M 473.2-2, Chg 1 (Supp Rev 0) Protective Force Program Manual

CRD O 481.1B (Supp Rev 0) Work for Others (Non Department of Energy Funded Work)

CRD O 551.1A (Supp Rev 1) Official Foreign Travel

CRD M 5632.1C-1, Chg 1 (Supp Rev 2)  Protection of Safeguards and Security Interests

J.C.2.3 DOE-RL Implementing Documents

Document Number Title

DOE-0223 RL Emergency Implementing Proc

DOE/RL-2001-0036, REV. 0 Hanford Sitewide Transportation Safety Document

DOE/RL-2002-12 Hanford Radiological Health and Safety Document

DOE/RL-89-10 Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement), Revision 5
DOE/RL-91-31, Chg 4 Hanford Site Waste Minimization and Pollution Awareness Program Plan
DOE/RL-92-36, Release No. 34 Hanford Site Hoisting and Rigging Manual

(November 21, 2002)

DOE/RL-94-02 Hanford Emergency Management Plan

DOE/RL-96-68, Chg 2 Hanford Analytical Services Quality Assurance Requirements Document
DOE/RL-SOD-INST L&T.001, Chg 2 Hanford Site Lockout and Tagout Program

DOE/RW-0333P, Rev. 8 Office of Civilian Radioactive Waste Management - Quality Assurance Requirements and

Description for the Civilian Radioactive Waste Management Program.

J.C.2.4 DOE-RL Directives (RLID)

Document Number Title
RLID 440.3 Regulatory Access Requirements and Implementing Directive
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Title
Information Security Program

Control and Accountability of Nuclear Materials at RL

J.C.2.5 Record of Decisions (ROD)

Document Number

(none)

53 FR 12449, April 14, 1988, No. 72, pp.

12449

61 FR 10736, March 15, 1996, Doc. 96-
6291

61 FR 36352, July 10, 1996, Doc. 96-
17561

61 FR 41956, August 9, 1996, Doc. 96-
20237

62 FR 3014, January 21, 1997, Doc. 97-
1355

63 FR 3623, January 23, 1998, Doc. 98-
1653

63 FR 3629, January 23, 1998, Doc. 98-
1654

63 FR 41810, August 5, 1998, Doc. 98-
20895

63 FR 43386, August 13, 1998, Doc. 98-
21744

64 FR 46661, August 26, 1999, Doc. 95-
29313

64 FR 46661, August 26, 1999, Doc. 99-
22149

64 FR 61615, November 12, 1999, Doc.
99-29325

65 FR 10061, February 25, 2000, Doc.
00-4439

DOE/EA-0987
DOE/EA-0993

DOE/EA-1185
DOE/EA-1319
DOE/EIS-0222-F
DOE/EIS-0244-FS-1
DOE/EIS-0244-FS-2
DOE/EIS-0244-FS-3
DOE/EIS-0244-FS-4
DOE/EIS-0244-FS-5
DOE/EIS-0244-FS-6
DOE/EIS-0244-FS-7
DOE/EIS-0244-FS-8
DOE-EIS-0244-FS-9
DOE/EIS-0244F
DOE/EIS-0245-SAl
DOE/EIS-0283
DOE/EIS-0310

Title
200-ZP-1 Interim Action Declaration of the ROD

Disposal of Hanford Defense High-Level, Transuranic, and Tank Waste Environmental Impact
Statement, Hanford Site, Richland, Washington: Record of Decision (ROD)

Record of Decision: Management of Spent Nuclear Fuel From the K Basins
Record of Decision for the Plutonium Finishing Plant Stabilization

Record of Decision for the Disposal of Decommissioned, Defueled Cruiser, Ohio Class, and Los
Angeles Class Naval Reactor Plants

Record of Decision for the Storage and Disposition of Weapons-Usable Fissile Materials Final
Programmatic Environmental Impact Statement

Record of Decision for the Waste Isolation Pilot Plant Disposal Phase

Record of Decision for the Waste Management Program: Treatment and Storage of Transuranic
Waste

Record of Decision for the Waste Management Program: Treatment of Non-wastewater Hazardous
Was

Amended Record of Decision for Storage and Disposition of Weapons-Usable Fissile Materials
Record of Decision; Safe Interim Storage of Hanford Tank Wastes

Record of Decision for the DOE Waste Management Program: Storage of High-Level Radioactive
Waste

Record of Decision: Hanford Comprehensive Land-Use Plan Environmental Impact Statement
(HCP EIS)

Record of Decision for the Waste Management Program: Treatment and Disposal of Low-Level
Waste and Mixed Low-Level Waste; Amendment of the Record of Decision for the Nevada Test
Site

Disposition of Alkali Metal Test Loops, Hanford Site, Richland, Washington

Environmental Assessment, Shutdown of the Fast Flux Test Facility, Hanford Site, Richland,
Washington

Management of Hanford Site Non-Defense Production Reactor Spent Fuel
Disposition of Surplus Hanford Site Uranium, Hanford Site, Richland Washington
Comprehensive Land Use Plan EIS

Supplement Analyses

Supplement Analyses

Supplement Analyses

Supplement Analyses

Supplement Analyses

Supplement Analyses

Supplement Analyses

Supplement Analyses

Supplement Analyses

Record of Decision for Plutonium Finishing Plant Stabilization Final EIS, June 1996
Supplemental Analysis for EIS-0245F

Record of Decision for the Surplus Plutonium Disposition Final EIS, January 2000

Final Programmatic Environmental Impact Statement for Accomplishing Expanded Civilian
Nuclear Energy Research and Development and Isotope Production Missions in the United States
Including the Role of the Fast Flux Test Facility
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Title

Interim Action ROD for the 200-UP-1 Operable Unit

Interim Action ROD for the DOE Hanford 100-HR-3 and 100-KR-4 Operable Units
Interim Action ROD for the DOE Hanford 100-NR-1 and 100-NR-2 Operable Units
Interim Action ROD for the DOE Hanford 300-FF-2 Operable Unit, April 2001

J.C.2.6 Authorization Agreements

Document Number
HNF-10611

HNF-9830

03-ABD-0022
02-ABD-0120

02-ABD-0117
02-ABD-0139
HNF-11186
HNF-11187
HNF-5356
HNF-5810
HNF-5915
HNF-5916

Title

WESF Authorization Agreement

Plutonium Finishing Plant Authorization Agreement

The Waste Receiving and Processing (WRAP) Facility Authorization Agreement (AA)

Approval of the Central Waste Complex (CWC) and Low Level Burial Ground (LLBG)
Authorization Agreement Annual Updates

242-A Evaporator Authorization Agreement (AA) Annual Update
Approval of the T Plant Authorization Agreement (AA) Annual Update
B Plant Authorization Agreement

Plutonium-Uranium Extraction Authorization Agreement

Spent Nuclear Fuel Project Authorization Agreement

324 Building Deactivation Project Authorization Agreement

PUREX Storage Tunnels Authorization Agreement

224-T Authorization Agreement

J.C.2.7 Acceptance Criteria

Document Number
BHI-00139

CA0-94-1012
DOE-STD-3013
DOE/RW-0351 Rev 3
DOE/WIPP-02-3122 Rev. 0.1
HNF-2599, Rev. 6

G-ESR-G-00035, Rev. 1, dated July 26,
2000

HNF-2600, Rev. 7

HNF-3172

HNF-EP-0063
HNF-SD-SNF-OCD-001, Rev. 6
LA-UR-00-3245

SNF-4894

SNF-7199
WHC-SD-SNF-TI-001

Title

Environmental Restoration Disposal Facility Waste Acceptance Criteria

Quality Assurance Program Document (QAPD)

Stabilization, Packaging and Storage of Plutonium - Bearing Materials

Waste Acceptance System Requirements Document, E000000000-00811-1708-0001 REV 03
Contact-Handled Transuranic Waste Acceptance Criteria for the Waste Isolation Pilot Plant
Hanford Site Transuranic Waste Characterization Quality Assurance Project Plan

Savannah River Site Stabilization and Packaging Requirements for Plutonium Bearing Materials in
Storage

Hanford Site Transuranic Waste Certification Plan

Hanford Site Liquid Waste Acceptance Criteria

Hanford Solid Waste Acceptance Criteria

Spent Nuclear Fuel Project Product Specification

Integrated Surveillance Program in Support of Long-Term Storage of Pu-Bearing Materials
Spent Nuclear Fuel Project Acceptance Criteria for LWR Spent Fuel Storage System
Shippingport PWR Core 2 Blanket Fuel Assemblies Acceptance Criteria

Hanford Spent Fuel Inventory Baseline

J.C.2.8 Mutual Aid Agreements

Document Number

(none)

(none)
0103719/01-SES-293

Title

The Memorandum Of Understanding Between The U.S. Fish And Wildlife Service (FWS) And The
U.S. Department Of Energy, Richland Operations Office, (DOE-RL) For The Operation Of The
Fitzner-Eberhardt Arid Lands Ecology Reserve At The Hanford Site

Memorandum of Understanding for Mutual Law Enforcement Assistance

Air Tanker Support
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Document Number
(none)
FWS 135108J274

(none)
(none)
(none)
(none)
(none)
(none)
(none)
(none)
(none)

(none)

(none)

(none)

(none)
(none)

(none)
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Title

Tri-County Mutual Aid Agreement

Cooperative Agreement Between U.S. Fish And Wildlife Service Hanford National Wildlife Refuge
Complex And The Hanford Fire Department, Operated By DynCorp Tri-Cities Services, Inc.

Letter Of Agreement Between U.S. Department Of Energy, Richland Operations Office (RL) And
National Weather Service (NWS) For Possible Response To An Emergency At The Hanford Site

Memorandum Of Understanding Between Energy Northwest And U.S. Department Of Energy,
Richland Operations Office For Emergency Preparedness and Response

Memorandum Of Understanding Between Siemens Power Corporation And U.S. Department Of
Energy, Richland Operations Office

Memorandum Of Understanding (MOU) Between The U.S. Department Of Energy, Richland
Operations Office (RL) And Kadlec Medical Center (KMC)

Memorandum Of Understanding Between The United States Department Of Energy-Richland
Operations Office (RL) And Kennewick General Hospital

Memorandum Of Understanding Between The United States Department Of Energy-Richland
Operations Office (RL) And Our Lady of Lourdes Medical Center

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office
And Benton County Emergency Services For Emergency Preparedness

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office
And Franklin County For Emergency Preparedness

Memorandum Of Understanding Between U.S. Department Of Energy Richland Operations Office
And Grant County For Emergency Preparedness

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office,
And Hanford Environmental Health Foundation And Energy Northwest For Treatment Of
Radiologically Contaminated Persons

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office
And Hanford Environmental Health Foundation And Allied Technology Group, Inc. For The Use Of
The Emergency Decontamination Facility

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office
And Hanford Environmental Health Foundation And Siemens Power Corporation For The Use Of
The Emergency Decontamination Facility December 1999

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office
And The State Of Oregon For Emergency Preparedness

Memorandum Of Understanding Between U.S. Department Of Energy, Richland Operations Office
And Washington State For Emergency Preparedness

Memorandum Of Understanding Between The Washington State Department Of Agriculture, Adams
County Noxious Weed Control Board, Benton County Noxious Weed Control Board, Franklin
County Noxious Weed Control Board, Grant County Noxious Weed Control Board and United
States Department Of Energy Richland Field Office For Management Of Noxious Weed And
Undesirable Plants.
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